If you plan to submit a bid directly to the Department of Transportation

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly
completed pre-qualification forms to the Bureau of Construction no later that 4:30 p.m. prevailing time twenty-one
days prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors
renewing expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised
ratings. To be eligible to bid, existing pre-qualification ratings must be effective through the date of letting.

REQUESTS FOR AUTHORIZATION TO BID
Contractors downloading and/or ordering CD-ROM'’s and are wanting to bid on items included in a particular letting
must submit the properly completed “Request for Authorization to Bid/or Not For Bid Status” (BDE 124INT) and the
ORIGINAL, signed and notarized, “Affidavit of Availability” (BC 57) to the proper office no later than 4:30 p.m.
prevailing time, three (3) days prior to the letting date.

WHO CAN BID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s
Central Bureau of Construction.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID? When a prospective prime bidder submits a
“Request for Authorization to Bid/or Not For Bid Status”(BDE 124INT) he/she must indicate at that time which
items are being requested For Bidding purposes. Only those items requested For Bidding will be analyzed. After
the request has been analyzed, the bidder will be issued a Proposal Denial and/or Authorization Form,
approved by the Central Bureau of Construction, that indicates which items have been approved For Bidding. If
Authorization to Bid cannot be approved, the Proposal Denial and/or Authorization Form will indicate the
reason for denial.

ABOUT AUTHORIZATION TO BID: Firms that have not received an authorization form within a reasonable time
of complete and correct original document submittal should contact the department as to status. This is critical in
the week before the letting. These documents must be received three days before the letting date. Firms unsure
as to authorization status should call the Prequalification Section of the Bureau of Construction at the number
listed at the end of these instructions.

ADDENDA AND REVISIONS: It is the contractor's responsibility to determine which, if any, addenda or revisions
pertain to any project they may be bidding. Failure to incorporate all relevant addenda or revisions may cause the bid
to be declared unacceptable.

Each addendum will be placed with the contract number. Addenda and revisions will also be placed on the
Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of each addendum
and revision issued.

The Internet is the Department’s primary way of doing business. The subscription server e-mails are an added
courtesy the Department provides. It is suggested that bidder check IDOT’s website
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.

IDOT is not responsible for any e-mail related failures.
Addenda Questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov

Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or
garmantr@dot.il.gov.


http://www.dot.il.gov/desenv/delett.html

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal
when bids are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required
by the contract special provisions
All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together
to prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: It is recommended that bidders deliver bids in person to insure they arrive at the
proper location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the
time specified will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid (217)782-3413
Preparation and submittal of bids (217)782-7806
Mailing of plans and proposals (217)782-7806
Electronic plans and proposals (217)524-1642

ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS
Planholders should verify that they have received and incorporated the addendum and/or revision prior to submitting
their bid. Failure by the bidder to include an addendum could result in a bid being rejected as irregular.




BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL
(See instructions inside front cover)

RETURN WITH BID

Proposal Submitted By
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Address

City

Letting November 18, 2005

NOTICE TO PROSPECTIVE BIDDERS

This proposal can be used for bidding purposes
by only those companies that request and receive
written AUTHORIZATION TO BID from IDOT’s
Central Bureau of Construction.

(SEE INSTRUCTIONS ON THE INSIDE OF COVER)

Notice To Bidders,
Specifications,

Proposal, Contract
and Contract Bond

llinois Department
of Transportation

Springdfield, lllinois 62764

Contract No. 62580

COOK County

Section 2003-028I

District 1 Construction Funds
Route FAI 94 (NB)

PLEASE MARK THE APPROPRIATE BOX BELOW:
[0 A Bid Bond is included.

[] A Cashier's Check or a Certified Check is included.

Prepared by

S

Checked by

(Printed by authority of the State of lllinois)




INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals issued by IDOT are potential bidding proposals. Each proposal contains all
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond required for Prime Contractors to
submit a bid after written Authorization to Bid has been issued by IDOT’s Central Bureau of Construction.

WHO CAN BID?: Bids will be accepted from only those companies that request and receive written Authorization to
Bid from IDOT’s Central Bureau of Construction. To request authorization, a potential bidder must complete and submit
Part B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124 INT) and submit an original Affidavit of
Availability (BC 57).

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder submits a “Request for
Proposal Forms and Plans” he/she must indicate at that time which items are being requested For Bidding purposes.
Only those items requested For Bidding will be analyzed. After the request has been analyzed, the bidder will be issued a
Proposal Denial and/or Authorization Form, approved by the Central Bureau of Construction, that indicates which
items have been approved For Bidding. If Authorization to Bid cannot be approved, the Proposal Denial and/or
Authorization Form will indicate the reason for denial. If a contractor has requested to bid but has not received a
Proposal Denial and/or Authorization Form, they should contact the Central Bureau of Construction in advance of the
letting date.

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal when bids
are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to
prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: Itis recommended that bidders deliver bids in person to insure they arrive at the proper
location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the time specified
will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806

Mailing of CD-ROMS 217/782-7806
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llinois Department
of Transportation

PROPOSAL
TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

for the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 62580

COOK County

Section 2003-028I

Route FAI 94 (NB)

District 1 Construction Funds

2.0 miles of bridge deck and bridge deck overlay to the elevated bridge that carries FAI Routes 94/90
(Dan Ryan Expressway) northbound from 15th Street to 28th Street consisting of bridge deck
scarification, concrete overlay, deck repairs, and joint replacement, located in Chicago.

2. The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the

Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents shall govern performance and payments.

BD 353A (Rev. 11/2001)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned further declares that he/she has carefully
examined the proposal, plans, specifications, form of contract and contract bond, and special provisions, and that he/she has
inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives
all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned further agrees to execute a contract for this work and
present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The undersigned further
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier's check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000.......ccccuvenne.e. $150 $2,000,000 to $3,000,000.................. $100,000
$5,000 to $10,000 .......ccuveeneee $300 $3,000,000 to $5,000,000.................. $150,000
$10,000 to $50,000.................. $1,000 $5,000,000 to $7,500,000.................. $250,000
$50,000 to $100,000.................. $3,000 $7,500,000 to $10,000,000.................. $400,000
$100,000 to $150,000.................. $5,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000.................. $7,500 $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000................ $12,500 $20,000,000 to $25,000,000...... ............ $700,000
$500,000 to $1,000,000................ $25,000 $25,000,000 to $30,000,000.................. $800,000
$1,000,000 to $1,500,000................ $50,000 $30,000,000 to $35,000,000.................. $900,000
$1,500,000 to $2,000,000................ $75,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of lllinois, when the state is
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is the
awarding authority.

If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as
also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become
the property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual proposal. If the guaranty check is placed in another proposal,
state below where it may be found.

The proposal guaranty check will be found in the proposal for: Item

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.
BD 354 (Rev. 11/2001)
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6. COMBINATION BIDS. The undersigned further agrees that if awarded the contract for the sections contained in the following
combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices shall govern. Payment to the contractor awarded the
contract will be made only for actual quantities of work performed and accepted or materials furnished according to the
contract. The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or
omitted as provided elsewhere in the contract.

8. CERTIFICATE OF AUTHORITY. The undersigned bidder, if a business organized under the laws of another State,
assures the Department that it will furnish a copy of its certificate of authority to do business in the State of lllinois with the
return of the executed contract and bond. Failure to furnish the certificate within the time provided for execution of an
awarded contract may be cause for cancellation of the award and forfeiture of the proposal guaranty to the State.

BD 354A (Rev. 11/2001)
4-



ILLINOIS DEPARTMENT OF TRANSPORTATION

SCHEDULE OF PRICES

Page 1
10/26/2005

CoNTACT
State Job # - C-91-082-03
PPS NBR - 1-76073-0300 Project Number Route
County Name - COOK- - FAI 94
Code - 31- - (NB)
District - 1--
Section Number -  2003-028I
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

XX005128| STRIP SEAL EXP JT ASY FOOT 3,109.000

XZ1935000 BRDKMIC COVL 2 1/4 SQYD 98,764.000

X0321472| REM TEMP CONC BARRIER FOOT 360.000

X0321743| SILICONE JT SEAL 1 FOOT 70.000

X0321781| MECHANICAL SPLICE EACH 958.000

X0321866)| RM STOR & RE-E SN PAN SQFT 657.000

X0322215| CLEAN BRG SCUP/DWNSPT EACH 245,000

X0322256| TEMP INFO SIGNING SQFT 2,198.000

X0322300| ELCBL C 18 4C TW SH FOOT 400.000

X0322698| CON RIS/P W/SER ENT H EACH 1.000

X0323557| BR JOINT SYS EXPAN 1 FOOT 415.000

X0323558| BR JT SYS EXPAN 1-5/8 FOOT 1,550.000

X0323559| BR JOINT SYS FIXED FOOT 584.000

X0323574| MAINTAIN LIGHTING SYS CAL MO 7.500

X0324248| DETECTOR RACK EACH 9.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

SCHEDULE OF PRICES

Page 2
10/26/2005

NUMBER - 62500
State Job # - C-91-082-03
PPS NBR - 1-76073-0300 Project Number Route
County Name - COOK- - FAI 94
Code - 31- - (NB)
District - 1--
Section Number -  2003-028I
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

X0324292| MAIN EX TRAFFIC SURV CAL MO 7.500

X0325113| ER FB RNF ELAS TROUGH FOOT 487.000

X0325114| ADJ DR SCUPPERS TY A EACH 107.000

X0325115| ADJ DR SCUPPERS TY B EACH 26.000

X0325116| ADJ DR SCUPPERS TY C EACH 109.000

X0325118| MICROLOOP VEH DETECT EACH 31.000

X0325119| MICRLP SENSOR U BR DK EACH 31.000

X0325120| MICRLP HOMERUN CABLE FOOT 2,943.000

X0325121| RS232 DRP-RPT TRANCVR EACH 13.000

X0325122| TC-PROT DTR RTE SN 1 CAL MO 2.000

X0325123| TC-PROT DTR RTE SN 2 CAL MO 1.500

X0325124| TC-PROT DTR RTE SN 3 CAL MO 1.250

X0325125| TC-PROT DTR RTE SN 4 CAL MO 3.500

X0325126| TC-PROT SURF STREETS L SUM 1.000

X0325127| ELCBL C 19 6C TW SH FOOT 500.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

SCHEDULE OF PRICES

Page 3
10/26/2005

CoNTACT
State Job # - C-91-082-03
PPS NBR - 1-76073-0300 Project Number Route
County Name - COOK- - FAI 94
Code - 31- - (NB)
District - 1--
Section Number -  2003-028I
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

X0712400| TEMP PAVEMENT SQYD 1,578.000

X7011015| TR C-PROT EXPRESSWAYS L SUM 1.000

X7013820| TR CONT SURVEIL EXPWY CAL DA 227.000

X7015000f CHANGEABLE MESSAGE SN CAL MO 22.000

X7040600 FUR TEMP CONC BARRIER FOOT 1,074.000

X8850102| INDUCTION LOOP FOOT 400.000

20002600 BAR SPLICERS EACH 1,354.000

Z0006204| BR DECK HY-SCAR 1/2 SQYD 98,764.000

Z0013798| CONSTRUCTION LAYOUT L SUM 1.000

Z0016001| DECK SLAB REP (FD-T1) SQYD 140.000

Z0030150| IMPACT ATTEN NRD TL3 EACH 4.000

Z0030250| IMP ATTN TEMP NRD TL3 EACH 10.000

Z0047300| PROTECTIVE SHIELD SQYD 39,910.000

20048665 RR PROT LIABILITY INS L SUM 1.000

Z0056220) SAND MOD IMP ATT REM EACH 4.000




ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 4

10/26/2005

NUMBER - 62500
State Job # - C-91-082-03
PPS NBR - 1-76073-0300 Project Number Route
County Name - COOK- - FAI 94
Code - 31- - (NB)
District - 1--
Section Number -  2003-028I
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

44001980| CONC BARRIER REMOV FOOT 714.000

44004250 PAVED SHLD REMOVAL SQYD 1,578.000

50102400 CONC REM CUYD 1,158.000

50300255 CONC SUP-STR CUYD 1,289.000

50300260 BR DECK GROOVING SQYD 97,841.000

50300300 PROTECTIVE COAT SQYD 3,340.000

50500305 ERECT STRUCT STEEL L SUM 1.000

50800205| REINF BARS, EPOXY CTD POUND 180,010.000

60255410 CB CLEANED EACH 147.000

63801200 MOD GLARE SCRN SYS FOOT 9,980.000

67000400 ENGR FIELD OFFICE A CAL MO 12.000

67000600 ENGR FIELD LAB CAL MO 9.000

67100100 MOBILIZATION L SUM 1.000

70300240 TEMP PVT MK LINE 6 FOOT 19,711.000

70300510 PAVT MARK TAPE T3 L&S SQFT 73.000




ILLINOIS DEPARTMENT OF TRANSPORTATION Page 5

SCHEDULE OF PRICES 10/26/2005
CoNTACT
State Job # - C-91-082-03
PPS NBR - 1-76073-0300 Project Number Route
County Name - COOK- - FAI 94
Code - 31- - (NB)
District - 1--
Section Number -  2003-028I
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price = Total Price

70300520 PAVT MARKTAPET3 4 FOOT 34,030.000

70300530 PAVT MARKTAPET3 5 FOOT 4,587.000

70300550 PAVT MARK TAPET3 8 FOOT 16,172.000

70300560 PAVT MARK TAPE T3 12 FOOT 2,269.000

70301000 WORK ZONE PAVT MK REM SQFT 44,991.000

70400100 TEMP CONC BARRIER FOOT 22,720.000

70400200 REL TEMP CONC BARRIER FOOT 15,343.000

72400330 REMOV SIGN PANEL T3 SQFT 1,859.000

72400730 RELOC SIGN PANEL T3 SQFT 1,859.000

78005100 EPOXY PVT MK LTR-SYM SQFT 400.000

78005110 EPOXY PVT MK LINE 4 FOOT 118,482.000

78005120 EPOXY PVT MK LINE 5 FOOT 24,089.000

78005140 EPOXY PVT MK LINE 8 FOOT 34,569.000

78005150 EPOXY PVT MK LINE 12 FOOT 3,274.000

78100105| RAISED REF PVT MKR BR EACH 1,151.000
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SCHEDULE OF PRICES
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CoNTACT
State Job # - C-91-082-03
PPS NBR - 1-76073-0300 Project Number Route
County Name - COOK- - FAI 94
Code - 31- - (NB)
District - 1--
Section Number -  2003-028I
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

78200100 MONODIR PRIS BAR REFL EACH 1,279.000

78300100/ PAVT MARKING REMOVAL SQFT 27,067.000

78300200 RAISED REF PVT MK REM EACH 1,007.000

81000600 CON T 2 GALVS FOOT 500.000

81000800 CON T 3 GALVS FOOT 550.000

81100600| CON AT ST 2 GALVS FOOT 100.000

81104800 CON AT ST 3 IM FOOT 160.000

81300555/ JUN BX SS AS 12X12X8 EACH 2.000

81300830/ JUN BX SS AS 18X18X8 EACH 2.000

81500200| TR & BKFIL F ELECT WK FOOT 500.000

81700125 EC CEPRRHW 1C 4 FOOT 780.000

81700130 EC C EPRRHW 1C 2 FOOT 2,340.000

84200500 REM EX LT UNIT SALV EACH 2.000

84200705| LIGHTING FDN REM PART EACH 2.000

89502300 REM ELCBL FR CON FOOT 5,823.000




CONTRACT NUMBER 62580

THIS IS THE TOTAL BID $

NOTES:
1. Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2. The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a
discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3. If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY
in order to establish a UNIT PRICE.
4. A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

. GENERAL

A. Atrticle 50 of the lllinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of lllinois and to act
in a manner that maintains the integrity and public trust of State government. In discharging this duty, they are charged by law to use all available
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. By execution of the
Proposal Signature Sheet, the bidder indicates that each of the mandated assurances has been read and understood, that each certification is
made and understood, and that each disclosure requirement has been understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for termination of the contract and the suspension or debarment of the bidder.

Il. ASSURANCES
A. The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or
erroneous assurance, and the surety providing the performance bond shall be responsible for the completion of the contract.
B. Felons
1. The lllinois Procurement Code provides:
Section 50-10. Felons. Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or
any state agency from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person held
responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the business.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-10.

C. Conflicts of Interest

1. The lllinois Procurement Code provides in pertinent part:
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of lllinois, or who is an officer or employee of the Capital Development Board or the lllinois Toll Highway
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the
payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois Toll Highway authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) together
with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or (ii) an
amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
days after the officer, member, or employee takes office or is employed.

The current salary of the Governor is $150,700.00. Sixty percent of the salary is $90,420.00.
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2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998). Information concerning the exemption process is available

from the Department upon request.

D. Negotiations
1. The lllinois Procurement Code provides in pertinent part:
Section 50-15. Negotiations.

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that
person has a contract for future employment or is negotiating concerning possible future employment.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Inducements
1. The lllinois Procurement Code provides:
Section 50-25. Inducement. Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid

for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who accepts any money
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or

other valuable thing is guilty of a Class 4 felony.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

F. Revolving Door Prohibition

1. The lllinois Procurement Code provides:

Section 50-30. Revolving door prohibition. Chief procurement officers, associate procurement officers, State purchasing officers, their
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency
most recently employing them in an affected position for a period of at least 6 months. The prohibition includes, but is not limited to: lobbying
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm,
partnership, association, or corporation. This Section applies only to persons who terminate an affected position on or after January 15, 1999.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

G. Reporting Anticompetitive Practices

1. The lllinois Procurement Code provides:

Section 50-40. Reporting anticompetitive practices. When, for any reason, any vendor, bidder, contractor, chief procurement officer, State
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders,
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the

chief procurement officer.

2. The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid is submitted.

H. Confidentiality
1. The lllinois Procurement Code provides:

Section 50-45. Confidentiality. Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution.

2. The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.
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I. Insider Information

1. The lllinois Procurement Act provides:

Section 50-50. Insider information. It is unlawful for any current or former elected or appointed State official or State employee to knowingly
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another
person.

2. The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

lll. CERTIFICATIONS
A. The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department

enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or
erroneous certification, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Bribery
1. The lllinois Procurement Code provides:
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’'s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government as a result of a conviction under this
Section of any employee or agent of the business if the employee or agent is no longer employed by the business and:

(1) the business has been finally adjudicated not guilty; or
(2) the business demonstrates to the governmental entity with which it seeks to contract, and that entity finds that the commission of the
offense was not authorized, requested, commanded, or performed by a director, officer, or high managerial agent on behalf of the
business as provided in paragraph (2) of subsection (a) of Section 5-4 of the Criminal Code of 1961.
(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.
(d) Certification. Every bid submitted to and contract executed by the State shall contain a certification by the contractor that the contractor is
not barred from being awarded a contract or subcontract under this Section. A contractor who makes a false statement, material to the
certification, commits a Class 3 felony.
2. The bidder certifies that it is not barred from being awarded a contract under Section 50.5.
C. Educational Loan
1. Section 3 of the Educational Loan Default Act provides:
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on
an educational loan. Any contract used by any State agency shall include a statement certifying that the individual is not in default on an

educational loan as provided in this Section.

2. The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

D. Bid-Rigging/Bid Rotating

1. Section 33E-11 of the Criminal Code of 1961 provides:

§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article. The State and units of local government shall provide the appropriate
forms for such certification.
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(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be permanently barred from contracting with any unit of State or local government. No corporation shall be barred from
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation.

2. The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section
33E-4.

E. International Anti-Boycott

1. Section 5 of the International Anti-Boycott Certification Act provides:

§ 5. State contracts. Every contract entered into by the State of lllinois for the manufacture, furnishing, or purchasing of supplies, material, or
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of
Commerce promulgated under that Act.

2. The bidder makes the certification set forth in Section 5 of the Act.

F. Drugq Free Workplace

1. The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

2. The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled
substance, including cannabis, is prohibited in the contractor’'s workplace; specifying the actions that will be taken against employees for
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than
five (5) days after such conviction.

(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that
may be imposed upon employees for drug violations.

(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post
the statement in a prominent place in the workplace.

(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction
of an employee for a violation of any criminal drug statute occurring in the workplace.

(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation
program approved by a federal, state or local health, law enforcement or other appropriate agency.

(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that
a trained referral team is in place.

(9) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this
certification.
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G. Debt Delinquency
1. The lllinois Procurement Code provides:
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder certifies that it, or any affiliate, is not barred from being awarded a contract under 30 ILCS 500. Section 50-
11 prohibits a person from entering into a contract with a State agency if it knows or should know that it, or any affiliate, is delinquent
in the payment of any debt to the State as defined by the Debt Collection Board. Section 50-12 prohibits a person from entering into
a contract with a State agency if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal
property into the State of lllinois in accordance with the provisions of the lllinois Use Tax Act. The contractor further acknowledges
that the contracting State agency may declare the contract void if this certification is false or if the contractor, or any affiliate, is
determined to be delinquent in the payment of any debt to the State during the term of the contract.

H. Sarbanes-Oxley Act of 2002

1. The lllinois Procurement Code provides:
Section 50-60(c).

The contractor certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or other managerial agent of the
contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 felony under
the lllinois Securities Law of 1953 for a period of five years prior to the date of the bid or contract. The contractor acknowledges
that the contracting agency shall declare the contract void if this certification is false.

|. ADDENDA

The contractor or bidder certifies that all relevant addenda have been incorporated in to this contract. Failure to do so may cause
the bid to be declared unacceptable.

J. Section 42 of the Environmental Protection Act

The contractor certifies in accordance with 30 ILCS 500/50-12 that the bidder or contractor is not barred from being awarded a
contract under this Section which prohibits the bidding on or entering into contracts with the State of lllinois or a State agency by a
person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of
the Environmental Protection Act for a period of five years from the date of the order. The contractor acknowledges that the
contracting agency may declare the contract void if this certification is false.

K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the lllinois Procurement Code, the bidder certifies that it is a participant,
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved,
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract,
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department,
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable
apprenticeship and training programs are those that have been approved and registered with the United States Department of
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for
and listed.

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the
performance of the work of this contract.
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TO BE RETURNED WITH BID

IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or erroneous
disclosure, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the lllinois Procurement Code provides that all bids of more than $10,000 shall be accompanied by disclosure of the financial
interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information subject to release by request
pursuant to the Freedom of Information Act.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. Subject individuals should be covered each by one form. In addition, a second form (Disclosure Form B) provides for the disclosure
of current or pending procurement relationships with other (non-IDOT) state agencies. The forms must be included with each bid or
incorporated by reference.

C. Disclosure Form Instructions

Form A: For bidders that have previously submitted the information requested in Form A

The Department has retained the Form A disclosures submitted by all bidders responding to these requirements for the April 24, 1998 or any
subsequent letting conducted by the Department. The bidder has the option of submitting the information again or the bidder may sign the following
certification statement indicating that the information previously submitted by the bidder is, as of the date of signature, current and accurate. The
Certification must be signed and dated by a person who is authorized to execute contracts for the bidding company. Before signing this
certification, the bidder should carefully review its prior submissions to ensure the Certification is correct. If the Bidder signs the Certification, the
Bidder should proceed to Form B instructions.

CERTIFICATION STATEMENT

| have determined that the Form A disclosure information previously submitted is current and
accurate, and all forms are hereby incorporated by reference in this bid. Any necessary additional
forms or amendments to previously submitted forms are attached to this bid.

(Bidding Company)

Name of Authorized Representative (type or print) Title of Authorized Representative (type or print)

Signature of Authorized Representative Date
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Form A: For bidders who have NOT previously submitted the information requested in Form A

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. If a
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of Form A must be signed and dated by a
person that is authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be
completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES__ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than $90,420.00? YES NO

3. Does anyone in your organization receive more than $90,420.00 of the bidding entity’s or parent entity’s distributive income?
(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.) YES__ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than $90,420.00? YES NO __

(Note: Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more
than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or the
bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by a person that is
authorized to execute contracts for your organization. Photocopied or stamped signatures are not acceptable. The person signing can be, but
does not have to be, the person for which the form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
a person that is authorized to execute contracts for your company.

Form B: Identifying Other Contracts & Procurement Related Information Disclosure Form B must be completed for each bid submitted by the
bidding entity. It must be signed by an individual who is authorized to execute contracts for the bidding entity. Note: Signing the NOT
APPLICABLE STATEMENT on Form A does not allow the bidder to ignore Form B. Form B must be completed, signed and dated or the bidder
may be considered nonresponsive and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
signature box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I: If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital Development
Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option .

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.

Bidders Submitting More Than One Bid

Bidders submitting multiple bids may submit one set of forms consisting of all required Form A disclosures and one Form B for use with all bids.
Please indicate in the space provided below the bid item that contains the original disclosure forms and the bid items which incorporate the forms
by reference.

e  The bid submitted for letting item contains the Form A disclosures or Certification Statement and the Form B
disclosures. The following letting items incorporate the said forms by reference:
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ILLINOIS DEPARTMENT Financial?l)r';:‘rcl)#nation &
OF TRANSPORTATION Potential Conflicts of Interest
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement Code
(30 ILCS 500). Vendors desiring to enter into a contract with the State of lllinois must disclose the financial information
and potential conflict of interest information as specified in this Disclosure Form. This information shall become part of
the publicly available contract file. This Form A must be completed for bids in excess of $10,000, and for all open-
ended contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in
satisfaction of the requirements set forth in Form A. See Disclosure Form Instructions.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than
$90,420.00 (60% of the Governor’s salary as of 7/1/01). (Make copies of this form as necessary and attach a
separate Disclosure Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages
and describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No__
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois Toll
Highway Authority? Yes __ No__

2. Are you currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds $90,420.00, (60% of the Governor's salary as of 7/1/01) provide the name the State
agency for which you are employed and your annual salary.
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds $90,420.00, (60% of the Governor's salary as of 7/1/01) are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (ii) an amount in excess of the salary of the Governor? Yes ___No __

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds $90,420.00, (60% of the Governor's salary as of 7/1/01) are you and your spouse
or minor children entitled to receive (i) more than 15 % in the aggregate of the total distributable
income of your firm, partnership, association or corporation, or (ii) an amount in excess of 2 times
the salary of the Governor? Yes __ _No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment services

in the previous 2 years.
Yes ___No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois Toll Highway Authority? Yes __ _No_

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds $90,420.00, (60 % of the
Governor's salary as of 7/1/01) provide the name of your spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds $90,420.00, (60% of the salary of the Governor
as of 7/1/01) are you entitled to receive (i) more then 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess of the salary of the
Governor? Yes __ _No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds $90,420.00, (60% of the Governor's salary as of
7/1/01) are you and your spouse or minor children entitled to receive (i) more than 15 % in the
aggregate of the total distributable income of your firm, partnership, association or corporation, or

(i) an amount in excess of 2 times the salary of the Governor?
Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of

lllinois currently or in the previous 3 years. Yes __ _No_

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United States of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statutes
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes__ No__

() Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __No

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.

Completed by:

Name of Authorized Representative (type or print)

Completed by:

Title of Authorized Representative (type or print)
Completed by:

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

I have determined that no individuals associated with this organization meet the criteria that would
require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

Name of Authorized Representative (type or print)

Title of Authorized Representative (type or print)

Signature of Authorized Representative Date
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ILLINOIS DEPARTMENT Othenggrr?tgcts Py
OF TRANSPORTATION Procurement Related Information

Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement Act (30
ILCS 500). This information shall become part of the publicly available contract file. This Form B must be completed for
bids in excess of $10,000, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. ldentifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it has any
pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with any other State
of lllinois agency:  Yes __ No__

If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of Illinois agency nhame and other
descriptive information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE
FORM INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE SIGNED

Name of Authorized Representative (type or print)

Title of Authorized Representative (type or print)

Signature of Authorized Representative Date
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RETURN WITH BID

SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights' Rules and Regulations are applicable to bidders
on all construction contracts advertised by the lllinois Department of Transportation:

(@)

(b)

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the
lllinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September
17, 1980. If it is determined that the contract awardee's projections reflect an underutilization of minority persons
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and
such awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the
contract project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct
such underutilization including a specific timetable geared to the completion stages of the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.

Rev. 3/98
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llinois Department
of Transportation
Contract No. 62580
COOK County
Section 2003-028I
Route FAI 94 (NB)
District 1 Construction Funds
PART I. IDENTIFICATION
Dept. Human Rights # Duration of Project:
Name of Bidder:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in

which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A TABLE B

TOTAL Workforce Projection for Contract CURRENT EMPLOYEES

TO BE ASSIGNED
MINORITY EMPLOYEES TRAINEES TO CONTRACT

JOB TOTAL *OTHER APPREN- [ ON THE JOB TOTAL MINORITY
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES EMPLOYEES EMPLOYEES

M F M F M F M F M F M F M F M F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C FOR DEPARTMENT USE ONLY

TOTAL Training Projection for Contract

EMPLOYEES TOTAL *OTHER
IN EMPLOYEES BLACK HISPANIC MINOR.
TRAINING M F M F M F M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).

Please specify race of each employee shown in Other Minorities column. BC 1256 - Pg 1 (Rev. 3/98)
Note: See instructions on the next page IL 494-0454
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Contract No. 62580

COOK County

Section 2003-028I

Route FAI 94 (NB)

District 1 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would
be recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART Ill. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block
needs to be completed only if revisions are required.

Signature: Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256-Pg. 2 (Rev. 3/98)
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RETURN WITH BID
Contract No. 62580
COOK County
Section 2003-028I
Route FAI 94 (NB)
District 1 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
(IF A CORPORATION)
Attest
(IF A JOINT VENTURE, USE THIS SECTION Signature

FOR THE MANAGING PARTY AND THE
SECOND PARTY SHOULD SIGN BELOW) Business Address

Corporate Name

By

Signature of Authorized Representative

Typed or printed name and title of Authorized Representative
(IF A JOINT VENTURE)
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.

-19-
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Division of Highways
: H Proposal Bid Bond
ﬂ%n%rlgnggg?trggloer? t (Effective November 1, 1992)

Item No.
Letting Date

KNOW ALL MEN BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, are

held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount specified in
Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever is the lesser sum, well
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, That Whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting Date
indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as specified in
the bidding and contract documents, submit a DBE Ultilization Plan that is accepted and approved by the Department; and if, after award by the Department, the
PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for the prompt payment of
labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to make the required DBE submission or to enter
into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the penalty hereof between the amount
specified in the bid proposal and such larger amount for which the Department may contract with another party to perform the work covered by said bid
proposal, then this obligation shall be null and void, otherwise, it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make
full payment within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for
all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by their respective

officers this day of AD.,
PRINCIPAL SURETY
(Company Name) (Company Name)
By: By:
(Signature & Title) (Signature of Attorney-in-Fact)

Notary Certification for Principal and Surety
STATE OF ILLINOIS,
COUNTY OF

I, , a Notary Public in and for said County, do hereby certify that

and
(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)

who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of
PRINCIPAL and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said
instrument as their free and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this day of A.D.

)

My commission expires

Notary Public

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond. By signing below the Principal
is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly bound unto the State of Illinois under the
conditions of the bid bond as shown above.

Electronic Bid Bond ID# Company/Bidder Name Signature and Title
BD 356 (Rev. 2000)



PROPOSAL ENVELOPE

llinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

Item No. Iltem No. Item No.

Submitted By:

Name:
Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 62580

COOK County

Section 2003-028I

Route FAI 94 (NB)

District 1 Construction Funds

@ lllinois Department of Transportation



1.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen
Parkway, in Sprindfield, lllinois until 10:00 o’clock a.m., November 18, 2005. All bids will be gathered,
sorted, publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley
Building shortly after the 10:00 a.m. cut off time.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62580

COOK County

Section 2003-028I

Route FAI 94 (NB)

District 1 Construction Funds

2.0 miles of bridge deck and bridge deck overlay to the elevated bridge that carries FAI Routes 94/90
(Dan Ryan Expressway) northbound from 15th Street to 28th Street consisting of bridge deck
scarification, concrete overlay, deck repairs, and joint replacement, located in Chicago.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires
the bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Timothy W. Martin, Secretary
BD 351 (Rev. 01/2003)



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS AND RECURRING SPECIAL PROVISIONS
Adopted March 1, 2005

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL PROVISIONS.

ERRATA Standard Specifications for Road and Bridge Construction (Adopted 1-1-02) (Revised 3-1-05)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.
0TI B =Y T T o I o I =Y 3R
{0 T O o o114 o] o) Ao QPR 2
205  EMDAnKMENT ..ot e ettt et e e e ettt e e e e e e ante et eaae e e e nbaeeeaeeeeaanaeeeaeeeaannnnnaeaaaaan 3
223 I 1Y V1 o PSSR 4
P I T o] -1 o T O OUP P OTUPPUPR 5
282  Filter Fabric for Use With RIDIap .......ccoiiiiieiiiii ettt e e e e 8
285 Concrete ReVEIMENT IMALS..........eiiiiii et e et e st e e e ateeeeaae 10
311 GranuIar SUDDASE .......cooiiuiiiiiiiii ettt e et e e et e e e n e e e e e e te e e e eate e e enneeeeateeeeann 14
351  AQQregate Bas@ COUISE .....ccceiiuiii e itiee e ettt e e et e e ettt e e st e e e st e e e e asteeesnneeeeeanseeeeaaneeesmnneeeanneeeeanns 15
440 Removal of Existing Pavement and Appurtenances 16
442 Pavement Patching .........oooiiiiiiii e 17
449 Removal and Replacement of Preformed Elastomeric Compression Joint Seal ............cccccoviieiiiiineenn. 18
481 AGOregate SNOUILETS ........c.eoiiiiiiii ettt e ettt e e s bt e et e e snee e e s nneeean 19
501 Removal of EXiStiNg STHUCIUIES ........eoiiiiiiiii et 20
LT 01 T O] g o7 {1 (IS} (0o (1] TS PSPPSR 21
505 SHEEI STIUCKUIES ...ttt ettt e s e e ettt e e ettt e e sne e e e e anteeeanteeeeenneeeeanbeeeeanns 22
506 Cleaning and Painting Metal StrUCIUIES ..........oooiiiiiiiiiie et eeenee 25
508 REINFOrCEMENT BAIS ....coiiiiiiiieiiiii ettt ettt e e ettt e e et e e e sttt e e e anteeessmneeeeanneeeeeaeeeeanneeeeannneeeanns 26
LT 7 117 T PSRRI 27
LT O = o ) Q70 V=T o (PP USPRT 28
589  EIASHC JOINT SCAIET .....oeoiiiiiiee ettt e e e e ettt e e e e e e et a et e e e e e e sbnaeeaeeeeaannraeaaaeeaan 30
602 Catch Basin, Manhole, Inlet, Drainage Structures and Valve Vault
Construction, Adjustment and ReCONSIIUCLION ............cooiiiiiiiiiii e 31
603 Adjusting Frames and Grates of Drainage and Utility Structures ............ccoooviiiiii e 32
610  Shoulder INlets With CUID ......cuuiiiii et e et e e et e e e e e abeeeeenes 33
B65  WOVEN WIFE FEINCE ...ttt e e oottt e e e e e ettt e e e e e e e e annbe e e e e e eannneeeeaeeeaan 34
669 Removal and Disposal of Regulated SUDSIANCES ..........ooiiiiiiiiiiie e 35
(O T\ o o 1= 1T o PRSP 36
702 Work Zone Traffic CONtrol DEVICES .........ueeiiiieeiiiii ettt e e e e e e e e e e nneeeeeaeean 37
1003  Fine AgQregates ........cccocuiieiiiei e 38
1004 Coarse Aggregate 39
1005 Stone, Concrete Blocks and Broken Concrete for Erosion Protection,
Sediment Control and ROCKTIl .........oooiiiii e 42
00T T 1 oY = 1RSSR 46
1007 Timber and Preservative Treatment ...... ... ee e 49
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1020 Portland Cement CONCIELE .........oiiiiiiiiii ettt e e e e ettt e e e e e e et e e e e e e e e aneneee e e annnneeaaaaann 51
1021 CONCrete AQMIXIUMES ...eiiiiiiiiieiiiie ettt e e e e ettt e e e e e e et e et e e e e eesnsbaeeeaaeeesanseeeaeesaannnseeaaaaeann 58
1022 Concrete CUMNG MatErIalS .........cooiuiiiiiiiii et e e e e aae 59
1024 NONSIIINK GIOUL .....ieiiiiiiiiiie ittt ettt e ekt e e ettt e e s bt e e ettt e e e amee e e e anneeee e s beeeneeeesanneeeeanteeeeanns 61
0 =7 T PRSPPI 63
1043 Precast Reinforced Concrete Manhole Sections and Adjusting RiNGS .........coocoeveiiiiieniiie e 64
1056 Preformed Flexible Gaskets and Mastic Joint Sealer for Sewer and Culvert Pipe ...........cccccoeeiuvieeee.n. 66
1059  EIQStiC JOINT SCAIEKS ..ottt e ettt e e e e e ettt e e e e e e e nbaeeeaaeeeaanseeeaeesaannnnneaaaaann 67
1060  Waterproofing MaterialS ...........oiiiiiiiiiiii et e e e e e et e e e e 68
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1070 Foundation and Breakaway DEVICES .........coocuiiiiiiiiiiiiiie ettt 70
1077  Post @and FOUNAALION ........oiiiiii e et e et e e e st e e e ree e e e snneeeeanteeeeanes 72
1080  FabriC MALEHIAIS ........eeeeiiiiie ettt et e ettt e e ettt e e saae e e e et e e eneeeesanneeeeanteeeeanes 73
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FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are
included by reference:

CHECK SHEET # PAGE NO.
1 State Required Contract Provisions All Federal-aid Construction Contracts (Eff. 2-1-69) (Rev. 10-1-83) .... 80
2 Subletting of Contracts (Federal-aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93)......c.oviiiiiiiiiiiiii e 82
3 EEO (Eff. 7-21-78) (REV. 11-18-80) ..o teieiiiieiiiieiie ettt ettt ettt ettt et e s e e ste e e sae e e sbbeesseesnbeesneeesnneas 83
4 Specific Equal Employment Opportunity Responsibilities NonFederal-aid Contracts

(Eff. 3-20-69) (REV. 1-1-94) .. ittt et a et 94
5 Required Provisions - State Contracts (Eff. 4-1-65) (ReV. 4-1-93)......ccoiiiiiiiieeeiiee e 100
6 RESEIVEA ...ttt e e et e e e e e e e e s 105
7 Asphalt Quantities and Cost Reviews (Eff. 7-1-88)........cccoiiiiiii e 106
8 National Pollutant Discharge Elimination System Permit (Eff. 7-1-94) (Rev. 1-1-03) ..o, 107
9 Haul Road Stream Crossings, Other Temporary Stream Crossings and In-Stream Work Pads
(S A A N (G R e LSRR 108
10 Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-02)........ccevviieiiiiiiiiee e 109
11 Construction Layout Stakes (Eff. 5-1-93) (ReV. 1-1-02) .......ccuuriiiiee et a e e earee e 112
12 Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (ReV. 1-1-97)....ueiiiiiiiieeiiee e 115
13 Asphaltic Emulsion Slurry Seal and Fibrated Asphaltic Emulsion Slurry Seal (Eff. 8-1-89) (Rev. 2-1-97) .... 117
14 Bituminous Surface Treatments Half-Smart (Eff. 7-1-93) (ReV. 1-1-97) ..o 123
15 Quality Control/Quality Assurance of Bituminous Concrete Mixtures (Eff. 1-1-00) (Rev. 3-1-05) ................. 129
16 Subsealing of Concrete Pavements (Eff. 11-1-84) (ReV. 2-1-95)......ccociiiiiiiiii e 148
17 Bituminous Surface Removal (Cold Milling) (Eff. 11-1-87) (Rev. 10-15-97)...ccccviiiriiiiiiieeeee e 152
18 Resurfacing of Milled Surfaces (Eff. 10-1-95) .......ooiiiiii e 154
19 PCC Partial Depth Bituminous Patching (Eff. 1-1-98) ......cccuuiiiii e 155
20 Patching with Bituminous Overlay Removal (Eff. 10-1-95) (Rev. 7-1-99) .........oviiiiiiiiiee e 157
21 RESEIVEA ...ttt b e bt e h et ekt e h et bt h et et n e e e nae e ree s 159
22 Protective Shield System (Eff. 4-1-95) (ReV. 1-1-03) ....cceiiiiiiiiiiiee e eeseeeeeeaes 160
23 Polymer Concrete (Eff. 8-1-95) (REV. 3-1-05) .......eiiiiiiieeeiii et e e e e s e e s eneeeeeeeee e e 162
24 Controlled Low-Strength Material (CLSM) (Eff. 1-1-90) (ReV. 3-1-05) .......eeeeiiiiiiiiiiiicieeceee e 164
25 Pipe Underdrains (Eff. 9-9-87) (REV. 1-1-98) ... .uiiiiiiiiiii et 169
26 Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (ReV. 1-1-97) ....coiiiiiiiiiiiieieee e 170
27 Bicycle Racks (Eff. 4-1-94) (REV. 1-1-97) .. .ottt ettt et e et st esmb e e teeeneeenees 175
28 RESEIVEA ...ttt ettt h ettt e bt ekt e e h et bt h et b e et e r e et e eennee s 177
29 RESEIVEA ...ttt ettt h e bt h ekt e bttt h et et et e n et aeeenree s 178
30 RESEIVEA ...ttt ettt b ettt h ekt e bttt h et et et r e nan e nae e nnee s 179
31 Night Time Inspection of Roadway Lighting (Eff. 5-1-96).........cciiiiiiiiee e 180
32 RESEIVEA ...t e et e et e e e e e e e e e et e n e e e n e e e e R et n et e s e e e e areeeeaan 181
33 English Substitution of Metric BoIts (Eff. 7-1-96)..........uoiiiiii e 182
34 English Substitution of Metric Reinforcement Bars (Eff. 4-1-96) (Rev. 1-1-03) 183
35 Polymer Modified Emulsified Asphalt (Eff. 5-15-89) (ReV. 1-1-04).......cciuiiiiiiiiieiiee i 185
36 Corrosion Inhibitor (Eff. 3-1-80) (ReV. 7-1-99) .......uiiiiiiiii e 187
37 Quality Control of Concrete Mixtures at the Plant-Single A (Eff. 8-1-00) (Rev. 1-1-04) ......ccoocoiiiiiiieiiieenn. 188
38 Quality Control of Concrete Mixtures at the Plant-Double A (Eff. 8-1-00) (Rev. 1-1-04) .....ccooooiiiiieiiiieenn. 194
39 Quality Control/Quality Assurance of Concrete Mixtures (Eff. 4-1-92) (Rev. 3-1-05) ......ccocvviiiiniiiiiieniieene 202
40 Traffic Barrier Terminal Type 1, Special (Eff. 8-1-94) (ReV. 1-1-03) ....riiiiiieee e 215
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2002, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials"
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring
Special Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAl ROUTE 94/90 (DAN RYAN EXPRESSWAY) NB DAN RYAN ELEVATED
BRIDGE REPAIR FROM 15™ TO 28™ STREETS, Section 2003-028I, in Cook County and in
case of conflict with any part or parts of said Specifications, the said Special Provisions shall
take precedence and shall govern.
FAI Route 94/90 (Dan Ryan Expressway)
NB Dan Ryan Elevated Bridge
Repair from 15" to 28" Streets
Section 2003-028lI
Cook County

LOCATION OF IMPROVEMENT

The project improvement begins at approximately 28th Street along the elevated portion
(viaduct) of Northbound F.A.l. 94/90 (Dan Ryan Expressway), and extends in a northerly
direction to approximately 15th Street.

The net length of the project improvement is approximately 10,487 feet. The improvement is
located in the City of Chicago, Cook County.

DESCRIPTION OF PROJECT

Project includes the rehabilitation of the northbound viaduct portion of the Dan Ryan
Expressway from north of 15th Street to 28th Street. Work includes bridge deck scarification,
concrete overlay, bridge deck slab repairs, expansion joint removal and replacement (including
finger plate expansion joints), erection of structural steel, scupper adjustments and drainage
system cleaning. All incidental and collateral work necessary to complete this project as shown
on the plans and described herein are also included in the project. In addition, the existing
surveillance system of both northbound and southbound portions of the viaduct will be replaced.
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RAILROAD PROTECTIVE LIABILITY INSURANCE

The contractor will be required to carry Railroad Protective Liability and Property Damage
Liability Insurance in accordance with Article 107.11 of the Standard Specifications. The limits
of liability shall be in accordance with Article 107.11 of the Standard Specifications unless
otherwise noted. A separate policy is required for each railroad indicated below unless
otherwise noted.

NAMED INSURED & NUMBER & SPEED OF NUMBER & SPEED OF
ADDRESS PASSENGER TRAINS FREIGHT TRAINS

UP RR @ Dan Ryan @ s/o15™ Place

Union Pacific Railroad
Insurance Group M/C 10049
1416 Dodge St.

Omaha, NE 68179

0 10 trains/day @ 20 mph

FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Gary J. Wilwerding PHONE: 708/649-5210

FOR INSURANCE INFORMATION CONTACT: Ms. Nancy Savage PHONE: 402/271-2215
UP RR @ Dan Ryan @ 25" P1./26™ St.

Union Pacific Railroad 1 to 100 switching trains/day
Insurance Group M/C 10049 0 (varies each day of the

1416 Dodge St. week)

Omaha, NE 68179 @ 15 mph.

FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Gary J. Wilwerding ~PHONE: 708/649-5210
FOR INSURANCE INFORMATION CONTACT: Ms. Nancy Savage PHONE: 402/271-2215

Norfolk & Southern @ Dan Ryan @ 25" PI./26" St

Norfolk Southern Railway

Compan 17 trains/day

3 Co%mgrcial Place (Amtrak) 30 trains/day @ 40 mph
Norfolk, VA 23510 @70 mph

FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Tom Bracey PHONE: 404/527-2536
FOR INSURANCE INFORMATION CONTACT:  Mr. David W. Fries PHONE: 757/629-2701

Central/DOT Rail @ Dan Ryan @ Cermak

DOT Rail Service
P. O. Box 361 0 2 trains/day @ 10 mph.
LaSalle, IL 61301

FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Don Gibson PHONE: 815/339-6839
FOR INSURANCE INFORMATION CONTACT: Mr. Don Gibson PHONE: 815/339-6839
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NAMED INSURED & NUMBER & SPEED OF NUMBER & SPEED OF
ADDRESS PASSENGER TRAINS FREIGHT TRAINS

METRA @ Dan Ryan @ 25" P1./26™ St
METRA .
547 W. Jackson Boulevard 21(%;?;2?;? daay %7700mn[zhh 0
Chicago, IL 60661 y P
FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Bob Shuster PHONE: 312/322-6910
FOR INSURANCE INFORMATION CONTACT:  Mr. Kerry Brunette PHONE: 312/322-6991
CN/IC RR @ Dan Ryan @ 24™ St./ n/o I-55
CN/IC RR
17641 S. Ashland Ave. 6 (Amtrak)/day @ 30mph :
Homewood, IL. 60430-1345 6(METRA)/day @ 30mph 8 trains/day @ 25mph
FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. John Henriksen PHONE: 708/332-3557
FOR INSURANCE INFORMATION CONTACT:  Mr. John Henriksen PHONE: 708/332-3557

BNSF RR @ Dan Ryan just n/o 16™ St

BNSF Railway Co.
P.O. Box 12010 — BN
Hemet, CA 92546-8010

10(Amtrak)/day @ 40mph

104(METRA)/day @ 40 mph 20 trains/day @ 40mph

FOR FREIGHT/PASSENGER INFO CONTACT:  Ms. Pat Casler PHONE: 312/850-5680
FOR INSURANCE INFORMATION CONTACT:  Ms. Jamie Johnson PHONE: 817/352-3485
CTA along Dan Ryan (Red Line)

Chicago Transit Authority

120 N. Racine Ave. 439 trains/day @ 55mph 0

Chicago, IL 60607-2010

FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Syed Hussaini  PH: 312/664-7200 Ext. 13862

FOR INSURANCE INFORMATION CONTACT: Mr. Jeff Layhe PH: 312/664-7200 Ext. 12214
CTA along I-55 (Orange Line)

Chicago Transit Authority

120 N. Racine Ave. 382 trains/day @ 55mph 0

Chicago, IL 60607-2010

FOR FREIGHT/PASSENGER INFO CONTACT:  Mr. Syed Hussaini  PH: 312/664-7200 Ext. 13862
FOR INSURANCE INFORMATION CONTACT: Mr. Jeff Layhe PH: 312/664-7200 Ext. 12214
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Basis of Payment: The costs for providing insurance, as noted above, will be paid for at the
contract unit price per Lump Sum for RAILROAD PROTECTIVE LIABILITY INSURANCE.

Approval Of Insurance: The ORIGINAL* and one CERTIFIED copy of each required policy
shall be submitted to ENGINEER OF DESIGN, ILLINOIS DEPARTMENT OF
TRANSPORTATION, 2300 SOUTH DIRKSEN PARKWAY, SPRINGFIELD, ILLINOIS 62764 for
approval. The contractor will be advised when the Department has received approval of the
insurance from the railroad(s). Before any work begins on railroad right-of-way, the Contractor
shall submit to the Resident Engineer evidence that the required railroad protective liability
insurance has been approved by the railroad(s). The Contractor shall also provide the Resident
Engineer with expiration date of each required policy.

* An additional ORIGINAL of required policy shall be submitted to the CTA.

(District 1 04/21/05)

MAINTENANCE OF ROADWAYS
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume
responsibility for normal maintenance of all existing roadways within the limits of the
improvement. This normal maintenance shall include all repair work deemed necessary by the
Engineer, but shall not include snow removal operations. Traffic control and protection for
maintenance of roadways will be provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.

STATUS OF UTILITIES TO BE ADJUSTED

Estimated Dates for
Start and Completion of
Relocation or
Adjustment

Name of Utility Type Location

The above represents the best information available to the Department and is included for the
convenience of the bidder. The applicable portions of Article 105.07 and 107.31 of the Standard
Specifications shall apply.

CONTRACTOR COOPERATION

The Contractor's attention is directed to the fact that other separate contracts may be under
construction during the duration of this Contract and that the Contractor will be governed by
Article 105.08 of the Standard Specifications.

The Contractor will coordinate proposed project start dates and sequence of construction with
the Engineer and other Contractors to present an effective and timely schedule for successful
completion of the project.
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No additional compensation will be allowed the Contractor for the above requirements or for any
delays or inconvenience resulting from the activities of other contractors.

COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS

This Contract abuts and/or overlaps with other concurrent Contracts as listed below. Each
Contract includes work items requiring close coordination between the Contractors regarding
the sequence and timing for the execution of such work items.

Contract 62733 Lighting and Detector Loops for Advance Contracts from 31% to |-57
Interchange

Contract 62583 Lighting and Surveillance from 31% Street to |-57 Interchange

Contract 62584 Reconstruct NB Ramps 31° to 39" Street and Shoulder Rehabilitation

Contract 62585 Reconstruct SB Ramps 31! to 39" Street and Shoulder Rehabilitation

Contract 62300 NB Express Lanes Reconstruction from 31st to 71st Street.

Contract 62302 SB Express Lanes Reconstruction from 31st to 71st Street.

Contract 62919 Fabrication Contract NB Dan Ryan Elevated Bridge Repair from 15" to

28" Streets

Supplemental to the requirements of the Standard Specifications article 105.08- Cooperation
Between Contractors, the Contractors shall identify all such work items at the beginning of the
Contract, and coordinate sequence and timing for their execution with the other Contractors
through the Engineer. These work items shall be identified as separate line items in the
Contractors’ proposed Construction and Progress Schedule. Any conflicts between Contractors’
schedules, the Department will be consulted through the Engineer to determine a resolution.
Additional compensation or extension of the contract time will not be allowed for work and/or
progress and/or lack of progress affected by lack of such coordination by the Contractor.

START DATE

The contractor will not be allowed to proceed with any construction operations on the roadway
that may require daily and overnight lane closures prior to March 15, 2006. Nighttime lane
closures can be allowed with written permission from District’s Bureau of Traffic.

COMPLETION DATE PLUS GUARANTEED WORKING DAYS

The Contractor shall complete all contract items and safely open all roadways to traffic by 11:59
PM on, October 31, 2006 except as specified herein.

The Contractor will be allowed to complete all clean-up work and punch list items within _5_
guaranteed working days after the completion date for opening the roadway to traffic. Under
extenuating circumstances the Engineer may direct that certain items of work, not affecting the
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safe opening of the roadway to traffic, may be completed within the guaranteed working days
allowed for clean up work and punch list items. Temporary lane closures for this work may be
allowed at the discretion of the Engineer.

Article 108.09 of the Standard Specifications or the Special Provision for Failure to Complete the
Work on Time, if included in this contract, shall apply to both the completion date and the
number of working days.

INCENTIVE PAYMENT PLAN
Effective: October 1, 1995 Revised: November 1, 1995

The Contractor will be entitled to an incentive payment for completing all contract items and
safely opening all roadways to traffic in accordance with the requirements of the special
provision "Completion Date Plus Guaranteed Working Days".

The incentive payment will be paid at the rate of $20,000 per calendar day for completion of
work, as specified above, each day prior to the completion date, as indicated in TABLE A. The
maximum payment under this incentive plan will be limited to 15 calendar days.

TABLE A
Date Completed Incentive Payment Date Completed Disincentive Deduction
(1)
October 16, 2006 $300,000 October 31, 2006 0
October 17, 2006 $280,000 November 1, 2006  $20,000
October 18, 2006 $260,000 November 2, 2006  $40,000
October 19, 2006 $240,000 November 3, 2006  $60,000
October 20, 2006 $220,000 November 4, 2006  $80,000
October 21, 2006 $200,000 November 5, 2006  $100,000
October 22, 2006 $180,000 November 6, 2006  $120,000
October 23, 2006 $160,000 November 7, 2006  $140,000
October 24, 2006 $140,000 November 8, 2006  $160,000
October 25, 2006 $120,000 November 9, 2006  $180,000
October 26, 2006 $100,000 November 10, 2006 $200,000
October 27, 2006 $80,000 November 11, 2006 $220,000
October 28, 2006 $60,000 November 12, 2006 $240,000
October 29, 2006 $40,000 November 13, 2006 $260,000
October 30, 2006 $20,000 November 14, 2006 $280,000
October 31, 2006 0 November 15, 2006 $300,000

*%

* The completion date specified in the contract.
**The disincentive deduction shall be charged until work in completed.

A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends the
following 12:00 midnight, twenty-four hours later.
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Should the Contractor be delayed in the commencement, prosecution or completion of the work
for any reason, there shall be no extension of the incentive payment completion date even
though there may be granted an extension of time for completion of the work. No incentive will
be paid if the Contractor fails to complete the work before the specified completion date. Failure
by the Contractor to complete all work as specified above before October 31, 2006 shall release
and discharge the State, the Department and all of its officers, agents and employees from any
and all claims and demands for payment of any incentive amount or damages arising from the
refusal to pay an incentive amount.

FAILURE TO COMPLETE THE WORK ON TIME
Effective: September 30, 1985 Revised: June 28, 1996

Should the Contractor fail to complete the work on or before the completion date as specified in
the Special Provision for “Completion Date Plus Guaranteed Working Days”, or within such
extended time as may have been allowed by the Department, the Contractor shall be liable to
the Department in the amount of $ 20,000, not as a penalty but as liquidated damages, for each
calendar day or a portion thereof of overrun in the contract time or such extended time as may
have been allowed.

In fixing the damages as set out herein, the desire is to establish a certain mode of calculation
for the work since the Department’s actual loss, in the event of delay, cannot be predetermined,
would be difficult of ascertainment, and a matter of argument and unprofitable litigation. This
said mode is an equitable rule for measurement of the Department’s actual loss and fairly takes
into account the loss of use of the roadway if the project is delayed in completion. The
Department shall not be required to provide any actual loss in order to recover these liquidated
damages provided herein, as said damages are very difficult to ascertain. Furthermore, no
provision of this clause shall be construed as a penalty, as such is not the intention of the
parties.

A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the
following 12:00 midnight, twenty-four hours later.

START DATE - RAMPS

The contractor will not be allowed to proceed with any construction operations on RAMP (*) that
may require daily and overnight lane closures prior to (**). Nighttime lane closures can be
allowed with written permission from District’'s Bureau of Traffic.

(*) = Ramp ldentification (**) = Start Date
E (I-55 WB to 1-94/90 NB) March 15, 2006
D (I-55 EB to 1-94/90 NB) May 24, 2006
B (I-94/90 NB to I-55 WB) July 9, 2006
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COMPLETION DATE - RAMPS

The Contractor shall complete all contract items for Ramp (*) and safely open the ramp to traffic
by 11:59 PM on, (**).

(*) = Ramp ldentification (**) = Completion Date
E (I-55 WB to 1-94/90 NB) May 14, 2006
D (I-55 EB to 1-94/90 NB) June 30, 2006
B (1-94/90 NB to I-55 WB) August 22, 2006

FAILURE TO COMPLETE THE WORK ON TIME - RAMPS
Effective: September 30, 1985 Revised: June 28, 1996

Should the Contractor fail to complete the work on or before the completion date as specified in
the Special Provision for “Completion Date - Ramps”, or within such extended time as may have
been allowed by the Department, the Contractor shall be liable to the Department in the amount
of _ (***) , hot as a penalty but as liquidated damages, for each calendar day or a portion
thereof of overrun in the contract time or such extended time as may have been allowed.

In fixing the damages as set out herein, the desire is to establish a certain mode of calculation
for the work since the Department’s actual loss, in the event of delay, cannot be predetermined,
would be difficult to ascertain, and a matter of argument and unprofitable litigation. This said
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into
account the loss of use of the roadway if the project is delayed in completion. The Department
shall not be required to provide any actual loss in order to recover these liquidated damages
provided herein, as said damages are very difficult to ascertain. Furthermore, no provision of
this clause shall be construed as a penalty, as such is not the intention of the parties.

A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the
following 12:00 midnight, twenty-four hours later.

(*) = Ramp ldentification (****) = Amount
E (I-55 WB to 1-94/90 NB) $25,000
D (I-55 EB to 1-94/90 NB) $22,000
B (1-94/90 NB to I-55 WB) $14,000
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CTA COORDINATION

All work to be done by the Contractor on, over or in close proximity of the CTA (Chicago Transit
Authority) right-of-way shall be performed in accordance with Article 107.12 of the Standard
Specifications and the following additional CTA requirements.

1.

The CTA's Representative for this project will be:
Mr. Marvin A. Watson

General Manager, Construction

567 W. Lake Street

P. O. Box 7598

Chicago, IL 60680-7598

(312) 681-3860

NOTIFICATION TO CTA:

A

After the letting of the contract and prior to performing any work, the CTA
Representative shall be notified by the Department to attend the pre-construction
meeting. In this meeting, the Contractor shall confer with the CTA's Representative
regarding the CTA's requirements for the protection of CTA utilities clearances,
operations, and safety.

Prior to the start of any work on or over the CTA's right-of-way, the Contractor shall
meet with the CTA Representative to determine his requirements for flagmen and
other necessary items related to the work activities on, over, and next to the CTA
facilities and to receive CTA's approval for the Contractor's proposed operations.

The Contractor shall notify the CTA Representative 72-hours in advance of the time
he intends to enter upon the CTA right-of-way for the performance of any work.

PROTECTION OF THE CTA TRAFFIC:

A. The CTA will be operating mainline trains and performing rail yard operations 24 hours

B.

per day, seven days per week during the construction of this project.
The Contractor shall, at all times, take special care to conduct his operations over,
under, adjacent to or adjoining the CTA facilities in such a manner as to prevent
settlement, damage or displacement to any CTA structures, equipment, tracks or
portions thereof and to prevent interruption of train service.

Any damage to the tracks, or other CTA facilities caused by the Contractor's
operations, shall be replaced or repaired by the CTA at the Contractor's expense.

REIMBURSEMENT OF COSTS:

A

All Contractors performing work on or near CTA property shall be required to provide
a deposit, in advance, equal to the CTA's Construction Department's estimate. This
estimated amount equals the anticipated amount of CTA services and includes, but is
not limited to, Flagging charges, Inspector charges, and Maintenance charges. No
Contractor will be permitted to work prior to submission of a deposit.

If the deposited amount is used up, prior to the completion of the project, the CTA will
require an additional deposit to cover the anticipated work remaining. Any money
unused at time of project completion will be returned to the Contractor within 30 days.
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C. All checks must be made payable to Chicago Transit Authority and be submitted, with
a copy of the estimate, to the CTA Treasury Department, 567 West Lake Street, P.O.
Box 7565, 7th Floor, Chicago, IL 60680-7565.

D. The Department will not be liable for any delays by the CTA in providing flagmen or
other services required by this Special Provision.

Whenever any work, such as temporary shoring and erection procedures for spans over
the CTA track, in the opinion of the CTA's inspector, may affect the safety of the trains and
the continuity of the CTA's operations, the methods of performing such work shall first be
submitted to the CTA for approval. If operations by the Contractor during construction are
determined by the CTA's inspector to be hazardous to the CTA's operations, the
Contractor shall suspend such work until reasonable remedial measures, and/or alternate
methods, satisfactory of the CTA, are taken. Such remedial measures may include
obtaining the services of the CTA personnel so that adequate protection may be provided.

CTA OPERATING RESTRICTIONS:

Operating requirements of the CTA, while work on this project is in progress, are as

follows:

A. When the construction work is performed adjacent to an active track and the work

does not involve the track or the third rail, the Contractor can provide (and the right-of-
way allows for) an uninterrupted physical barrier (fence) at least 6 feet high (above
track or platform level) to separate the work area from operating track(s). With the
barrier in place, work at track level may be permitted at any time without CTA flagman
and Slow Zone protection.
Such temporary barriers shall be installed as far from the operating track(s) as
possible, but no closer than 7'-2" from the centerline of the nearest operating track.
The materials, location, construction, and installation of the temporary barrier and the
work procedures in the vicinity of the barrier must all be approved 48 hours in
advance by the CTA Representative. Any construction work involving a crane lifting
material higher than the barrier wall will still require CTA flagging protection.

B. Work that is adjacent to or over the CTA operating tracks without a barrier in place
requires CTA flagmen. Work is to be done during the following hours:

e Monday through Friday — 9:00 a.m. to 3:00 p.m.

(Based on one slow zone allowed in each direction per line)
¢ Monday through Saturday, inclusive - 8:00 p.m. to 4:00 a.m.
e Sunday - 12:00 a.m. to Monday 4:00 a.m.

C. Work within the clearance envelope may require a single track operation and hours
and length of single track will be determined by CTA rail operations (see paragraph
13 for clearance envelope).

D. As much work as possible is to be done under normal CTA operating conditions
(under traffic) without disruption of train movements.

E. In order to request a single track (taking one track out of service), the Contractor,
through the Resident Engineer, shall notify the CTA Representative forty-two (42)
calendar days in advance of the proposed interruption.
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F. Interruptions will be provided solely at the CTA'’s discretion, depending upon the
transit service demands for special events and possible conflicts with prior
commitments to other work scheduled on the same route.

No more than one service interruption will be allowed simultaneously on this CTA line.
If the Contractor is unable to return the CTA track to normal operation on time, after
the interruption, liquidated damages of at least $100.00 per minute of delay shall be
paid directly to the CTA by the Contractor. Liquidated damages paid by the
Contractor will not be reimbursed.

o

Pedestrian traffic to the CTA facilities shall be maintained at all times.

A notice of at least seventy-two (72) hours shall be given to the CTA prior to any beam
removal or replacement, which will cause interruption to the CTA facilities and service.

Simultaneous work on two piers that will require flagmen and affect the train operation
shall not be allowed. Work, which will require flagmen, shall be limited to only one side of
the track at a time.

CTA shall have access to all storage tracks and unrestricted train operation over special
holidays such as "July 4" and events such as the "Taste of Chicago". Dates for the above
and other special holidays and events such as conventions, auto shows, World Series,
etc., will be given to the Department as soon as they are available.

The Contractor will be required to take all precautions to avoid debris, concrete, and other
materials falling over and/or on the tracks.

OTHER SPECIAL CONDITIONS:

A. The Contractor shall caution all employees of the presence of electric third rail (600
volts DC), live cables, and moving trains on CTA tracks. The Contractor shall take all
necessary precautions to prevent damage to life or property through contact with the
electrical or operations systems. The Contractor shall caution all employees that any
contact with live electric third rail or "live" portions of train undercarriage may result in
a severe burn or death.

B. The Contractor shall establish third-rail safety precautions in accordance with
Authority regulations, such as, using insulating hoods or covers for live third rail or
cables adjacent to the work. The Authority will provide CTA-qualified personnel to the
Contractor as Contact Personnel. Unless otherwise noted, only CTA personnel are
allowed to disconnect power.

C. Safety Training: All employees of the Contractor or his Subcontractors who are
required to work upon or adjacent to the CTA's operating tracks shall be required to
attend and provide evidence of completion of a right-of-way safety training course
administered by CTA.

D. Arrangements for the safety training course shall be the Contractor's responsibility.
Contact the CTA Representative to arrange for the safety course.

E. The cost of the course is $150.00 per person, payable to the CTA prior to taking the
course. The cost of this course and the employee's time for the course shall be
considered incidental to the cost of the contract. The course is one day long from
8:00 a.m. to 4:00 p.m.
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F. The Contractor his Subcontractors and all of his employees who are required to work
on or around the CTA's operating tracks shall wear a CTA type safety vest.

13. CTA TRANSIT CLEARANCES:
The Contractor shall perform his work in a manner that provides adequate clearance to the CTA
tracks. The clearances shall not be less than the following for safe passage of trains.
7'-2" horizontal to the centerline of the nearest track in yard and right-of-way.
14'-6" vertical from the top of the high running rail.

14. PROTECTIVE SHIELD:

A. The Contractor shall furnish, install, and later remove a protective shield to protect the
CTA traffic from damage due to failing material and objects during construction. The
protective shield may be a platform, a net or any other Department approved
structure.

B. A minimum vertical clearance of 14'-6" above the high running rail of the CTA tracks
shall be provided at all times.

C. The protective shield and supporting members shall be designed to sustain a load of
200 pounds per square foot in addition to its own weight. Drawings and design
calculations for the protective shield shall be stamped by an lllinois Licensed
Structural Engineer and shall be submitted to the Department for approval. The
protective shield shall be constructed only after the Department has approved the
drawings and the design.

15. The contractor shall be required to provide a schedule for material removal, delivery of
new material, crane operation over and around the tracks, and a schedule for access of
workmen to the construction site.

CONTRACTOR OFF-STREET PARKING RESTRICTION

The Contractor and all employees working on this project will not be allowed to park their
vehicles and equipment on frontage roads or streets. The Contractor shall provide off-street
parking facility for all vehicles and equipment. The Contractor shall also provide any
transportation required to get his employees to and from the work site. The Contractor will
provide the Resident Engineer with written documentation of the off-site parking location

The cost to comply with this requirement will not be paid for separately, but shall be considered
as included in the contract unit bid prices of the contract, and no additional compensation will be
allowed.

ADVANCED PUBLIC NOTIFICATION

Description.

This work shall consist of furnishing, installing, maintaining, relocating for various stages of
construction, and eventually removing the advanced signing.

12
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General.

The Contractor shall provide notice to the public a minimum of 14 days in advance of any work
that requires the closure of lanes or ramps through the use of a changeable message sign or
temporary information signing.

Basis of Payment.
This work will be paid as CHANGEABLE MESSAGE SIGNS in calendar months or
TEMPORARY INFORMATION SIGN in sq. ft.

(DISTRICT 1 11/05/04)TEMPORARY INFORMATION SIGNING

Description. This work shall consist of furnishing, installing, maintaining, relocating for various
stages of construction and eventually removing temporary informational signs. Included in this
item may be ground mount signs, signs on temporary stands, truss mount signs, bridge mount
signs, and overlay sign panels which cover portions of existing signs.

Materials. Materials shall be according to the following Articles of Section 1000 — Materials:
Item Article/Section

a) Sign Base (notes 1 & 2) 1090

b) Sign Face (Note 3) 1091

c) Sign Legends 1092

d) Sign Supports 1093

e) Overlay Panels (Note 4)  1090.01

Note 1. The Contractor may use 16mm (5/8 inch) instead of 19mm (3/4
inch) thick plywood.

Note 2. Type A sheeting can be used on the plywood base.

Note 3. All sign faces shall be Type, A except all orange signs shall meet
the requirements of Article 1084.02(b).

Note 4. The overlay panels shall be 2mm (0.08 inch) thick.

Installation. The sign sizes and legend sizes shall be verified by the Contractor prior to
fabrication.

Signs which are placed along the expressway shoulder and/or within the construction zone shall
be installed according to the requirements of Article 702.05 and Article 720.04. The signs shall
be 2.1m (7’) above the near edge of the pavement and shall be a minimum of 600mm (2°)
beyond the edge of the paved shoulder. A minimum of 2 posts shall be used.

The attachment of temporary signs to existing sign structures or sign panels shall be approved
by the Engineer. Any damage to the existing signs due to the Contractors operations shall be
repaired or signs replaced, as determined by the Engineer, at the Contractors expense.

Signs which are placed on overhead bridge structures shall be fastened to the handrail with

stainless steel bands. These signs shall rest on the concrete parapet where possible. The
Contractor shall furnish mounting details for approval by the Engineer.
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Method Of Measurement. This work shall be measured for payment in square meters (square
feet) edge to edge (horizontally and vertically).

All hardware, posts, supports, bases for ground mounted signs, connections, which are required
for mounting these signs will be included as part of this pay item.

Basis of Payment. This work shall be paid for at the contract unit price per square meter
(square feet) for TEMPORARY INFORMATION SIGNING, which price shall be full
compensation for all labor, equipment and materials required for performing the work as herein
specified.

TEMPORARY PAVEMENT AND SHOULDERS

Description: This work shall consist of constructing a temporary pavement or temporary
shoulders at the locations shown on the plans or as directed by the engineer.

The contractor shall use either portland cement concrete as outlined in Section 353 and 354 of
the Standard Specifications or bituminous concrete according to Section 355, 356, 406 of the
Standard Specifications, and the special provisions for Bituminous Base Course/Widening
Superpave and Superpave Bituminous Concrete Mixtures. The bituminous mixtures to be used
shall be specified in the plans. The thickness of the Temporary Pavement shall be as described
in the plans. The contractor shall have the option of constructing either material type if both
portland cement concrete and bituminous concrete are shown in the plans.

Articles 355.10 and 406.21 of the Standard Specifications shall not apply.

The removal of the temporary pavement and temporary shoulders shall conform to Section 440
of the Standard Specifications.

Method of Measurement: Temporary pavement and temporary shoulders will be measured in
place and the area computed in square meters (square yards).

Basis of Payment: This work will be paid for at the contract unit price per square meter (square
yard) for TEMPORARY PAVEMENT, TEMPORARY PAVEMENT (INTERSTATE), and
TEMPORARY SHOULDERS.

Removal of temporary pavement will be paid for at the contract unit price per square meter
(square yard) for PAVEMENT REMOVAL.

Removal of temporary shoulder will be paid for at the contract unit price per square meter
(square yard) for PAVED SHOULDER REMOVAL.
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TRAFFIC CONTROL PLAN:

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways, these special provisions, and any
special details and Highway Standards herein and in the plans and the Standard Specifications
for Traffic Control ltems.

Special attention is called to the following sections of the Standard Specifications, the Highway
Standards, and the special provisions relating to traffic control:

STANDARD SPECIFICATIONS
Section 701- Work Zone Traffic Control
Section 702 - Work Zone Traffic Control Devices
Section 703 - Work Zone Pavement Markings
Section 783 - Pavement Marking and Marking Removal

HIGHWAY STANDARDS: 701001, 701006, 701101, 701301, 701306, 701311, 701400,
701401, 701402, 701411, 701426, 701501, 701601, 701606, 701701, 701801,702001 & 704001

SUPPLEMENTAL SPECIFICATIONS
Section 702 - Work Zone Traffic Control Devices

RECURRING SPECIAL PROVISIONS
None

BDE SPECIAL PROVISIONS
Flagger Vests
Portable Changeable Message Signs
Temporary Concrete Barrier
Traffic Control Deficiency Deduction
Work Zone Public Information Signs
Work Zone Speed Limit Signs
Work Zone Traffic Control Devices

CONTRACT PLAN SHEETS
Maintenance of Traffic Plan General Notes and Typical Sections
Maintenance of Traffic Plan — Stage |
Maintenance of Traffic Plan — Stage IIA
Maintenance of Traffic Plan — Stage |IB
Detour Route Signing (Various ramps and local roads)
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TRAFFIC CONTROL FOR WORK ZONE AREAS
Effective: September 14, 1995 Revised: January 30, 2003

Work zone entry and exit openings shall be established daily by the Contractor with the
approval of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone
at the exit openings. All trucks shall enter the work zone at the entry openings. These openings
shall be signed in accordance with the details shown elsewhere in the plans and shall be under
flagger control during working hours.

The Contractor shall plan his trucking operations into and out of the work zone as well as on to
and off the expressway to maintain adequate merging distance. Merging distances to cross all
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks
enter the expressway to where the trucks enter the work zone. It is also the length from where
the trucks exit the work zone to where the trucks exit the expressway. The stopping of
expressway traffic to allow trucks to change lanes and/or cross the expressway is prohibited.

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge.
The deficiency charge will be calculated as outlined in the special provision for "TRAFFIC
CONTROL DEFICIENCY DEDUCTION". The Contractor will be assessed this daily charge for
each day a deficiency is documented by the Engineer.

TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS)
Effective: 3/8/96 Revised: 02/9/05

This work shall include furnishing, installing, maintaining, replacing, relocating, and removing all
traffic control devices used for the purpose of regulating, warning, or directing traffic. Traffic
control and protection shall be provided as called for in the plans, applicable Highway
Standards, District One Expressway details, Standards and Supplemental Specifications, these
Special Provisions, or as directed by the Engineer.

GENERAL

The governing factor in the execution and staging of work for this project is to provide the
motoring public with the safest possible travel conditions on the expressway through the
construction zone. The Contractor shall arrange his operations to keep the closing of lanes
and/or ramps to a minimum.

The Contractor shall be responsible for the proper location, installation, and arrangement of all
traffic control devices. Special attention shall be given to existing warning signs and overhead
guide signs during all construction operations. Warning signs and existing guide signs with
down arrows shall be kept consistent with the barricade placement at all times. The Contractor
shall immediately remove, completely cover, or turn from the motorist's view all signs which are
inconsistent with lane assignment patterns.

16



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

The Contractor shall coordinate all traffic control work on this project with adjoining or
overlapping projects, including barricade placement necessary to provide a uniform traffic
detour pattern. When directed by the Engineer, the Contractor shall remove all traffic control
devices that were furnished, installed, or maintained by him under this contract, and such
devices shall remain the property of the Contractor. All traffic control devices shall remain in
place until specific authorization for relocation or removal is received from the Engineer.

Signs

Prior to the beginning of construction operations, the Contractor will be provided a sign log of all
existing signs within the limits of the construction zone. The Contractor is responsible for
verifying the accuracy of the sign log. Throughout the duration of this project, all existing traffic
signs shall be maintained by the Contractor. All provisions of Article 107.25 of the Standard
Specifications shall apply except the third paragraph shall be revised to read: "The Contractor
shall maintain, furnish, and replace at his own expense, any traffic sign or post which has been
damaged or lost by the Contractor or a third party. The Contractor will not be held liable for third
party damage to large freeway guide signs".

Exit Gore Signs

The exit gore signs as shown in Standard 701411 shall be a minimum size of 1.2m (48 inch) by
1.2m (48 inch) with 300mm (12 inch) capital letters and a 500mm (20inch) arrow.

Rough Grooved Surface Signs

The Contractor shall furnish and erect "Rough Grooved Surface" signs (W8-1107) on both sides
of the expressway, 300m (1000") in advance of any milled area. These signs shall be erected
on all ramps that enter the milled area. All signs shall be mounted at a minimum clearance
height of 2.1m (7).

Drums/Barricades

Check barricades shall be placed in work areas perpendicular to traffic every 300m (1000"), one
per lane and per shoulder, to prevent motorists from using work areas as a traveled way.
Check barricades shall also be placed in advance of each open patch, or excavation, or any
other hazard in the work area, the first at the edge of the open traffic lane and the second
centered in the closed lane. Check barricades, either Type | or I, or drums shall be equipped
with the flashing light.

To provide sufficient lane widths (3m [10'] minimum) for traffic and also working room, the
Contractor shall furnish and install vertical barricades with steady burn lights, in lieu of Type Il or
drums, along the cold milling and asphalt paving operations. The vertical barricades shall be
placed at the same spacing as the drums.
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Vertical Barricades

Vertical barricades shall not be used in lane closure tapers, lane shifts, and exit ramp gores.
Also, vertical barricades shall not be used as patch barricades or check barricades. Special
attention shall be given, and ballast provided per manufacture’s specification, to maintain the
vertical barricades in an upright position and in proper alignment.

Temporary Concrete Barrier Wall

Prismatic barrier wall reflectors shall be installed on both the face of the wall next to traffic and
the top of all temporary concrete barrier wall. These reflectors shall be placed at 50 foot centers
along tangents and at 25 foot centers on curves. The color of these reflectors shall match the
color of the edgelines (yellow on the left and crystal or white on the right). If the base of the
temporary concrete barrier wall is 12 inches or less from the travel lane, then the wall shall also
have a 6 inch wide temporary pavement marking edgeline (yellow on the left and white on the
right).

Method of Measurement: This item of work will be measured on a lump sum basis for
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices
required in the plans and these Special Provisions. Traffic control and protection required under
Standards 701101, 701400, 701401, 701402, 701411 701426 and 701446 will be included with
this item.

Basis of Payment:

a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND
PROTECTION (EXPRESSWAYS). This price shall be payment in full for all labor, materials,
transportation, handling, and incidental work necessary to furnish, install, maintain, replace,
relocate, and remove all Expressway traffic control devices required in the plans and
specifications.

In the event the sum total value of all the work items for which traffic control and protection is
required is increased or decreased by more than ten percent (10%), the contract bid price
for Traffic Control and Protection will be adjusted as follows:

Adjusted contract price = .25P + .75P [1+(X-0.1)]
Where "P" is the bid unit price for Traffic Control and Protection:

Difference between original and final sum total
value of all work items for which traffic

Where "X" = control and protection is required.
Original sum total value of all work items for which
traffic control and protection is required.
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The value of the work items used in calculating the increase and decrease will include only
items that have been added to or deducted from the contract under Article 104.02 of the
Standard Specifications and only items which require use of Traffic Control and Protection.

b) The Engineer may require additional traffic control be installed in accordance with standards
and/or designs other than those included in the plans. In such cases, the standards and/or
designs will be made available to the Contractor at least one week in advance of the change
in traffic control. Payment for any additional traffic control required will be in accordance
with Article 109.04 of the Standard Specifications.

c) Revisions in the phasing of construction or maintenance operations, requested by the
Contractor, may require traffic control to be installed in accordance with standards and/or
designs other than those included in the plans. Revisions or modifications to the traffic
control shown in the contract shall be submitted by the Contractor for approval by the
Engineer. No additional payment will be made for a Contractor requested modification.

d) Temporary concrete barrier wall will be measured and paid for according to Section 704.

Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for
separately.

All temporary pavement markings will be measured and paid for according to Section 703
and Section 780.

All pavement marking removal will be measured and paid for according to Section 703 or
Section 783.

Temporary pavement marking at the base of the temporary concrete barrier wall will be
measured and paid for as TEMPORARY PAVEMENT MARKING, 6”.

All prismatic barrier wall reflectors will be measured and paid for according to Section 782.

TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS)

The contractor shall provide a person with a vehicle to survey, inspect and maintain all
temporary traffic control devices when a lane is closed to traffic and when hazards are present
adjacent to or within 10 foot of the edge of pavement for more than 24 hours.

The surveillance person is required to drive through the project, to inspect all temporary traffic
control devices, to correct all traffic control deficiencies, if possible, or immediately contact
someone else to make corrections and to assist with directing traffic until such corrections are
made, at intervals not to exceed 4 hours. This person shall list every inspection on an inspection
form, furnished by the Engineer, and shall return a completed form on the first working day after
the inspections are made.
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The Contractor shall supply a telephone staffed on a 24 hour a day basis to receive any
notification of any deficiencies regarding traffic control and protection or receive any request for
improving, correcting or modifying traffic control, installations or devices, including pavement
markings. The Contractor shall dispatch additional men, materials and equipment as necessary
to begin to correct, improve or modify the traffic control as directed, within one hour of
notification by this surveillance person or by the Department. Upon completion of such
corrections and/or revisions, the Contractor shall notify the Department's Communication Center
at (847) 705 4612.

Method of Measurement: Traffic Control Surveillance will be measured on calendar day basis.
One calendar day is equal to a minimum of six (6) inspections. The inspections shall start within
4 hours after the lane is closed to traffic or a hazard exists within 10 foot from the edge of
pavement and shall end when the lane closure or hazard is removed.

Basis of Payment: Surveillance will be paid for at the contract unit price per calendar day or
fraction thereof for TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS). The price shall
include all labor and equipment necessary to provide the required inspection and maintenance
on the expressway and on all cross streets, which are included in the project. The cost of the
materials for the maintenance of traffic control devices shall be included in the traffic control pay
items.

TRAFFIC CONTROL AND PROTECTION FOR SURFACE STREETS

This work shall include furnishing, installing, maintaining, replacing, relocating, and removing all
traffic control devices used for the purpose of regulating, warning, or directing traffic on all
surface streets beneath the elevated Dan Ryan Bridge from north of 15th Street to 28th Street.
Traffic Control and Protection for Surface Streets is not shown on the contract plans. It is to be
provided, as necessary, at the following surface streets, in accordance with all applicable CDOT
and IDOT Highway Standards, these Special Provisions, or as directed by the Engineer.

14" Place Interstate 55
15" Place 25" Place
Ruble St. Canal Street
Union Ave. Stewart Ave.
18" St. 26" St.
Canalport Ave. Shields Ave.
Cermak Rd. Princeton Ave.
Ford Ave. Wells St.
Lumber St. 27" St.

Archer Ave. Wentworth Ave.
24" Place Franklin Street Connector
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Lane reductions on all surface streets will not be allowed from 6-9am and 3-6pm on weekdays
or as dictated by CDOT, except for Interstate 55 and the Franklin Street Connector, which will
be governed by the hours, listed in the KEEPING THE EXPRESSWAY OPEN TO TRAFFIC
specification.

This work also includes coordinating and implementing the partial or complete closures of
parking and storage areas that are under the elevated Dan Ryan Bridge as dictated by the
contractor’s below deck construction operations. It is the contractor’s responsibility to schedule
any such closures with the affected parties. Any contractor inflicted damages to vehicles and
other properties under the elevated Dan Ryan Bridge will be repaired by the Contractor at no
additional cost to the contract.

During White Sox and Bears home games; there shall not be any lane closures on any of the
identified surface streets within two hours of the game’s start and ending times.

Full lane closures will only be permitted with written approval from the Chicago Department of
Transportation (CDOT).

Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to
and from maijor sporting events and/or other events.

The Contractor shall make arrangements for all lane closure permit requests, with the Engineer
and the CDOT Bureau of Inspections, Construction Compliance Section (Public Way Permits),
Room 905, City Hall, Chicago, lllinois 60602, at least two weeks in advance of the closure.

Method of Measurement: This item of work will be measured on a lump sum basis for
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices
required in the plans and these Special Provisions. Traffic control and protection required under
Standards 701101, 701400, 701401, 701411, 701426, 701446, 701001, 701006, 701501,
701601, 701701 and 701801 will be included with this item.

Basis of Payment:

a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND
PROTECTION FOR SURFACE STREETS. This price shall be payment in full for all labor,
materials, transportation, handling, and incidental work necessary to furnish, install,
maintain, replace, relocate, and remove all traffic control devices required in the plans and
specifications for all of the identified surface streets.

b) The following items that are used for Traffic Control and Protection for Surface Streets will
not be measured for payment: temporary concrete barrier wall, impact attenuators,
temporary rumble strips, temporary pavement markings, pavement marking removals, and
prismatic barrier wall reflectors. All these items will not be paid for directly but shall be
considered included in the unit cost of TRAFFIC CONTROL AND PROTECTION FOR
SURFACE STREETS.
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CONCRETE BARRIER REMOVAL

Description: This work consists of the removal and satisfactory disposal of portions of the
existing concrete barrier at the locations shown on the plans or as directed by the Engineer.
This work shall be performed in accordance with the applicable portions of Sections 202 and
501 of the Standard Specifications, the details in the plans and as herein specified.

Construction Requirements: Concrete barrier removal shall be in accordance with the
applicable portions of Article 501.03. A typical detail of the existing wall is provided in the plans.
The portion to be removed shall be disposed of in accordance with Article 202.03.

Method of Measurement: Concrete barrier removal shall be measured in linear feet along
the top of the barrier.

Basis of Payment:  This work shall be paid for at the contract unit price per foot, for
CONCRETE BARRIER REMOVAL which price shall be payment in full for all labor, tools,
equipment and materials necessary to remove and dispose of the concrete barrier as specified

EXAMINATION OF EXISTING PLANS

Available plans for the existing structure involved in this contract will be made available for
examination by all prospective bidders in the District One office at 201 West Center Court,
Schaumburg, lllinois. The prospective bidder shall contact Mr. Rick Young at phone no. (847)
705-4232 to arrange for examination of these documents.

The completeness of these plans is not guaranteed and no responsibility is assumed by the
Department for their accuracy. Information is furnished for whatever value may be derived by
the bidder, and is to be used solely at his/her risk.

UNITED STATES COAST GUARD SERVICE REQUIIREMENTS

The following conditions must be met before the Contractor may proceed with work to the
structures over and adjacent to the Chicago River (S/N 016-1114 and 016-1070):

o All work shall be performed so that the free flow of navigation is not reasonably
interfered with and the navigational depths are not impaired

o Floating equipment working in the channel shall display lights and signals required
by the “Inland Navigational Rules of 1980”.

e Any obstruction that may constitute a hazard to navigation, accidentally dropped into
the river, shall be promptly and completely removed to the satisfaction of the
USCGS District Commander.
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o Floating equipment shall not be permanently moored in the navigation channel or
between the navigation channel piers. Floating equipment shall be immediately
moved upon the request for passage of river traffic.

o Floating equipment shall be equipped with marine radio to allow communication with
approaching river traffic.

o If scaffolding or nets are suspended below low steel or in the navigation span, this
office must be advised in advance, so that temporary reductions in clearance for river
traffic can be checked for reasonableness and appropriate notices can be published.
Plans should include provisions for removing such scaffolding or nets at night or
when no actual work is taking place.

¢ Work shall not be allowed to interfere with the proper display of navigation lights on
the bridge at night.

o The Contractor is advised that the Federal Water Pollution Control Act, as amended,
prohibits the discharge of oil (including oil based paints) or hazardous substances
into the water of the United States. The law requires any person in charge of a
vessel or facility from which oil or hazardous substances are discharged to
immediately report the discharge to the U.S. Coat Guard National Response Center,
800-424-8802 (toll free).

The USCGS office must be kept informed on the status of this work to enable the USCGS to
issue cautionary notices to mariners. The Contractor shall provide the USCGS with the call sign
and operating frequency of the marine radio at the job site, so that the information can be
included in any such notices.

Cost of complying with these requirements shall not be paid for separately but shall be included
in the various items of work in this contract.

ERECTING STRUCTURAL STEEL

Description:  This work consists of erecting all structural steel for finger plate joints, as shown
on the plans, according to the requirements of Sections 505, 506 and 1083 and Article 503.11 of
the Standard Specifications and as specified in these Special Provisions. The Contractor for this
work shall hereinafter be referred to as the Erection Contractor.

This work shall include the erecting of all materials including but not limited to finger plate joints
and all fasteners for structural steel. The items erected under this item will be furnished by a
Fabrication Contractor under a separate contract.

Delivery of Structural Steel and Elastomeric Bearings: All items included herein are being
fabricated under a separate contract. The Contractor for that contract will be referred to as the
Fabrication Contractor. For bidding purposes only, it is anticipated the delivery of the finger
plates will be on or before April 1, 2006.. This date is the scheduled delivery date. The Engineer
will confirm this date.
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Delivery of structural steel for finger plate joints to the jobsite shall be coordinated with the
Fabrication Contractor to permit the erection of the steel in stages without delaying the progress
of the contract. It shall be the Fabrication Contractor's responsibility to deliver the structural
steel and finger plate joints on time in accordance with Article 505.09 of the Standard
Specifications.

The Erection Contractor shall provide the Fabrication Contractor with a working schedule for
shipping the structural steel for finger plate joints to the jobsite within 30 calendar days after the
execution of the erection contract. The Erection Contractor will notify the Fabrication Contractor
of any changes in the scheduled delivery date(s) a minimum of three calendar weeks in
advance of his/her steel erection date. If necessary, the Erection Contractor will be allowed up
to and including the Fabrication Contractor’s contract completion date to make such changes.
Any changes to the working or shipping schedule requested by either Contractor after the
Fabrication Contractor's completion date shall require the Engineer’s written approval and shall
be agreed upon in writing by both Contractors. No additional compensation shall be allowed nor
will an extension of time be considered because of the above requirements.

Painting: All structural steel shall be fully shop painted by the Fabrication Contractor. The
Erection Contractor shall touch-up damaged portions of structural steel in the field after erection
as specified in the Plans and the Special Provision for “Cleaning and Painting New Metal
Structures” contained elsewhere herein.

Drawings: Shop drawings shall be prepared and submitted for review by the Fabrication
Contractor. Copies of the approved shop drawings and other erection aids shall be supplied to
the Erection Contractor at time of deliver of materials or as directed by the Engineer.

Basis of Payment:  The work shall be paid for at the contract lump sum price for ERECTING
STRUCTURAL STEEL which price shall be payment in full for unloading, transporting from the
unloading point to the bridge site, erection of the fabricated, structural steel and the appropriate
application of paint for spot painting bolt heads, field welds and abrasions to the shop coat of
paint.

Payment for Fabric Reinforced Elastomeric Trough will be as specified elsewhere in these
Special Provisions.

ADJUSTING DRAINAGE SCUPPERS

Description. This item of work shall consist of adjusting the existing bridge drainage scuppers
for the new elevation resulting from the concrete overlay as shown on the plans, as directed by
the Engineer an as specified herein. The adjustment shall be done by fabricating and installing
a new adjusting ring and grate to compensate for the elevation increase resulting from the
overlay.

General Requirements. All cast iron parts shall be gray iron conforming to the requirements of
AASHTO M 105, Class 35B. Bolts, washers and nuts shall conform to the requirements of
ASTM A 307. All bolts, washers and nuts shall be galvanized according to ASHTO M 232.
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The existing scupper grates shall be salvaged and delivered, as directed by the Engineer, to:

IDOT, District 1 Bridge Office
1101 Biesterfield Road

Elk Grove, lllinois 6007
Telephone: 847-956-1501

A 24 hr. notice shall be given before delivery. Any existing scuppers that are going to have
traffic pass over the frame due to traffic staging shall have their frames welded to the grates.

The existing scuppers are provided with 2 stainless steel pins to secure the grate in position;
these pins shall be utilized for the adjusted scupper. The Contractor shall drill holes in the
adjusting frame and grate to match the existing pin locations. Damaged, missing or pins of
insufficient length shall be replaced as directed by the Engineer.

A painted stripe on the concrete barrier wall shall be required at each drainage scupper location
(adjacent to a bridge parapet) as indicated on the plans. The color of the stripe shall be as
directed by the Engineer.

Basis of Payment. Adjusting drainage scuppers shall be paid for at the contract unit price per
each for ADJUSTING DRAINAGE SCUPPERS of the type specified which price shall include
full compensation for all tools, equipment, material and labor required to complete the work as
indicated on the plans, directed by the Engineer and as specified herein. This item of work shall
also include the painting of the stripe as indicated on the plans and as directed by the Engineer
and drilling for and providing stainless steel pins as required..

Cleaning the existing scuppers shall be included for payment in Cleaning Bridge Scuppers and
Downspouts contained elsewhere within these Special Provisions.

MECHANICAL SPLICE
Effective: September 21, 1995 Revised: August 24, 1998

Description. This work shall consist of furnishing and installing mechanical splices/couplers
according to the plans and this special provision.

Materials and Procedures. The mechanical connection may be made by means of an approved
mechanical splicer or coupler. Either connection method shall develop in tension at least 125
percent of the specified yield strength of the bar.

Contact the Bureau of Materials for a current list of approved mechanical reinforcing bar
splicer/coupler systems.

Installation. The Contractor shall supply the manufacturer’s written installation instructions to
the Engineer prior to installing the mechanical splices.
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Testing. A minimum of two tension tests will be made with the method of splicing/coupling
selected on each size bar to be spliced/coupled. The Contractor shall furnish certified copies of
the test reports from an independent testing laboratory.

Basis of Payment. This work will be paid for at the contract unit price each for MECHANICAL
SPLICE.

CLEANING BRIDGE SCUPPERS AND DOWNSPOUTS

Description. This item of work shall consist of cleaning all bridge drainage scuppers and
downspouts from the opening at the bridge deck to the point the drainage system enters the
catch basin as shown on the plans, as directed by the Engineer and as specified herein. This
item of work shall be performed in accordance with the applicable portions of Section 592 of the
Standard Specifications.

All scuppers and their associated downspouts (including horizontal runs of pipe) receiving flow
from the NB portion of the viaduct shall be cleaned under this item.

General Requirements. All bridge scuppers and downspouts shall be cleaned to the satisfaction
of the Engineer to ensure proper flow of storm water run-off. The Engineer shall require each
scupper to be tested to ensure that it has been completely cleaned. The method of testing shall
be determined in the field by the Engineer and Contractor. Clean-outs shall be removed and
replaced as necessary to adequately clean and inspect the system.

The Contractor shall ensure that his cleaning operation do not damage the scupper or
downspout system. Any damage caused by the Contractor’s cleaning operations shall be
repaired at is own expense as directed by the Engineer.

The timing of the cleaning shall be determined by the Contractor to coincide with the
scarification, overlay and drainage repair operations. The requirements of this item of work are
meant to ensure that, at the completion of the contract, the scuppers and downspouts are
cleaned and functioning as intended. Multiple cleanings of the same scupper and downspout ,
as may be required, shall not be measured separately.

Method of Measurement. This item of work shall be measured per each scupper cleaned and
accepted. All downspouts and horizontal pipe runs attached to the scupper will be cleaned as
required to ensure proper flow of storm water run-off but will not be measured separately.

Downspouts receiving run-off from finger plate expansion joint troughs shall be measured per
each location.

Basis of Payment. This item of work shall be paid for at the contract unit price per each for
CLEANING BRIDGE SCUPPERS AND DOWNSPOUTS.
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STRIP SEAL EXPANSION JOINT ASSEMBLY

Description. This work consists of furnishing and installing an expansion joint system as shown
on the plans and as specified herein. The joint system must be comprised of steel locking edge
rails, with studs and a preformed elastomeric seal. This item of work applies to all joints not
covered under BRIDGE JOINT SYTEM (FIXED), BRIDGE JOINT SYTEM (EXPANSION), 17
OR BRIDGE JOINT SYTEM (EXPANSION), 1 5/8” as specified elsewhere herein.

Materials.

(a) Steel Locking Edge Rails for the Preformed Elastomeric Strip Seal. The steel locking
edge rails must be either a one-piece extrusion (rolled section) or a combination of
extruded and stock plate, shop welded according to Section 505. All steel must be
AASHTO M270, Grade 36 minimum. The locking portion of the steel edge rail must be
extruded, with a cavity, properly shaped to allow the insertion of the strip seal gland and
the development of a mechanical interlock. The top edge of the steel edge rails must
not contain any horizontal projections.

(b) Anchor Studs. The steel locking edge rails or plates must contain anchor studs and/or
anchor plates of the size shown on the plans for the purpose of firmly anchoring the
expansion joint system in either portland cement concrete or polymer concrete,
depending on the application. The anchor studs must be according to Article 1006.32
and must be installed in the shop prior to painting or galvanizing.

(c) Preformed Elastomeric Strip Seal. The elastomeric gland must meet the physical
requirements of ASTM D5973. The gland material must have a shallow “v” profile and
must contain “locking ears” that, when inserted in the steel locking edge rails, forms a
mechanical interlock. The elastomeric gland must be of an appropriate size to
accommodate the rated movement specified on the plans.

(d) Adhesive/Lubricant. The adhesive/lubricant must comply with the requirements of
ASTM D4070.

Shop Drawings. The Contractor must submit shop drawings in accordance with the provisions
of 105.04 of the Standard Specifications for all expansion joint devices. No materials detailed in
the Plans and/or as described herein, or covered by shop drawings may be delivered to the site
of the work until the shop drawings have been approved.

Construction.

(a) Steel Plates or locking edge rails. After fabrication the locking edge rails must be given one
shop coat of the paint specified for structural steel. The steel components may be hot dip
galvanized according to AASHTO M111 and ASTM A385 in lieu of shop painting at the
manufacturer’s option. The steel components of the joint system must be properly aligned
and set prior to pouring the anchorage material. For expansion joints, the joint opening
must be adjusted according to the temperature at the time of placing so that the specified
opening will be secured at a temperature of 50 °F.
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The joint opening for each 100 ft. of bridge length between the nearest fixed bearings each
way from the joint must be reduced 1/8 in. from the amount specified, for each 15 °F the
temperature at the time of placing exceeds 50 °F and increased 1/8 in. from the amount
specified, for each 15 °F the temperature at the time of placing is below 50 °F.

(b) Preformed Elastomeric Strip Seal. Once the anchoring material has fully cured according to
specifications, preparation for the placement of the gland can begin.

(1) Surface Preparation. The cavity portion of the locking edge rails must be cleaned of all
foreign material prior to placement of the strip seal. Surface rusting must be removed
and any bare steel touched up according to Article 506.05. The cavity must be cleaned
of debris using compressed air with a minimum pressure of 90 psi. The air compressor
must be equipped with traps to prevent the inclusion of water and/or oil in the air line.
Any oil left on the surface of the steel extrusion at this stage must be removed using a
solvent recommended by the strip seal manufacturer. Once the surface preparation has
been completed, the steel extrusion cavities must be kept clean and dry until the strip
seal is placed.

(2) Placement of Elastomeric Strip Seal. The placement of the strip seal will only be
permitted when the steel locking edge rail cavities are in a clean and dry state and the
ambient air and steel substrate temperature are above the minimum temperature
recommended by the strip seal manufacturer. Prior to inserting the strip seal in the steel
retainer cavities, the “locking ears” portion of the seal must be coated with the approved
adhesive/lubricant. Only about 5 ft of gland should be coated at a time to prevent the
lubricant/adhesive from drying prior to insertion into the cavities of the steel locking edge
rails. After each section is coated, the coated portion of the seal should be inserted in
the steel locking edge rail cavities using tools and procedures recommended by the strip
seal manufacturer. Under no circumstances must any uncoated ‘locking ears” be
permitted in the joint.

(c) End Treatment. The end treatment for curbs, parapets and sidewalks must be as detailed
on the plans and as recommended by the manufacturer of the joint system.

(d) Technical Support. The manufacturer must supply technical support during surface
preparation and the installation of the entire joint system.

Supplemental reinforcing steel must be included and paid for as REINFORCEMENT BARS,
EPOXY COATED. The Contractor must establish the grade to which the expansion joint device
is to be placed based on the specified elevations of the finished bridge deck or BRIDGE DECK
MICROSILICA CONCRETE OVERLAY. The opening for the bridge expansion joint must be
formed with rigid forms and with the proper adjustment for temperature. The use of Styrofoam
will not be allowed.

Method of Measurement. The completed joint system will be measured in feet along the
centerline of the joint.
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Basis of Payment. The expansion joint systems, measured as specified, will be paid for at the
contract unit price per foot for STRIP SEAL EXPANSION JOINT ASSEMBLY. These prices will
be payment in full for all labor, materials, equipment, and manufacturer’s technical support
required for surface preparation and joint installation.

BRIDGE DECK MICROSILICA CONCRETE OVERLAY
Effective: May 15, 1995 Revised: August 19, 2005
Description. This work shall consist of the preparation of the existing concrete bridge deck and
the construction of a microsilica concrete overlay to the specified thickness. The minimum
thickness of the overlay shall be 60 mm (2 1/4 in.).

Materials. Materials shall meet the requirements of the following Articles of Section 1000:

Article/Section
) Microsilica 1014
) Portland Cement (Notes 1-6) 1020

) Rapid Set Materials (Note 8)
) Concrete Curing Materials (Note 9)
f) Synthetic Fibers (Note 10)

(a
(b
(c) Grout (Note 7)
(d
(e
(

Note 1: Cement shall be Type | portland cement. Fine aggregate shall be natural sand and the
coarse aggregate shall be crushed stone or crushed gravel. The gradation of the coarse
aggregate shall be CA 11, CA 13, CA 14 or CA 16.

Note 2: Mix Design Criteria.

Article 1020.04 shall not apply. The microsilica concrete mix design shall meet the
following requirements:

Cement Factor
Microsilica Solids

Water/Cement Ratio
(including water in the slurry)

Mortar Factor
Slump
Air Content

Compressive Strength (14 days)

335 kg/cu m (565 Ib/cu yd)
20 kg/cu m (33 Ib/cu yd)

0.37 to 0.41

0.88 t0 0.92
7510 150 mm (3 to 6 in.)
5.0 to 8.0 percent

27,500 kPa (4000 psi ) minimum
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Flexural Strength (14 days) 4,650 kPa (675 psi) minimum
Admixtures.
Article 1020.05(b) shall apply except as follows:

High-range water reducing admixtures (superplasticizers) shall be added as determined
by the Engineer.

Fly Ash.
Article 1020.05(c) shall apply except as follows:

Only Class C fly ash may be used to partially replace portland cement. The amount of
cement replaced and replacement ratio shall be the same as for bridge decks.

Ground Granulated Blast-Furnace Slag.

Grade 100 or 120 ground granulated blast-furnace slag may replace portland cement.
The cement replacement shall not exceed 25 percent by mass (weight) at a minimum
replacement ratio of 1:1. Fly ash shall not be used in combination with ground
granulated blast-furnace slag.

Mixing.
The mixing requirements shall be according to Article 1020.11(d), except as follows:
(a) Water-based microsilica slurry:

(1) Truck Mixer:

» Combine simultaneously air entraining admixture, water-reducing admixture
and/or retarding admixture, microsilica slurry and 80 percent of the water with
cement, fly ash or GGBFS cement (if used) and aggregates.

* Add remaining water.

* Mix 30-40 revolutions at 12-15 RPM.

* Add high range water-reducing admixture.

* Mix 60-70 revolutions at 12-15 RPM.

(2) Stationary Mixer:

» The microsilica slurry shall be diluted into the water stream or weigh box prior
to adding into mixer. Combine simultaneously air entraining admixture, water-
reducing admixture and/or retarding admixture, microsilica slurry and 80
percent of the water with cement, fly ash or GGBFS cement (if used) and
aggregates.

* Add remaining water.

* After mixing cycle is completed deposit into truck mixer.
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* Add high range water-reducing admixture.
* Mix 60-70 revolutions at 12-15 RPM.

(b) Densified microsilica (bulk):
(1) Truck Mixer:

» Same as (a)1 above except the densified microsilica shall be added with the
cement.
(2) Stationary Mixer:
» Same as (a) 2 above except the densified microsilica shall be added with the
cement.

(c) Densified microsilica (bag):
Bagged microsilica shall be kept dry. No bag or material containing moisture shall
be introduced into the concrete mixer.

(1) Truck Mixer:
» Combine air entraining admixture, water-reducing admixture and/or retarding
admixture and 80 percent of the water.
* Add cement, fly ash or GGBFS cement (if used), and aggregates.
* Add remaining water.
* Mix 30-40 revolutions at 12-15 RPM.
* Add microsilica.
* Mix 70-80 revolutions at 12-15 RPM.
» Add high range water-reducing admixture.
* Mix 60-70 revolutions at 12-15 RPM.

(2) Stationary Mixer:
» Combine air entraining admixture, water-reducing admixture and/or retarding
admixture and 80% of the water.
* Add cement, fly ash or GGBFS cement (if used), and aggregates.
» Add remaining water.
* After mixing cycle is completed deposit into truck mixer.
* Add microsilica to truck.
* Mix 70-80 revolutions at 12-15 RPM.
» Add high range water-reducing admixture.
* Mix 60-70 revolutions at 12-15 RPM.

Note 7: Grout. The grout for bonding new concrete to old concrete shall be proportioned by
mass (weight) and mixed at the job site, or it may be ready-mixed if agitated while at
the job site. The bonding grout shall consist of one part portland cement and two parts
sand, mixed with sufficient water to form a slurry. The bonding grout shall have a
consistency allowing it to be scrubbed onto the prepared surface with a stiff brush or
broom leaving a thin, uniform coating that will not run or puddle in low spots. Grout that
can not be easily and evenly applied or has lost its consistency may be rejected by the
Engineer. Grout that is more than two hours old shall not be used.
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At the option of the Contractor the grout may be applied by mechanical applicators. If
this option is chosen, the sand shall be eliminated from the grout mix.

Note 8: Rapid set materials shall be obtained from the Department’s approved list of Packaged,
Dry, Rapid Hardening Cementitious Materials for Concrete Repairs.

Note 9: Cotton mats shall consist of a cotton fill material, minimum 400 g/sq m (11.8 oz/sq yd),
covered with unsized cloth or burlap, minimum 200 g/sq m (5.9 oz/sq yd), and be
tufted or stitched to maintain stability. Cotton mats shall be free from tears and in good
condition.

Note 10: Synthetic fibers shall be Type Ill according to ASTM C 1116. The synthetic fiber shall
be a monofilament with a minimum length of 13 mm (0.5in.) and a maximum length of
63 mm (2.5 in.), and shall have an aspect ratio (length divided by the equivalent
diameter of the fiber) between 70 and 100. The synthetic fiber shall have a minimum
toughness index I, of 4.5 according to lllinois Modified ASTM C 1018. The maximum
dosage rate shall not exceed 3.0 kg/cu m (5.0 Ib/cu yd).

The synthetic fibers shall be added to the concrete and mixed per the manufacturer's
recommendation. The dosage rate shall be 2.4 kg/cu m (4.0 Ib/cu yd).

The department will maintain an “Approved List of Synthetic Fibers”.

Equipment:

The equipment used shall be subject to the approval of the Engineer and shall

meet the following requirements:

(a) Surface Preparation Equipment. Surface preparation equipment shall be according to
the applicable portions of Section 1100 and the following:

(1)

Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

(2) Mechanical Blast Cleaning Equipment. Mechanical blast cleaning may be performed

3)

by high-pressure waterblasting or shotblasting. Mechanical blast cleaning
equipment shall be capable of removing weak concrete at the surface, including the
microfractured concrete surface layer remaining as a result of mechanical
scarification, and shall have oil traps.

Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled
carriage and shall include multiple nozzles mounted on a rotating assembly. The
distance between the nozzles and the deck surface shall be kept constant and the
wheels shall maintain contact with the deck surface during operation.

Hand-Held Blast Cleaning Equipment. Blast cleaning using hand-held equipment

may be performed by high-pressure waterblasting or abrasive blasting. Hand-held
blast cleaning equipment shall have oil traps.
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Hand-held high-pressure waterblasting equipment that is used in areas inaccessible
to mechanical blast cleaning equipment shall have a minimum pressure of 48 MPa
(7,000 psi).

(4) Mechanical Scarifying Equipment. Scarifying equipment shall be a power-operated,
mechanical scarifier capable of uniformly scarifying or removing the old concrete
surface and new patches to the depths required in a satisfactory manner. Other
types of removal devices may be used if their operation is suitable and they can be
demonstrated to the satisfaction of the Engineer.

(5) Hydro-Scarification Equipment. The hydro-scarification equipment shall consist of
filtering and pumping units operating with a remote-controlled robotic device. The
equipment shall use potable water according to Section 1002. Operation of the
equipment shall be performed and supervised by qualified personnel certified by the
equipment manufacturer. Evidence of certification shall be presented to the
Engineer. The equipment shall be capable of removing concrete to the specified
depth and be capable of removing rust and old concrete particles from exposed
reinforcement bars. The hydro-scarification equipment shall be calibrated before
being used and shall operate at a uniform pressure sufficient to remove the
specified depth of concrete in a timely manner.

(6) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 20 kg. (45 Ib) class. Jackhammers or
chipping hammers shall not be operated at an angle in excess of 45 degrees
measured from the surface of the slab.

(b) Pull-off Test Equipment. Equipment used to perform pull-off testing shall be either
approved by the Engineer, or obtained from one of the following approved sources:

James Equipment Germann Instruments, Inc.
007 Bond Tester BOND-TEST Pull-off System
800-426-6500 847-329-9999

SDS Company
DYNA Pull-off Tester
805-238-3229

Pull-off test equipment shall include all miscellaneous equipment and materials to
perform the test and clean the equipment, as indicated in the lllinois Test Procedures
304 and 305 “Pull-off Test (Surface or Overlay Method)”. Prior to the start of testing,
the Contractor shall submit to the Engineer a technical data sheet and material safety
data sheet for the epoxy used to perform the testing. For solvents used to clean the
equipment, a material safety data sheet shall be submitted.

(c) Concrete Equipment. Equipment for proportioning and mixing the concrete shall be
according to Article1020.03.
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(d) Finishing Equipment. Finishing equipment shall be according to Article 503.03.

(e) Mechanical Fogging Equipment. Mechanical fogging equipment shall consist of a
mechanically operated, pressurized system using a triple headed nozzle or an
equivalent nozzle. The fogging nozzle shall be capable of producing a fine fog mist
that will increase the relative humidity of the air just above the fresh concrete surface
without accumulating any water on the concrete. The fogging equipment shall be
mounted on either the finishing equipment or a separate foot bridge. Controls shall be
designed to vary the volume of water flow, be easily accessible and immediately shut
off the water when in the off position.

(f) Hand-Held Fogging Equipment. Hand-held fogging equipment shall use a triple headed
nozzle or an equivalent nozzle. The fogging nozzle shall be capable of producing a
fine fog mist that will increase the relative humidity of the air just above the fresh
concrete surface without accumulating any water on the concrete.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
scarification and cleaning operations. All damage caused by the Contractor shall be corrected,
at the Contractor’s expense, to the satisfaction of the Engineer.

The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of construction
debris into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. Runoff water will not be allowed to constitute a hazard on adjacent or underlying
roadways, waterways, drainage areas or railroads nor be allowed to erode existing slopes.

(a) Deck Preparation:

(1) Bridge Deck Scarification. The scarification work shall consist of removing the
designated concrete deck surface using mechanical or hydro-scarifying equipment
as specified. The areas designated shall be scarified uniformly to the depth as
specified on the plans. In areas of the deck not accessible to the scarifying
equipment, power-driven hand tools will be permitted. Power driven hand tools
shall be used for removal around areas to remain in place.

A ftrial section on the existing deck surface will be designated by the Engineer to
demonstrate that the equipment, personnel and methods of operation are capable
of producing results satisfactory to the Engineer. The trial section will consist of
approximately 3 sq m (30 sq ft).

Once the settings for the equipment are established, they shall not be changed
without the permission of the Engineer. The removal shall be verified, as
necessary, at least every 5 m (16 ft) along the cutting path. If concrete is being
removed below the desired depth, the equipment shall be reset or recalibrated.
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If the use of hydro-scarification equipment is specified, the Contractor may use
mechanical scarification equipment to remove an initial depth of concrete provided
that the last 13 mm (%2 in.) of removal is accomplished with hydro-scarification
equipment. If the Contractor’'s use of mechanical scarifying equipment results in
exposing, snagging, or dislodging the top mat of reinforcing steel, the scarifying
shall be stopped immediately and the remaining removal shall be accomplished
using the hydro-scarification equipment. All damage to the existing reinforcement
resulting from the Contractor’'s operation shall be repaired or replaced at the
Contractor's expense as directed by the Engineer. Replacement shall include the
removal of any additional concrete required to position or splice the new reinforcing
steel. Undercutting of exposed reinforcement bars shall only be as required to
replace or repair damaged or corroded reinforcement. Repairs to existing
reinforcement shall be according to the Special Provision for “Deck Slab Repair”.

(2) Deck Patching. After bridge deck scarification, all designated patching, except as
note below, shall be completed according to the Special Provision for "Deck Slab
Repair”. All full depth patching shall be completed prior to final surface preparation.
When mechanical scarification is specified, partial depth patches may be fill with
overlay material at the time of overlay placement.

All patches placed prior to overlay placement shall be struck off and then roughened
with a suitable stiff bristled broom or wire brush to provide a rough texture designed
to promote bonding of the overlay. Hand finishing of the patch surface shall be kept
to a minimum to prevent overworking of the surface.

After scarification, the deck shall be thoroughly cleaned of broken concrete and
other debris. The Engineer will sound the scarified deck and all remaining unsound
areas will be marked for additional removal and/or repairs as applicable. If the
bottom mat of reinforcement is exposed, that area shall be defined as a full depth
repair.

In areas where hydro-scarification is specified, it will be assumed that the hydro-
scarification process will perform the partial depth removal simultaneously with the
scarification operation. No separate payment for partial depth patching will be made
regardless of whether it was detailed in the plans or not. Any removal required or
made below the specified depth for scarification of the bridge deck, which does not
result in full depth patching, shall be included in the pay item for Bridge Deck Hydro
Scarification and shall be filled with the overlay material at the time of the overlay
placement.

(3) Final Surface Preparation. Final surface preparation shall consist of the operation of
mechanical blast cleaning equipment to remove any weak concrete at the surface,
including the microfractured concrete surface layer remaining as a result of
mechanical scarification. Any areas determined by the Engineer to be inaccessible
to mechanical equipment shall be thoroughly blast cleaned with hand-held
equipment. When hydro-scarification equipment is used for concrete removal, the
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deck surface need not be blast cleaned with mechanical equipment unless the
spoils from the scarification operation are allowed to dry and re-solidify on the deck
surface.

Final surface preparation shall also include the cleaning of all dust, debris, and concrete
fines from the deck surface including vertical faces of curbs, previously placed adjacent
overlays, barrier walls up to a height of 25 mm (1 in.) above the overlay, depressions,
and beneath reinforcement bars. Hand-held high-pressure waterblasting equipment
shall be used for this operation.

If mechanical scarification is used to produce the final deck surface texture, surface
pull-off testing will be required. After the final surface preparation has been completed
and before placement of the overlay, the prepared deck surface will be tested by the
Engineer according to the lllinois Test Procedure 304 “Pull-off Test (Surface Method)”.
The Contractor shall provide the test equipment.

a. Start-up Testing. Prior to the first overlay placement, the Engineer will evaluate the
blast cleaning method. The start-up area shall be a minimum of 56 sq m (600 sq ft).
After the area has been prepared, six random test locations will be determined by
the Engineer, and tested according to the lllinois Test Procedure 304 “Pull-off Test
(Surface Method)”.

The average of the six tests shall be a minimum of 1,207 kPa (175 psi) and each
individual test shall have a minimum strength of 1,103 kPa (160 psi). If the criteria
are not met, the Contractor shall adjust the blast cleaning method. Startup testing
will be repeated until satisfactory results are attained.

Once an acceptable surface preparation method is established, it shall be continued
for the balance of the work. The Contractor may, with the permission of the
Engineer, change the surface preparation method, in which case, additional start-up
testing will be required.

b. Lot Testing. After start-up testing has been completed, the following testing
frequency will be used. For each structure, each stage will be divided into lots of not
more than 420 sq m (4500 sq ft). Three random test locations will be determined by
the Engineer for each lot, and tested according to the lllinois Test Procedure 304
“Pull-off Test (Surface Method)”.

The average of the three tests shall be a minimum of 1,207 kPa (175 psi) and each
individual test shall have a minimum strength of 1,103 kPa (160 psi). In the case of
a failing individual test or a failing average of three tests, the Engineer will
determine the area that requires additional surface preparation by the Contractor.
Additional test locations will be determined by the Engineer.
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In addition to start-up and lot testing, the Department may require surface pull-off
testing of areas inaccessible to mechanical blast cleaning equipment and blast cleaned
with hand-held equipment. The Engineer shall determine each test location, and each
individual test shall have a minimum strength of 1,207 kPa (175 psi).

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed by
rubbing with burlap, wire brushing, blast cleaning or other methods approved by the
Engineer. All loose reinforcement bars, as determined by the Engineer, shall be retied
at the Contractor's expense.

All dust, concrete fines, debris, including water, resulting from the surface preparation
shall be confined and shall be immediately and thoroughly removed from all areas of
accumulation. If concrete placement does not follow immediately after the final surface
preparation, the area shall be carefully protected with well-anchored white polyethylene
sheeting.

Pre-placement Procedure. Prior to placing the overlay, the Engineer will inspect the
deck surface. All contaminated areas shall be blast cleaned again at the Contractor's
expense.

Before placing the overlay, the finishing machine shall be operated over the full length
of bridge segment to be overlaid to check support rails for deflection and confirm the
minimum overlay thickness. All necessary adjustments shall be made and another
check performed, unless otherwise directed by the Engineer.

(c) Placement Procedure:

(1) Bonding Methods. The Contractor shall prepare the deck prior to overlay placement
by one of the following methods unless restricted as specified on the plans:

a. Grout Method. The deck shall be cleaned to the satisfaction of the Engineer and
shall be thoroughly wetted and maintained in a dampened condition for at least
12 hours before placement of the grout is started. Any excess water shall be
removed by compressed air or by vacuuming prior to grout placement. Water
shall not be applied to the deck surface within one hour before or at any time
during placement of the grout. Immediately before placing the overlay mixture,
the exposed area shall be thoroughly covered with a thin layer of grout. The grout
shall be thoroughly scrubbed into the surface. All vertical as well as horizontal
surfaces shall receive a thorough, even coating. The rate of grout placement
shall be limited so the brushed grout does not dry out before it is covered with the
concrete.

Grout that is allowed to become dry and chalky shall be blast cleaned and
replaced at the Contractor's expense. No concrete shall be placed over dry grout.
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b. Direct Bond Method. The deck shall be cleaned to the satisfaction of the
Engineer and shall be thoroughly wetted and maintained in a dampened
condition for at least 12 hours before placement of the overlay. Any excess water
shall be removed by compressed air or by vacuuming prior to beginning overlay
placement. Water shall not be applied to the deck surface within one hour before
or at any time during placement of the overlay.

(2) Overlay Placement. For the overlay pour, fogging equipment shall be in operation
unless the evaporation rate is less than 0.5 kg/sq m/hr. (0.1 Ib./sq ft/hr.) and the
Engineer gives permission to turn off the equipment. The evaporation rate shall be
determined according to the figure in the Portland Cement Association’s publication,
“Design and Control of Concrete Mixtures” (refer to the section on plastic shrinkage
cracking).

The fogging equipment shall be adjusted to adequately cover the entire width of the
pour.

Hand-held fogging equipment shall be allowed only when a vibratory screed is
used. The fog mist shall not be used to apply water to a specific location to aid
finishing.

Placement of the concrete shall be a continuous operation throughout the pour. The
overlay shall be placed as close to its final position as possible and then
mechanically consolidated and screeded to final grade. All finishing and texturing
shall be according to Article 503.17 except that the use of vibrating screeds will be
allowed for pour widths of 3.6 m (12 feet) or less without length restrictions.

Internal vibration shall be performed along edges, adjacent to bulkheads, and where
the overlay thickness exceeds 75 mm (3 in.). Internal vibration along the longitudinal
edges of a pour shall be performed with a minimum of 2 hand-held vibrators, one on
each edge of the pour. Hand finishing shall be performed along the edges of the
pour and shall be done from sidewalks, curbs or work bridges.

A construction dam or bulkhead shall be installed in case of a delay of 30 minutes
or more in the concrete placement operation. If there is a delay of more than ten
minutes during overlay placement, wet burlap shall be used to protect the concrete
until operations resume.

Concrete placement operations shall be coordinated to limit the distance between
the point of concrete placement and concrete covered with cotton mats for curing.
The distance shall not exceed 10.5 m (35 ft). For overlay pour widths greater than
15 m (50 ft), the distance shall not exceed 7.5 m (25 ft).

All construction joints shall be formed. When required by the Engineer the
previously placed overlay shall be sawed full-depth to a straight and vertical edge
before fresh concrete is placed. The Engineer will determine the extent of the
removal. When longitudinal joints are not shown on the plans, the locations shall be
subject to approval by the Engineer and shall not be located in the wheel paths.
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The Contractor shall stencil the date of construction (month and year) and the
appropriate letters MS, or MSFA when fly ash is used in the mix design, into the
overlay before it takes its final set. The stencil shall be located in a conspicuous
location, as determined by the Engineer, for each stage of construction. This
location shall be outside of the grooving where possible and within 1 m (3 ft) of an
abutment joint. The characters shall be 75 mm to 100 mm (3 to 4 in.) in height, 5
mm (1/4 in.) in depth and face the centerline of the roadway.

(3) Limitations of Operations:

a. Weather limitations. Concrete shall not be placed unless the deck temperature is
above 10°C (50°F) and the air temperature is predicted to be above 10°C (50°F)
for at least 12 hours after placement. The concrete shall be maintained at a
minimum of 10°C (50°F) during the curing period according to Article 1020.13.
The temperature of the concrete mixture as placed shall not be less than 10°C
(50°F) nor more than 32°C (90°F). If night placement is required, illumination and
placement procedures will be subject to approval of the Engineer. No additional
compensation will be allowed if night work is required.

b. Other Limitations. Concrete delivery trucks shall be limited to a maximum load of
4.6 cum (6 cu yd).

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on
any portion of the deck where the top reinforcing mat has been exposed.
Conveyors, buggy ramps and pump piping shall be installed in a way that will not
displace undercut reinforcement bars. Air compressors may be operated on the
deck only if located directly over a pier and supported off undercut reinforcement
bars. Compressors will not be allowed to travel over undercut reinforcement bars.

Concrete removal may proceed during final cleaning and concrete placement on
adjacent portions of the deck, provided the removal does not interfere in any way
with the cleaning or placement operations.

If water or contaminants from the hydro-scarification flow into the area of final
cleaning or concrete placement, hydro-scarification shall be suspended until the
concrete has been placed and has cured a minimum of 24 hours. No concrete
shall be removed within 1.8 m (6 ft) of a newly-placed overlay until the concrete
has obtained a minimum compressive strength of 20,700 kPa (3000 psi) or
flexural strength of 4,150 kPa (600 psi).

(4) Curing Procedure. The surface shall be continuously wet cured for at least 7 days
according to Article 1020.13(a)(5) Wetted Cotton Mat Method.

(5) Opening to Traffic. No traffic or construction equipment will be permitted on the
overlay until after the specified cure period and the concrete has obtained a
minimum compressive strength of 27,500 kPa (4000 psi) or flexural strength of
4,650 kPa (675 psi) unless permitted by the Engineer.
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(6) Overlay Testing. The Engineer reserves the right to conduct pull-off tests on the
overlay to determine if any areas are not bonded to the underlying concrete, and at
a time determined by the Engineer. The overlay will be tested according to the
lllinois Test Procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor
shall provide the test equipment. Each individual test shall have a minimum strength
of 1,034 kPa (150 psi). Unacceptable test results will require removal and
replacement of the overlay at the Contractor's expense, and the locations will be
determined by the Engineer. When removing portions of an overlay, the saw cut
shall be a minimum depth of 25 mm (1 in.).

If the overlay is to remain in place, all core holes due to testing shall be filled with a
rapid set mortar or concrete. Only enough water to permit placement and
consolidation by rodding shall be used, and the material shall be struck-off flush
with the adjacent material.

For a rapid set mortar mixture, one part packaged rapid set cement shall be
combined with two parts fine aggregate, by volume; or a packaged rapid set mortar
shall be used. For a rapid set concrete mixture, a packaged rapid set mortar shall
be combined with coarse aggregate according to the manufacturer’s instructions; or
a packaged rapid set concrete shall be used. Mixing of a rapid set mortar or
concrete shall be according to the manufacturer’s instructions.

Method of Measurement. The areas of mechanical and/or hydro scarification on the bridge deck
will be measured for payment in square meters (square yards). No additional payment will be
made for multiple passes of the equipment required to achieve the specified scarification depth.

The concrete overlay will be measured for payment in square meters (square yards).

When Bridge Deck Hydro-Scarification is specified, the additional concrete placed with the
overlay, required to fill all depressions below the specified thickness will be measured for
payment in cubic meters (cubic yards). The volume will be determined by subtracting the
theoretical volume of the overlay from the ticketed volume of overlay delivered minus the
volume estimated by the Engineer left in the last truck at the end of the overlay placement. The
theoretical cubic meter (cubic yard) quantity for the overlay will be determined by multiplying the
plan surface area of the overlay times the specified thickness of the overlay.

Basis of Payment. Concrete scarification of the bridge deck using mechanical scarification
equipment will be paid for at the contract unit price per square meter (square yard) for
CONCRETE BRIDGE DECK SCARIFICATION of the thickness specified. Concrete scarification
of the bridge deck using hydro scarification equipment will be paid for at the contract unit price
per square meter (square yard) for BRIDGE DECK HYDROSCARIFICATION of the thickness
specified.

Microsilica concrete overlay will be paid for at the contract unit price per square meter (square
yard) for BRIDGE DECK MICROSILICA CONCRETE OVERLAY, of the thickness specified.
When hydro-scarification equipment is used, the additional volume of overlay required to fill all
depressions below the specified thickness will be paid for at the Contractor's actual material
cost for the microsilica concrete per cubic meter (cubic yard) plus 15 percent.
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When mechanical scarification equipment is used, additional partial depth patches poured
monolithically with the overlay will be paid for at the contract unit price bid per square meter
(square yard) for DECK SLAB REPAIR (PARTIAL).

When the Engineer conducts pull-off tests on the overlay and they are acceptable, Contractor
expenses incurred due to testing and for filling core holes will be paid according to Article
109.04. Unacceptable pull-off tests will be at the Contractor’s expense.

When specified, the Contractor has the option of choosing the type of overlay. The options will
be limited to those specified in the plans and will be paid for at the contract unit price per square
meter (square yard) for BRIDGE DECK CONCRETE OVERLAY OPTION, of the thickness
specified.

Overlay material placed off the deck in abutment backwalls, and/or other locations will not be
measured for payment but will be included in the pay item involved.

USE OF MULTIPLE PLANTS IN THE SAME CONSTRUCTION ITEM

The Contractor has the option to simultaneously use central-mixed, or shrink-mixed concrete
from more than one plant, in the same construction item. However, the following criteria shall
be met:

a) For each plant the cement, fly ash, ground granulated blast-furnace slag, microsilica,
and high-reactivity metakaolin shall be the same materials and from the same source.
This requirement may not be changed by Articles 1001.04, 1010.03, 1014.02, 1015.02,
and 1016.02.

b) For each plant the fine aggregate shall be the same type and gradation.

c) For each plant the coarse aggregate shall be the same material and from the same
source. This requirement may not be changed by Article 1004.02 (e).

d) For each plant the admixtures shall be the same material and from the same source.

e) For each plant the mix design material proportions and water/cement ratio shall be the
same. The required cement factor for central-mixed concrete shall be increased to
match truck-mixed or shrink-mixed concrete, if the latter two types of mixed concrete are
used.

f)  The maximum slump difference between deliveries of concrete shall be 19mm (0.75 in.)
when tested at the jobsite. If the difference is exceeded, but test results are within
specification limits, the concrete may be used. The Contractor shall take immediate
corrective action and test subsequent deliveries of concrete until the tolerance has been
met, for each day, the first three truck loads of delivered concrete from each plant shall
be tested for slump. Thereafter, when a specified test frequency for slump is to be
performed, it shall be conducted for each plant at the same time.

g) The maximum air content difference between deliveries of concrete shall be 0.9 percent
when tested at the jobsite. If the difference is exceeded, but test results are within
specification limits, the concrete may be used. The contractor shall take immediate
corrective action and test subsequent deliveries of concrete, until the tolerance has been
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met for each day, the first three truck loads of delivered concrete form each plant shall
be tested for air content. Thereafter, when a specified test frequency for air content is to
be performed, it shall be conducted for each plant at the same time.

h) Compressive strength tests shall be performed and taken at the jobsite for each plant.
When a specified compressive strength is to be performed, it shall be conducted for
each plant at the same time. The difference between plants for their compressive
strength mean shall not exceed 2070 kPA (300 psi). The compressive strength standard
deviation for each plant shall not exceed 3450 kPA (500 psi). The mean and standard
deviation requirements shall apply to any point of time for testing. Corrective action will
be required if the tolerance is exceeded.

i) The Maximum haul time difference between deliveries of concrete shall be 15 minutes.
If the difference is exceeded, but haul time is within specification limits, the concrete may
be used. The contractor shall take immediate corrective action and check subsequent
deliveries of concrete. Until the tolerance has been met.

If the Contractor does not consistently meet all criteria for providing uniform concrete during
construction, the Engineer shall not allow delivery from multiple plants or require the Contractor
to take additional corrective action. If the Engineer allows additional corrective action and it is
unsuccessful, delivery from multiple plants will not be allowed.

ERECTING FABRIC REINFORCED ELASTOMERIC TROUGH
Effective: July 8, 2005

Description. This work shall consist of furnishing the fabric reinforced elastomeric trough and
side flaps, fabricated and delivered by the Fabrication Contractor, as shown on the plans or as
directed by the Engineer.

Construction Requirements. The fabric reinforced elastomeric trough and flaps shall not be
installed until any adjacent required field painting has been completed.

Method of Measurement. The fabric reinforced elastomeric trough with side flaps will be
measured in place in meters (feet) along the centerline of the trough flow line.

Basis of Payment. This work will be paid for at the contract unit price per meter (foot) for
ERECTING FABRIC REINFORCED ELASTOMERIC TROUGH.

SAND MODULE IMPACT ATTENUATOR TO BE REMOVED

Description. This work shall consist of the complete removal and satisfactory disposal of all
sand modules, attenuator bases, hardware, and all other elements of the sand module impact
attenuator systems called for removal at each location as shown on the plans or as directed by
the Engineer.

42



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

It shall be the responsibility of the Contractor to determine the size of the attenuator base, the
number and type of individual sand modules, and the hardware to be removed at each location.

Method of Measurement. This work shall be measured for payment per each installation. Each
installation shall consist of all the sand modules, attenuator bases, hardware and all other
elements which comprise a complete Sand Module Impact Attenuator System.

Basis of Payment.  This work will be paid for at the contract unit price each for SAND
MODULE IMPACT ATTENUATOR TO BE REMOVED, which price shall include removing and
disposing of the existing Sand Module Impact Attenuator Systems.

FURNISH TEMPORARY CONCRETE BARRIER

Description. This work shall consist of furnishing and placing temporary concrete barrier at
locations shown on the plans or as directed by the Engineer.

This work shall be performed, measured and paid for in accordance with Section 704 of the
Standard Specifications with the following revisions:

“704.03 General. The temporary concrete barrier will remain after the contract is
complete.”

Basis of Payment. Temporary concrete barrier as specified herein will be paid for at the
contract unit price per foot for FURNISHING TEMPORARY CONCRETE BARRIER.

TRAFFIC CONTROL AND PROTECTION FOR DETOUR ROUTE SIGNING

Description: This work consists of the placement, maintenance, and removal of the detour route
signing as shown on the plans or as directed by the Engineer. This must be done in
accordance with applicable portions of Section 700 of the Standard Specifications.

The detour route signing must be in place and approved by the Engineer prior to any permanent
lane closures on the expressway. The Contractor must maintain the detour route signing to the
satisfaction of the Engineer.

At the completion of the project, the Contractor will remove the detour route signing and deliver
all materials to a location directed by the Engineer.

Method of Measurement: TRAFFIC CONTROL AND PROTECTION FOR DETOUR ROUTE
SIGNING will be measured per each calendar month.

Basis of Payment:  This work shall be paid for at the contract unit price per calendar month,
for TRAFFIC CONTROL AND PROTECTION FOR DETOUR ROUTE SIGNING of the number
specified which price is payment in full for all labor, tools, equipment, and materials necessary
to complete this work.
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CONSTRUCTION AIR QUALITY - DUST CONTROL

Description. This work shall consist of developing and implementing a detailed Dust Control
Plan (DCP). Development of a DCP is required in “Non-attainment” and "Maintenance" areas,
per Article 107.36 of the Standard Specifications. All construction activities shall be governed
by the DCP. The nature and extent of dust generating activities, and specific control techniques
appropriate to specific situations shall be discussed at the pre-construction meeting, with
subsequent development of the DCP to include but not be limited to the requirements below.

The Contractor is responsible for the control of dust at all times during the duration of the
contract, 24 hours per day, 7 days per week, including non-working hours, weekends, and
holidays. This work shall be considered complete after the completion of all permanent erosion
control measures required for the contract, and after all temporary and permanent seeding has
taken place. Work on this contract shall be conducted in a manner that will not result in
generating excessive air borne particulate matter (PM) or nuisance dust conditions.

The DCP shall include legible copies of the product literature and Material Safety Data Sheets
for dust suppression agents and stabilizers the contractor proposes to use. The Dust Control
Plan shall involve the implementation of control measures before, during and after conducting
any dust generating operation. These controls must be in place on non-working days and after
working hours, not just while work is being done on the site. The Dust Control Plan must
contain information specific to the project site, proposed work, and dust control measures to be
implemented. A copy of the Dust Control Plan must be available on the project site at all times.

The Dust Control Plan must contain, at a minimum, all of the following information:

Name, address and phone number of the person(s) responsible for the dust generating
operation and for the submittal and implementation of the Dust Control Plan.

A drawing specifying the site boundaries of the project with the areas to be disturbed, the
locations of the nearest public roads, and all planned exit and entrance locations to the site from
any paved public roadways.

Control measures to be applied to all actual and potential fugitive dust sources before, during
and after conducting any dust generating operation, including non-work hours and non-work
days.

A list of dust suppressants to be applied, including product specifications, Material Safety Data
Sheets, and product label instructions that include the method, frequency and intensity of
applications; and information on the environmental impacts and approval or certifications related
to the appropriate and safe use for ground applications.

A contingency plan consisting of at least one contingency measure for each activity occurring on
the site in case the primary control measure proves inadequate.
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The Contractor shall submit two copies of the DCP that outlines in detail the measures to be
implemented by the Contractor complying with this section, including prevention, cleanup, and
other measures at least 14 days before beginning any dust generating activity. The Contractor
shall not begin any dust generating activities until the Engineer approves the DCP in writing.
Failure to comply with the DCP or provisions herein will subject the contractor to an
"Environmental Deficiency Deduction," as outlined below.

Materials
1. Dust Suppression Agents

Dust suppression agents shall be water soluble, non-toxic, non-reactive, non- volatile, and non-
foaming. The use of petroleum for dust control is prohibited.

Calcium Chloride shall conform to the requirements of Article 1013.01 of the Standard
Specifications. Other commercially available dust suppression agents may be substituted for
calcium chloride subject to the approval of the Engineer. Material Safety Data Sheets must be
reviewed and approved by the Engineer prior to the use of any substances other than Calcium
Chloride.

Water shall meet the requirements of Article 1002 of the Standard Specifications.

2. Soil stabilizers shall consist of seed and mulch meeting the requirements of Article
1081.06 (a) (2) and (3).

3. Covers for stockpiles shall be commercially available plastic tarps, or other materials
approved by the Engineer.

Construction Methods. Dust suppression agents shall be used to provide temporary control of
dust on haul roads and other active work areas. Several applications per day may be
necessary to control dust depending upon meteorological conditions and work activity. The
Contractor shall apply dust suppression on a routine basis as necessary or as directed by the
Engineer to control dust. Wet suppression consists of the application of water or a wetting
agent in solution with water. Wetting agents shall not be applied directly to live plant material.
Wet suppression equipment shall consist of sprinkler pipelines, tanks, tank trucks or other
devices approved by the Engineer, capable of providing a regulated flow, uniform spray and
positive shut off.

Calcium chloride dust suppression agents may be used in lieu of wet suppression only when
freezing conditions exist. Calcium chloride shall be uniformly applied by a mechanical spreader
at a rate of 1 and 1/2 pounds per square yard or its equivalent liquid, unless otherwise directed
by the Engineer. Calcium chloride shall not be directly applied to live plant material.

Calcium chloride must not be stored outdoors without an impermeable cover. Storage must be
on an impermeable surface such as paved asphalt or appropriately treated concrete of sufficient
thickness to avoid exfiltration. Storage should be as airtight as possible to limit the calcium
chloride's absorbing moisture from the air. No storage facilities will be allowed within 100 feet of
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a storm sewer, or any other drain. Positive drainage must be maintained on all treated
surfaces. Ditches, culverts and other structures must be kept clean to ensure proper drainage
and to limit the amount of water infiltrating earth surfaces and thereby leeching out chlorides. If
calcium chloride is applied dry, or during dry periods, and crystals are seen on the road surface,
the road should be wetted sufficiently to dissolve the calcium chloride. Wetting should be
limited to an amount that will sufficiently cause the calcium chloride to penetrate the surface but
not to the point of causing any runoff from the road surface. Other approved dust suppression
agents shall be applied and used as per the manufacturer's instructions.

Haul truck cargo areas shall be securely covered during the transport of materials on public
roadways that are prone to cause dust.

Public Roadway Dust Control. Track out, including carryout and spillage of material that
adheres to the exterior surfaces of or are spilled from motor vehicles and/or equipment and
subsequently fall onto a paved public roadway must be controlled at all times. Clean up of
carryout and spillage is required immediately if it extends a cumulative distance of 50 feet or
more on a paved public roadway. If the extent of carryout is less than 50 feet, clean up at the
end of the day is permissible. Clean up of paved surfaces shall be by wet spray power vacuum
street sweeper. Dry power sweeping is prohibited.

Control of earthwork dust. During batch drop operations (i.e. earthwork with a front-end loader,
clamshell bucket, or backhoe), the free drop height of excavated or aggregate material shall be
reduced to minimum heights as necessary to perform the specified task, and to minimize the
generation of dust. To prevent spills during transport, a minimum of 2 inches of freeboard
space shall be maintained between the material load and the top of the truck cargo bed rail. A
maximum drop height of two feet (or minimum height allowed by equipment) will be allowed, or
to heights as directed by the Engineer.

Control of dust on stockpiles and inactive work areas. The Contractor shall use the following
methods to control dust and wind erosion of stockpiles and inactive areas of disturbed soil:

Dust suppression agents shall be used during active stockpile load-in, load-out, and
maintenance activities.

Soil stabilizers (hydraulic or chemical mulch) shall be applied to the surface of inactive
stockpiles and other inactive areas of disturbed soil. Final grading and seeding of inactive areas
shall occur immediately after construction activity is completed in an area and as directed by the
Engineer.

Plastic tarps may be used on small stockpiles, secured with sandbags or an equivalent method
approved by the Engineer, to prevent the cover from being dislodged by the wind. The
Contractor shall repair or replace the covers whenever damaged or dislodged at no additional
cost.

Method of Measurement. All measuring devices shall be furnished by the Contractor and
approved by the Engineer.
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Calcium chloride and other approved dust suppression agents shall be mixed with water at the
rate specified by the manufacturer and measured for payment in units of 1000 Gallons of
solution applied.

The application of soil stabilizers shall be measured by weight (pounds) of soil stabilizer. The
soil stabilizer will then be added to water to form a solution in accordance with the
manufacturer's recommendation.

All other dust control measures will not be measured for payment.

Basis of Payment. The application of dust suppression agents shall be paid for at the contract
unit price per unit for APPLYING DUST SUPPRESSION AGENT.

Soil stabilizers will be paid for at the contract price per pound for SOIL STABILIZERS.

All other dust control measures will not be paid for directly but shall be considered as included in
the various items involved and no additional compensation will be allowed.

CONSTRUCTION AIR QUALITY-DIESEL VEHICLE EMISSIONS CONTROLS

Description. The reduction of emissions of Carbon Monoxide (CO), Hydrocarbons (HC),
Nitrogen oxides (NOx), and Particulate Matter (PM) will be accomplished by installing Retrofit
Emission Control Devices and/or by using cleaner burning diesel fuels. The term “equipment”
refers to any and all diesel fuel powered devices rated at 50 Horse power (HP) and above, to be
used on the project site for any length of time, (including any “rented” or “rental” equipment).

All Contractor and Sub-contractor diesel powered equipment with engine horsepower (HP)
ratings of 50 HP and above, that are on the project or are assigned to the contract shall be
prohibited from using “off-road” diesel fuel (above 500 parts per million (ppm) sulfur content) at
any time. In addition, diesel powered equipment shall be either (1) retrofitted with Emissions
Control Devices and use Cleaner burning “on-road” diesel fuel (500 ppm sulfur content or less),
or (2) use Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less), in
order to reduce diesel particulate matter emissions. Large cranes (Sky cranes or Link Belt
cranes), which are responsible for critical lift operations are exempt from installing Retrofit
Emission Control Devices if they adversely affect equipment operation.

In addition, all construction motor vehicles (both on-road and off-road, gasoline or diesel fuel
powered) shall comply with all pertinent State and Federal regulations relative to exhaust
emission controls and safety, including opacity. Frequently Asked Questions (FAQ’s) regarding
lllinois Environmental Protection Agency (IEPA) emissions testing for gasoline powered vehicles
can be accessed at (www.epa.state.il.us/air/vim/fag/testing.html). Regulations regarding diesel
powered vehicles over 16,000 pounds, and the Diesel Emission Inspection Program (Title 92:
Transportation Part 460, Diesel Emission Inspection Program, Subpart A: General) can be
accessed at (www.dot.state.il.us/regulations.html). Diesel powered vehicles less than 16,000
pounds are exempt from testing by IDOT. All diesel powered equipment used on the project
site shall be subject to reasonable, random spot checks for compliance with the required
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emissions controls and proper diesel fuel usage. The Secretary of State, lllinois State Police
and other law enforcement officers shall enforce Part 460. For additional information
concerning lllinois diesel emission inspection requirements, please call the lllinois Department
of Transportation, Diesel Emission Inspections Unit, at 217-557-6081.

The Retrofit Emission Control Devices shall consist of oxidation catalysts, or similar retrofit
equipment control technology that (1) is included on the Environmental Protection Agency
(EPA) Verified Retrofit Technology List (www.epa.gov/otag/retrofit/retroverifiedlist.ntml) and (2) is
verified by EPA or certified by the manufacturer via letter, to provide a minimum emissions
reduction of 20% PM10, 40% CO, and 50% HC when used with “on-road” diesel fuel. As noted
above, the Retrofit Emission Control Device must be used with on-road diesel fuel (500 ppm
sulfur content or less).

If used, ULSD fuel shall conform to American Society for Testing and Materials (ASTM) D-975
diesel with the following additional specifications:

ASTM D-5453 15 ppm Sulfur max.

ASTM D-6078 Lubricity (SBOCLE) 3100 g min.
ASTM D-613 Cetane 45 min.

Dyed (for Off-road use)

Construction shall not proceed until the contractor submits a certified list of the diesel powered
equipment that will be retrofitted with emission control devices and use “on-road” diesel fuel,
and a list of equipment that will use ULSD fuel only. The list(s) shall include (1) the equipment
number, type, make, and contractor/sub-contractor name; (2) the emission control devices
make, model and EPA verification number; and (3) the type and source of clean fuels to be
used. Vehicles reported as fitted with emissions control devices shall be made available to the
Engineer for visual inspection of the device installation by qualified staff, prior to being used on
the project site. Diesel powered equipment in non-compliance will not be allowed to be used on
the project site, and is also subject to a “Notice of Non-Compliance” as outlined below under
“Environmental Deficiency Deduction.”

The contractor shall submit monthly summary reports, updating the list of construction
equipment, and include certified copies of the diesel fuel delivery slips (for both “on-road” and
ULSD) for the reporting time period, noting the type of diesel fuel used with each piece of diesel
powered equipment. The addition or deletion of any diesel powered equipment shall be
included in the summary and noted on the monthly report.

If any diesel powered equipment is found to be in non-compliance with any portion of this
specification, the Engineer will issue the contractor a Notice of Non-Compliance and given an
appropriate period of time, as outlined below under “Environmental Deficiency Deduction,” in
which to bring the equipment into compliance or remove it from the project site. Failure to
comply with the "Diesel Vehicle Emission Controls", shall also subject the Contractor or sub-
contractor to an "Environmental Deficiency Deduction," as outlined below.
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Any costs associated with bringing any diesel powered equipment into compliance with these
"Diesel Vehicle Emissions Controls" shall be included in the overall cost of the contract. In
addition, there shall be no time granted to the contractor for compliance with this notice. The
contractor's compliance with this notice and any associated regulations shall also not be
grounds for a claim.

A. IDLING. The contractor shall establish truck-staging areas for all diesel powered vehicles
that are waiting to load or unload material at the contract area. Such zones shall be located
where the diesel emissions from the equipment will have a minimum impact on adjacent
abutters and sensitive receptors of the general public. The Department will coordinate such
locations with the Contractor and City Of Chicago authorities, including local aldermen, in the
selection of staging areas, whether within or outside the existing highway right-of-way (ROW), to
avoid locations near sensitive areas or populations to the extent possible. Sensitive receptors
include, but are not limited to hospitals, schools, residences, motels, hotels, daycare facilities,
elderly housing and convalescent facilities. Diesel powered engines shall also be located as far
away as possible from fresh air intakes, air conditioners, and windows. Idling of diesel powered
equipment shall not be permitted during periods of non-active vehicle use. Diesel powered
engines shall not be allowed to idle for more than five consecutive minutes when the equipment
is not in use, occupied by an operator, or otherwise in motion, except only as follows:

When the equipment is forced to remain motionless because of traffic conditions or mechanical
difficulties over which the operator has no control;

When it is necessary to operate auxiliary systems installed on the equipment, only when such
system operation is necessary to accomplish the intended use of the equipment;

To bring the equipment to the manufacturer's recommended operating temperature;

When the outdoor temperature is below forty-five (45) degrees Fahrenheit or above eighty (80)
degrees Fahrenheit;

When the equipment is being repaired.

All work shall be conducted to ensure that no harmful effects are caused to adjacent sensitive
receptors. Equipment and equipment operators found in non-compliance with these idling
provisions shall receive a warning, and on the next offense be subject to an Environmental
Deficiency Deduction as outlined below. The contractor or sub-contractor may reserve the right
to enforce this deduction on their own equipment operator, as necessary.

B. MITIGATION. Air quality monitoring will be conducted throughout the course of the Dan
Ryan reconstruction project, by a separate air quality consultant. The contractor shall designate
a point person to be responsive to IDOT in the event construction related air quality issues
arise. If the ongoing monitoring detects an adverse air quality issue that is due to, or
exacerbated by construction activities, the contractors point person will be required to consult
with the Engineer, to determine the appropriate course of action.
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Appropriate mitigation measures can include a variety of actions ranging from, but not limited to
additional watering, removal of construction equipment from nearby sensitive receptors, shut
down of diesel powered equipment, or other mitigation measures which may be required as
data becomes available and as approved by the Engineer.

Method of Measurement and Basis of Payment:

The CONSTRUCTION AIR QUALITY - DIESEL EMISSIONS CONTROLS will not be
measured for payment and the cost of this work shall be included in the unit prices bid and no
additional compensation will be allowed.

CONSTRUCTION NOISE MITIGATION

Description. This work shall consist of implementing construction noise restrictions as outlined
in a project Construction Noise Mitigation plan. Work on the project shall be in accordance with
the Construction Noise Mitigation plan submitted by the contractor, applicable sections of Article
107.35 of the Standard Specifications, and modifications as contained herein for construction
noise.

The contractor must provide advance notification, and secure approval from the Engineer prior
to the use of heavy construction equipment outside normal construction work hours ("normal
construction work hours" as specified in Article 107.35 of the Standard Specifications).
Inspection and maintenance of all vehicle exhaust systems shall be conducted on a monthly
basis, (or as determined by the Engineer), for all such vehicles and other equipment assigned to
or utilized on the project site. Inspections shall be conducted by personnel having a working
knowledge of exhaust systems so that proper recommendations regarding the adequacy of the
mufflers can be established.

Construction Equipment

Pavement Breakers create high concentrations of low frequency sound energy, and noise
attenuation can be achieved through the introduction of high-mass material between the noise
source and the receiver. The attachment of shrouds (sound curtains) to the steel frame around
the breaker shall be installed, as equipment allows. The operation of pavement breakers shall
be prohibited outside of normal work hours, as specified herein, unless otherwise approved by
the Engineer.

Special care shall be taken with respect to the set up and operation of concrete batch and
concrete crushing plants to minimize the potential noise impacts to the adjacent community.
The Department will work with the Contractor and City Of Chicago authorities, including local
aldermen in selecting construction concrete batch and/or crushing locations, whether within or
outside the ROW, to avoid locations near sensitive areas or populations to the extent possible.
All local, City, Village, Town and/or Township rules, regulations, and/or requirements regarding
batch and crushing plants shall be followed, as instructed by the Engineer.
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Compressors or generators shall be located as far away as possible from sensitive receptors.
Compressors and generators shall be positioned such that the coding fan intake does not point
towards the community. The Contractor shall review stationary equipment placement with the
Engineer prior to commencement of work.

Method of Measurement and Basis of Payment:

The CONSTRUCTION NOISE MITIGATION will not be measured for payment and the cost of
this work shall be included in the unit prices bid and no additional compensation will be allowed.

ENVIRONMENTAL DEFICIENCY DEDUCTION

To ensure a prompt response to incidents involving the integrity of work zone Environmental (Air
Quality and Noise) Control, the Contractor shall provide a telephone number where a
responsible individual can be contacted on a 24 hour a day basis.

When the Engineer is notified, or determines an environmental control deficiency exists, he/she
will notify the Contractor in writing, and direct the Contractor to correct the deficiency within a
specified time frame. The specified time frame, which begins upon contractor notification, will
be from 1/2 hour to 24 hours long, based on the urgency of the situation and the nature of the
deficiency. The Engineer shall be the sole judge.

The deficiency may include lack of repair, maintenance or non-compliance with the Special
Provisions for Construction Air Quality Dust Control and/or Construction Noise Mitigation.

If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency exists. The
calendar day(s) will begin with Contractor's notification and end with the Engineer's acceptance
of the correction. The daily monetary deduction will be either $1,000.00 or 0.05 percent of the
awarded contract value, whichever is greater.

In addition, if the Contractor or sub-contractor fails to respond within the allotted time frame, the
Engineer may take action to correct the deficiency, or may cause the correction of the deficiency
to be made by others, the cost thereof being deducted from monies due or which may become
due the Contractor or sub-contractor. This corrective action will in no way relieve the Contractor
or sub-contractor of his/her contractual requirements or responsibilities, and shall not be
grounds for any claim.

If a Contractor or sub-contractor accumulates three (3) Deficiency Deductions for the same
deficiency, in a contract period, the contractor will be shut down until the deficiency is corrected.
Such a shut down will not be grounds for any extension of the completion date, waiver of
penalties, or be grounds for any claim.
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CATCH BASINS TO BE CLEANED

Description. This item shall consist of the cleaning of existing drainage structures at the
locations indicated on the Plans and as directed by the Engineer.

All existing drainage structures which are identified to be cleaned on the Plans or directed to be
cleaned by the Engineer shall be cleaned in accordance with Article 602.14 of the Standard
Specifications. These drainage structures must be cleaned within 7 calendar days of the date
when all traffic is shifted onto the local lanes in the vicinity of each drainage structure.

Basis of Payment. . This work will be paid for at the contract unit price each for CATCH
BASINS TO BE CLEANED.

TRAFFIC SYSTEMS CENTER WORK

Induction Loops exist at various locations on this job. Many loops will be damaged when work
begins. The contractor shall replace these loops.

The contractor shall verify locations of Induction Loops prior to milling the pavement. Existing
Plans have been provided to help locate the loops.

The contractor shall remove loop wire in conduit from loop to the cabinet.

The contractor shall install microloops under bridge deck. Existing conduit shall be reused.
Standard Induction Loops shall be installed for locations that are not on the bridge.

The contractor shall install a detector rack and detectors in all cabinets that utilize microloops.

The contractor shall install a dial up phone line and an RS 232 Drop and Repeat transceiver in
each cabinet that utilizes microloops.

MAINTENANCE OF EXISTING TRAFFIC SURVEILLANCE

Description. Effective the date the Contractor's activities (electrical or otherwise) at the job site
begin, the Contractor shall be responsible for the proper operation and maintenance of all existing
traffic surveillance systems which are located within the limits of improvement until they are
removed or rendered inoperable by the planned construction activities of the project or as
otherwise determined by the Engineer. The existing traffic surveillance systems which are located
and served by existing cabling embedded in the center barrier wall within the limits of
improvement must also be properly maintained in operation. This cabling is located specifically at
the area of existing barrier removal for the MOT and consists of two 4” PVC conduits embedded in
the lower base of the barrier wall. These conduits will remain in place after the removal of the
upper portion of the barrier and the resurfacing for MOT until they are removed , replaced or
rendered inoperable by the planned construction activities of the project or as otherwise
determined by the Engineer.
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Existing traffic surveillance systems, when depicted in information by the State to the Contractor,
are intended only to indicate the general equipment installation of the systems involved and shall
not be construed as an exact representation of the field conditions. It remains the Contractor's
responsibility to visit the site to inspect, confirm and ascertain the exact condition of the
surveillance equipment and systems to be maintained. The request for the maintenance
inspection shall be made no less than seven (7) calendar days prior to the desired inspection
date.

Maintenance of Existing Traffic Surveillance. Existing traffic surveillance systems shall be
defined as any traffic surveillance system or part of a traffic surveillance system in service prior
to this contract. It is the Contractor's responsibility to ascertain the extent of effort required for
compliance with these specifications and failure to do so will not be justification for extra payment
or reduced responsibilities.

The contractor shall be fully responsible for maintenance of all items in service within the limits of
improvement at the time work under this contract begins. Maintenance shall include, but not be
limited to, any equipment failures or malfunctions as well as equipment damage either by the
motoring public, Contractor operations, or other means. The potential cost of replacing or
repairing any malfunctioning or damaged equipment shall be included in the bid price of this item
and will not be paid for separately.

The Contractor shall notify the Engineer if equipment that is scheduled for removal within three
calendar has failed or been damaged.The Engineer will determine if repairs are necessary or if
the equipment shall be removed without repair or replacement.

Traffic Surveillance System Maintenance Operations. The Contractor's responsibility shall
include maintaining the surveillance equipment system in good working order, including all
controller enclosures and their contents, cables, conduits and detection loops. The Contractor's
responsibility shall also include maintaining the surveillance equipment cabling in the area
where the concrete barrier was removed for MOT work. Access to this conduit system can be
obtained from existing type “J” junction boxes cast into the concrete barrier wall. These boxes
are not located in the area of the barrier removal. One junction box is located approximately 25’
south of the south limit of barrier wall removal south of the elevated viaduct and the next
junction box north is located north of Roosevelt Road, south of the existing barrier mounted high
mast light standard. The contractor shall verify the location of all embedded conduits in the
barrier wall to guarantee that partial wall demolition will leave the lower base below pavement
with two (2) 4” PVC conduits in place as shown on IDOT as-built drawings. The contractor shall
locate the existing conduit sweep location in the barrier wall at the south limit of barrier removal
to guarantee that the conduit (s) have transitioned from junction box elevation to lower base
elevation prior to the point of barrier wall removal. The cabling shall be maintained in good
working order, including all equipment and systems served by the cabling. The Contractor shall
act to correct system deficiencies within 12 hours of notification by the Engineer or by the IDOT
Traffic Systems Center.

Responsibilities shall include weekly patrol of the Traffic Surveillance system, with patrol reports
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.
Patrol reports shall be presented on standard forms as designated by the Engineer.
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Damage caused by the Contractor’'s operations shall be repaired at no additional cost to the
Contract. Damage caused by other contractors shall be repaired by the Contractor at no
additional cost to the State.

Elimination of Traffic Surveillance Systems. The Contractor shall coordinate with other sections
of these specifications and any other contractors to determine when their planned activities will
prevent the operation of each detector loop, or when traffic will be routed away from the loop
and not returned prior to the demolition of the detector loop or its lead-in cable. The Contractor
shall notify the Engineer not less than one week prior to the deactivation of a detector loop or
group of detector loops. For detector loops that are actively sensing traffic, the Contractor shall
disconnect the loop lead-in cable at the controller cabinet not less than 24 hours prior to when
other planned construction activities will damage the loop or its lead-in cable. Once all detector
loops that connect to a particular surveillance cabinet have been deactivated and removed from
existing conduit then all new cabling and control equipment from Micro detection loop systems
specified separately can be installed to the surveillance cabinet via the existing conduit system.

The Engineer may at any time determine that part or all of the maintained surveillance
equipment and cabling shall no longer be maintained due to the overall surveillance mainline
upgrade work separately specified.

Method of Measurement. MAINTENANCE OF EXISTING TRAFFIC SURVEILLANCE will be
measured on a calendar month basis during which the contractor is responsible for the
maintenance of existing surveillance systems. Payments will cease immediately upon
disconnection of the last remaining detector loop or when ftraffic is routed away from the last
active loop and will not be returned prior to the demolition of that loop, or 7 calendar days after
the Engineer determines that the remaining surveillance equipment shall no longer be
maintained.

Basis of Payment. Maintenance of existing traffic surveillance system shall be paid for at the
contract unit price per calendar month or fraction thereof for MAINTENANCE OF EXISTING
TRAFFIC SURVEILLANCE, which shall include all work described herein. Failure of the
Contractor to maintain existing traffic surveillance systems in good working order to the
satisfaction of the Engineer will be cause for denying the pay request.

TRAFFIC SURVEILLANCE - PATCH & RESURFACE JOB
Effective: Feb. 1, 1995 Revised: June 11, 1997

1.0 GENERAL

For traffic surveillance work, the following replaces Section 800 of the Standard
Specifications for Road and Bridge Construction.

The intent of this Special Provision is to prescribe the materials and construction methods
commonly used in traffic surveillance installations. All material furnished shall be new.
The locations and the details of all installations shall be as indicated on the plans or as
directed by the Engineer.
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When the road is open to traffic, except as otherwise provided the Contractor may request
a turn on and inspection of all complete traffic surveillance installations system. This
request must be made to the Engineer a minimum of seven (7) working days prior to the
time of the requested inspection.

Projects which call for the storage and re-use of existing traffic surveillance equipment
shall meet the requirements of Art. 873 of the Standard Specifications, which call for a 30
day test period prior to project acceptance.

DEFINITION OF TERMS

Whenever in these Special Provisions the following terms are used, the intent and
meaning shall be interpreted as follows:

Induction Loop - A continuous non-spliced wire, three turns, permanently placed and
sealed in sawcuts in the roadway and adjacent area, used in conjunction with an induction
loop detector sensor unit.

T.S.C. - The Traffic Systems Center of the lllinois Department of Transportation with
offices at 445 Harrison Street, Oak Park, lllinois 60304-1499.

State Highway Communications Center - The main communication control facility of the
lllinois Department of Transportation with present offices at 201 W. Center Court,
Schaumburg, lllinois 60196-1096.

PROSECUTION OF SURVEILLANCE WORK

The work shall be as indicated on the Plans and as required by the Specifications. Unless
otherwise indicated, the Contractor shall furnish and install all required materials and
equipment, including all associated appurtenances, to produce a complete and operational
installation. The appurtenances shall be as indicated, and the costs shall be included in
the unit prices bid for the pay items of this contract. The work shall be done in a
workmanlike manner.

CONNECTIONS TO EXISTING INSTALLATIONS

Where new work connects to existing installations, the Contractor shall do all necessary
cutting, fitting and foundation drilling to the existing installation and shall remove all
existing work, as required, to make satisfactory connections, with the work to be
performed under these Provisions, so as to leave the entire work in a finished and
workmanlike manner, as approved by the Engineer. No raceways shall be allowed to
enter cabinet through the sides or backwalls.

Some Contracted work which does not call for a complete rebuilding of a surveillance

location but the replacement of detector loops and lead-in cable only in conjunction with
work such as pavement overlay, cut and grind, curb and gutter replacement and other
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similar type work where existing appurtenances have been in place for several years. This
at times has created pre-existing conditions (such as blocked/broken lead-in conduits,
buried handholes) which the contractor may have to repair/replace to make the location
fully functioning. The Contractor will be compensated for such work utilizing contract items
after a complete inspection by the T.S.C. personnel, Resident Engineer and Electrical
Contractor’'s Rep. with a full review on a case by case basis. Upon completing such work
the Contractor shall notify the R.E. to contact the TSC for checks and test to insure the
location is on-line and working correctly.

The Contractor shall furnish all labor and material to the furtherance of this end, whether
or not distinctly shown on the plans, in any of the “Standard Specifications” or in the
Special Provisions.

STANDARD GUARANTEE

Manufacturer's warranties or guarantees on all electrical and mechanical equipment
consistent with those provided as customary trade practice shall be obtained and
transferred to the State.

IN-SERVICE WARRANTIES OR GUARANTEES

The Contractor shall provide warranties or guarantees providing for satisfactory in-service
operation of the mechanical and electrical equipment and related components and shall be
for a period of two (2) years following project acceptance. Cost of these warranties and
guarantees shall be considered incidental to the Contract.

EXISTING EQUIPMENT

All existing equipment, if replaced by new equipment shall remain the property of the State
and shall be delivered to the Electrical Maintenance Contractor. The cost of removing and
delivering the replaced equipment shall be incidental to the cost of the new equipment
being installed.

EXISTING SURVEILLANCE EQUIPMENT AND APPURTENANCES

Before starting work, the Contractor, in the presence of the Resident Engineer and Traffic
Systems Center personnel and the State Electrical Maintenance Contractor’s rep., shall
inspect the existing equipment maintained by the State’s Contractor and shall take an
inventory of all defective, broken, and/or missing parts. Those parts found broken,
defective, and/or missing shall be repaired or replaced by the State Electrical Maintenance
Contractor and shall be recorded as such.

The Contractor shall be required to safeguard all metering and surveillance cabinets,

foundation., concrete handhole, vehicle detection equipment, all interconnecting cables
and all Surveillance appurtenances including signal heads during construction.

56



1.8

1.9

FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

Should damage occur to any surveillance items during the Contractor’s contract period,
the Contractor shall repair or replace all damaged equipment at his own expense. The
TSC staff shall determine what equipment shall be reusable and what shall be replaced.
Replaced equipment shall be of equal or better quality and type.

PROTECTION OF WORK

Electrical work, equipment and appurtenances shall be protected from damage during
construction until final acceptance. Electrical raceway or duct openings, shall be capped
or sealed from the entrance of water and dirt. Wiring shall be protected from mechanical
injury.

STANDARDS OF INSTALLATION

Electrical work shall be installed in a neat and workmanlike manner in accordance with the
best practices of the trade. Unless otherwise indicated, materials and equipment shall be
installed in accordance with the manufacturer’'s recommendations.

Except as specified elsewhere herein, materials and equipment shall be in conformance
with the requirements of Section 800 & 1085 of the Standard Specifications for Road and
Bridge Construction..

In addition to the requirements of the Standard Specifications relating to control of
materials, the Contractor shall comply with the following requirements. The Contractor
shall supply samples of all wire, cable, and equipment and shall make up and supply
samples of each type of cable splice proposed for use in the work for the Engineer’s
approval.

Before equipment and/or material including cabinet, telemetry, and detector are delivered
to the job site, the Contractor shall obtain and forward to the Engineer a certified, notarized
statement from the manufacturer, containing the catalog numbers of the equipment and/or
material, guaranteeing that the equipment and/or material, after manufacture, comply in all
respects with the requirements of the Specifications and these special Provisions. Re-
manufactured or modified equipment other than by the original manufacturer shall not be
allowed. Original manufacturer shall certify that he made modification to the equipment.

All cost of work and materials required to comply with the above requirements shall be
included in the pay item bid prices, under which the subject materials and equipment are
paid, and no additional materials and equipment are paid, and no additional compensation
will be allowed. Materials and equipment not complying with the above requirements that
have been installed on the job will be done at the Contractor's own risk and may be
subject to removal and disposal at the Contractor’s expense.
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PROCUREMENT

Materials and equipment shall be the products of established manufacturers, shall be new,
and suitable for the service required. The Contractor is obligated to conduct his own
search into the timely availability of the specified equipment and to ensure that all
materials and equipment are in strict conformance with the contract documents. Materials
or equipment items which are similar or identical shall be the product of the same
manufacturer. The cost of submittals, certifications, any required samples and similar
costs shall not be paid for extra but shall be included into the pay item bid price for the
respective material or work.

EXCEPTIONS, DEVIATIONS AND SUBSTITUTIONS

Exceptions to and deviations from the requirements of the Contract Documents shall not
be allowed. It is the Contractor’s responsibility to note any deviations from contract
requirements at the time of submittal and to make any requests for deviations in writing to
the Engineer. In general, substitutions must demonstrate that the proposed substitution is
superior to the material or equipment required by the Contract Documents. No
exceptions, deviations or substitutions shall be permitted without the approval of the
Engineer.

SUBMITTALS

Within 30 days after contract award, the Contractor shall submit, for approval, complete
manufacturer’s product data (for standard products and components) and detailed shop
drawings (for fabricated equipment). All of the submittal information shall be assembled
by the Contractor and submitted to the Engineer at one time. All equipment samples shall
be submitted at this time. Partial and sporadic submittals may be returned without review.
The Contractor may request, in writing, permission to make a partial submittal. The
Engineer will evaluate the circumstances of the request and may accept to review such a
partial submittal. However, no additional compensation or extension of time shall be
allowed for extra costs or delays incurred due to partial or late submittals.

TESTING

Before final acceptance, the electrical equipment, material, induction loops and work
provided under this contract shall be tested. Tests will not be made progressively, as
parts of the work are completed, they shall be all made at one time. Iltems which fail to
test satisfactorily shall be repaired or replaced. Traffic Systems Center staff will witness all
testing.

INSTALLATION/INSPECTION PROCEDURES WHEN NECESSARY

After all control boxes and equipment to be installed has been physically inspected and
approved by TSC personnel, the equipment supplier shall then deliver all equipment to the
job site. The Contractor shall then install/safeguard all the equipment which has been
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delivered prior to requesting an inspection. No unapproved equipment shall be on the job
site or installed as part of the job. This does not relieve the Contractor from
replacement/repairs of equipment found to be damaged or in non-compliance of these
provisions.

Certain items such as conduit, wire, duct, anchor bolts, and junction boxes will be
inspected and may be tested by the Department’'s Bureau of Materials and these items
shall not be delivered to the job site without inspection approval. Items such as cabinets
shall be inspected by the Engineer at the Contractor’'s or manufacturer’'s shop and these
items shall not be delivered to the job site without the TSC staff inspection approval. It
shall be the Contractor’s responsibility to arrange inspection activities with the Engineer
thirty (30) days prior to installation.

30 days prior to installation of the tone equipment being supplied and, prior to request for a
turn-on, the T.S.C. will be contacted for the correct frequencies and “DB” setting for each
location to be installed.

When the work is complete, all equipment fully operational, the Contractor shall schedule
a turn-on inspection with the Engineer. Acceptance will be made as a total system, not as
parts. The Contractor shall request the inspection no less than seven (7) working days
prior to the desired inspection date.

The Contractor shall furnish the necessary manpower and equipment to make the
Inspection. The Engineer may designate the type of equipment required for the inspection
tests.

A written record of the loop analyzer readings shall be made by the T.S.C. staff at time of
inspection.

Any part or parts of the installation that are missing, broken, defective, or not functioning
properly during the inspection shall be noted and shall be adjusted, repaired, or replaced
as directed by the Engineer and another inspection shall be made at another date. Only
upon satisfaction of all points shall the installation be acceptable.

After the subject inspections are completed the TSC will provide the Contractor with a
complete punchlist of items necessary to be completed prior to final inspection and
acceptance for maintenance.

The Contractor shall furnish a written guarantee for all materials, equipment and work

performed under the contract for a period of not less than two (2) years from the date of
final inspection.
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RS-232 DROP AND REPEAT DATA TRANSCEIVER

DESCRIPTION

The Contractor shall furnish and install an RS-232 Drop and Repeat Data Transceiver in a
surveillance cabinet as shown on the plans and as directed by the Engineer.

1.0 Requirements
1.1 Shall meet or exceed EIA RS-232 C/D specifications (Simplex or Duplex).

1.2 Shall meet or exceed NEMA TS-1/TS-2 Specifications for Operating
Temperature, Humidity, Shock, Vibration, and Voltage Transient Protection.

1.3 Shall operate over one single mode optical fiber with optical power budget 23 db,
over max distance of 42 miles.

14 Optical Connector shall be ST
1.5 Shall support Request to Send (RTS), and Clear to Send (CTS) signals.

1.6 Shall employ solid state current limiters on all power lines to provide equipment
protection.

1.7 Shall have internal battery backup to provide a min. of 12 hours operating time in
the events of 115 VAC power loss.

1.8 Shall come with a lifetime warranty.
2.0 Specifications

2.1 Data
Data interface: RS-232 C/D
Data Rate: DC to 100 Kbps
Bit Error Rate: £1 in 10° @ Max Optical Loss Budget, Anti-streaming timeout: 4,
8,16, 32, 64 seconds or infinity (disabled)
Operating Mode: Asynchronous, simplex or full duplex

2.2 Wavelength  1310/1550nm, single mode

2.3 Number of fibers 1
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2.4

2.5

2.6

2.7

2.8

2.9

2.10

Connectors

Power = Terminal plug w/screw clamps
Data=DB-25S
Optical: Type ST

Optical Emitter
1310 or 1550 nm, Single Mode Laser Diode
LED Indicators

2.6.1 Transmit data, optical channel 1 (TD-1)
2.6.2 Receive data, optical channel 1 (RD-1)
2.6.3 Transmit data, optical channel 2 (TD-2)
2.6.4 Receive data, optical channel 2 (RD-2)
2.6.5 Poweron (PWR)

2.6.6 Fault/anti-streaming activated

2.6.7 Requestto Send (RTS)

2.6.8 Clearto Send (CTS)

Electrical and Mechanical

2.7.1 Power: Surface mount 12 VDC @250 mA
2.7.2 Current Protection: Automatic resetable solid state current limiters
2.7.3 Circuit Board: Meets IPC Standard

Environmental

2.8.1 MTBF: >100,000 hours

2.8.1 Operating Temp: -40°C to +74°C, ambient
2.8.2 Storage Temp: -40°C to +85°C, ambient

2.8.3 Relative Humidity: 0% to 95% (non-condensing)

Battery Backup:

Internal, rechargeable nickel metal Hydride (NIMH) battery
Operating Period: 12 hours minimum

Optical Power Budget

1310 nm Single Mode

Output power 200pW (-7 dBm)
Sensitivity 1TuW (-30 dBm)
Optical power budget 23 dB
Max distance 42 miles
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3.0 Dial-up Telephone Drop

In cabinets where fiber is unavailable and micro loops are installed, a dial-up telephone
circuit shall be installed.

The cable from SBC to the cabinet shall be 6CNo. 19 cable, paid for under a different
pay item.

The conduit from SBC to the cabinet shall be paid for under gsc (Trenched or Attached
to Structure)

4.0 Method of Measurement

This item shall be measured as each for RS-232 Drop and Repeat Data Transceiver
installed, tested, made complete and operational.

50 Basis of Payment

This work shall be paid for at the contract unit price each for RS-232 Drop and Repeat
Data Transceiver which price shall include any miscellaneous wiring, optical patch cords,
etc... required to make the installation complete and operational

INDUCTION LOOP
Effective: June 1, 1994 Revised: June 11, 2003

1. DESCRIPTION

This item shall consist of furnishing, installing and testing an induction loop, of the dimensions
shown on the plans or of the dimension from Table 1, at the locations shown. The induction
loop shall be installed in accordance with all details shown on the plans and applicable portions
of Section.886 Standard Specifications for Road and Bridge Construction. All sawcutting, cable
installation, joint sealing, lead-ins and testing necessary to complete the installation shall
conform with the following requirements.

2. MATERIALS

The cable used for induction loop shall be #14-7 strand XHHW XLP-600V, encased in orange
Detecta-duct tubing as manufactured by Kris-Tech Wire Company, Inc., or comparable. All loop
wire shall be UL listed. Lead-ins shall be Conoga 30003 or equal cable. The jacket,
constructed of high density polyethylene, shall be rated to 600 volts in accordance with UL 83
Section 36.

Joint sealer shall have sufficient strength and resiliency to withstand stresses set up by
vibrations and differences in expansion and contraction due to temperature changes. The joint
sealer shall have a minimum tensile strength of 100 P.I.LE. when tested by ASTM Method D638-
58T. Adhesion to clean dry, oil-free Portland Cement concrete shall be at least equal to the
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tensile strength of the concrete. The joint sealer, with qualities described above, shall be
capable of curing in a maximum time of 30 minutes at all temperatures above 10 degrees C (50
degrees F) Curing shall be defined as the capability of withstanding normal traffic loads without
degradation. A hard asphaltic base filling and insulating compound having a high softening
point and a high pouring temperature shall be used if the outside installation temperature is
below 10 degrees C (50 degrees F). The filling compound shall have a softening point of not
less than 110 degrees C (235 degrees F) and a summer pouring temperature of 190 degrees C
(375 degrees F); winter pouring temperature of 220 degrees C (425 degrees F). Sealant for
Detector Loop(s): The sealer shall meet or exceed the characteristics provided by OZ GEDNEY
DOZSeal 230 filling compound.

3. INSTALLATION DETAILS

Slots in the pavement shall be cut with a concrete sawing machine in accordance with the
applicable portions of Art. 420.10 of the Standard Specifications for Road and Bridge
Construction. The slot must be clean, dry, and oil-free. Wire shall be inserted in the pavement
slot with a blunt tool which will not damage the insulation. Loops shall not be dry cut. Loops
should not be installed at an outside temperature below 10 degrees C (50° F) unless directed
by Engineer.

Plastic sleeving shall be used to insulate the wire where loop wire crosses cracks and joints in
the pavement. The sleeving shall be properly sealed with electrical tape to prevent joint sealer
from entering sleeves. Sleeving shall extend a minimum of 20 cm (8 inch)each side of joint.
Induction loops on exit and entrance ramps shall be square or rectangular with edges
perpendicular or parallel to traffic flow. All mainline loops shall be round loops, 1.8 m (6 feet) in
diameter. Induction loops shall be centered on all ramps and in traffic lanes unless designated
otherwise on the plans or by the Engineer. Traffic lanes shall be referred to by number and loop
wire shall be color-coded and labeled accordingly. Lane one shall be the lane adjacent to the
median, or that lane on the extreme left in the direction of the traffic flow; subsequent lanes are
to be coded sequentially towards the outside shoulder. A chart which shows the coding for
each installation shall be included in each cabinet. Core holes shall not be allowed at corner of
loop. Sawcuts for all induction loops and lead ins shall not be greater than 7 cm (2.75 inches) in
depth.

All excess joint sealer shall be removed so that the level of the sealer in the sawcut is at the
same level as the adjoining pavement.

All induction loops shall contain three (3) turns of No. 14 wire min. Each induction loop shall
have its own Canoga 30003 or equal home run or lead-in to the cabinet when said induction
loops is over 45 m (150 feet) from cabinet. Induction loops shall not be connected in series with
other loops. This wire shall be free from kinks or any insulation abrasions. The loop lead-in
shall be a Canoga 30003 cable. The loop lead-in shall be barrel sleeved, crimped, soldered and
protected by heat shrinkable tubing to the loop #14 wire. Lead-ins shall be twisted in such a
manner so as to prevent mechanical movement between the individual cables. Lead-ins shall
be brought into a cabinet or handhole at the time the induction loop is placed in the pavement.
Loops located over 300 m (1000 feet) from cabinet require four (4) turns of No. 14 wire.
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Where lead in runs are less than 45 meters (150 feet) the loop wire will be utilized as lead in to
the point of termination w/o splices, being twisted 16 turns per meter (5 turns per foot). The
loop wire will be paid for as "lead in" from last point of sawcut in pavement at dive hole to point
of termination.

Loop lead-ins placed in handholes shall be coiled, taped and hung from the side of the handhole
to protect against water damage. Any other method of installation will require prior written
approval of the Engineer. Each loop lead-in shall be color coded and tagged in each handhole
thru which it passes. The loop lead-in shall be color coded and tagged at the core hole, in each
junction box it passes thru, and at the termination point in the cabinet.

Contractor shall core drill all mainline round loops 1.83 meters (6 feet) in diameter x .6 mm (.25
inch) in width x 7 cm (2.75 inch) in depth.

Loop lead-ins shall not be allowed in saw cuts in shoulders. The Engineer shall be contacted
regarding proposed changes in loop locations necessitated by badly deteriorated pavement.
The Engineer may relocate such loops. Loop Wire and lead-ins shall not be installed in the curb
and gutter section or through the edge of pavement. A hole shall be drilled at least 30 cm (12
inch) in from the edge of pavment through which the P-duct, loop wire and lead-in shall be
installed. Saw cuts through shoulders to core hole shall not be allowed.

RAMP LOOP TABLE

W (M) S (M)
| 4.0m(13ft) | 2.8m (9ft) |
|__43m(14ft) | 31m (10ft) |
|__46m@5ft) | 3.4m (11ft) |
|__49m(16ft) | 3.7m (12ft) |
|__52m(17f) | 4.0m (13ft) |
| 55m(18ft) | 4.3m (14ft)|
|___58m(19ft) | 4.6m (15ft)|
|__6.Am(20ft) | 4.9m (16ft)]|
| 64m@1ft) | 52m (17ft)]
|___67m(22ft) | 55m (181t) |
|___7.0m(23ft) | 5.8m (191t) |
| 73m(24ft) | 6.1m (20ft)]
|___76m25f) | 6.4m (211t) |

Should the induction loop and/or core hole for the induction loop and loop lead-in cable be
paved over by other construction operations, it shall be the contractor’s responsibility for
locating and finding the induction loop and/or the core hole for the repair of a bad loop or lead-in
or for the installation of a new loop or loop lead-in. The locating of the core hole and the
induction loop shall be incidental to the cost of the induction loop lead-in installation.

No extra compensation shall be allowed for finding and locating induction loops and/or core
hole.
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The loop shall be spliced to the lead-in wire with a barrel sleeve crimped and soldered. Epoxy
filled heat shrink tubing shall be used to protect the splice. The soldered connection shall be
made with a soldering iron or soldering gun. No other method will be acceptable, i.e. the use of
a torch to solder will not be acceptable. The heat shrink tube shall be shrunk with a heat gun.
Any other method will not be acceptable, i.e. the use of a torch will not be acceptable. No burrs
shall be left on the wire when done soldering. Cold solder joints will not be acceptable. Refer to
TSC typical(s) TY-1TSC-418 #2 & #3 for proper loop to loop lead-in splice detail.

Where there are continuous count stations or multiple lane exits or entrance ramps the loop in
the left most lane shall be wrapped clockwise, the adjacent lane loop wrapped coutner-
clockwise, etc, alternating wrapping the loops every other lane.

4. TRAFFIC SYSTEMS CENTER LOOP SPLICING REQUIREMENT COLOR CODE

MAINLINE LOOPS METERING LOOPS
Lane 1 Blue Lane 4 Violet Loop 1 Green
Lane 2 Brown Exit Black Loop 2 Yellow
Lane 3 Orange Entrance White Loop 3 Red

When 2 or 3 loops are installed on an exit or entrance ramp the loop color code shall conform to
the mainline loop color code and shall be marked as entrance or exit ramp loops.

In addition to color codes each loop shall be identified with a written label attached to the loop
wire, or lead-in wire. The tags shall be Panduit #MP250W175-C or equivalent. All wires and
cables shall be identified in each handhole or cabinet the cable passes through, or terminates
in. The labels shall be attached to the cable by use of two cable ties.

5. PROSECUTION OF SURVEILLANCE WORK

The work shall consist of replacement and/or repairs caused by the pavement repair, removal
and resurfacing to all induction loops, loop lead-in, poly-duct, steel conduits, all interconnecting
cables and all Surveillance appurtenances. The Contractor shall make modifications to existing
installations to render the location functional. The Contractor shall also furnish and install new
induction loops, loop lead-ins, poly-duct, steel conduits, all interconnecting cables, and all
Surveillance appurtenanances.

Should damage occur to any Traffic Systems Center cabinets, housing telemetry equipment
and/or vehicle detection equipment, the Contractor shall install and replace all damaged
equipment at his own expense. The Traffic Systems Center staff shall determine what
equipment shall be reusable and what shall be replaced. Replaced equipment shall be of equal
or better quality and type.

6. CONNECTIONS TO EXISTING INSTALLATIONS

Where new work connects to existing installations, the Contractor shall do all necessary cutting,
fitting and foundation drilling to the existing installation and shall remove all existing work, as
required, to make satisfactory connections, with the work to be performed under these
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Provisions, so as to leave the entire work in a finished and workmanlike manner, as approved
by the Engineer. No raceways shall be allowed to enter cabinet through the sides or backwalls.

7. PROTECTION OF WORK

Electrical work, equipment and appurtenances shall be protected from damage during
construction until final acceptance. Electrical raceway or duct openings, shall be capped or
sealed from the entrance of water and dirt. Wiring shall be protected from mechanical injury.

8. STANDARDS OF INSTALLATION

Electrical work shall be installed in a neat and workmanlike manner in accordance with the best
practices of the trade. Unless otherwise indicated, materials and equipment shall be new and
installed in accordance with the manufacturer's recommendations.

Except as specified elsewhere herein, materials and equipment shall be in conformance with
the requirements of Section 106 of the Standard Specifications.

9. TESTING

Before final acceptance, the induction loops shall be tested. Tests will not be made
progressively, as parts of the work are completed. They shall be all made at one time. Items
which fail to test satisfactorily shall be repaired or replaced.

An electronic test instrument capable of measuring large values of electrical resistance, such as
major megger, shall be used to measure the resistance of the induction loop and its lead-in.
The resistance of the loop and its lead-in shall be a minimum of 100 megohms above ground
under any conditions of weather or moisture. The resistance tests and all electronic tests shall
be performed in the presence of the Engineer any number of times specified by the Engineer.
The loop and loop lead-in shall have an inductance between 100 microhenries and 700
microhenries. The continuity test of the loop and loop lead-in shall not have a resistance
greater than two (2) ohms. The Contractor shall do all testing in the presence of the Engineer
and all readings will be recorded by the Engineer. Testing shall be done with an approved loop
tester.

10. FINAL ACCEPTANCE INSPECTION

When the work is complete, tested and fully operational, the Contractor shall schedule a Final
Acceptance Inspection with the Engineer. Final acceptance will be made as a total system, not
as parts.

The Contractor shall furnish the necessary manpower and equipment to make the Final
Acceptance Inspection. The Engineer will designate the type of equipment required for the
inspection tests.

11. METHOD OF MEASUREMENT

The induction loop measurement shall be the length of sawcut in the pavement which contain
loop wire. The actual length of wire used in the sawcut shall not be considered in any
measurement.
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12. BASIS OF PAYMENT

This item will be paid at the contract unit price per lineal meter (foot) as INDUCTION LOOP.
The price will be payment in full for furnishing and installing all materials listed complete and
operating in place.

NON-INVASIVE, MAGNETO-INDUCTIVE VEHICLE SENSOR (MICRO LOOP)

UNDER BRIDGE DECK

NON-INVASIVE, MAGNETO INDUCTIVE VEHICLE SENSOR (MICRO LOOP) HOMERUN
CABLE

SCOPE

This specification describes the minimum design, operational, functional and installation
requirements for a non-invasive, magneto-inductive vehicle sensor under bridge deck.

GENERAL DESCRIPTION

The non-invasive, magneto-inductive vehicle sensor is the sensing component of a
vehicle detection system. The primary objective is to create a vehicle sensor for
collecting traffic data and measuring traffic flow parameters that can be installed without
sawcutting the road surface, that has reduced maintenance requirements and that can
be serviced without closing traffic lanes.

The non-invasive, magneto-inductive vehicle sensor can be placed 18 to 23 inches
(450mm to 575mm) below the road surface (See TY-1TSC#418#19). Installing the
sensors leaves the road surface intact, bypasses the effects of poor pavement
conditions and virtually eliminates the maintenance and service requirements normally
associated with conventional loops.

Magneto-inductive vehicle sensors are transducers that convert changes in the vertical
component of the earth’s magnetic fields to changes in inductance. Vehicles containing
vertical sections of ferromagnetic material “focus” the earth’s field, and thus increase the
magnetic field at the sensor when the vehicle moves over the sensor. When connected
to an inductive loop detector with compatible operating specifications, vehicle passage is
sensed by looking for an increase in the frequency that results from the decrease in the
sensor’s inductance.

Standard induction loops shall be used for non-bridge deck applications.

VEHICLE DATA COLLECTION REQUIREMENTS

A. Each non-invasive sensor shall have an inductance change that will allow an
appropriately designed, matched inductive loop vehicle detector to detect all
licensable vehicles that contain ferromagnetic material. The sensor will detect
these vehicles when they are within a travel distance less than one half (%) the
height of the ferromagnetic material of the vehicle.
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Each non-invasive, magneto-inductive vehicle sensing assembly shall be
connected to an appropriately designed, matched inductive loop vehicle detector.

ELECTRICAL AND MAGNETIC OPERATING REQUIREMENTS

A

The non-invasive sensor shall transduce changes in the ambient magnetic field
to changes in its inductance.

An increase in the ambient magnetic field shall result in a decrease in the
inductance of the non-invasive sensor.

The nominal magnitude of the vertical magnetic field over which the non-invasive
sensor shall function to specified requirements shall be 200 millioerstads to 800
millioerstads.

The non-invasive sensor shall detect reliably and consistently changes in the
ambient magnetic field of seven (7) millioerstad or greater when the earth’s
magnetic field is >200 millioerstad [Hpc=200 mOe] and the peak-to-peak
amplitude of the applied inductive current is 40mAmppp[lac=40mAmpg,].  This
requirement defines the sensitivity to be >2 nanohenries/millioerstad at Hpc=200
mOe and Iaxc=40mAmp-p.

The inductance change of the non-invasive sensor shall be directly proportional
to the changes in the earth’s magnetic field.

The probe inductance shall be between 50uH to 80pH.

The nominal operating frequency of the non-invasive sensor shall be between 20
kHz and 60kHz.

The non-invasive sensor shall operate with drive currents of 2.5mAmp,, to175
MAMP,.

The specified electrical and operating requirements shall be maintained over
temperatures ranging from —29.9° F to 162.5°F (-34°C to 74°C).

The Contractor shall utilize PVC within 3-feet of the micro loop sensor to avoid
errors associated with the magnetic properties of GSC. The Contractor shall
reuse the existing GSC to the cabinet.

PHYSICAL REQUIREMENTS

A

The non-invasive sensor shall have an outer diameter of 0.8125 inches (2.06375
cm) and a height of 2.25 inches (5.72 cm).
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The non-invasive sensor shall be suitably sealed for use in 100% humidity
environments in the conduit.

The Contractor shall utilize Canoga 3M701 micro loop sensor or approved equal.

REQUIREMENT OF VERIFICATION OF PROPER INSTALLATION

A

The installer of the non-invasive sensor, home-run cable and detector shall verify
that the installation meets requirements by measuring the inductance of the non-
invasive sensor assembly with a properly designed, matched vehicle detector.

The inductance shall be the sum of probe inductance, inductance of lead-in cable
(16.5uH per 100 feet [30.48 meters]) and home-run cable (23uH per 100 feet
[30.48 meters]) and shall be within £20 percent of the calculated inductance.

The installer of the non-invasive sensor, home-run cable and detector shall verify
that the installation meets requirements by measuring the DC resistance of the
non-invasive sensor assembly with a properly calibrated ohmmeter.

The measured DC resistance shall be the sum of 1.5 ohms per probe, 3.0 ohms
per 100 feet (30.48 meters) of lead-in wire and 2.0 ohms per 100 feet (30.48
meters) of home-run cable and shall be within +20 percent of the calculated DC
resistance.

The installer of the non-invasive sensor assembly, home-run cable and detector
shall measure the change in inductance of the installed non-invasive sensor
assembly using a properly designed, matched vehicle detector when a standard,
midsize vehicle is driven directly over the sensor.

The measured change in inductance for a standard midsize vehicle shall be in
the range from 120nH to 1200nH.

The installer of the non-invasive sensor assembly, home-run cable and detector
shall provide a log of the measured inductance, DC resistance and the change in
inductance for each installed non-invasive sensor assembly.

NON-INVASIVE SENSOR LEAD-IN CABLE

A

The non-invasive lead-in cable shall meet or exceed CANOGA 40002 lead-in
cable with the following properties:

Resistance of 3.00 ohms per 100 feet and 16.5 uH per 100 feet.
Non-invasive sensor shall be furnished from factory with lead-in cable installed to
the sensor.
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It shall be the Contractor’s responsibility to order the sensor probes with the
correct lead-in cable lengths. Each sensor/sensor set shall be clearly identified
by location/lane assignment. The lead-in cable length shall be such that there is
sufficient lead-in to lift the splice to the homerun cable out of junction box worked
on by the maintenance staff above grade.

Contractor shall splice the homerun cable to the lead-in cable. The white
homerun wire connected to the green lead-in and the black homerun wire to the
red lead-in.

The sensor lead-in cable shall not be paid for separately, but shall be included in
the contract unit price for the Non-invasive, Magneto-Inductive Vehicle Sensor.

NON-INVASIVE SENSOR HOMERUN CABLE

A

The non-invasive sensor homerun cable shall meet or exceed Canoga 30003
(4C#18 Twisted Shielded) homerun cable with the following properties: 23uH per
100 feet of homerun cable and 1.7 ohms per 100 feet.

Homerun cable shall be installed from junction box probe splice to the
surveillance control cabinet and terminated on the appropriate terminals as
directed by the Surveillance Engineer.

Each homerun cable shall be labeled in each junction box and cabinet that it
passes through and where it terminates. The label shall be equal to or exceed
Panduit tag #MP250W175-C or equivalent Panduit Tag.

Each homerun cable tag shall identify it by location/lane assignment/cabinet
number.

Method of Measurement

This item shall be measured for payment in feet (meters) in place for Non-
invasive, Magneto Inductive Vehicle Sensor homerun cable. The length of
measurement shall be the distance horizontally and vertically measured between
the changes in direction including cable slack.

Basis of Payment
This work shall be paid for at the contract unit price per meter for micro loop

homerun cable which shall be payment in full for the work complete, as specified
herein and as directed by the Engineer.

METHOD OF MEASUREMENT

This item shall be measured for payment as each for Non-invasive, Magneto-Inductive
Sensor Under Bridge Deck, installed, tested, complete, and operational.
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BASIS OF PAYMENT

This work shall be paid for at the contract unit price each for MICRO LOOP SENSOR
UNDER BRIDGE DECK, which shall include lead-in cable, PVC, labor and
miscellaneous materials required to make a complete and operational installation as
specified herein and as directed by the Engineer.

GALVANIZED STEEL CONDUIT
Effective: June 1, 1994  Revised: Oct. 23, 2002

1.

DESCRIPTION:
This item shall consist of furnishing and installing galvanized steel conduit, fittings and
accessories as specified herein and as shown on the contract drawings, either attached to

stru
the

cture, laid in trench, or pushed in place. The galvanized steel conduit shall conform to
requirements of applicable portions of Art. 810, 811 & 1088.01 of the Standard

Specifications, and Section 1E-663#11 of the Recurring Special Provisions for Roadway
Lighting (12/1992), except where more stringent requirements are specified herein.

MATERIALS:

2.1.

2.2.

General

2.1.1. Rigid steel conduit shall be manufactured in accordance with U.L. Standard 6
and shall be UL listed and labeled.

2.1.2. Rigid steel conduit shall meet Federal Specification WWC-581, ANSI Standard
C80.1, and the requirements of NEC Article 344.

2.1.3. The conduit, after fabrication, shall be thoroughly cleaned and the inside and
outside surfaces shall be galvanized.

2.1.4. Couplings and fittings shall meet ANSI Standard C80.4 and shall be hot-dip
galvanized. Elbows and nipples shall conform to the specifications for conduit.
The cost of fittings, couplings, elbows, nipples and other such conduit
appurtenances shall be included in the bid unit price for conduit. All fittings and
couplings for rigid conduit shall be of the threaded type.

PVC Coated Conduit

2.2.1. PVC coated conduit shall be manufactured in conformance to NEMA Standard
No. RN1-1986.

2.2.2. The PVC coating shall have the following characteristics:
2.2.2.1.1.1. Hardness: 85+ Shore A Durometer

2.2.2.1.1.2. Dielectric Strength: 400V/mil @ 60 Hz
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2.2.2.1.1.3. Aging: 1000 Hours Atlas Weatherometer

2.2.21.1.4. Temperature: The PVC compound shall conform at -18 ° C (0
degrees F)

2.2.2.1.1.5. to Federal Specifications PL-406b, Method 2051. Amendment 1 of
25

2.2.2.1.1.6. September 1952 (ASTMD-746)
2.2.2.1.1.7. Elongation: 200%

The exterior galvanized surfaces shall be coated with a primer before PVC coating
to ensure a bond between the zinc substrate and the PVC coating. The bond
strength created shall be greater than the tensile strength of the plastic coating.
The nominal thickness of the PVC coating shall be 40 mils. The PVC shall pass
the following bonding test:

2.2.3.1.1.1. Two parallel cuts 12mm (1/2 inch)apart and 38mm (1-1/2 inches) in
length shall be made with a sharp knife along the longitudinal axis. A
third cut shall be made perpendicular to and crossing the longitudinal
cuts at one end. The knife shall then be worked under the PVC
coating for 12mm (1/2”) to free the coating from the metal. Using
pliers, the freed PVC tab shall be pulled with a force applied vertically
and away from the conduit. The PVC tab shall tear rather than any
additional PVC coating separating from the substrate.

A two part urethane coating shall be applied to the interior of the conduit. The
internal coating shall have a nominal thickness of 2 mils. The interior coating shall
be applied in a manner so that there are no runs, drips, or pinholes at any point.
The coating shall not peal, flake or chip off after a cut is made in the conduit or a
scratch is made in the coating. The urethane interior coating applied shall afford
sufficient flexibility to permit field bending without cracking or flaking of the interior
coating.

All conduit fitting covers shall be furnished with stainless steel screws which have
been encapsulated with a polyester material on the head to ensure maximum
corrosion protection.

Liquid-tight flexible metal conduit shall be manufactured to the requirements of

The conduit shall have a temperature range of -20 degrees C to + 60 degrees

Liquid-Tight Metal Flexible Conduit
2.3.1.
UL 360 and be UL Listed.
2.3.2.
C. (-4 degrees F to plus 140 degrees F)
2.3.3

The thermoplastic covering shall be oil resistant.
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Conduit from 9.5mm (3/8”) diameter to 30mm (1-1/4 “) diameter)shall have an
integral copper ground wire.

3. INSTALLATION

3.1 General

3.1.1

3.1.7

Galvanized steel conduit shall be installed in conformance with the
requirements of NEC Article 344 except where more stringent requirements are
specified herein.

The ends of the conduit shall be cut square and thoroughly reamed before
installation. All burrs and rough edges shall be removed.

Bends shall be made with a standard pipe bender. Bends shall be so made
that the conduit will not be injured and that the internal diameter of the conduit
will not be effectively reduced. The radius of the curve shall not be less than
that shown on Table 344.24 of the National Electric Code and where larger
radii are specified or shown on the Plans, the larger radii shall be used.

Conduit joints shall be threaded. All joints before assembly and exposed
threads after assembly shall be coated with low resistance, conductive, joint
compound. Running threads in conduits runs will not be permitted. Care shall
be used to assure that conduits are not over-threaded. Threading shall be in
accordance with the requirements of NEC Article 344.28. The protective
coatings on all threads must be sufficient to prevent corrosion before
installation is made. If threads become corroded before installation, the
material shall be replaced with new material or the corroded parts must be
thoroughly cleaned and recoated as directed by the Engineer.

Whenever possible, conduits shall be installed so as to drain to the nearest
opening, box or fitting.

Ends of conduits shall be equipped with insulating bushings. Rigid steel
conduits terminating in the base of lighting controllers, pedestal bases,
transformer bases and other open enclosures shall be equipped with insulating
bushings with ground lugs which shall be used to bond the conduits to the
enclosure via a copper ground conductor.

Unless otherwise indicated, conduits terminating at cast or malleable iron
boxes, or in sheet steel boxes below grade shall be terminated in conduit hubs.
Hubs may be integral to the box or may be installed separately. Non-integral
hubs or integral hubs which do not provide a flared, smooth entry shall be used
where conductors are No. 4 or larger, in compliance with NEC Article 312.6(c),
and in these cases two locknuts and an insulating bushing shall be used.

Threaded conduits terminating at sheet metal boxes or enclosures above

grade, or where bushings cannot be brought into firm contact with the box or
enclosure or where insulating bushings are required by the NEC, shall
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terminate with two locknuts and an insulating bushing. Conduit bushings
constructed wholly of an insulating material shall not be used to secure a
raceway.

Conduit connections shall be made tight to assure good ground continuity.

Expansion fittings, as specified herein, shall be installed in all raceway runs
crossing structural expansion joints. Unless otherwise indicated or approved
by the Engineer, expansion fittings shall include a 20cm (8 inch) expansion
fitting with a bonding jumper plus a deflection fitting allowing not less than a
2cm (3/4 inches) deflection in any direction. Bonding jumpers for conduit
attached to structure shall be external type. The drawings shall be examined to
determine complete extent of expansion joints.

Fasteners used to mount conduit supports, and other associated items
attached to the structure shall be suitable for the weight supported and shall be
compatible with the structure material, i.e. wood screws shall be used for wood,
toggle bolts shall be used for hollow masonry, expansion bolts or power-set
studs shall be used for solid masonry or concrete and clamps shall be used for
structural steel. Expansion anchors shall not be less than 6mm (1/4 inch) trade
size and shall extend at least 50mm (2 inches) into the masonry or concrete.
Power-set anchors shall not be less than 6mm (1/4 inch) trade size and they
shall extend at least 30.0mm (1-1/4 inches) into masonry or concrete.

Raceways shall be protected from mechanical and corrosion damage during
construction. Open ends shall be capped or fitted with plugs. Before cables
are installed, raceways shall be cleared of all obstruction, moisture and burrs or
rough edges. Conduits which have had mud, dirt or water inside shall be
cleaned with a dry swab.

Conduit Pushed

3.21

3.2.2

3.2.3

Conduit which is pushed in place shall be installed in a manner so that it will
not be less than 75cm (2.5 feet) below finished grade.

Unless otherwise required, pushed conduit shall extend 60cm (2 feet) beyond
the shoulder, curb and/or guardrail, as applicable. If auguring is required to
facilitate the push installation, the auguring shall be done at no additional cost
to the State.

Immediately following the conduit push, the conduit shall be rodded and
swabbed to remove all dirt and other foreign materials and it shall be capped
until conductors are installed.

Conduit Attached to Structure

3.3.1

Unless otherwise indicated or specified, surface-mounted conduits shall be
held in place by one-hole clamps and clamp backs. Conduits which are
mounted to steel beams or columns shall be held in place by suitable beam
clamps. Clamps, clamp backs and beam clamps shall be stainless steel.

74



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

3.3.2 Unless otherwise indicated, raceways suspended from the structure shall be

supported by trapeze or other hangers approved by the Engineer. Trapeze
hangers shall be hot-dip galvanized steel channels or angle irons with conduits
held in place by heavy-duty stainless steel U-bolts, nuts and lock washers.
Trapeze hangers shall be hung using threaded stainless steel rods not less
than 9.mm (3/8 inch) diameter and appropriate anchors or by other means
approved by the Engineer.

Table 3.1
Conduit Support
MAXIMUM DISTANCE

CONDUIT DIAMETER BETWEEN RIGID METAL

CONDUIT SUPPORTS
Mm (inch) meters (feet)
12.7-19 1/2-3/4 1.52 1.5
25 1 1.8 6
30-38 1-1/4 - 1-1/2 2.1 7
50-62 2-27% 2.4 8
75 and larger 3 10

3.3.3 Raceway supports shall be as specified in Article 344.30 of the NEC, with a

support within 1m (3 feet) of each cabinet, box or fitting except the maximum
distance between supports shall be as indicated in table 3.1. The listed
exceptions in NEC Article 341-12 shall not apply.

3.4 PVC Coated Conduit Attached to Structure

In addition to the methods described in section 3.3, the following methods shall be
observed when installing PVC coated conduit.

3.4.1 PVC coated conduit pipe vise jaw adapters must be used when the conduit is

being clamped to avoid damaging the PVC coating.

3.4.2 PVC coated conduit should be cut with a roller cutter or by other means as

approved by the conduit manufacturer.

3.4.3 After any cutting or threading operations are completed, the bare steel shall be

touched up with the conduit manufacturer's touch up compound.

3.5 Liquid-Tight Flexible Conduit

In addition to the methods described in section 3.3 the following methods shall be
observed when installing liquid-tight flexible conduit.

3.5.1 Conduit shall be installed in accordance with NEC Article 350.

3.5.2 Liquid-tight conduit shall not exceed 1m (36 inches) in length.
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3.5.3 Fittings designed for use with liquid-tight flexible conduit shall be used at all
connections.

3.5.4 Flexible conduit shall not be used as a substitute for the bending of rigid
conduit. Flexible conduit should only be used where movement of the
conduit is anticipated or as indicated on the plans.

4. METHOD OF MEASUREMENT:
Conduit shall be measured for payment in linear meters (feet)in place. Measurement shall
be made in straight lines along the centerline of the conduit between ends and changes in
direction. Vertical conduit shall be measured for payment. Liquid-tight flexible metal conduit
shall not be measured for payment, but shall be included in the bid price for conduit
attached to structure regardless of size or type.

5. BASIS OF PAYMENT:
This item shall be paid for at the contract unit price per linear meter (foot) for CONDUIT IN
TRENCH, GALVANIZED STEEL, CONDUIT PUSHED, GALVANIZED STEEL, or,
CONDUIT ATTACHED TO STRUCTURE, GALVANIZED STEEL, or, CONDUIT ATTACHED
TO STRUCTURE, GALVANIZED STEEL, PVC COATED, of the diameter indicated which
shall be payment in full for the work as described herein.

GALVANIZED STEEL CONDUIT ATTACHED TO STRUCTURE
Effective: June 1, 1994 Revised: Jan. 22, 1997

DESCRIPTION

This item shall consist of furnishing and attaching to structure galvanized steel conduit of the
size specified including all condulets, reducers, adapters, couplings, junction boxes, galvanized
mounting hardware, and all miscellaneous items necessary for the proper installation at the
locations indicated on the plans or as directed by the Engineer.

MATERIALS

The conduit shall conform to the requirements of applicable portions of Sections Art. 810, 811, &
1088.01 (a) of the Standard Specifications for Road and Bridge Construction.

INSTALLATION DETAILS

Galvanized steel conduit shall be attached flush to the structure where possible. The conduit
shall be installed in a manner such that it will not obstruct or be subjected to damage by
vehicular traffic. Clamps or hangers shall be placed at all points deemed necessary to hold the
conduit rigidly in place, with a maximum interval length of 1.5 m (5 feet) except where otherwise
specified. The conduit shall not be attached to the outside face of outside girders nor to the
underside of bottom flanges of girders, nor in any manner that would detract substantially from
the original aesthetics of the structure.

The Contractor shall exercise care in installing the conduit to insure that the completed conduit

raceway is smooth, free from sharp bends or kinks, and has the minimum practicable number of
bends. Crushed or deformed conduit shall not be used or accepted.
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Conduit shall be continuous from outlet to outlet unless interrupted by condulets placed for the
purpose of pulling cables or making short radium bends. A minimal use of water-tight flexible
metal conduit of the same size as the galvanized conduit will be allowed where indicated on the
plans or as directed by the Engineer. The flexible metal conduit shall be considered incidental
to the cost of GALVANIZED STEEL CONDUIT.

All conduits and fittings shall be assembled in the proper manner, such that all joints will be
mechanically secure, water-tight, and provide electrical continuity. One conduit
expansion/contraction fitting shall be used for crossing each structure expansion joint
encountered in a conduit run.

All galvanized steel conduit terminations shall be temporarily capped to prevent water and other
contaminants from entering during construction operations. The conduit shall be swabbed or
blown clear of any debris before installation of cable.

METHOD OF MEASUREMENT

The length for measurement shall be the distance horizontally, vertically or diagonally along a
straight line measured between changes in direction of the conduit and the connection to
terminal facilities or polyethylene duct.

BASIS OF PAYMENT

The item will be paid at the contract unit price per lineal meter (foot) as GALVANIZED STEEL
CONDUIT ATTACHED TO STRUCTURE, size specified. The price will be payment in full for
furnishing all materials listed under the description and installing the conduit complete in place.

ELECTRIC CABLE NO. 19 - 6 CONDUCTORS OR 12 CONDUCTORS
Effective: June 1, 1994 Revised: Jan. 22, 1997

DESCRIPTION

This item shall consist of furnishing and installing telephone cable intended for direct burial in P-
duct or G.S. conduit. The number of conductors shall be twisted into pairs stranded into a cable
core and enclosed in two polyethylene jackets, with a copper shield between the inner and outer
jackets. All No. 19 electric cable shall conform with these specifications and the current addition
of the Rural Electrification Specification for fully color-coded, polyethylene or crystalline
propylene/ethylene copolymer-insulated, double polyethylene copolymer-insulated, double
polyethylene-jacketed telephone cables for direct burial PE 54. The No. 19 cables shall be
installed in complete spans.

MATERIAL AND TESTING

No. 19 electric cable shall meet the requirement set forth in the REA Specification PE 54.
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CONSTRUCTION

CONDUCTORS: Each conductor shall be a solid round wire of commercially pure annealed
copper. Conductors shall meet the requirements of ASTM Designation B-3, latest issue, except
that the requirements for dimensions and permissable variations are waived.

CONDUCTOR INSULATION: Each conductor shall be insulated with colored insulating grade
high density polyethylene or crystalline propylene/ethylene copolymer. The manufacturer shall
have the option of using either of the above materials.

IDENTIFICATION OF PAIRS: The polyethylene or propylene copolymer compounds used for
conductor insulation shall be colored so as to identify (1) the "tip" and "ring" conductor of each
pair, and (2) each pair in the completed cable.

STANDARDS OF COLOR: The colors of insulated conductors supplied in accordance with this
specification shall fall within the limits of standards of color as defined by the Munsell Color
Notations specified in paragraph 4.031.

TWISTING OF PAIRS: The insulated conductors shall be twisted into pairs.

In order to provide sufficiently high crosstalk losses at voice and carrier frequencies, the pair
twists shall be designed to enable the cable to meet the pair-to-pair capacitance unbalance
requirements and the crosstalk requirements.

CORE COVERING: The core shall consist of an inner jacket of polyethylene applied over the
completed core, a metal shield, and an outer jacket of polyethylene.

SHIELD: A gopher-resistant corrugated shield of fully annealed copper shall be applied
longitudinally over the inner jacket. The shield shall completely cover the inner jacket and shall
be so constructed that the completed cable shall meet the bending requirements given in
paragraph 9 of Rural Electrification Specification PE-54. The shield shall provide 100%
electrical shielding plus resistance to gopher attack or other severe service conditions.

MUTUAL CAPACITANCE: The average mutual capacitance of all pairs in any reel shall be in
accordance with the following table:

Number of Average Mutual Capacitance

Cable Pairs mf/mile  (mf/km)
3 0.083 plus or minus 0.010 (0.052 plus or minus 0.006)
6, 12 0.083 plus or minus 0.007 (0.052 plus or minus 0.004)

18 or more 0.083 plus or minus 0.004 (0.052 plus or minus 0.002)
Mutual capacitance is the effective capacitance between the two wires of a pair.
CAPACITANCE UNBALANCE: (Pair to Pair): Pair-to-pair capacitance unbalances as measured

on the completed cable at a frequency of 1000 plus or minus 100 Hz shall not exceed the
following values:
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Pair-to-Pair Capacitance Unbalance (Max)
Number of mmf/kf (mmf/km)
Cable Pairs Max. Individual
Less than 12 100 (181.1)

CAPACITANCE UNBALANCE - (Crosstalk Loss): The r.m.s. output-to-output far-end crosstalk
loss as measured on the completed cable at a frequency of 150 kHz shall be not less than 73
db per 1,000 feet (67.8 db per kilometer) for cable sizes of 6 pairs and larger. The r.m.s.
calculation shall be based on the combined total of all adjacent and alternate pair combinations
within the same layer and center to first layer pair combinations.

CAPACITANCE UNBALANCE - (Pair to Shield): Pair-to-shield direct capacitance unbalances
as measured on the completed cable at a frequency of 1000 plus or minus 100 Hz shall not
exceed the following values:

Number of Pair-to-Shield Capacitance Unbalance (Max)
Cable Pairs mmf/kf  (mmf/km)
Max. Individual

Less than 12 250 (820)

CONDUCTOR RESISTANCE: The d.c. resistance of any conductor as measured on the
completed cable shall not exceed the following values when measured at or corrected to 20° C.

Maximum Resistance
AWG ohms/kf (ohms/km)

19 8.7  (28.5)
BASIS OF PAYMENT

This work will be paid for at the contract price per lineal meter (foot) for ELECTRIC CABLE NO.
19 of the number of conductors specified, which price or prices shall be payment in full for
furnishing all materials, making all electrical connection and installing the cable in place.

TRENCH AND BACKEFILL FOR ELECTRICAL WORK
Effective: June 1, 1994 Revised: June 12, 2003

DESCRIPTION

This item shall consist of constructing a trench for the accommodation of the poly-duct or
conduit and backfilling it at the locations indicated by the Engineer. Included is the furnishing of
the backfill material and disposing of surplus materials. All work shall be done in accordance
with these specifications and Section Art. 815 & 1066.05 of the Standard Specifications.
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CONSTRUCTION METHODS

The trench shall be excavated in a manner to prevent cave-ins and to a depth of not less than
750mm (30 inch) below final grade. Excavated material cannot fall back onto the trench. The
width of the trench shall be at least 75.0mm (3 inches). Where the duct enters the foundation or
rigid steel conduit, the bottom of the trench shall be built up to provide a smooth bed for the
duct.

The duct shall be placed in the bottom of the trench after all loose stones have been removed
and all protruding stones have been removed or covered with backfill material as directed by the
Engineer.

If the trench is for an electrical power line, a cable marker shall be installed 30 cm (12 in) below
finished grade. The marker shall be a 15 cm (6 in) wide (match trench width for smaller
trenches) reinforced metallic detection tape consisting of a reinforced polyethylene tape with a
metallic core. The tape shall be red with black lettering to read "CAUTION-ELECTRICAL LINE
BURIED BELOW". The tape shall have a thickness of not less than 8 mils. The tensile strength
of a 75.0mm (3 in.) wide specimen shall be a minimum of 2669 N (600 Ibs). Splicing of the tape
shall be accomplished with metal clips to maintain electrical continuity along the entire length of
the tape. In addition to metal clips, all splices must be wrapped with a waterproof adhesive tape
to prevent corrosion of the metal core.

The trench shall be backfilled by placing backfill material in uniform layers not exceeding 15 cm
(6 inch) in depth (loose measure). The material in each layer shall be thoroughly compacted to
a density equal to the existing ground or as approved by the Engineer in such a manner as not
to injure the duct.

No stone or rock greater than 25mm (1 in.) in maximum dimension shall be allowed in any layer
or backfill.

No sod, frozen material, or any material which, by decay or otherwise, might cause settlement
shall be used as backfill. Deleterious substances, such as coal, lignite, shells, clay lumps, and
conglomerate and cemented particles shall not exceed 5 percent by weight in any one sample
of backfill material.

Any material excavated from the trench may be used as backfill provided it does not conflict with
the above and that the material meets with the approval of the Engineer.

The Engineer will inspect:

1. The trench before the duct or conduit is placed in the trench.
2. The duct in the trench before the first layer of backfill.
3. The trench at any other time during excavation or backfilling.

Trenches under and within 60cm (2 ft.) of pavement, curb, gutter, or curb and gutter and other
locations indicated by the Engineer shall be filled with sand or stone screenings complying with
Articles 1003.01 and 1003.04 of the Standard Specifications. Extra compensation shall not be
allowed for such sand or stone screenings.
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The method and type of equipment to be used in compacting the backfill material shall be
approved by the Engineer before any work is started.

All areas and plant material damaged by the installation shall be replaced as follows:

1. Grass Areas: Replace top soil to a depth of 8cm (3 inch) , regrade shoulders, ditch slopes,
and open areas back to former existing grades. Fertilize, seed and mulch all damaged
areas.

2. Sodded Areas: Fertilize and re-sod all damaged areas.

3. Plant Materials: Remove and replace damaged trees, shrubs, and vines with the same
varieties that existed prior to the damage.

4.  Shoulders Other than Stabilized Shoulders and backslopes: Replace shoulders to original
condition and restore edge of backslope to original lines and grades.

All damaged landscape shall be replaced in accordance with Sections 250 through 254 of the
Standard Specifications for Road and Bridge Construction.

METHOD OF MEASUREMENT

The length of measurement shall be the distance along a straight line measured between
changes in direction of the trench.

BASIS OF PAYMENT

This work shall be paid for at the contract unit price per lineal meter (foot)for TRENCH AND
BACKFILL FOR ELECTRICAL WORK, which price shall include the cost of all excavation, cable
marker, furnishing and placing all backfill material, and the disposal of surplus excavations. Any
boring made for the purpose of placing conduit or cable under sidewalks or driveways shall be
paid for at the same contract unit price per lineal meter (foot) and designated as TRENCH AND
BACKFILL FOR ELECTRICAL WORK. This price shall include the cost of seeding or sodding
the surface of the trench, when and as directed by the Engineer.

DETECTOR RACK

Scope:
The Contractor shall furnish and install a Detector Rack with power supplies, loop interface

panels, cables and harnesses complete in a surveillance cabinet as shown on the plans and as
directed by the TSC Surveillance Engineer.

1.0 Power Supply

1.1 The power supply shall provide regulated DC power for up to 16 input channels.

1.2 Input voltage shall be 120 VAC, 50/60 Hz
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Output Voltage VAC Load Current (mA)
31.3 0
27.2 100
24.3 200
21.8 300

Output Indicators — One per channel, high intensity red LEDs shall indicate
output status. Indicators shall illuminate when voltage is greater than or equal to

21.0 VAC = 1.0VDC and extinguish when voltage is less than 21.0 VDC % 1.0

VDC.

One power switch switches input line voltage for all channels.

Dimensions 2.00” x 4.50” H x 6.875 D

Weight approximately 2.5 Lbs.

Connector — 2 x 22 pin edge card connector with .156” spacing.

centered or 4.50” dimension with the following pin assignments:

Pins
1&A
2&B
3&c
48D
5&E
Pins
6&F
7&H
8&J
9&K
10 &L
11 &M
12 &N
13 &P
14 &R
15 &S
16&T
17 & U
18 &V
19 & W
20 & X
21&Y
22827
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Assignment
DC Common

Channel 1
Channel 2
Spare
Spare
Assignment
Spare
Spare
Spare
Spare
Chassis Ground
120 VAC Neutral
120 VAC Line
Spare
Spare
Spare
Spare
Channel 3
Channel 4
Spare
Spare
Spare
Spare

Connector
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1.9 Power supply shall fit in standard size card rack

Card Rack

2.1 The card rack shall be equal to or exceed an Econolite 16-position card rack with
the loop interface panel.

2.2 The 16-position card rack shall be able to support eight 2-channel detectors, four
4-channel detectors or any combination needed.

2.3 The Contractor shall provide all labor and materials necessary to terminate the
loops in the surveillance cabinet and extend the detector outputs to the FSK
telemetry and connect the RS-232 port off the back panel of the card rack to the
RS-232 drop and connect repeat data transceiver.

24 The Contractor shall supply each card rack with the RS-232 port pre-wired from
the back plane of the card rack.

2.5 The RS-232 port connector shall plug into the RS-232 Drop and Repeat data
transceiver without the aid of any adapters. The Contractor shall be responsible
for coordination between manufacturers to ensure that the correct connector
configuration is used.

2.6 The card rack shall be attached to the top shelf in the surveillance cabinet. No
tools shall be required to remove the card rack from the shelf.

2.7 The loop interface panel shall be used for the purpose of connecting the field
loops to the non-invasive, magneto-inductive vehicle detector.

2.8 The interface panels shall be manufactured from FR4 G10 fiberglass, .062” thick,
with a minimum of 2 oz. of copper for all traces.

2.9 One 16-position interface panel shall be provided for each 16-position card rack.

2.10 Each interface panel shall be supplied with a ground terminal bus for termination
of the homerun cable shield if elected to be terminated.

2.11 Each interface panel shall accommodate 16 independent field loops to be
connected.

2.12 The loop interface panel shall be attached to the “C” unistrut channel on the side
wall of the surveillance cabinet and connected to the card rack via the factory
made 20 AWG, twisted pair, harness.

2.13 The card rack optically isolated FEP outputs shall be hard wired to the telemetry

terminal strips. The telemetry terminal strips are the break point between the
FSK telemetry swing rack and the card rack.
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2.14 Lightning protection shall be mounted and provided for each field loop on the
interface panel. Mounting holes shall be provided for the Edco SRA-6LC loop
lightning protection device.

2.15 A detector rack shall be included in every cabinet that utilizes micro loops.

2.16  For Type 2 cabinets, the smallest detector rack available shall be used.

2.17 After 30 days of combined use the Contractor shall deliver all old existing
detectors to the Traffic Systems Center - (708) 524-2145.

2.18 For Type 3 cabinets, the Contractor shall utilize TCCTS1 Detector Rack or
approved equal.

Method of Measurement

This item shall be measured as each for DETECTOR RACK, installed, tested, including
the power supplies, loop interface panels and harnesses complete and operational.

Basis of Payment

This work shall be paid for at the contract unit price each for DETECTOR RACK, which
shall be payment in full for the work complete as specified herein and as directed by the
Engineer.

NON-INVASIVE, MAGNETO INDUCTIVE (MICRO LOOP) VEHICLE DETECTOR, VEHICLE
DETECTION, MEASUREMENT AND DATA ACQUISITION SYSTEM

1. General System Requirements

1.1

These specifications define the minimum design, operational and functional
performance requirements for high performance, multiple channel inductive loop
vehicle detector units and data acquisition software that can provide locally stored
traffic data and real-time traffic measurements on a vehicle-by-vehicle basis. The
system shall provide current measurements and vehicle detection information on the
last vehicle for use in local control, incident detection and advanced traffic
management systems.

1.1.1 A communication link shall provide remote access to the detector for reading
unit configuration settings, for fault identification and verification, for real-time
system monitoring and data collection on up to four channels of detection. It
shall include password security to the detector to change configuration settings.
The communication link shall provide for party line communication on up to
eight units using 4-bit hardwired addresses to the card edge connector and/or
127 software programmable addresses in EEPROM memory.
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1.1.2 The interface and data acquisition software shall be organized by application
and facilitate setup, real-time traffic monitoring and collection of binned count
and occupancy data. A vehicle log shall provide a means for logging of vehicle
speed, vehicle length, loop-to-loop travel time and detection duration. Optional
modes of operation shall include a vehicle travel direction detection setup
capability using overlapped 6-foot by 6-foot loops, a long-loop count mode to
provide turning movement counts and a microloop mode selection when
channels are connected to microloop sensors.

The Contractor shall supply data acquisition and interface software and vehicle
detectors that meet all the operational and functional performance requirements in
accordance with the terms and conditions of this specification.

1.2.1 The Contractor shall be responsible for any testing, rework and/or retesting of
equipment delivered under this contract that may be required to meet these
specifications, at no expense to the specifying agency.

1.2.2 The Contractor's documentation shall indicate the manufacturer's name,
address, model numbers, and include the shipping address for warranty work,
as required in these specifications.

The Department shall not be required to pay for software and/or hardware-related
modifications or changes and/or for associated labor that is required to correct errors.

The Department shall be provided with the communication protocols for integration of
the data acquisition and interface software into its Advanced Traffic Management
Systems. (ATMS)

Serial numbers shall be clearly legible and permanently placed on each inductive loop
detector unit.

Detectors shall be warranted against defects in workmanship or materials for five (5)
years from date of purchase.

Inductive Loop Detector Units

2.1

General Hardware — Standards and Performance Requirements

2.1.1 The inductive loop detector units shall be fully interchangeable, whether used
for system counting, occupancy measurement, speed and length
measurement, directional detection, locally stored data collection, remote data
acquisition in the Advanced Traffic Management Systems (ATMS) or for local
intersection control (including long-loop counting).
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Detector configuration data shall be entered using special interface and data
acquisition software. A communication interface shall provide for remote
connection and configuration of detectors, real-time activity monitoring and
data acquisition via modem to remote devices.

Inductive loop detector units shall meet the latest edition of the National
Electrical Manufacturers Association (NEMA) Standard TS2-1992 for Type 2
controller and cabinet assemblies plus the functional and performance
requirements of this specification. The detectors shall be configured as plug-in
devices which meet the requirements for NEMA TS2-1992 section 3.2,
actuated Type 2 A2 operation and Type 1 A1 operation in 44-pin input files.

Detectors shall comply with NEMA TS2-1992, Table 6.5.1 for four-channel rack
mount type units, NEMA designation “D”, except that Delay and Extension
Timing shall be provided on all four channels in lieu of NEMA TS2-1992 section
6.5.2.24 requirements.

Detectors shall also be suitable for use in California/New York TYPE 170/179
and ATC cabinets with 22-pin input files.

Detectors shall detect and hold the presence of all licensable motor vehicles
(including small motorcycles). This shall be accomplished, without detecting
traffic in the adjacent lane (beyond 36 inches from the loops except as noted
below), on the following loop configurations with 100 up to 1000 feet of
homerun cable.

2.1.6.1 One to six series connected, 6-foot square loops with three turns of
#14 AWG wire.

2.1.6.2 One to six series connected, 6-foot by 6-foot square loops with four
turns of #14 AWG wire.

2.1.6.3 A 6-foot wide by 30-foot long loop with two or three turns of #14 AWG
wire (when set to detect small motorcycles, may detect adjacent lane
traffic).

2.1.6.4 A 6-foot wide by 20-foot to 60-foot long quadruple loop with a winding
two-four-two turns of #14 AWG wire. When sensitivity is set to detect
small motorcycles, adjacent lane traffic shall not be detected.

2.1.6.5 Single, double and triple microloop probe sets.
The detection performance described above shall be accomplished when using
lead-in/homerun cable lengths of from 50 feet to over 1,000 feet of #14 AWG

conductor homerun cable, i.e., international Municipal Signal Association,
Specification #50-2.
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A pushwheel switch shall be provided to allow selection of the
threshold/sensitivity setting which will detect and hold presence of all licensable
motor vehicles (including motorcycles), without detecting vehicles, moving or
stopped, in the adjacent lane (36 inches from the loop connected to this
channel, except as noted in 2.1.6.3).

Each channel shall automatically self tune with full sensitivity, to any loop and
lead-in combination resulting in a total inductance of 20 to 2500 microhenries,
with a Q factor of five or greater, within four seconds after application of power.

Detectors shall track changes in inductive loop or lead-in electrical
characteristics that take place when environmental changes occur, which affect
inductive loops installed in undamaged pavement, to insure that units operate
properly without producing a false indication, a loss of detection or a change in
sensitivity due to weather changes.

Special Features and Functional Performance Requirements

2.2.1

222

223

224

225

2.2.6

Detectors shall be microprocessor controlled and shall be configurable with
manual switch setting and via software settings in EEPROM memory.

Detectors shall include eight sensitivity settings (thresholds), in 2:1 steps.
Threshold settings shall directly relate to nanohenries of inductance change
(AL). Detection output shall be based on a response to a change in the
inductance, which exceeds the AL threshold selected. For a given loop type,
such as a 6-foot, three-turn square loop, it shall not be necessary to readjust
the sensitivity setting to detect a specific vehicle type and/or to get consistent
occupancy measurements using a range of lead-in or homerun cable lengths
that vary from 100 feet up to 3500 feet.

Each detector shall a single, switched oscillator system to sequentially excite
and measure each channel to prevent crosstalk between channels within a
unit.

Each detector shall have a three-position toggle switch to manually select one
of three operating frequencies to reduce crosstalk between detector units.
These three frequencies shall also be software selectable.

Each detector shall have two serial ports, a front panel RS232 port and
transmit/receive pins on the card edge connector, to facilitate serial
communication.

Each serial port shall have a multi-drop mode and be capable of party line
communication with up to eight detectors on the party line.
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The detector unit shall be designed to accommodate the addition of a plug-in
communication module to allow expansion of the multi-drop capability to 32
devices on a common serial port bus and convert the rear port into an
independent port. With this module installed, communication with a PC
through the front port shall not interfere with system communication on the rear
serial port.

The Contractor shall supply installed with each detector unit, the plug-in
communications module outlines in 2.2.7.

Baud rates shall be selectable at 1200, 2400, 4800, 9600, or 19200 BPS using
the interface software. With the communication module installed, the baud
rates shall be independently settable for the front and rear serial ports.

The unit shall be designed to accommodate either plug-in communication
module or a plug-in memory module to expand the memory used for on-board
count and occupancy storage locally (see section 2.2.43).

The front panel serial port shall have EIA-232 electrical characteristics and
shall terminate with a front panel 6-pin circular Mini-DIN connector.

A communication with a DB-9 female connector (for a computer serial port
connection) and a 6-pin Mini-DIN male connector (for the front panel serial port
connection) shall be provided with the interface and data acquisition software.
The communication cable shall enable direct communication with a remote
reporting device or a PC running Windows™95 or Windows™ NT 4.0.

Units shall have software settable addresses from 128 to 254. Address 255
shall be assigned as a “wildcard” to be used only when connected to the front
panel port to establish connection and read the correct address from the
device.

Units shall have 4-bit back panel hardwired addressing capability to allow
selection of one of 16 hardwired addresses. Back panel addressing shall be
enabled via the interface software.

An external 24VDC Green control input shall be provided to control the output
timing. If True (ground level = 0 +8VDC), the Green input shall disable Delay
and enable Extension Timing, and if False (+16 to +30VDC or Open), the
Green input shall disable Extension and enable Delay Timing. Software shall
provide for an option to disable Green Gating so that Delay or Extension
Timing is provided unconditionally.

Detector units shall have a Presence or Pulse mode output option. Selection
shall be via front panel switches or software settable options.
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Each channel shall have a pushwheel sensitivity switch to enable manual
selection of the output mode and sensitivity (threshold) settings as follows:

2.2.17.1 The pushwheel switch shall have an OFF mode position indicated by
an “X” marking. This position shall disable each channel’s output and
front panel Detect and Fault indicators.

2.2.17.2 The pushwheel shall have seven Presence mode sensitivity settings.

2.2.17.3 The pushwheel shall eight Pulse mode sensitivity settings. Pulse
mode settings shall use a square-wave marking over the channel
sensitivity numeral to differentiate from Presence mode settings.

Each increase in Presence or Pulse mode settings shall double the sensitivity
(reduce the threshold) from the previous setting.

2.2.18.1 The highest sensitivity (smallest change) setting shall have an AL
threshold value of eight nanohenries.

2.2.18.2 The lowest sensitivity setting shall have an AL threshold of 1024
nanohenries.

Presence output shall hold vehicle detection for at least four minutes minimum
for small licensed motor vehicles (100cc. Motorcycles) and for a least 60
minutes for automobiles before tuning-out vehicles (dropping recognition of
vehicle presence) over a 6-foot by 6-foot square loop with three or four turns of
wire.

2.2.19.1 The presence output shall not tune out when vehicle motion exists

2.2.20

2.2.21

2.2.22

2.2.23

(defined as vehicle entry and departures continue every few minutes and
vehicles remain present in the sensing zone) for a least 60 minutes.

In Fast Recovery mode the channel shall recover to full sensitivity within 750
milliseconds after all vehicles leave the inductive loop sensing zone.

Pulse mode shall provide a single, 18815 millisecond, output pulse in response
to an 18-foot long vehicle traveling over a 6-foot by 6-foot loop at eight miles
per hour, and for successive vehicles traveling over the same loop at speeds
ranging from ten to 100 miles per hour, with a one second headway. Pulse
width shall be programmable from interface software.

Detector units shall have optically-isolated FET outputs to provide fail-safe solid
state operation (loss of power to the detector will provide a constant call to the
controller—if it has power).

Loop detector channels shall continue to function with a single point to ground
on the loop/lead-in system.
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Each channel shall have loop measurement capability to continuously verify
loop system integrity. The loop detector shall be capable of detecting and
displaying current and historical faults (a short to ground, an open circuit or an
inductance change 225%) in the inductive loop or lead-in system.

Each channel shall have two LED indicator lights on the front panel: a green
“Detect” LED and a red “Fault” LED.

The green “Detect” indicator shall indicate detection output status and output
timing in process.

It shall indicate an Extend flash while the call output is actuated following a
directional detection.

The green “Detect” indicator shall flash during Delay and Extension timing to
provide a visual indication of timed output.

2.2.28.1 Delay and Extension flash rates shall differ by at least four times the
other’s rate. Delay shall be four flashes per second and Extension
shall be 16 flashes per second.

The green “Detect” indicator shall be ON continuously during a fault condition
unless fail-safe for a particular condition is disabled using the interface
software.

2.2.29.1 During a fault condition on a channel, the channel shall display a
continuous call indication on its green “Detect” LED and generate a
continuous, fail-safe, output on the primary output, regardless of the
Pulse or Presence operating mode selected.

A status output shall provide a serial coded message to external devices
(controllers) that are capable of using the serial information in accordance with
NEMA conventions described in TS2-1992.

A red “Fault” LED shall indicate current or historical channel fault condition
(status) and type. The Fault indicator shall flash a coded message during an
open loop condition, a shorted loop system condition and a +25% change of
inductance condition. The associated channel's red “FAULT” LED shall
provide visual indication of fault type and status as follows:

2.2.31.1 OFF state indicates no faults (current or historical).

22.31.2 ON for one second and one .25 second short pulse indicates a current
open loop fault.
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22.31.3 A one second ON and two .25 second short pulses indicates a current
shorted loop fault.

2.2.31.4 ON for one second and three short pulses indicates a current greater
than 25% change in inductance fault.

2.2.31.5 A long pulse (six second) followed by a short pulse (.25 second)
indicates an historical open.

2.2.31.6 A long pulse followed by two short pulses indicates a historical
shorted loop.

2.2.31.7 A long pulse followed by three short pulses indicates a historical
greater than 25% change in system inductance fault.

A fault indication shall be enabled for as long as the fault remains, except by
turning the channel OFF in software or by selecting the “X” setting on the
sensitivity switch.

If the fault heals or is corrected, the affected channel shall immediately retune
and be capable of normal detection. The visual fault indication shall remain
active until reset by a momentary change in the mode or sensitivity setting, a
momentary interruption of power or by pressing a reset switch.

Call output for each detector channel shall provide detect durations in response
to an automobile over a three or four turn 6-foot by 6-foot square inductive loop
to enable accurate speed, length and occupancy measurements by external
devices.

2.2.34.1 The detector with a 100 microhenry loop/lead-in attached to each
channel shall, for any negative inductive change which exceeds its
sensitivity threshold, generate a ground true logic level output
response within 13 milliseconds for a sensitivity setting of 128
nanohenries.

2.2.34.2 The detector with a 100 microhenry loop/lead-in attached to each
channel shall, for any negative inductive change which exceeds its
sensitivity threshold, generate a ground true logic level output
response within 20 milliseconds for a sensitivity setting of 64
nanohenries.

The output shall become open within the same time limits when such an
inductive change is removed.

Loop detectors shall have a multi-position switch to Reset all channels and to
provide Normal and Fast Recovery modes of operation.

91



2.2.37

2.2.38

2.2.39

2.2.40

2.2.41

2.2.42

FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

2.2.36.1 The Fast Recovery setting shall cause the detector to adapt instantly
to large changes of apparent inductance in the non-call direction.

2.2.36.2 The Normal Recovery mode shall cause the detector to adapt, at a
default rate of 0.5 thresholds per second, to apparent changes of
inductance in both directions.

Loop detectors shall have a Remote Reset input pin on the card edge
connector. The unit shall reset and establish a new reference for each loop
that is turned ON, when voltage on Pin C is less than eight volts DC for a
period of greater than 17 milliseconds.

Delay Timing shall be adjustable from zero to 31 seconds, minimum, in
increments of 1.0 seconds in lieu of NEMA TS2-1992 section 6.5.2.24.1
increments. When Green Gating is enabled (using the interface software)
delay timing shall only occur if the green input is false.

Extension Timing shall be adjustable from zero to 7.75 seconds, minimum, in
increments of 0.25 seconds in lieu of NEMA TS2-1992 section 6.5.2.24.2
increments. When Green Gating is enabled (using the interface software)
extension timing shall only occur if the green input is true.

Setting the Delay or Extend DIP switches on the PCB to OFF or selecting 0.0-
seconds shall disable timing for that channel unless the override switch is off
and Configuration Source is selected to be EEPROM using the interface
software.

Each channel shall be capable of being assigned a Long-loop Count mode
using the software.

2.2.41.1 Each channel enabled for Long-loop Count mode shall count each
individual vehicle moving onto or over a single inductive loop which
has a length greater than 20 feet, regardless of previous vehicles
being stationary on, moving over or leaving the detection zone.

2.2.41.2 Each channel shall be configurable for long-loop Count mode via the
serial communication ports.

2.2.41.3 The Long-loop Count shall be readable via the serial ports.

2.2.41.4 The call output in the Long-loop Count mode shall be a Presence
output.

Two channels (channels 1 and 2 or channels 3 and 4) shall be capable of being
assigned to Directional Detection mode using the software.
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2.2.42.1 The two selected channels shall be capable of detecting the direction
of travel of a vehicle over two 6-foot by 6-foot overlapping loops.

2.2.42.2 The leading edge to leading edge spacing of the overlapping loops
shall be three feet.

2.2.42.3 The directional count shall be stored in the detector and shall be
accessible via the serial ports.

2.2.42.4 The directional count shall be stored in the second channel that
detects the vehicle in the direction of the vehicle’s travel.

2.2.42.5 A call output shall be generated by the second channel that detects
the vehicle in the direction of the vehicle’s travel.

The vehicle detector unit shall be capable of collecting and storing counts and
occupancy in time bins for each channel.

2.2.43.1 The time bin interval of the vehicle detector shall be configurable from
the serial port using the software.

2.2.43.2 The memory of the vehicle detector shall be capable of storing count
and occupancy data in 15-minute time bins for all four channels for 36
hours.

2.2.43.3 The vehicle detector shall be designed to accommodate a plug-in
memory module to expand the on-board memory used for storing the
count and occupancy time bins.

2.2.43.4 With optional memory module, the vehicle detector shall be capable of
storing count and occupancy data in 15-minute time bins for all four
channels for 335 hours.

2.2.43.5 The count and occupancy stored in the time bins shall be retrievable
remotely using the serial ports.

2.3 Connector Pinout Configuration

2.3.1

232

The following input-output connector pin terminations shall be provided on input
file connectors as well as detector edge connector in accordance to NEMA
TS2-1992 section 6.5.2.27.2, Table 6.5.8 requirements.

The detector’'s edge connector pinout is specified in the table below and is
shown looking into the front of a detector card rack or input files. Pin-1 is at the
top of the component side of the detector and Pin-A is at the top of the non-
component side of the detector.
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FUNCTION/SIGNAL PIN PIN FUNCTION/SIGNAL
CH2 GREEN DC+ 1 A DC GND
CH2GREEN DC+ 2 B POWER (+10.8 TO 37VDC)
A=CH3 GREEN 3 C REMOTE EXT RESET
B=DET ADDRESS 3
LOOPIN CH1 4 D LOOP IN CH 1
LOOPIN CH1 5 E LOOP IN CH 1
DET ADDRESS 0 6 F CH1 OUT+
STATUS OUTPUT CH1 7 H CH 1 OUT-
LOOP IN CH2 8 J LOOP IN CH2
LOOP IN CH2 9 K LOOP IN CH2
A=CH4 GREEN** 10 L CHASSIS GND
B=DET ADDRESS 1
NO CONNECTION 11 M NO CONNECTION
NO CONNECTION 12 N NO CONNECTION
LOOP IN CH 3** 13 P LOOPINCH 3
LOOP IN CH 3** 14 S LOOPINCH 3
DET ADDRESS2 15 S CH 3 OUT+
STATUS OUTPUT CH3** 16 T CH 3 OUT-
LOOP IN CH 4** 17 U LOOPIN CH 4
LOOP IN CH 4** 18 Vv LOOPIN CH 4
DATA TRANSMIT 19 W CH20UT+
STATUS OUTPUT CH2 20 X CH20UT-
DATA RECEIVE 21 Y CH4 OUT+
STATUS OUTPUT CH4** 22 Z CH4 OUT-

**These signals are not used by two-channel detectors for Green Gating but they
are required to establish backpanel (hardwired) addressing. Detector racks shall be
wired so that a two-channel unit or a four-channel unit can be inserted into any slot
for interchangeability in all slot positions.

3. Interface Software Requirements

For setting up communication and data collection, configuring, local data storage, logging,
travel direction detection, viewing diagnostics, fault monitoring and parameter setting
features.

3.1

3.2

The detector unit shall be capable of remote configuration, system diagnostic
measurements and real-time data collection. A communication link shall provide
remote access to the detector, for reading its configuration, for fault identification and
verification, for real-time monitoring and data collection on up to four channels. The
link shall provide optional password protection to change unit configuration settings.
Interface software shall display and report current loop inductance measurements,
current or last (historical) fault information, and information specific to the last vehicle
detected and vehicle counts. Vehicle information shall include vehicle change of
inductance, speed, length and time over loop.

A Windows™ based interface and data acquisition software program shall be provided

to perform these functions via a remote reporting device running under a Windows™
95 or Windows™ NT 4.0 operating system.
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The software shall establish and maintain the communication link to a remote reporting
device via a field modem or by direct connection to one of the serial ports on the
detector.

The software shall be organized by application to simplify setup and monitoring of
channel activity measurements, traffic counting, long-loop count, logging of vehicle
speed and vehicle length, loop to loop travel time, detect durations, local storage of
count and occupancy, and sensing of vehicle travel direction with directional detection
and call duration.

The software shall allow selection of PC’s communication port and baud rate, and
allow selection of English or metric measurements.

3.51 Baud rate options shall be 1200, 2400, 4800, 9600, or 19200 BPS.

3.5.2 Direct communication shall be via PC’s serial port or with telephone modem
communications using one of the PC’s COM ports.

The software shall include a phone book and dialing utility.

The interface and data acquisition software shall provide a Read from Device
command on the File menu.

3.7.1 It shall also provide for a unit address to be selected and allow the selection
of a “wildcard” address to establish remote communication.

The initial screen shall open with a Settings icon, a Real-Time Vehicle Logging icon
and a Traffic Data Storage icon. After communications have been established with a
detector, the other icons shall appear. These shall include the Real-Time Activity
Monitoring icon, Force ALL Outputs and LEDs icon, a Reset icon and the Scan-Time
icon.

A Settings window shall be divided into nine tabs to organize the detector settings by
functional application.

A General tab shall allow selection of the configuration source to be either from
EEPROM or switches, the oscillator frequency for the unit, the vehicle count period
and channel sensitivity and mode. When the interface software reads settings from a
unit, whichever configuration source is currently active shall determine which settings
are displayed in boldface type (EEPROM or switch settings).

A Communications tab shall provide for the setting of a field modem command string,
transmit delay, selection of the communication baud rates on the front and rear ports,
for setting a programmable address and to enable a backpanel address. There shall
be provisions to establish, cancel and change a password.
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3.11.1  If password protection is set up in a detector, the unit shall not respond to any
requests to perform a reset or change settings until the correct password has
been issued. After a verified password has been issued the detector shall
respond to all requests for reset or settings changes for 60 minutes. After 60
minutes the unit shall revert back to password protected mode until the
password has been issued.

Reset shall cause immediate reinstatement of password protection. Most settings
changes initiate a reset.

A Timing tab shall provide for setting the Delay or Extend Time options and the timing
increments for each channel. There shall be an option to select “Enable” Green
Gating to condition the timing functions to green inputs.

A Microloop tab shall provide for selecting microloop made of operation and setting
some of the parameters that are unique to the performance of microloop sensors in
special applications.

A Long-loop tab shall provide for selecting the option to count vehicles over long loops
set to operate in Presence mode. Setup options shall be included to allow for
calibrating the algorithm to improve count accuracy on loops of from 20 feet long to 60
feet long. Vehicle counts shall be available over the serial communication ports.

A Directional tab shall provide the option of setting up travel direction sensing on
channel pairs 1 & 2 and 3 & 4. With the paired channels connected to 6-foot by 6-foot
loops that are overlapped by three feet, vehicles shall be counted in both directions.
The directional detection call output shall be assigned to the last loop a vehicle
crosses when traveling in the direction that is to be detected. Call Duration shall be
selectable for the directional output on the trailing channel of the paired sets.

An Output tab shall provide for the option to enable the Status Output for NEMA TS2
Type controllers. Software provision shall also exist to disable the “fail-safe” Call
Output for unique system sampling applications.

A Noise immunity tab shall provide for selecting several noise options including a
power line filter, which can be enabled.

An Adapt tab shall provide for selecting the adaptation parameters for the detector
unit, to modify default operation.

A Real-Time Vehicle Logging icon shall provide for setting up channels to perform
vehicle speed and length measurements.

3.20.1  Facilities shall be provided to insert a loop description (D label), a loop type

(configuration) and a calibration utility to select effective magnetic field loop
sizes to improve measurement accuracy. The utility shall also a provide for
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setting up loop assignments and leading edge distances from loop to loop to
calculate vehicle speeds. This information shall be saved in the detector’s
EEPROM

3.20.2 Facilities shall be included to activate and view the log with channel Ids, the
loop descriptions, dates, times, speeds, lengths, durations, loop to loop times
displayed in real-time. Provisions shall be made to save the log to a file and
print the log.

A Traffic Data Storage icon shall open a window to setup and collect locally stored
count and occupancy data from the detector.

3.21.1 A tab shall provide for setting up the channels to be stored, the start date and
time, the end date and time, and the storage intervals.

3.21.2 The software shall inform the user when the detector will run out of memory
based on the setup information provided. If continuous data collection is
selected the data shall “wrap-around” so that the oldest data will be
overwritten with the latest entries.

A Real-Time Activity window shall be provided to display all current detection
information pertaining to each channel, including current measurements, last fault (or
historical fault) information, plus information specific to the last vehicle detected and
traffic counts.

3.22.1 Measurements shall include: loop inductance, loop frequency, reference
frequency, green input state and loop status.

3.22.2 Last Fault shall include fault type, time and date.

3.22.3 Last Vehicle data shall include AL in nanohenries, detect duration, detect
time, and detect date.

3.22.4 Count shall display total count or directional count and the count period
remaining.

The Activity window shall include a freeze capability to capture the current activity
information and hold it for analysis while the software continues to display the most
recent changes.

A utility window shall be included to verify the operation of a detector’s outputs and
LEDs and confirm the wiring of a control cabinet to issue the call output to a device or
controller. This utility shall allow selection of specific Detect LEDs, Call Outputs, Fault
LEDs, and channel Status Outputs to be “forced” ON or OFF for testing the system.

A utility window shall be included to remotely reset a detector. It shall be possible to
select specific channels, all channels or the entire unit.
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A utility window shall be included to provide a real-time view of the detector’'s self-
measured scan-time. This interactive utility shall continuously read and display the
detector’s scan-time and display the theoretical detection performance based on user-
selectable parameters such as loop to loop spacing, effective field lengths, channel
sensitivity settings, and the effects of any noise immunity options selected.

The software shall allow printing of settings, activity measurements, and binned and
logged vehicle data.

A comprehensive ON-LINE Help utility shall be included with detailed descriptions of
unit features and setup information. The Help text shall include hyperlinks to all
subjects related to applications or setup sequences. Help screens shall include a print
function to print the page.

4. Method of Measurement

This item shall be measured for payment as each for the Non-invasive, Magneto-inductive
vehicle detector, which shall be payment in full for the work complete as specified herein

and as directed by the Engineer.

The data acquisition and interface software shall not be paid for separately but shall be

included in the contract unit price for the non-invasive, magneto-inductive vehicle sensor.

The detector may be single channel, two-channel, or four-channel.

5. Basis of Payment

This work shall be paid for at the contract unit price each for MICRO LOOP VEHICLE

DETECTOR which price shall include necessary connections and adjustments for proper

operation.

If the detector unit has more than one complete detection channel, each complete detection

channel will be considered as a detector for payment.

GALVANIZED STEEL CONDUIT IN TRENCH

Description. This item consists of furnishing and installing conduits, fittings, and accessories,
laid in trench as specified herein, as shown on the Plans, and as directed by the Engineer.

Materials. Materials must be according to the following Articles of Standard Specifications
Section 1000 - Materials, except as noted below:

(@)

Item Requirement
Rigid Steel Conduit BOE Specification 1462

General Requirements. General requirements must be in accordance with Section 801 of the

Standard Specifications, and in accordance with Bureau of Electricity Standards and the City of
Chicago Electrical Code, except as herein modified.
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Location. Conduits will be installed at locations as shown diagrammatically on the Plans.
Conduits must be installed in the shortest practicable line between points of termination, or
under adverse conditions, as directed by the Engineer. Conduits not shown on the Plans, but
necessary for installation, will be paid for at the applicable bid unit price as additional units of
construction.

Installation of Rigid Metal Conduit. Installation must be in accordance with Article 810.03(a) of
the Standard Specifications, except for paragraph (2), which is revised to read as follows:

"(2)  The excavation for trenched conduit under pavement must be located at
least 24 inches from the face of curb unless noted otherwise on the
Plans. All underground conduit must have a minimum depth of 30 inches
below grade.

When multiple conduits in a common trench are required, no more than
three (3) 4-inch or smaller conduits must be laid on a single, horizontal
level. Four (4) or more conduits must be installed on two (2) levels as
directed by the Engineer.

Conduits transitioning from trench to bridge abutments must be securely
attached to the retaining wall by means of galvanized clamps and clamp
backs held in place by anchor bolts. Conduits must be fastened as close
to the underside of the abutment as possible, and securing clamps must
be installed every five (5) feet. Conduits must be continuous through
party walls."

Method of Measurement. Conduit in trench will be measured for payment in feet as installed
and accepted, in place. Measurements will be made in straight lines along the centerline of the
conduit, horizontally, between changes in direction. Vertical conduit and sweeps installed in
foundations will not be measured for payment.

Basis of Payment. This work will be paid for at the contract unit price per foot for GALVANIZED
STEEL CONDUIT IN TRENCH, of the size and type specified, which shall be payment in full for
the material and work described herein. Excavation, including but not limited to trench and
backfill, will not be included in this item and will be paid separately.

REMOVE, STORE, AND RE-ERECT SIGN PANEL

Description. This work shall consist of removing existing overhead sign panels per the
applicable portions of Section 724 of the standard specifications, storage of these overhead sign
panels, and the re-erection of these overhead sign panels at their original locations per the
applicable portions of Section 720 of the standard specifications.

All sign panels are to be stored at a contractor controlled location and are to be re-erected in as-
is condition. Any damage to a sign panel will result in the production of a new sign panel at the
contractors expense.
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Basis of Payment. . This work will be paid for at the contract unit price per square foot for
REMOVE, STORE AND RE-ERECT SIGN PANEL.

MAINTENANCE OF LIGHTING SYSTEMS
Effective Date: March 1, 2003

Replace Article 801.12 of the Standard Specifications with the following:

Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the
Contractor shall be responsible for the proper operation and maintenance of all existing and
proposed lighting systems which are part of, or which may be affected by the work until final
acceptance or as otherwise determined by the Engineer.

Before performing any excavation, removal, or installation work (electrical or otherwise) at the site,
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection,
as specified elsewhere herein, to be held in the presence of the Engineer and a representative of
the party or parties responsible for maintenance of any lighting systems which may be affected by
the work. The request for the maintenance preconstruction inspection shall be made no less than
seven (7) calendar days prior to the desired inspection date.

Existing lighting systems, when depicted on the plans, are intended only to indicate the general
equipment installation of the systems involved and shall not be construed as an exact
representation of the field conditions. It remains the Contractor's responsibility to visit the site to
confirm and ascertain the exact condition of the electrical equipment and systems to be
maintained.

Maintenance of Existing Lighting Systems

Existing lighting systems. Existing lighting systems shall be defined as any lighting
system or part of a lighting system in service prior to this contract. The contract drawings
indicate the general extent of any existing lighting, but whether indicated or not, it remains
the Contractor's responsibility to ascertain the extent of effort required for compliance with
these specifications and failure to do so will not be justification for extra payment or
reduced responsibilities.

Extent of Maintenance.
Partial Maintenance. Unless otherwise ‘indicated, if the number of circuits
affected by the contract is equal to or less than 40% of the total number of
circuits in a given controller and the controller is not part of the contract work, the
Contractor needs only to maintain the affected circuits. The affected circuits shall
be isolated by means of in-line waterproof fuse holders as specified elsewhere and
as approved by the Engineer.
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Full Maintenance. If the number of circuits affected by the contract is greater than
40% of the total number of circuits in a given controller, or if the controller is
modified in any way under the contract work, the Contractor shall maintain the
entire controller and all associated circuits.

Maintenance of Proposed Lighting Systems

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting
system or part of a lighting system which is to be constructed under this contract. The
Contractor shall be fully responsible for maintenance of all items installed under this
contract. Maintenance shall include, but not be limited to, any equipment failures or
malfunctions as well as equipment damage either by the motoring public, Contractor
operations, or other means. The potential cost of replacing or repairing any
malfunctioning or damaged equipment shall be included in the bid price of this item and
will not be paid for separately.

Lighting System Maintenance Operations. The Contractor's responsibility shall include all
applicable responsibilities of the Electrical Maintenance Contract, State of lllinois, Department of
Transportation, Division of Highways, District One. These responsibilities shall include the
maintenance of lighting units (including sign lighting), cable runs and lighting controls. In the
case of a pole knockdown or sign light damage caused by normal vehicular traffic, the
Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system
to service.

Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol
reports filed immediately with the Engineer and with deficiencies corrected within 24 hours of the
patrol. Patrol reports shall be presented on standard forms as designated by the Engineer.
Uncorrected deficiencies may be designated by the Engineer as necessitating emergency repairs
as described elsewhere herein.

The following chart lists the maximum response, service restoration, and permanent repair time
the Contractor will be allowed to perform corrective action on specific lighting system equipment.
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Incident Service Service Permanent
Or Response Restoration Repair
Problem Time Time Time
Control cabinet out 1 hour 4 hours 7 Calendar days
Hanging mast arm 1 hour to clear na 7 Calendar days
Radio problem 1 hour 4 hours 7 Calendar days
Motorlst caused damage or leaning 1 hour to clear 4 hours 7 Calendar days
light pole 10 degrees or more
Circuit out — Needs to reset breaker | 1 hour 4 hours na
Circuit out — Cable trouble 1 hour 24 hours igys Calendar
I(%uhtfsge of 3 or more successive 1 hour 4 hours na
5 .
Outage of 75% of lights on one 1 hour 4 hours na
tower
Outage of light nearest RR crossing 1 hour 4 hours na
approach, Islands and gores
Outage (single or multiple) found on
night outage survey or reported to | na na 7 Calendar days
EMC
Navigation light outage na na 24 hours

Service Response Time - amount of time from the initial notification to the Contractor until a
patrolman physically arrives at the location.

Service Restoration Time — amount of time from the initial notification to the Contractor until
the time the system is fully operational again (In cases of motorist caused damage the
undamaged portions of the system are operational.)

Permanent Repair Time — amount of time from initial notification to the Contractor until the
time permanent repairs are made if the Contractor was required to make temporary repairs
to meet the service restoration requirement.

Failure to provide this service will result in liquidated damages of $500 per day per occurrence.
In addition, the Department reserves the right to assign any work not completed within this
timeframe to the Electrical Maintenance Contractor.
uncompleted work shall be the responsibility of the Contractor. Failure to pay these costs to the

All costs associated to repair this

Electrical Maintenance Contractor within one month after the incident will result in additional
liguidated damages of $500 per month per occurrence. Unpaid bills will be deducted from the
cost of the Contract. Repeated failures and/or a gross failure of maintenance shall result in the
State’s Electrical Maintenance Contractor being directed to correct all deficiencies and the
resulting costs deducted from any monies owed the contractor.
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Damage caused by the Contractor’'s operations shall be repaired at no additional cost to the
Contract.

Operation of Lighting. The lighting shall be operational every night, dusk to dawn. Duplicate
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated
simultaneously. Lighting systems shall not be kept in operation during long daytime periods.
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is
fully operational prior to submitting a pay request. Failure to do so will be grounds for denying
the pay request.

Basis of Payment. Maintenance of lighting systems shall be paid for at the contract unit price
per calendar month or fraction thereof for MAINTENANCE OF LIGHTING SYSTEM, which shall
be payment in full for the work described herein.

JUNCTION BOX, STAINLESS STEEL, ATTACHED TO STRUCTURE

Description. This item shall consist of furnishing and installing a temporary junction box with
cover, (Type 316 stainless steel), NEMA 3R rated, surface mounted on a concrete barrier wall
as specified.

CONSTRUCTION REQUIREMENTS

All junction boxes shall be watertight. Predrilled holes shall be provided for the applicable
conduit size and location. Unless otherwise specified, conduits terminating at stainless steel
boxes shall be terminated in conduit hubs.

The cover shall be recessed within an outside frame, having a watertight gasket, and mounted
flush with the surface of this frame. Recessed stainless steel slot head screws shall secure the
cover. Junction box shall be suitable to be mechanically attached to concrete structures. The
junction boxes must allow a means to route new 3" RGSC from a transition in a pavement saw
kerf with rigid and secure attachment to the existing concrete barrier wall to the surface
mounted junction box. From this junction box additional 3 RGSC will be extended to interface
points of existing electrical service. At the south barrier wall removal limit an additional junction
box must be provided at the removed pole anchor bolts and conduit stub elevated if required
with all necessary straps and attachments (utilizing pole anchor bolts) to allow the existing
conduit entrance to the junction box and cabling circuit reroutes. At the north barrier wall
removal limit the barrier mounted junction box will extend conduit to the remaining existing pole
standard where a service entrance fitting will allow temporary access to the pole and internal
conduits for circuit reroute interface. Strapped service entrance to pole/pole handhole will be
measured and paid for separately.

Basis of Payment. This work will be paid for at the contract unit price each for furnishing and
installing a STAINLESS STEEL JUNCTION BOX of the size specified, which shall be payment
in full for the material and work described herein.
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CONDUIT IN TRENCH 3” DIA. GALVANIZED STEEL

Description. This item consists of furnishing and installing conduits, fittings, and accessories,
laid in trench or saw kerf for temporary applications as specified herein, as shown on the Plans,
and as directed by the Engineer.

Materials. Materials must be according to the following Articles of Standard Specifications
Section 1000 - Materials, except as noted below:

ltem Requirement
(a) Rigid Steel Conduit ..........cooooiiiiiiiieee, BOE Specification 1462

General Requirements. General requirements must be in accordance with Section 801 of the
Standard Specifications, and in accordance with Bureau of Electricity Standards and the City of
Chicago Electrical Code, except as herein modified.

Location. Conduits will be installed at locations as shown diagrammatically on the Plans.
Conduits must be installed in the shortest practicable line between points of termination, or
under adverse conditions, as directed by the Engineer. Conduits not shown on the Plans, but
necessary for installation, will be paid for at the applicable bid unit price as additional units of
construction.

Installation of Rigid Metal Conduit. Installation must be in accordance with Article 810.03(a) of
the Standard Specifications, except for paragraph (2), which is revised to read as follows:

"(2)  The excavation for conduit installed in existing shoulder pavement saw
kerf must be located at least 24 inches from the face of concrete barrier
unless noted otherwise on the Plans. All kerf installed conduit must have
a minimum depth of 10 inches below existing shoulder grade.

Conduits transitioning from trench/kerf area to barrier wall surface
mounted applications must be securely attached to the barrier wall by
means of galvanized clamps and clamp backs held in place by anchor
bolts. Conduits must be placed on the barrier wall opposite from the
traffic aresa for MOT work always protected from traffic.”

Method of Measurement. Conduit in trench/ saw kerf will be measured for payment in feet as
installed and accepted, in place. Measurements will be made in straight lines along the
centerline of the conduit, horizontally, between changes in direction. Vertical conduit and
sweeps installed at barriers/ poles will not be measured for payment. Bituminous encasement of
RGSC in saw kerfs will not be measured or paid for separately but considered incidental to this
item.

Basis of Payment. This work will be paid for at the contract unit price per foot for CONDUIT IN
TRENCH 3” DIA. GALVANIZED STEEL, of the size and type specified, which shall be payment
in full for the material and work described herein.
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CONDUIT ATTACHED TO STRUCTURE 3” DIA. INTERMEDIATE METAL

Description. This item consists of furnishing and installing conduits, fittings, and accessories,
attached to a concrete barrier wall or concrete structure as specified herein, as shown on the
Plans, and as directed by the Engineer.

Materials. Materials must be according to the following Articles of Standard Specifications
Section 1000 - Materials:

ltem Requirement
(a) Galvanized Steel Conduit .........c..coccvveeeeiiiieneenene. Standard Specifications, Article 1088(a)(1)
(b) Liquid Tight Metal Flexible Conduit................... Standard Specifications, Article 1088.01(a)(4)

General Requirements. General requirements must be in accordance with Section 801 of the
Standard Specifications, and in accordance with Bureau of Electricity Standards and the City of
Chicago Electrical Code, except as herein modified.

Location. Conduits will be installed at locations as shown diagrammatically on the Plans.
Conduits must be installed in the shortest practicable line between points of termination, or
under adverse conditions, as directed by the Engineer. Conduits not shown on the Plans, but
necessary for installation, will be paid for at the applicable bid unit price as additional units of
construction.

Installation. Installation must be in accordance with Article 811.03(b) of the Standard
Specifications.

Method of Measurement. Conduit attached to structure will be measured for payment in feet as
installed and accepted, in place. Measurements will be made in straight lines along the
centerline of the conduit, horizontally, between changes in direction. Vertical conduit and
sweeps installed in foundations will not be measured for payment. Liquid-tight flexible metal
conduit will not be measured for payment, but will be considered as included in the price for
conduit attached to structure.

Basis of Payment. This work will be paid for at the contract unit price per foot for CONDUIT
ATTACHED TO STRUCTURE 3” DIA. INTERMEDIATE METAL, of the size and type specified,
which shall be payment in full for the material and work described herein.

ELECTRIC CABLE IN CONDUIT, 600V (EPR TYPE RHW)

Description. This item consists of furnishing, installing and testing single conductor power
cable, complete with all splicing, identifications and terminations, as specified herein, as shown
on the Plans and as directed by the Engineer. The cable must be installed in conduit.

Materials. Materials must be according to the following Articles of Standard Specification
Section 1000 - Materials:
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Item Requirement
(@) Cable SPliCING .....ccevveeiiieee e Standard Specifications, Article 1066.06
(b)  CoNAUCEOrS .....coeeeiiiiiiiiiieeeee e Standard Specifications, Article 1066.02(a and b)
(c) Cable Insulation..............cevvveeviiviiiiiiiiiiiiiin, Standard Specifications, Article 1066.03(b)

General Requirements. General requirements must be in accordance with Section 801 of the
Standard Specifications, and in accordance with Bureau of Electricity Standards and the City of
Chicago Electrical Code, except as herein modified.

Installation.  Installation must be in accordance with Article 870.03 of the Standard
Specifications, except for paragraph (b), which is revised to read as follows:

"(b)  All cable must be installed with care to prevent damage to the installation
of cable. The Contractor must check the cable for defects as it is being
installed. Any defects found must be reported to the Engineer, and must
be repaired to the satisfaction of the Engineer, or the cable replaced as
directed by the Engineer.

Where cable runs continue from temporary junction box to temporary
junction box without tapping within a light standard, they must be
continuous without splices unless otherwise directed by the Engineer.

The cable installation must be color coded so that each lead of all circuits
may be easily identified and lighting units connected to the proper leg as
indicated on the Plans. The smallest conductor or equipment grounding
conductor must always be color coded green.

After a cable installation is completed, but before connections to
apparatus are made, the insulation resistance of the cable must be
measured by means of an approved 600 Volt MEGOHM tester. The
insulation resistance of any cable measured as specified must be not less
than five megohms.

Splices above grade (such as in poles and junction boxes) must have a
waterproof sealant and a heat-shrinkable plastic cap. The cap must be of
a size suitable for the splice and must have a factory-applied sealant
within. Additional seal of the splice must be assured by the application of
sealant tape or the use of a sealant insert prior to the installation of the
cap. Either method must be assured compatible with the cap sealant.
Tape sealant must be applied in not less than one-half-lapped layer for a
length at least 1/4 inches longer than the cap length and the tape must
also be wrapped into the crotch of the splice. Insert sealant must be
placed between the wires of the splice and positioned to line up flush or
extend slightly past the open base of the cap.
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Cable terminations or splices, where approved, must be made in a
workmanlike manner. All connectors, insulating tapes and related
materials must be approved by the Engineer. Splices and terminations
must be included in the installation of cable. Separate payment will not
be made.

Method of Measurement. The cable will be measured for payment in feet in place.
Measurements will be made horizontally, in straight lines between changes in direction and to
the centers of equipment and box access points.

Vertical cable will be measured for payment. The vertical distance required for breakaway
devices, foundations, concrete pedestals, etc., and the depth of any burial will be measured.
Changes in direction will assume perfect straight line runs, ignoring actual raceway sweeps.

Measurements will not include slack cable, except as specified, or waste ends of cable which
may have to be cut off for making splices or connections to any material or apparatus. 10 feet
of slack will be allowed where terminating cable at a transclosure, or where routing cable
through a manhole or handhole. 3 feet of slack per set will be allowed at light poles, pull boxes,
junction boxes, and similar locations.

Basis of Payment. This work will be paid for at the contract unit price per foot for ELECTRIC
CABLE IN CONDUIT, 600V,(EPR TYPE RHW) , of the size specified, which shall be payment
in full for the material and work described herein.

REMOVAL OF EXISTING LIGHT UNIT, SALVAGE

Description. This item consists of disconnecting, removing, dismantling, and transporting to a
City or local storage facility, an existing highway lighting unit as specified herein, as shown on
the Plans and as directed by the Engineer.

General Requirements. General requirements must be in accordance with Section 801 of the
Standard Specifications, and in accordance with Bureau of Electricity Standards and the City of
Chicago Electrical Code, except as herein modified.

Removal. Removal must be in accordance with Article 842.02 and 842.04 of the Standard
Specifications, except for the following paragraph to be added to read:

"Lighting unit foundation removal will not be included in this item and will be paid
for under a separate pay item."

Removal of Lighting Unit, City BOE Salvage. Highway lighting pole (anchor base), mast arms,
bracket arms, pole mounted luminaires, and all associated hardware and appurtenances will
remain the property of the City of Chicago. Highway lighting cable must be removed or
reconnected as required back to the last unaffected source as directed by the Bureau of
Electricity (BOE) field representative. Removed cable will become the property of the
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Contractor, and must be disposed of outside the right of way by the Contractor. Cable removal,
and reconnection, including any required temporary splices, will be measured and paid for
separately.

The Contractor must deliver the removed highway lighting units to a City of Chicago Yard in
Chicago, lllinois. City stock material returns will require a minimum of 48 hours prior notice to
the BOE Representative (312) 746-4636. The Contractor must complete and fax (312) 746-
4626 an advance copy of the State’s form(s) GF-2 to the BOE Representative for review. The
Representative will review the completed form(s) and advise on a schedule of material delivery.

The Contractor must provide three (3) final copies of the State’s form(s) GF-2, listing the
quantities and type of equipment that is to remain the property of the City, to the BOE

Representative upon delivery. The completed forms must include equipment model and serial
numbers where applicable. The Contractor must also provide a copy of the Contract Plans or
special provisions showing the quantities and type of equipment. The Contractor must be
responsible for the condition of the highway lighting equipment from the time of removal until the
acceptance of a receipt drawn by the City indicating that the items have been returned in good
condition.

Method of Measurement. Each lighting unit ( pole, mast arms, bracket arms, luminaires, and
appurtenant equipment) that is removed and salvaged as indicated will be counted as a unit for
payment.

Basis of Payment. This work will be paid for at the contract unit price each for REMOVAL OF
EXISTING LIGHT UNIT, SALVAGE, which shall be payment in full for the work described
herein.

LIGHTING FOUNDATION REMOVAL PARTIAL

Description. This work consists of the removal and disposal of existing roadway lighting pole
foundations, including any backfilling of the excavated areas at the locations shown in the plans,
and as directed by the Engineer, in accordance with applicable portions of Section 842 of the
Standard Specifications and as modified herein. The existing foundation must be removed to
an elevation below the proposed pavement subbase, underdrain, drainage structure or storm
sewer pipe, whichever is lower, at the location of the existing foundation.

Removal of any concrete barrier wall adjacent to, or immediately above the existing foundation
is not included in this item, but is paid for separately as CONCRETE BARRIER REMOVAL.

Method of Measurement: LIGHTING FOUNDATION REMOVAL PARTIAL will be measured
in per each foundation removed.

Basis of Payment: This work shall be paid for at the contract unit price per each, for
LIGHTING FOUNDATION REMOVAL PARTIAL which price is payment in full for all labor, tools,
equipment and materials necessary to remove and dispose of the pole foundation.
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CONDUIT RISER ON POLE WITH SERVICE ENTRANCE HEAD

Description. This item consists of furnishing and installing conduit , fittings, and accessories,
attached to an existing highway light standard for temporary circuit cabling entrance as specified
herein, as shown on the Plans, and as directed by the Engineer.

Materials. Materials must be according to the following Articles of Standard Specifications
Section 1000 - Materials:

Item Requirement
(a) Galvanized Steel Conduit .........c..coccveeeieciieneennnne Standard Specifications, Article 1088(a)(1)
(b) Liquid Tight Metal Flexible Conduit................... Standard Specifications, Article 1088.01(a)(4)

General Requirements. General requirements must be in accordance with Section 801 of the
Standard Specifications, and in accordance with Bureau of Electricity Standards and the City of
Chicago Electrical Code, except as herein modified.

Location. Conduit will be installed at locations as shown diagrammatically on the Plans.
Conduits must be installed in the shortest practicable line between points of termination, or
under adverse conditions, as directed by the Engineer. Conduits not shown on the Plans, but
necessary for installation, will be paid for at the applicable bid unit price as additional units of
construction.

Installation. Installation must be in accordance with Article 811.03(a) of the Standard
Specifications. Installation must be a complete installation of 3" RGSC from a barrier mounted
junction box that is measured and paid for separately. The installation will extend the conduit
from the junction box to the adjacent existing highway light standard. A service entrance fitting
for temporary cable entrance will allow conduit attachment to the existing pole handhole utilizing
a standard handhole cover. Conduit riser must be supported by galvanized clamp and clamp
backs anchored to the barrier and banded with stainless steel band to the pole standard to
avoid damage to the existing pole.

Method of Measurement. Conduit installation for conduit attachment and cabling to an existing
light standard will be measured for payment each as installed and accepted, in place.
Incidental equipment for the entire assembly installation will not be measured for payment, but
will be considered as included in the price for conduit riser on pole with service entrance head.

Basis of Payment. This work will be paid for at the contract unit price each for CONDUIT
RISER ON POLE WITH SERVICE ENTRANCE HEAD, of the size and type specified, which
shall be payment in full for the material and work described herein.

ORGANIC ZINC RICH PAINT SYSTEM
Effective: November 1, 2001 Revised: August 1, 2003

Add the following to Section 1008 of the Standard Specifications:
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¢ 1008.26 Organic Zinc-Rich Paint System. The organic zinc-rich paint system
shall consist of an organic zinc-rich primer, an epoxy or urethane intermediate coat, and
aliphatic urethane finish coats. It is intended for use over blast-cleaned steel when three-coat
shop applications are specified. The system is also suitable for field painting blast-cleaned
existing structures.

(@) General Requirements.

(1) Compatibility. Each coating in the system shall be supplied by the same paint
manufacturer.

(2) Toxicity. Each coating shall contain less than 0.01 percent lead in the dry film and no
more than trace amounts of hexavalent chromium, cadmium, mercury or other toxic heavy
metals.

(3) Volatile Organics. The volatile organic compounds of each coating shall not exceed
420 g/L (3.5 Ib/gal) as applied.

(b) Test Panel Preparation.

(1) Substrate and Surface Preparation. Test panels shall be AASHTO M 270M, Grade 250
(M 270 Grade 36), hot-rolled steel measuring 100 mm x 150 mm (4 in. x 6 in.). Panels shall be
blast-cleaned per SSPC-SP5 white metal condition using metallic abrasive. The abrasive shall
be a 60/40 mix of shot and grit. The shot shall be an SAE shot number S230 and the grit an
SAE number G40. Hardness of the shot and grit shall be Rockwell C45. The anchor profile
shall be 40-65 microns (1.5-2.5 mils) measured according to ASTM D 4417, Method C.

(2) Application and Curing. All coatings shall be spray applied at the manufacturer's
recommended film thickness. The coated panels shall be cured at least 14 days at 24 °C + 1 °C
(75 °F £ 2 °F) and 50 + 5 percent relative humidity.

(3) Scribing. The test panels shall be scribed according to ASTM D 1654 with a single “X”
mark centered on the panel. The rectangular dimensions of the scribe shall have a top width of
50 mm (2 in.) and a height of 100 mm (4 in.). The scribe cut shall expose the steel substrate as
verified with a microscope.

(4) Number of Panels. All testing shall be performed on triplicate panels.

(c) Zinc-Rich Primer Requirements.

(1) Generic Type. This material shall be an organic zinc-rich epoxy or urethane primer. It
shall be suitable for topcoating with epoxies, urethanes, and acrylics.

(2) Zinc Dust. The zinc dust pigment shall comply with ASTM D 520, Type II.

(3) Slip Coefficient. The organic zinc coating shall meet a Class B AASHTO slip coefficient
(0.50 or greater) for structural steel joints using ASTM A 325M (A 325) or A 490M (A 490) bolts.
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(4) Salt Fog. There shall be no delamination, blistering, rust creepage at the scribe, or
rusting at the scribe edges after 5,000 hours of salt fog exposure when tested according to
ASTM B 117 and evaluated according to AASHTO R 31.

(5) Cyclic Exposure. There shall be no delamination, blistering, rust creepage at the scribe,
or rusting at the scribe edges after 5,000 hours of cyclic exposure when tested according to
ASTM D 5894 and evaluated according to AASHTO R 31.

(6) Humidity Exposure. There shall be no delamination, blistering, rust creepage at the
scribe, or rusting at the scribe edges after 4,000 hours of humidity exposure when tested
according to ASTM D 2247 and evaluated according to AASHTO R 31.

(7) Adhesion. The adhesion to an abrasively blasted steel substrate shall not be less than
6200 kPa (900 psi) when tested according to ASTM D 4541 Annex A4.

(8) Freeze Thaw Stability. There shall be no reduction of adhesion, which exceeds the test
precision, after 30 days of freeze/thaw/immersion testing. One 24-hour cycle shall consist of 16
hours of approximately —30 °C (-22 °F) followed by 4 hours of thawing at 50 °C (122 °F) and 4
hours tap water immersion at 25 °C (77 °F). The test panels shall remain in the freezer on
weekends and holidays.

(d) Intermediate Coat Requirements.

(1) Generic Type. This material shall be an epoxy or urethane. It shall be suitable as an
intermediate coat over inorganic and organic zinc primers and compatible with acrylic, epoxy,
and polyurethane topcoats.

(2) Color. The color of the intermediate coat shall be white or off-white.
(e) Urethane Finish Coat Requirements.

(1) Generic Type. This material shall be an aliphatic urethane. It shall be suitable as a
topcoat over epoxies and urethanes.

(2) Color and Hiding Power. The finish coat shall match Munsell Glossy Color 7.5G 4/8
Interstate Green, 2.5YR 3/4 Reddish Brown, 10B 3/6 Blue, or 5B 7/1 Gray. The color difference
shall not exceed 3.0 Hunter Delta E Units. Color difference shall be measured by instrumental
comparison of the designated Munsell standard to a minimum dry film thickness of 75 microns
(3 mils) of sample coating produced on a test panel according to ASTM D 823, Practice E,
Hand-Held, Blade Film Application. Color measurements shall be determined on a
spectrophotometer with 45 degrees circumferential/zero degrees geometry, illuminant C, and
two degrees observer angle. The spectrophotometer shall measure the visible spectrum from
380-720 nanometers with a wavelength interval and spectral bandpass of 10 nanometers.

The contrast ratio of the finish coat at 75 microns (3 mils) dry film thickness shall not be less
than 0.99 when tested according to ASTM D 2805.
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(3) Weathering Resistance. Test panels shall be aluminum alloy measuring 300 mm x
100 mm (12in. x 4in.) prepared according to ASTM D 1730 Type A, Method 1 Solvent
Cleaning. A minimum dry film thickness of 75 microns (3 mils) of finish coat shall be applied to
three test panels according to ASTM D 823, Practice E, Hand Held Blade Film Application. The
coated panels shall be cured at least 14 days at 24 °C £ 1 °C (75 °F = 2 °F) and 50 % 5 percent
relative humidity. The panels shall be subjected to 300 hours of accelerated weathering using
the light and water exposure apparatus (fluorescent UV - condensation type) as specified in
ASTM G 53-96 and ASTM G 154 (equipped with UVB-313 lamps). The cycle shall consist of 8
hours UV exposure at 60 °C (140 °F) followed by 4 hours of condensation at 40 °C (104 °F).
After exposure, rinse the panel with clean water; allow to dry at room temperature for one hour.
The exposed panels shall not show a color change of more than 3 Hunter Delta E Units.

) Three Coat System Requirements.

(1) Finish Coat Color. For testing purposes, the color of the finish coat shall match Federal
Standard No 595, color chip 14062 (green).

(2) Salt Fog. When tested according to ASTM B 117 and evaluated according to AASHTO
R 31, the paint system shall exhibit no spontaneous delamination and not exceed the following
acceptance levels after 5,000 hours of salt fog exposure:

Salt Fog Acceptance Criteria (max)

Blister Criteria Rust Criteria

Size/Frequency | Maximum Average | % Rusting at
Creep Creep Scribed Edges

#8 Few 4mm 1mm 1

(3) Cyclic Exposure. When tested according to ASTM D 5894 and evaluated according to
AASHTO R 31, the paint system shall exhibit no spontaneous delamination and not exceed the
following acceptance levels after 5,000 hours of cyclic exposure:

Cyclic Exposure Acceptance Criteria (max)

Blister Criteria Rust Criteria

Size/Frequency Maximum | Average | % Rusting at
Creep Creep Scribed Edges

#8 Few 2mm 1mm 1

(4) Humidity Exposure. There shall be no delamination, blistering, rust creepage at the
scribe, or rusting at the scribe edges after 4,000 hours of humidity exposure when tested
according to ASTM D 2247 and evaluated according to AASHTO R 31.

(5) Adhesion. The adhesion to an abrasively blasted steel substrate shall not be less than
6200 kPa (900 psi) when tested according to ASTM D 4541 Annex A4.
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(6) Freeze Thaw Stability. There shall be no reduction of adhesion, which exceeds the test
precision, after 30 days of freeze/thaw/immersion testing. One 24 hour cycle shall consist of 16
hours of approximately —30 °C (-22 °F) followed by 4 hours of thawing at 50 °C (122 °F) and 4
hours tap water immersion at 25 °C (77 °F). The test panels shall remain in the freezer mode
on weekends and holidays.

(9) Qualification Samples and Tests. The manufacturer shall supply, to an independent test
laboratory and to the Department, samples of the organic zinc-rich primer, epoxy or urethane
intermediate coat, and aliphatic urethane finish coats for evaluation. Prior to approval and use,
the manufacturer shall submit a notarized certification of the independent laboratory, together
with results of all tests, stating that these materials meet the requirements as set forth herein.
The certified test report shall state lots tested, manufacturer’'s name, product names, and dates
of manufacture. New certified test results and samples for testing by the Department shall be
submitted any time the manufacturing process or paint formulation is changed. All costs of
testing, other than tests conducted by the Department, shall be borne by the manufacturer.

(h) Acceptance Samples and Certification. A 1 L (1 qt) sample of each lot of paint produced
for use on state or local agency projects shall be submitted to the Department for testing,
together with a manufacturer’s certification. The certification shall state that the formulation for
the lot represented is essentially identical to that used for qualification testing. All acceptance
samples shall be witnessed by a representative of the lllinois Department of Transportation.
The organic zinc-rich primer, epoxy or urethane intermediate coat, and aliphatic urethane finish
coats shall not be used until tests are completed and they have met the requirements as set
forth herein.”
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AUTHORITY OF RAILROAD ENGINEER (BDE)
Effective: July 1, 2004

Revise Article 105.02 of the Standard Specifications to read:

“105.02 Authority of Railroad Engineer. Whenever the safety of railroad traffic is
concerned, the Railroad Engineer will have jurisdiction over safety measures to be taken and
his/her decision as to the methods, procedures, and measures used shall be final, and any and
all Contractors performing work near or about the railroad shall be governed by such decision.
Instructions to the Contractor by the Railroad Engineer will be given through the Engineer.
Work ordered as specified herein will be classified and paid for according to Article 104.02.
Work performed for the Contractor’'s convenience will not be paid for separately but shall be
considered as included in the contract.”

BITUMINOUS BASE COURSE / WIDENING SUPERPAVE (BDE)
Effective: April 1, 2002 Revised: August 1, 2005

Description. This work shall consist of constructing bituminous base course Superpave and
bituminous concrete base course widening Superpave according to Sections 355 and 356
respectively, of the Standard Specifications and the special provision, “Quality Control/Quality
Assurance of Bituminous Concrete Mixtures” except as modified herein.

Revise Article 355.02(d) of the Standard Specifications to read:
"(d) RAP Material (Note 3)"
Revise Note 2 of Article 355.02 of the Standard Specifications to read:
"Note 2. Unless otherwise specified on the plans, the bituminous material shall be
performance graded (PG) asphalt cement (AC) , PG58-22. When more than 15 percent
RAP is used, a softer PG binder may be required as determined by the Engineer. When

the pavement has a structural number (D;) of 3.00 or less, the low temperature grade of
the asphalt cement shall be lowered one grade (i.e. PG58-28 replaces PG58-22)."

Add the following to the end Article 355.02 of the Standard Specifications:

"Note 3. RAP shall meet the requirements of the special provision "RAP for Use in

Bituminous Concrete Mixtures".
Revise Article 355.05 of the Standard Specifications to read:

"355.05 Mixture Design. The Contractor shall submit mix designs for approval, for each

required mixture. Mix designs shall be developed by Level lll personnel who have completed

the course, “Superpave Mix Design Upgrade”. The mixtures shall be designed according to the
respective lllinois Modified AASHTO references listed below:
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AASHTO MP 2  Standard Specification for Superpave Volumetric Mix Design
AASHTO R 30  Standard Practice for Mixture Conditioning of Hot-Mix Asphalt (HMA)
AASHTO PP 28 Standard Practice for Designing Superpave HMA

AASHTO T 209 Theoretical Maximum Specific Gravity and Density of Bituminous Paving
Mixtures

AASHTO T 312 Preparing and Determining the Density of Hot Mix Asphalt (HMA)
Specimens by Means of the Superpave Gyratory Compactor

AASHTO T 308 Determining the Asphalt Content of Hot Mix Asphalt (HMA) by the Ignition
Method

(a) Job Mix Formula (JMF). The JMF shall be according to the following limits:

Ingredient Percent by Dry Weight
AGGIrEGALE. ... eeiiie e 93.0t096.0
ASPhalt CEMENL.... .. 40t07.0
DUSHAC RALO ...t e e e e e e e e e eeenaa 1.4

When RAP material is being used, the JMF shall be according to the following limits:

Ingredient Percent by Dry Weight
Virgin AQQregate(S) . .uuuemeeeeee it 46.0 to 96.0
RAP Material(s) (NOLE 1) . ... 0 to 50
Mineral Filler (if required) ... 0to 5.0
ASPhalt CEMENL ... e 40t07.0
DUSH/AC RaAtiO ..o 14

Note 1. If specified on the plans, the maximum percentage of RAP shall be as
specified therein.

It is recommended that the selected combined aggregate gradation not pass through the
restricted zones specified in lllinois Modified AASHTO MP 2.

Bituminous concrete binder course Superpave mixture IL-25.0 or IL-19.0 meeting the
requirements of the special provision, “Superpave Bituminous Concrete Mixtures" may
also be used. The minimum compacted lift thickness specified therein shall apply.

(b) Volumetric Requirements.

Design Compactive | Design Air Voids
Effort Target (%)
Npes =50 2.0
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(c) Determination of Need for Anti-Stripping Additive. The mixture designer shall determine
if an additive is needed in the mix to prevent stripping. The determination will be made
on the basis of tests performed according to lllinois Modified AASHTO T 283 using 4 in.
Marshall bricks. To be considered acceptable by the Engineer as a mixture not
susceptible to stripping, the ratio of conditioned to unconditioned split tensile strengths
(TSR) shall be equal to or greater than 0.75. Mixtures, either with or without an additive,
with TSR values less than 0.75 will be considered unacceptable.

If it is determined that an additive is required, the additive may be hydrated lime, slaked
quicklime, or a liquid additive, at the Contractor's option. The liquid additive shall be
selected from the Department's list of approved additives and may be limited to those
which have exhibited satisfactory performance in similar mixes.

Dry hydrated lime shall be added at a rate of 1.0 to 1.5 percent by weight of total dry
aggregate. Slurry shall be added in such quantity as to provide the required amount of
hydrated lime solids by weight of total dry aggregate. The exact rate of application for all
anti-stripping additives will be determined by the Engineer. The method of application
shall be according to Article 406.12 of the Standard Specifications."

Revise Article 355.06 of the Standard Specifications to read:

"355.06 Mixture Production. The asphalt cement shall be transferred to the asphalt tanks
and heated to a temperature of 120 °C (250 °F) to 175 °C (350 °F). If the loading temperature
exceeds 175 °C (350 °F), the asphalt shall not be used until it has cooled to 175 °C (350 °F).
Wide variations in temperature which affect the amount of asphalt delivered will not be
permitted.

When a hot-mix plant conforming to Article 1102.01 is used, the aggregate shall be dried
and heated in the revolving dryer to a temperature of 120 °C (250 °F) to 175 °C (350 °F).

The aggregate and bituminous material used in the bituminous aggregate mixture shall be
measured separately and accurately by weight or by volume. When the aggregate is in the
mixer, the bituminous material shall be added and mixing continued for a minimum of 30
seconds and until a homogeneous mixture is produced in which all particles of the aggregate
are coated. The mixing period, size of the batch and the production rate shall be approved by
the Engineer.

The ingredients shall be heated and combined in such a manner as to produce a mixture
which, when discharged from the mixer, shall be workable and vary not more 10 °C (20 °F) from
the temperature set by the Engineer.

When RAP material(s) is used in the bituminous aggregate mixture, the virgin aggregate(s)

shall be dried and heated in the dryer to a temperature that will produce the specified resultant
mix temperature when combined with the RAP material.
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The heated virgin aggregates and mineral filler shall be combined with RAP material in such
a manner as to produce a bituminous mixture which when discharged from the mixer shall not
vary more than 15 °C (30 °F) from the temperature set by the Engineer.
ingredients shall be mixed for a minimum of 35 seconds and until a homogeneous mixture as to
composition and temperature is obtained. The total mixing time shall be a minimum of 45
seconds consisting of dry and wet mixing. Variation in wet and dry mixing times may be
permitted, depending on the moisture content and amount of salvaged material used. The mix
temperature shall not exceed 175 °C (350 °F). Wide variations in the mixture temperature will
be cause for rejection of the mix.

The combined

(a) Personnel. The QC Manager and Level | Technician shall have successfully completed

(b) Required Tests. Testing shall be conducted to control the production of the bituminous

mixture using the test methods identified and performed at a frequency not less than
indicated in the following table.

Parameter

Frequency of Tests
Non-Class | Mixtures

Test Method

Aggregate Gradation

Hot bins for batch and
continuous plants.

Individual cold-feeds or
combined belt-feed for
drier-drum plants.

(% passing seives:
12.5 mm (1/2 In.),
4.75 mm (No. 4),
75 um (No. 200))

1 gradation per day of production.

The first day of production shall be washed ignition
oven test on the mix. Thereafter, the testing shall
alternate between dry gradation and washed

ignition oven test on the mix.

The dry gradation and the washed ignition oven
test results shall be plotted on the same control

chart.

lllinois  Procedure
(See Manual of
Test Procedures for
Materials).

Asphalt Content by ignition lllinois-Modified

oven (Note 1.) 1 per day AASHTO T 308
Air Voids

Bulk Specific Gravity of 1 per day lllinois-Modified

Gyratory Sample AASHTO T 312

Maximum Specific Gravity of 1 per day lllinois-Modified

Mixture AASHTO T 209

Note 1. The Engineer may waive the ignition oven requirement for AC content if the
aggregates to be used are known to have ignition AC content calibration factors

which exceed 1.5 percent.

If the ignition oven requirement is waived, other

Department approved methods shall be used to determine AC content.

During production, the ratio of minus 75 ym (#200) sieve material to total asphalt cement
shall be not less than 0.6 nor more than 1.6, and the moisture content of the mixture at
discharge from the mixer shall not exceed 0.5 percent. If at any time the ratio of minus
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75 um (#200) material to asphalt or moisture content of the mixture falls outside the
stated limits, production of the mix shall cease. The cause shall be determined and
corrective action satisfactory to the Engineer shall be initiated prior to resumption of
production.

During production, mixture containing an anti-stripping additive will be tested by the
Engineer for stripping according to lllinois Modified AASHTO T 283. If the mixture fails to
meet the TSR criteria for acceptance, no further mixture will be accepted until the
Contractor takes such action as is necessary to furnish a mixture meeting the criteria.

(c) Control Charts/Limits. Control charts/limits shall be according to QC/QA requirements
for Non-Class | Mixtures, except air voids and density shall be plotted on the control
charts within the following control limits:

Individual Test Control Limits
Voids +1.2%
Density"” 93.0 — 97.4% of G

1/ Except when placed as first lift over unimproved subgrade. When the exception
applies, the first lift over unimproved subgrade shall be compacted to an average
density of not less than 95 percent nor greater than 102 percent of the target
density obtained on the growth curve.

Revise Article 355.08 of the Standard Specifications to read:
“355.08 Placing. The bituminous mixture shall be placed with a spreading and finishing

machine. The minimum compacted thickness of each lift shall be according to the following
table:

Nominal Maximum Minimum Compacted
Aggregate Size of Mixture Lift Thickness
CA10-19 mm (3/4 in.) 57 mm (2 1/4 in.)
CA6-25mm(1in.) 76 mm (3in.)

The maximum compacted thickness of each lift shall be 100 mm (4 in.). If the Contractor
elects to substitute an approved vibratory roller for one of the required rollers, the maximum
compacted thickness of the each lift, excluding the top lift, may be increased to 150 mm (6 in.)
provided the required density is obtained.

The surface of each lift shall be clean and dry before succeeding lifts are placed.”
Revise Article 355.13 of the Standard Specifications to read:
"355.13 Basis of Payment. This work will be paid for at the contract unit price per square

meter (square yard) for BITUMINOUS BASE COURSE SUPERPAVE of the thickness
specified."
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Revise Article 356.02 of the Standard Specifications to read:

"356.02 Materials. The materials for the bituminous concrete mixture shall meet the
requirements of Article 355.02, be designed according to Article 355.05 and produced according
to Article 355.06. Bituminous concrete binder course Superpave mixture IL-25.0 or IL-19.0
meeting the requirements of the special provision, “Superpave Bituminous Concrete Mixtures"
may also be used. The minimum compacted lift thickness specified therein shall apply."

Revise the first paragraph of Article 356.06 of the Standard Specifications to read:

"356.06 Base Course Widening. The bituminous concrete mixture shall be transported
according to Article 406.14."

Revise the second sentence of the fifth paragraph of Article 356.06 of the Standard
Specifications to read:

“The minimum compacted thickness of each lift shall be according to the table shown in
Article 355.08.”

Revise the first paragraph of Article 356.11 of the Standard Specifications to read:

"356.11 Basis of Payment. Where the Department requires that bituminous concrete be
used, this work will be paid for at the contract unit price per square meter (square yard) for
BITUMINOUS CONCRETE BASE COURSE WIDENING SUPERPAVE of the thickness
specified."

BITUMINOUS EQUIPMENT, SPREADING AND FINISHING MACHINE (BDE)
Effective: January 1, 2005

Revise the fourth paragraph of Article 1102.03 of the Standard Specifications to read:

“The paver shall be equipped with a receiving hopper having sufficient capacity for a
uniform spreading operation. The hopper shall be equipped with a distribution system to
uniformly place a non-segregated mixture in front of the screed. The distribution system shall
have chain curtains, deflector plates, and/or other devices designed and built by the paver
manufacturer to prevent segregation during distribution of the mixture from the hopper to the
paver screed. The Contractor shall submit a written certification that the devices recommended
by; the paver manufacturer to prevent segregation have been installed and are operational.
Prior to paving, the Contractor, in the presence of the Engineer, shall visually inspect paver
parts specifically identified by the manufacturer for excessive wear and the need for
replacement. The Contractor shall supply a completed check list to the Engineer noting the
condition of the parts. Worn parts shall be replaced. The Engineer may require an additional
inspection prior to the placement of a surface course or at other times throughout the work.”
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BRIDGE DECK CONSTRUCTION (BDE)
Effective: April 1, 2002 Revised: April 1, 2004
Add the following to Article 503.03 of the Standard Specifications:
“(h).Fogging EQUIPMENT .........oiiiiiiii e 1103.17(k)”

Add the following after the first sentence of the second paragraph to Article 503.07 of the
Standard Specifications:

“When placing Class BD concrete, the discharge end of the pump shall have attached an “S”
shaped flexible or rigid conduit, a 90 degree elbow with a minimum of 3 m (10 ft) of flexible
conduit placed parallel to the deck, or a similar configuration approved by the Engineer.”

Add the following after the second sentence of the ninth paragraph of Article 503.07 of the
Standard Specifications:

“When consolidating concrete in bridge decks, the vibrator shall be vertically inserted into the
concrete for 3 - 5 seconds, or for a period of time determined by the Engineer.”

Add the following after the first paragraph of Article 503.17 of the Standard Specifications:

“For the bridge deck pour, fogging equipment shall be in operation unless the evaporation
rate is less than 0.5 kg/sq m/hour (0.1 Ib/sq ft’/hour) and the Engineer gives permission to turn
off the equipment. The evaporation rate shall be determined according to the figure in the
Portland Cement Association’s publication, “Design and Control of Concrete Mixtures” (refer to
the section on plastic shrinkage cracking). The Contractor shall provide temperature, relative
humidity, and wind speed measuring equipment.

The fogging equipment shall be adjusted to adequately cover the entire width of the pour.

If there is a delay of more than ten minutes during bridge deck placement, wet burlap shall
be used to protect the concrete until operations resume.

Concrete placement operations shall be coordinated to limit the distance between the point
of concrete placement and concrete covered with cotton mats for curing. The distance shall not
exceed 10.5 m (35 ft). For bridge deck widths greater than 15 m (50 ft), the distance shall not
exceed 7.5 m (25 ft).”

Add the following to the end of the first paragraph of Article 503.17(b) of the Standard
Specifications to read:

“The concrete in these areas shall be struck off during the deck pour and excess material
from the finishing machine shall not be incorporated.”

In the Coarse Aggregate Gradation table of Article 1004.01(c) of the Standard Specifications
revise the percent passing the 12.5 mm (1/2 in.) sieve for gradation CA 7 to "45+154 9

120



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

In the Coarse Aggregate Gradation table of Article 1004.01(c) of the Standard Specifications
revise the percent passing the 12.5 mm (1/2 in.) sieve for gradation CA 11 to "45+15% 9"

Add the following to the Coarse Aggregate Gradation table of the Standard Specifications:

“9/ When Class BD concrete is to be pumped, the coarse aggregate gradation shall
have a minimum of 45 percent passing the 12.5 mm (1/2 in.) sieve. The Contractor
may combine two or more coarse aggregate sizes, consisting of CA-7, CA-11, CA-
13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend.”

Revise Article 1020.05(d) of the Standard Specifications to read:
“(d)Class BD Concrete. The maximum mortar factor shall be 0.86.”
Add the following to Article 1103.17 of the Standard Specifications:

“(k) Fogging Equipment. Fogging equipment shall consist of a mechanically operated,
pressurized system using a triple headed nozzle or an equivalent nozzle. The fogging
nozzle shall be capable of producing a fine fog mist that will increase the relative
humidity of the air just above the fresh concrete surface without accumulating any water
on the concrete. The fogging equipment shall be mounted behind the roller and pan of
finishing machine or on a separate foot bridge. Controls shall be designed to vary the
volume of water flow, be easily accessible and immediately shut off the water when in
the off position. Hand held fogging equipment will not be allowed.”

CONCRETE ADMIXTURES (BDE)
| Effective: January 1, 2003 Revised: July 1, 2004

Revise Article 1020.05(b) of the Standard Specifications to read:

“(b) Admixtures. Except as specified, the use of admixtures to increase the workability or to
accelerate the hardening of the concrete will be permitted only when approved in writing
by the Engineer. The Department will maintain an Approved List of Concrete
Admixtures. When the Department permits the use of a calcium chloride accelerator, it
shall be according to Article 442.02, Note 5.

When the atmosphere or concrete temperature is 18 °C (65 °F) or higher, a retarding
admixture meeting the requirements of Article 1021.03 shall be used in the Class BD
Concrete and portland cement concrete bridge deck overlays. The amount of retarding
admixture to be used will be determined by the Engineer. The proportions of the
ingredients of the concrete shall be the same as without the retarding admixture except
that the amount of mixing water shall be reduced, as may be necessary, in order to
maintain the consistency of the concrete as required. In addition, a high range water-
reducing admixture shall be used in Class BD Concrete. The amount of high range
water-reducing admixture will be determined by the Engineer. At the option of the
Contractor, a water-reducing admixture may be used. Type | cement shall be used.
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For Class PC and PS Concrete, a retarding admixture may be added to the concrete
mixture when the concrete temperature is 18 °C (65 °F) or higher. Other admixtures
may be used when approved by the Engineer, or if specified by the contract. If an
accelerating admixture is permitted by the Engineer, it shall be the non-chloride type.

At the Contractor’s option, admixtures in addition to an air-entraining admixture may be
used for Class PP-1 concrete. The accelerator shall be the non-chloride type. If a
water-reducing or retarding admixture is used, the cement factor may be reduced a
maximum 18 kg/cu m (0.30 hundredweight/cu yd). If a high range water-reducing
admixture is used, the cement factor may be reduced a maximum 36 kg/cum
(0.60 hundredweight/cu yd). Cement factor reductions shall not be cumulative when
using multiple admixtures. An accelerator shall always be added prior to a high range
water-reducing admixture, if both are used.

If Class C fly ash or ground granulated blast-furnace slag is used in Class PP-1
concrete, a water-reducing or high range water-reducing admixture shall be used.
However, the cement factor shall not be reduced if a water-reducing, retarding, or high
range water-reducing admixture is used. In addition, an accelerator shall not be used.

For Class PP-2 or PP-3 concrete, a non-chloride accelerator followed by a high range
water-reducing admixture shall be used, in addition to the air-entraining admixture. For
Class PP-3 concrete, the non-chloride accelerator shall be calcium nitrite.

For Class PP-2 or PP-3 concrete, the Contractor has the option to use a water-reducing
admixture. A retarding admixture shall not be used unless approved by the Engineer. A
water-reducing, retarding, or high range water-reducing admixture shall not be used to
reduce the cement factor.

When the air temperature is less than 13 °C (55 °F) for Class PP-1 or PP-2 concrete, the
non-chloride accelerator shall be calcium nitrite.

For Class PP-4 concrete, a high range water-reducing admixture shall be used in
addition to the air-entraining admixture. The Contractor has the option to use a water-
reducing admixture. An accelerator shall not be used. For stationary or truck mixed
concrete, a retarding admixture shall be used to allow for haul time. The Contractor has
the option to use a mobile portland cement concrete plant according to Article 1103.04,
but a retarding admixture shall not be used unless approved by the Engineer. A water-
reducing, retarding, or high range water-reducing admixture shall not be used to reduce
the cement factor.

If the Department specifies a calcium chloride accelerator for Class PP-1 concrete, the
maximum chloride dosage shall be 1.0 L (1.0 quart) of solution per 45 kg (100 Ib) of
cement. The dosage may be increased to a maximum 2.0 L (2.0 quarts) per 45 kg
(100 Ib) of cement if approved by the Engineer. If the Department specifies a calcium
chloride accelerator for Class PP-2 concrete, the maximum chloride dosage shall be
1.3 L (1.3 quarts) of solution per 45kg (100 Ib) of cement. The dosage may be
increased to a maximum 2.6 L (2.6 quarts) per 45 kg (100 Ib) of cement if approved by
the Engineer.
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For Class PV, MS, SI, RR, SC and SH concrete, at the option of the Contractor, or when
specified by the Engineer, a water-reducing admixture or a retarding admixture may be
used. The amount of water-reducing admixture or retarding admixture permitted will be
determined by the Engineer. The air-entraining admixture and other admixtures shall be
added to the concrete separately, and shall be permitted to intermingle only after they
have separately entered the concrete batch. The sequence, method and equipment for
adding the admixtures shall be approved by the Engineer. The water-reducing
admixture shall not delay the initial set of the concrete by more than one hour. Type |
cement shall be used.

When a water-reducing admixture is added, a cement factor reduction of up to
18 kg/cu m (0.30 hundredweight/cu yd), from the concrete designed for a specific slump
without the admixture, will be permitted for Class PV, MS, SI, RR, SC and SH concrete.
When an approved high range water-reducing admixture is used, a cement factor
reduction of up to 36 kg/cu m (0.60 hundredweight/cu yd), from a specific water
cement/ratio without the admixture, will be permitted based on a 14 percent minimum
water reduction. This is applicable to Class PV, MS, SI, RR, SC and SH concrete. A
cement factor below 320 kg/cu m (5.35 hundredweight/cu yd) will not be permitted for
Class PV, MS, SI, RR, SC and SH concrete. A cement factor reduction will not be
allowed for concrete placed underwater. Cement factor reductions shall not be
cumulative when using multiple admixtures.

For use of admixtures to control concrete temperature, refer to Articles 1020.14(a) and
1020.14(b).

The maximum slumps given in Table 1 may be increased to 175 mm (7 in.) when a high
range water-reducing admixture is used for all classes of concrete except Class PV and
PP.”

Revise Section 1021 of the Standard Specifications to read:
“SECTION 1021. CONCRETE ADMIXTURES”

1021.01 General. Admixtures shall be furnished in liquid form ready for use. The
admixtures may be delivered in the manufacturer's original containers, bulk tank trucks or such
containers or tanks as are acceptable to the Engineer. Delivery shall be accompanied by a
ticket which clearly identifies the manufacturer and trade name of the material. Containers shall
be readily identifiable to the satisfaction of the Engineer as to manufacturer and trade name of
the material they contain.

Prior to inclusion of a product on the Department’s Approved List of Concrete Admixtures,
the manufacturer shall submit a report prepared by an independent laboratory accredited by the
AASHTO Accreditation Program. The report shall show the results of physical tests conducted
no more than five years prior to the time of submittal, according to applicable specifications.
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Tests shall be conducted using materials and methods specified on a "test" concrete and a
"reference" concrete, together with a certification that no changes have been made in the
formulation of the material since the performance of the tests. Per the manufacturer’s option,
the cement content for all required tests shall either be according to applicable specifications or
335 kg/cu m (5.65 cwt/cu yd). Compressive strength test results for six months and one year
will not be required.

In addition to the report, the manufacturer shall submit AASHTO T 197 water content and
set time test results on the standard cement used by the Department. The test and reference
concrete mixture shall contain a cement content of 335 kg/cum (5.65 cwt/cuyd). The
manufacturer may select their lab or an independent lab to perform this testing. The laboratory
is not required to be accredited by the AASHTO Accreditation Program.

Prior to the approval of an admixture, the Engineer may conduct all or part of the applicable
tests on a sample that is representative of the material to be furnished. The test and reference
concrete mixtures tested by the Engineer will contain a cement content of 335 kg/cu m
(5.65 cwt/cu yd). For freeze-thaw testing, the Department will perform the test according to
Illinois Modified AASHTO T 161, Procedure B.

The manufacturer shall include in the submittal the following information according to ASTM
C 494; the average and manufacturing range of specific gravity, the average and manufacturing
range of solids in the solution, and the average and manufacturing range of pH. The submittal
shall also include an infrared spectrophotometer trace no more than five years old.

When test results are more than seven years old, the manufacturer shall re-submit the
infrared spectrophotometer trace and the report prepared by an independent laboratory
accredited by the AASHTO Accreditation Program.

All admixtures, except chloride-based accelerators, shall contain no more than 0.3 percent
chloride by mass (weight).

1021.02 Air-Entraining Admixtures. Air-entraining admixtures shall conform to the
requirements of AASHTO M 154.

If the manufacturer certifies that the air-entraining admixture is an aqueous solution of Vinsol
resin that has been neutralized with sodium hydroxide (caustic soda), testing for compliance
with the requirements may be waived by the Engineer. In the certification, the manufacturer
shall show complete information with respect to the formulation of the solution, including the
number of parts of Vinsol resin to each part of sodium hydroxide. Before the approval of its use
is granted, the Engineer will test the solution for its air-entraining quality in comparison with a
solution prepared and kept for that purpose.

1021.03 Retarding and Water-Reducing Admixtures. The admixture shall comply with the
following requirements:

(a) The retarding admixture shall comply with the requirements of AASHTO M 194, Type B
(retarding) or Type D (water-reducing and retarding).
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(b) The water-reducing admixture shall comply with the requirements of AASHTO M 194,
Type A.

(c) The high range water-reducing admixture shall comply with the requirements of
AASHTO M 194, Type F (high range water-reducing) or Type G (high range water-
reducing and retarding).

When a Type F or Type G high range water-reducing admixture is used, water-cement
ratios shall be a minimum of 0.32.

Type F or Type G admixtures may be used, subject to the following restrictions:

For Class MS, Sl, RR, SC and SH concrete, the water-cement ratio shall be a
maximum of 0.44.

The Type F or Type G admixture shall be added at the jobsite unless otherwise
directed by the Engineer. The initial slump shall be a minimum of 40 mm (1 1/2 in.)
prior to addition of the Type F or Type G admixture, except as approved by the
Engineer.

When a Type F or Type G admixture is used, retempering with water or with a Type
G admixture will not be allowed. An additional dosage of a Type F admixture, not to
exceed 40 percent of the original dosage, may be used to retemper concrete once,
provided set time is not unduly affected. A second retempering with a Type F
admixture may be used for all classes of concrete except Class PP and SC, provided
that the dosage does not exceed the dosage used for the first retempering, and
provided that the set time is not unduly affected. No further retempering will be
allowed.

Air tests shall be performed after the addition of the Type F or Type G admixture.
1021.04 Set Accelerating Admixtures. The admixture shall comply with the requirements
of AASHTO M 194, Type C (accelerating) or Type E (water reducing and accelerating)”
CURING AND PROTECTION OF CONCRETE CONSTRUCTION (BDE)
Effective: January 1, 2004 Revised: November 1, 2005

Revise the second and third sentences of the eleventh paragraph of Article 503.06 of the
Standard Specifications to read:

“Forms on substructure units shall remain in place at least 24 hours. The method of form
removal shall not result in damage to the concrete.”

Delete the twentieth paragraph of Article 503.22 of the Standard Specifications.
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Revise the “Unit Price Adjustments” table of Article 503.22 of the Standard Specifications to
read:

“UNIT PRICE ADJUSTMENTS
Percent
Type of Construction Adjustment
in Unit Price

For concrete in substructures, culverts (having a waterway
opening of more than 1 sq m (10 sq ft)), pump houses, and
retaining walls (except concrete pilings, footings and
foundation seals):

When protected by:

Protection Method Il 115%

Protection Method | 110%
For concrete in superstructures:

When protected by:

Protection Method Il 123%

Protection Method | 115%
For concrete in footings:

When protected by:

Protection Method I, Il or Ill 107%
For concrete in slope walls:

When protected by:

Protection Method | 107%”

Delete the fourth paragraph of Article 504.05(a) of the Standard Specifications.

Revise the second and third sentences of the fifth paragraph of Article 504.05(a) of the
Standard Specifications to read:

“All test specimens shall be cured with the units according to Article 1020.13.”
Revise the first paragraph of Article 504.06(c)(6) of the Standard Specifications to read:

“Curing and Low Air Temperature Protection. The curing and protection for precast,
prestressed concrete members shall be according to Article 1020.13 and this Article.”

Revise the first sentence of the second paragraph of Article 504.06(c)(6) of the Standard
Specifications to read:

“For curing, air vents shall be in place and shall be so arranged that no water can
enter the void tubes during the curing of the members.”

Revise the first sentence of the third paragraph of Article 504.06(c)(6) of the Standard
Specifications to read:

“As soon as each member is finished, the concrete shall be covered with curing
material according to Article 1020.13.”

Revise the eighth paragraph of Article 504.06(c)(6) of the Standard Specifications to read:
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“The prestressing force shall not be transferred to any member before the concrete

has attained the compressive strength of 28,000 kPa (4000 psi) or other higher
compressive release strength specified on the plans, as determined from tests of
150 mm (6 in.) by 300 mm (12 in.) cylinders cured with the member according to
Article 1020.13. Members shall not be shipped until 28-day strengths have been
attained and members have a yard age of at least 4 days.”

Delete the third paragraph of Article 512.03(a) of the Standard Specifications.

Delete the last sentence of the second paragraph of Article 512.04(d) of the Standard
Specifications.

Revise the “Index Table of Curing and Protection of Concrete Construction” table of Article
1020.13 of the Standard Specifications to read:
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“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION
CURING

TYPE OF CONSTRUCTION CURING METHODS PERIOD LOW AIR TEMPERATURE
DAYS PROTECTION METHODS

Cast-in-Place Concrete: "

Pavement

Shoulder 1020.13(a)(1)(2)(3)4)(5) ¥* 3 1020.13(c)

Base Course

Base Course Widening 1020.13(a)(1))B)4)(5) "? 3 1020.13(c)

Driveway

Median

Curb

Gutter 1020.13(a)(1)(2)(3)4)(5) “® 3 1020.13(c) '®

Curb and Gutter

Sidewalk

Slope Wall

Paved Ditch

Catch Basin

Manhole 1020.13(a)(1)(2)(3)(4)5) ¥ 3 1020.13(c)

Inlet

\Valve Vault

Pavement Patching 1020.13@)(MN)()3)4)5B) ¥ 37 1020.13(c)

Pavement Replacement 1020.13(a)(1)(2)(3)4)55) "% 3 442.06(h) and 1020.13(c)

Railroad Crossing 1020.13(a)(3)(5) 1 1020.13(c)

Piles 1020.13(a)(3)(5) 7 1020.13(e)(1)(2)(3)

Footings

Foundation Seals 1020.13(a)(1)(2)(3)4)(5) V¥ 7 1020.13(e)(1)(2)(3)

Substructure 1020.13(a)(1)()(3)4)5B) """ 7 1020.13(e)(1)(2)(3)

Superstructure (except deck) 1020.13(a)(1)(2)(3)(5) ¥ 7 1020.13(e)(1)(2)

Deck 1020.13(a)(5) 7 1020.13(e)(1)(2) "

Retaining Walls 1020.13@)(MN)B)4)B) " 7 1020.13(e)(1)(2)

Pump Houses 1020.13(a)(1)2)3)4)5B) " 7 1020.13(e)(1)(2)

Culverts 1020.13(a)(1)(2)(3)4)(5) ¥® 7 1020.13(e)(1)(2) ¥

Other Incidental Concrete 1020.13(a)(1)(2)(3)(5) 3 1020.13(c)
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Precast Concrete: '
Bridge Beams
Piles
Bridge Slabs 1020.13(a)(3)(5) ¥ " As required. ' 504.06(c)(6), 1020.13(e)(2) "
Nelson Type Structural Member
All Other Precast Items 1020.13(a)(3)(4)(5) 'Y As required. ' 504.06(c)(6), 1020.13(e)(2) '
Precast, Prestressed Concrete: "
All ltems 1020.13(a)(3)(5) ¥ ' Until  strand504.06(c)(6), 1020.13(e)(2) '
tensioning is
released. "

Notes-General:

1/
2/
3/
4/
5/
6/

7/

8/

9f

10/
11/

12/
13/

14/

Type |, membrane curing only

Type Il, membrane curing only

Type Ill, membrane curing only

Type |, Il and Il membrane curing

Membrane curing will not be permitted between November 1 and April 15.

The use of water to inundate footings, foundation seals or the bottom slab of culverts is permissible when
approved by the Engineer, provided the water temperature can be maintained at 7 °C ( 45 °F) or higher.

Asphalt Emulsion for Waterproofing may be used in lieu of other curing methods when specified and
permitted according to Article 503.18.

On non-traffic surfaces which receive protective coat according to Article 503.19, a linseed oil emulsion
curing compound may be used as a substitute for protective coat and other curing methods. The linseed
emulsion curing compound will be permitted between April 16 and October 31 of the same year, provided it
is applied with a mechanical sprayer according to Article 1101.09 (b), and meets the material requirements
of Article 1022.07.

Steam curing (heat and moisture) is acceptable and shall be accomplished by the method specified in Article
504.06(c)(6).

A moist room according to AASHTO M 201 is acceptable for curing.

If curing is required and interrupted because of form removal for cast-in-place concrete items, precast
concrete products, or precast prestressed concrete products, the curing shall be resumed within two hours
from the start of the form removal.

Curing maintained only until opening strength is attained, with a maximum curing period of three days.

The curing period shall end when the concrete has attained the mix design strength. The producer has the
option to discontinue curing when the concrete has attained 80 percent of the mix design strength or after
seven days. All strength test specimens shall remain with the units and shall be subjected to the same
curing method and environmental condition as the units, until the time of testing.

The producer shall determine the curing period or may elect to not cure the product. All strength test

specimens shall remain with the units and shall be subjected to the same curing method and environmental
condition as the units, until the time of testing.
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15/ The producer has the option to continue curing after strand release.

16/ When structural steel or structural concrete is in place above slope wall, Article 1020.13(c) shall not apply.
The protection method shall be according to Article 1020.13(e)(1).

17/ When Article 1020.13(e)(2) is used to protect the deck, the housing may enclose only the bottom and sides.
The top surface shall be protected according to Article 1020.13(e)(1).

18/ For culverts having a waterway opening of 1 sq m (10 sq ft) or less, the culverts may be protected according
to Article 1020.13(e)(3).

19/ The seven day protection period in the first paragraph of Article 1020.13(e)(2) shall not apply. The
protection period shall end when curing is finished. For the third paragraph of Article 1020.13(e)(2), the
decrease in temperature shall be according to Article 504.06(c)(6).”

Add the following to Article 1020.13(a) of the Standard Specifications:

“(5) Wetted Cotton Mat Method. After the surface of concrete has been textured or
finished, it shall be covered immediately with dry cotton mats. The cotton mats shall
be placed in a manner which will not mar the concrete surface. A texture resulting
from the cotton mat material is acceptable. The cotton mats shall then be wetted
immediately and thoroughly soaked with a gentle spray of water. For bridge decks, a
foot bridge shall be used to place and wet the cotton mats.

The cotton mats shall be maintained in a wetted condition until the concrete has
hardened sufficiently to place soaker hoses without marring the concrete surface.
The soaker hoses shall be placed on top of the cotton mats at a maximum 1.2 m
(4 ft) spacing. The cotton mats shall be kept wet with a continuous supply of water
for the remainder of the curing period. Other continuous wetting systems may be
used if approved by the Engineer.

After placement of the soaker hoses, the cotton mats shall be covered with white
polyethylene sheeting or burlap-polyethylene blankets.

For construction items other than bridge decks, soaker hoses or a continuous wetting
system will not be required if the alternative method keeps the cotton mats wet.
Periodic wetting of the cotton mats is acceptable.

For areas inaccessible to the cotton mats on bridge decks, curing shall be according
to Article 1020.13(a)(3).”

Revise the first paragraph of Article 1020.13(c) of the Standard Specifications to read:

“Protection of Portland Cement Concrete, Other Than Structures, From Low Air
Temperatures. When the official National Weather Service forecast for the construction
area predicts a low of 0 °C (32 °F), or lower, or if the actual temperature drops to 0 °C
(32 °F), or lower, concrete less than 72 hours old shall be provided at least the following
protection:”
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Delete Article 1020.13(d) and Articles 1020.13(d)(1),(2),(3),(4) of the Standard Specifications.
Revise the first five paragraphs of Article 1020.13(e) of the Standard Specifications to read:

“Protection of Portland Cement Concrete Structures From Low Air Temperatures. When
the official National Weather Service Forecast for the construction area predicts a low
below 7 °C (45 °F), or if the actual temperature drops below 7 °C (45 °F), concrete less
than 72 hours old shall be provided protection. Concrete shall also be provided
protection when placed during the winter period of December 1 through March 15.
Concrete shall not be placed until the materials, facilities, and equipment for protection
are approved by the Engineer.

When directed by the Engineer, the Contractor may be required to place concrete during
the winter period. If winter construction is specified, the Contractor shall proceed with
the construction, including concrete, excavation, pile driving, steel erection, and all
appurtenant work required for the complete construction of the item, except at times
when weather conditions make such operations impracticable.

Regardless of the precautions taken, the Contractor shall be responsible for protection of
the concrete placed and any concrete damaged by cold temperatures shall be removed
and replaced at no additional cost to the Department.”

Add the following at the end of the third paragraph of Article 1020.13(e)(1) of the Standard
Specifications:

“The Contractor shall provide means for checking the temperature of the surface of
the concrete during the protection period.”

Revise the second sentence of the first paragraph of Article 1020.13(e)(2) of the Standard
Specifications to read:

“The Contractor shall provide means for checking the temperature of the surface of
the concrete or air temperature within the housing during the protection period.”

Delete the last sentence of the first paragraph of Article 1020.13(e)(3) of the Standard
Specifications.

Add the following Article to Section 1022 of the Standard Specifications:

“1022.06 Cotton Mats. Cotton mats shall consist of a cotton fill material, minimum
400 g/sqm (11.8 oz/sqyd), covered with unsized cloth or burlap, minimum 200 g/sqm
(5.9 oz/sq yd), and be tufted or stitched to maintain stability.

Cotton mats shall be in a condition satisfactory to the Engineer. Any tears or holes in the
mats shall be repaired.”
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Add the following Article to Section 1022 of the Standard Specifications:

“1022.07 Linseed Oil Emulsion Curing Compound. Linseed oil emulsion curing
compound shall be composed of a blend of boiled linseed oil and high viscosity, heavy bodied
linseed oil emulsified in a water solution. The curing compound shall meet the requirements of

| a Type | according to Article 1022.01, except the drying time requirement will be waived. The oil
phase shall be 50 + 4 percent by volume. The oil phase shall consist of 80 percent by mass
(weight) boiled linseed oil and 20 percent by mass (weight) Z-8 viscosity linseed oil. The water
phase shall be 50 * 4 percent by volume.”

Revise Article 1020.14 of the Standard Specifications to read:

“1020.14 Temperature Control for Placement. Temperature control for concrete
| placement shall be according to the following.

(a) Temperature Control other than Structures. The temperature of the concrete
immediately before placement shall be a minimum of 10 °C (50 °F) and a maximum of
32 °C (90 °F). Aggregates and/or water shall be heated or cooled as necessary to
produce concrete within these temperature limits.

When the temperature of the plastic concrete reaches 30 °C (85 °F), an approved
retarding admixture shall be used or the approved water reducing admixture in use shall
have its dosage increased by 50 percent over the dosage recommended on the
Department’s Approved List of Concrete Admixtures for the temperature experienced.
The amount of retarding admixture to be used will be determined by the Engineer. This
requirement may be waived by the Engineer when fly ash compensated mixtures are
used.

Plastic concrete temperatures up to 35 °C (96 °F), as placed, may be permitted provided
job site conditions permit placement and finishing without excessive use of water on
and/or overworking of the surface. The occurrence within 24 hours of unusual surface
distress shall be cause to revert to a maximum 32 °C (90 °F) plastic concrete
temperature.

Concrete shall not be placed when the air temperature is below 5 °C (40 °F) and falling
or below 2 °C (35 °F), without permission of the Engineer. When placing of concrete is
authorized during cold weather, the Engineer may require the water and/or the
aggregates to be heated to between 20 °C (70 °F) and 65 °C (150 °F). The aggregates
may be heated by either steam or dry heat prior to being placed in the mixer. The
apparatus used shall heat the mass uniformly and shall be so arranged as to preclude
the possible occurrence of overheated areas which might damage the materials. No
frozen aggregates shall be used in the concrete.

For pavement patching, refer to Article 442.06(e) for additional information on
temperature control for placement.
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(b) Temperature Control for Structures. The temperature of the concrete, as placed in the
forms, shall be a minimum of 10 °C (50 °F) and a maximum of 32 °C (90 °F).
Aggregates and/or water shall be heated or cooled as necessary to produce concrete
within these temperature limits. When insulated forms are used, the temperature of the
concrete mixture shall not exceed 25 °C (80 °F). If the Engineer determines that heat of
hydration might cause excessive temperatures in the concrete, the concrete shall be
placed at a temperature between 10 °C (50 °F) and 15 °C (60 °F). When concrete is
placed in contact with previously placed concrete, the temperature of the concrete may
be increased as required to offset anticipated heat loss.

Concrete shall not be placed when the air temperature is below 7 °C (45 °F) and falling
or below 4 °C (40 °F), without permission of the Engineer. When placing of concrete is
authorized during cold weather, the Engineer may require the water and/or the
aggregates to be heated to between 20 °C (70 °F) and 65 °C (150 °F). The aggregates
may be heated by either steam or dry heat prior to being placed in the mixer. The
apparatus used shall heat the mass uniformly and shall be so arranged as to preclude
the possible occurrence of overheated areas which might damage the materials. No
frozen aggregates shall be used in the concrete.

When the temperature of the plastic concrete reaches 30 °C (85 °F), an approved
retarding admixture shall be used or the approved water reducing admixture in use shall
have its dosage increased by 50 percent over the dosage recommended on the
Department’s Approved List of Concrete Admixtures for the temperature experienced.
The amount of retarding admixture to be used will be determined by the Engineer. This
requirement may be waived by the Engineer when fly ash compensated mixtures are
used.

(c) Temperature. The concrete temperature shall be determined according to ASTM
C 1064

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION
Effective: September 1, 2000 Revised: June 22, 2005

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR part 26 and listed in the DBE Directory or most recent addendum.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100% state-funded contracts, the federal government has no involvement in such contracts
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(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100% state-funded
contracts will not be credited toward fulfilling the Department's annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor:

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE firms
performing work called for in this contract is eligible to be credited toward fulfillment of the
Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. This determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform 3.00% of the work. This percentage is set as the DBE participation goal for
this contract. Consequently, in addition to the other award criteria established for this contract,
the Department will award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set forth
in this Special Provision:

(a) The bidder documents that firmly committed DBE participation has been obtained to
meet the goal; or

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders may consult the DBE Directory as a reference source
for DBE companies certified by the Department. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
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interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department's Bureau of Small Business Enterprises at telephone number (217)785-4611, or by
visiting the Department's web site at www.dot.state.il.us.

BIDDING PROCEDURES. Compliance with the bidding procedures of this Special Provision is
required prior to the award of the contract and the failure of the as-read low bidder to comply will
render the bid not responsive.

(a) In order to assure the timely award of the contract, the as-read low bidder shall submit a
Disadvantaged Business Utilization Plan on Department form SBE 2026 within seven (7)
working days after the date of letting. To meet the seven (7) day requirement, the bidder
may send the Plan by certified mail or delivery service within the seven (7) working day
period. If a question arises concerning the mailing date of a Plan, the mailing date will
be established by the U.S. Postal Service postmark on the original certified mail receipt
from the U.S. Postal Service or the receipt issued by a delivery service. It is the
responsibility of the bidder to ensure that the postmark or receipt date is affixed within
the seven (7) working days if the bidder intends to rely upon mailing or delivery to satisfy
the submission day requirement. The Plan is to be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217)785-
1524). Itis the responsibility of the bidder to obtain confirmation of telefax delivery. The
Department will not accept a Utilization Plan if it does not meet the seven (7) day
submittal requirement and the bid will be declared not responsive. In the event the bid is
declared not responsive due to a failure to submit a Plan or failure to comply with the
bidding procedures set forth herein, the Department may elect to cause the forfeiture of
the penal sum of the bidder's proposal guaranty, and may deny authorization to bid the
project if re-advertised for bids. The Department reserves the right to invite any other
bidder to submit a Utilization Plan at any time for award consideration or to extend the
time for award.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of plan approval
or disapproval under the procedures of this Special Provision.

(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. The signatures on these forms must be original signatures.
All elements of information indicated on the said form shall be provided, including but not
limited to the following:

(1) The name and address of each DBE to be used;
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(2) A description, including pay item numbers, of the commercially useful work to be
done by each DBE;

(3) The price to be paid to each DBE for the identified work specifically stating the
quantity, unit price, and total subcontract price for the work to be completed by the
DBE. If partial pay items are to be performed by the DBE, indicate the portion of
each item, a unit price where appropriate and the subcontract price amount;

(4) A commitment statement signed by the bidder and each DBE evidencing availability
and intent to perform commercially useful work on the project; and

(5) If the bidder is a joint venture comprised of DBE firms and non-DBE firms, the plan
must also include a clear identification of the portion of the work to be performed by
the DBE partner(s).

(d) The contract will not be awarded until the Utilization Plan submitted by the bidder is
approved. The Utilization Plan will be approved by the Department if the Plan commits
sufficient commercially useful DBE work performance to meet the contract goal. The
Utilization Plan will not be approved by the Department if the Plan does not commit
sufficient DBE performance to meet the contract goal unless the bidder documents that it
made a good faith effort to meet the goal. The good faith procedures of Section VIl of
this special provision apply. If the Utilization Plan is not approved because it is deficient
in a technical matter, unless waived by the Department, the bidder will be notified and
will be allowed no less than a five (5) working day period in order to cure the deficiency.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100% goal credit for that portion of the work performed by the
DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE firm does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100% goal credit for that portion of the total dollar

value of the contract equal to the distinct, clearly defined portion of the work performed
by the DBE’s own forces.
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(c) DBE as a subcontractor: 100% goal credit for the work of the subcontract performed by
the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the prime Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE firm does not count toward the DBE goal.

(d) DBE as a trucker: 100% goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contact. Credit will be given for the full value of all such DBE
trucks operated using DBE employed drivers. Goal credit will be limited to the value of
the reasonable fee or commission received by the DBE if trucks are leased from a non-
DBE company.

(e) DBE as a material supplier:

(1) 60% goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100% goal credit for the cost of materials or supplies obtained from a DBE
manufacturer.

(3) 100% credit for the value of reasonable fees and commissions for the procurement
of materials and supplies if not a regular dealer or manufacturer.

GOOD FAITH EFFORT PROCEDURES. If the bidder cannot obtain sufficient DBE
commitments to meet the contract goal, the bidder must document in the Utilization Plan the
good faith efforts made in the attempt to meet the goal. This means that the bidder must show
that all necessary and reasonable steps were taken to achieve the contract goal. Necessary
and reasonable steps are those which could reasonably be expected to obtain sufficient DBE
participation. The Department will consider the quality, quantity, and intensity of the kinds of
efforts that the bidder has made. Mere pro forma efforts are not good faith efforts; rather, the
bidder is expected to have taken those efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.
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(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also, the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

137



(c)

FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

If the Department determines that the bidder has made a good faith effort to secure the
work commitment of DBE companies to meet the contract goal, the Department will
award the contract provided that it is otherwise eligible for award. If the Department
determines that a good faith effort has not been made, the Department will notify the
bidder of that preliminary determination by contacting the responsible company official
designated in the Utilization Plan. The preliminary determination shall include a
statement of reasons why good faith efforts have not been found, and may include
additional good faith efforts that the bidder could take. The notification will designate a
five (5) working day period during which the bidder shall take additional efforts. The
bidder is not limited by a statement of additional efforts, but may take other action
beyond any stated additional efforts in order to obtain additional DBE commitments. The
bidder shall submit an amended Utilization Plan if additional DBE commitments to meet
the contract goal are secured. If additional DBE commitments sufficient to meet the
contract goal are not secured, the bidder shall report the final good faith efforts made in
the time allotted. All additional efforts taken by the bidder will be considered as part of
the bidder's good faith efforts. If the bidder is not able to meet the goal after taking
additional efforts, the Department will make a pre-final determination of the good faith
efforts of the bidder and will notify the designated responsible company official of the
reasons for an adverse determination.

The bidder may request administrative reconsideration of a pre-final determination
adverse to the bidder within the five (5) working days after the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217)785-1524). Deposit of the
request in the United States mail on or before the fifth business day shall not be deemed
delivery. The pre-final determination shall become final if a request is not made and
delivered. A request may provide additional written documentation and/or argument
concerning the issue of whether an adequate good faith effort was made to meet the
contract goal. In addition, the request shall be considered a consent by the bidder to
extend the time for award. The request will be forwarded to the Department’'s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person in order to consider all issues of whether the bidder made a
good faith effort to meet the goal. After the review by the Reconsideration Officer, the
bidder will be sent a written decision within ten (10) working days after receipt of the
request for reconsideration, explaining the basis for finding that the bidder did or did not
meet the goal or make adequate good faith efforts to do so. A final decision by the
Reconsideration Officer that a good faith effort was made shall approve the Utilization
Plan submitted by the bidder and shall clear the contract for award. A final decision that
a good faith effort was not made shall render the bid not responsive.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Plan and award
of the contract, the Utilization Plan and individual DBE Participation Statements become part of
the contract. If the Contractor did not succeed in obtaining enough DBE participation to achieve
the advertised contract goal, and the Utilization Plan was approved and contract awarded based
upon a determination of good faith, the total dollar value of DBE work calculated in the approved
Utilization Plan as a percentage of the awarded contract value shall become the amended
contract goal.

(a) No amendment to the Utilization Plan may be made without prior written approval from
the Department’s Bureau of Small Business Enterprises. All requests for amendment to
the Utilization Plan shall be submitted to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springdfield, lllinois 62764. Telephone number (217) 785-4611.
Telefax number (217) 785-1524.

(b) All work indicated for performance by an approved DBE shall be performed, managed,
and supervised by the DBE executing the Participation Statement. The Contractor shall
not terminate for convenience a DBE listed in the Utilization Plan and then perform the
work of the terminated DBE with its own forces, those of an affiliate or those of another
subcontractor, whether DBE or not, without first obtaining the written consent of the
Bureau of Small Business Enterprises to amend the Utilization Plan. If a DBE listed in
the Utilization Plan is terminated for reasons other than convenience, or fails to complete
its work on the contract for any reason, the Contractor shall make good faith efforts to
find another DBE to substitute for the terminated DBE. The good faith efforts shall be
directed at finding another DBE to perform at least the same amount of work under the
contract as the DBE that was terminated, but only to the extent needed to meet the
contract goal or the amended contract goal. The Contractor shall notify the Bureau of
Small Business Enterprises of any termination for reasons other than convenience, and
shall obtain approval for inclusion of the substitute DBE in the Utilization Plan. If good
faith efforts following a termination of a DBE for cause are not successful, the Contractor
shall contact the Bureau and provide a full accounting of the efforts undertaken to obtain
substitute DBE participation. The Bureau will evaluate the good faith efforts in light of all
circumstances surrounding the performance status of the contract, and determine
whether the contract goal should be amended.

(c) The Contractor shall maintain a record of payments for work performed to the DBE
participants. The records shall be made available to the Department for inspection upon
request. After the performance of the final item of work or delivery of material by a DBE
and final payment therefor to the DBE by the Contractor, but not later than thirty (30)
calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Report on
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Department form SBE 2115 to the Regional Engineer. If full and final payment has not
been made to the DBE, the Report shall indicate whether a disagreement as to the
payment required exists between the Contractor and the DBE or if the Contractor
believes that the work has not been satisfactorily completed. If the Contractor does not
have the full amount of work indicated in the Utilization Plan performed by the DBE
companies indicated in the Plan, the Department will deduct from contract payments to
the Contractor the amount of the goal not achieved as liquidated and ascertained
damages.

(d) The Department reserves the right to withhold payment to the Contractor to enforce the
provisions of this Special Provision. Final payment shall not be made on the contract
until such time as the Contractor submits sufficient documentation demonstrating
achievement of the goal in accordance with this Special Provision or after liquidated
damages have been determined and collected.

(e) Notwithstanding any other provision of the contract, including but not limited to Article
109.09 of the Standard Specifications, the Contractor may request administrative
reconsideration of a decision to deduct the amount of the goal not achieved as liquidated
damages. A request to reconsider shall be delivered to the Contract Compliance
Section and shall be handled and considered in the same manner as set forth in
paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve
the goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department.

EPOXY PAVEMENT MARKING (BDE)
| Effective: January 1, 2001 Revised: August 1, 2003

Revise Article 1095.04(b) of the Standard Specifications to read:

| “(b) The Epoxide Value (WPE) of Component A shall be tested according to ASTM D 1652
on a pigment free basis. The WPE shall not vary more than plus or minus 50 units of the
qualification samples.”

Revise Article 1095.04(c) of the Standard Specifications to read:

“(c) The Total Amine Value of Component B shall be tested according to ASTM D 2074. The
Total Amine Value shall not vary more than plus or minus 50 units of the qualification
samples.”

Revise Article 1095.04(g) of the Standard Specifications to read:
“(g) The epoxy pavement marking material, when mixed in the proper mix ratio and applied
at 0.35 mm to 0.41 mm (14 to 16 mils) wet film thickness and with the proper saturation

of glass spheres, shall exhibit a dry no pick-up time of twenty minutes or less when
tested according to ASTM D 711.”
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Revise Article 1095.04(m) of the Standard Specifications to read:
“(m) The glass beads meet the requirements of Article 1095.07 and the following:
(1) The first drop glass beads shall be tested by the standard visual method of large

glass spheres adopted by the Department. The beads shall have a silane coating
and meet the following sieve requirements.

Sieve U.S. Standard % Passing

Size Sieve Number (by weight)
1.70 mm 12 95-100
1.40 mm 14 75-95
1.18 mm 16 10-47
1.00 mm 18 0-7
850 um 20 0-5

(2) The second drop glass beads shall be Type B.”

Revise the second sentence of the first paragraph of Article 1095.04(n) of the Standard
Specifications to read:

“Subject the coated panel for 75 hours to accelerated weathering using the light and
water exposure apparatus (fluorescent UV — condensation type) as specified in ASTM
G 53 (equipped with UVB-313 lamps).”

FLAGGER VESTS (BDE)
| Effective: April 1, 2003 Revised: August 1, 2005

Revise the first sentence of Article 701.04(c)(1) of the Standard Specifications to read:

“The flagger shall be stationed to the satisfaction of the Engineer and be equipped with a
fluorescent orange, fluorescent yellow/green or a combination of fluorescent orange and
fluorescent yellow/green vest meeting the requirements of the American National
Standards Institute specification ANSI/ISEA 107-1999 for Conspicuity Class 2 garments
and approved flagger traffic control signs conforming to Standard 702001 and Article
702.05(e).”

Revise Article 701.04(c)(6) of the Standard Specifications to read:

“(6) Nighttime Flagging. Flaggers shall be illuminated by an overhead light source providing
a minimum vertical illuminance of 108 lux (10 fc) measured 300 mm (1 ft) out from the
flagger’s chest. The bottom of any luminaire shall be a minimum of 3 m (10 ft) above the
pavement. Luminaire(s) shall be shielded to minimize glare to approaching traffic and
trespass light to adjoining properties.

141



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

The flagger vest shall be a fluorescent orange or fluorescent orange and fluorescent
yellow/green vest meeting the requirements of the American National Standards Institute
specification ANSI/ISEA 107-1999 for Conspicuity Class 3 garments.”

HAND VIBRATOR (BDE)
Effective: November 1, 2003

Add the following paragraph to Article 1103.17(a) of the Standard Specifications:

“The vibrator shall have a non-metallic head for areas containing epoxy coated
reinforcement. The head shall be coated by the manufacturer. The hardness of the
non-metallic head shall be less than the epoxy coated reinforcement, resulting in no
damage to the epoxy coating. Slip-on covers will not be allowed.”

IMPACT ATTENUATORS (BDE)
Effective: November 1, 2003

Description. This work shall consist of furnishing and installing impact attenuators of the
category and test level specified.

Materials. Materials shall meet the requirements of the impact attenuator manufacturer and the
following:

Item Article/Section
(2) Fine AQregate (NOTE 1) ... e 1003.01
(b) Steel Posts, Structural Shapes, and Plates .........ccccoooeoiiiiiiiiiiiiiiiiiee e, 1006.04
(c) Rail Elements, End Section Plates, and Splice Plates........cccccooeeivieiiiiiiiiieeenn, 1006.25
(d) Bolts, Nuts, Washers and HardWare ...........ccoooooooiiiiiiiiceeeeeeeeeee e 1006.25
(e) Hollow Structural TUDING .........uuuue e 1006.27(b)
(f) Wood Posts and Wood Blockouts............cceeeiiiiiiiiiiiiiiiniennnns 1007.01, 1007.02, 1007.06
(g) Preservative Trealment...........oooi e 1007.12

Note 1. Fine aggregate shall be FA-1 or FA-2, Class A quality. The sand shall be
unbagged and shall have a maximum moisture content of five percent.

CONSTRUCTION REQUIREMENTS

General. Impact attenuators shall meet the testing criteria contained in National Cooperative
Highway Research Program (NCHRP) Report 350 for the test level specified and shall be on the
Department’s approved list. Fully redirective and partially redirective attenuators shall also be
designed for bi-directional impacts.

Installation. Regrading of slopes or approaches for the installation shall be as shown on the
plans.
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Attenuator bases, when required by the manufacturer, shall be constructed on a prepared
subgrade according to the manufacturer’'s specifications. The surface of the base shall be
slightly sloped or crowned to facilitate drainage. For sand modules, the perimeter of each
module and the specified mass (weight) of sand in each module shall be painted on the surface
of the base.

Impact attenuators shall be installed according to the manufacturer’'s specifications and include
all necessary transitions between the impact attenuator and the item to which it is attached.

Method of Measurement. This work will be measured for payment as each, where each is
defined as one complete installation.

Basis of Payment. This work, will be paid for at the contract unit price per each for IMPACT
ATTENUATORS (FULLY REDIRECTIVE, NARROW); IMPACT ATTENUATORS (FULLY
REDIRECTIVE, WIDE); IMPACT ATTENUATORS (SEVERE USE, NARROW); IMPACT
ATTENUATORS (SEVERE USE, WIDE); IMPACT ATTENUATORS (PARTIALLY
REDIRECTIVE); or IMPACT ATTENUATORS (NON-REDIRECTIVE), of the test level specified.

Regrading of slopes or approaches will be paid for according to Section 202 and/or Section 204
of the Standard Specifications.

IMPACT ATTENUATORS, TEMPORARY (BDE)
Effective: November 1, 2003 Revised: April 1, 2004

Description. This work shall consist of furnishing, installing, maintaining, and removing
temporary impact attenuators of the category and test level specified.

Materials. Materials shall meet the requirements of the impact attenuator manufacturer and the
following:

Item Article/Section
(2) Fine Agregate (NOTE 1) .. ... e 1003.01
(b) Steel Posts, Structural Shapes, and Plates .........ccccooooiiiiiiiiiiiiiieccee e, 1006.04
(c) Rail Elements, End Section Plates, and Splice Plates........cccccooeeiiieiiieiiiiiiiennnn. 1006.25
(d) Bolts, Nuts, Washers and Hardware ...........cccccooeeiiiiiiiiiiiiei e 1006.25
(€) Hollow Structural TUDING ......ueeiiiiieiieiee e 1006.27(b)
(f) Wood Posts and Wood Blockouts.............cceeeeiiiiiiiiiiiinicnnnns 1007.01, 1007.02, 1007.06
(g) Preservative Treatment...... ..o 1007.12
(h) Rapid Set Mortar (Note 2)

Note 1. Fine aggregate shall be FA-1 or FA-2, Class A quality. The sand shall be
unbagged and shall have a maximum moisture content of five percent.

Note 2. Rapid set mortar shall be obtained from the Department’s approved list of
Packaged, Dry, Rapid Hardening Cementitous Materials for Concrete Repairs. For a rapid
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set mortar mixture, one part packaged rapid set cement shall be combined with two parts
fine aggregate, by volume or a packaged rapid set mortar shall be used. Mixing of the rapid
set mortar shall be according to the manufacturer’s instructions.

CONSTRUCTION REQUIREMENTS

General. Impact Attenuators shall meet the testing criteria contained in National Cooperative
Highway Research Program (NCHRP) Report 350 for the test level specified and shall be on the
Department’s approved list.

Installation. Regrading of slopes or approaches for the installation shall be as shown on the
plans.

Attenuator bases, when required by the manufacturer, shall be constructed on a prepared
subgrade according to the manufacturer’'s specifications. The surface of the base shall be
slightly sloped or crowned to facilitate drainage.

Impact attenuators shall be installed according to the manufacturer’s specifications and include
all necessary transitions between the impact attenuator and the item to which it is attached.

When water filled attenuators are used between November 1 and April 15, they shall contain
anti-freeze according to the manufacturer’'s recommendations.

Markings. Sand module impact attenuators shall be striped with alternating reflectorized Type
AA or Type AP fluorescent orange and reflectorized white horizontal, circumferential stripes.
There shall be at least two of each stripe on each module.

Other types of impact attenuators shall have a terminal marker applied to their nose and
reflectors along their sides.

Maintenance. All maintenance of the impact attenuators shall be the responsibility of the
Contractor until removal is directed by the Engineer.

Relocate. When relocation of temporary impact attenuators is specified, they shall be removed,
relocated and reinstalled at the new location. The reinstallation requirements shall be the same
as those for a new installation.

Removal. When the Engineer determines the temporary impact attenuators are no longer
required, the installation shall be dismantled with all hardware becoming the property of the
Contractor.

Surplus material shall be disposed of according to Article 202.03. Anti-freeze, when present,
shall be disposed of/recycled according to local ordinances.

When impact attenuators have been anchored to the pavement, the anchor holes shall be

repaired with rapid set mortar Only enough water to permit placement and consolidation by
rodding shall be used and the material shall be struck-off flush.
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Method of Measurement. This work will be measured for payment as each, where each is
defined as one complete installation.

Basis of Payment. This work will be paid for at the contract unit price per each for IMPACT
ATTENUATORS, TEMPORARY  (FULLY REDIRECTIVE, NARROW); IMPACT
ATTENUATORS, TEMPORARY (FULLY REDIRECTIVE, WIDE); IMPACT ATTENUATORS,
TEMPORARY (SEVERE USE, NARROW); IMPACT ATTENUATORS, TEMPORARY (SEVERE
USE, WIDE); or IMPACT ATTENUATORS, TEMPORARY (NON-REDIRECTIVE) of the test
level specified.

Relocation of the devices will be paid for at the contract unit price per each for IMPACT
ATTENUATORS, RELOCATE (FULLY REDIRECTIVE); IMPACT ATTENUATORS, RELOCATE
(SEVERE USE); or IMPACT ATTENUATORS, RELOCATE (NON-REDIRECTIVE); of the test
level specified.

Regrading of slopes or approaches will be paid for according to Section 202 and/or Section 204
of the Standard Specifications.

MINIMUM LANE WIDTH WITH LANE CLOSURE (BDE)
Effective: January 1, 2005

Add the following paragraph after the eighth paragraph of Article 701.04(a) of the Standard
Specifications.

“The minimum lane width adjacent to a closed lane during paving, patching, and other
moving operations on freeways and expressways shall be a minimum of 3 m (10 ft). The
3 m (10 ft) shall be clear, unobstructed, and free of channelizing devices or other obstacles.”

PARTIAL PAYMENTS (BDE)
Effective: September 1, 2003

Revise Article 109.07 of the Standard Specifications to read:
“109.07 Partial Payments. Partial payments will be made as follows:

(a) Progress Payments. At least once each month, the Engineer will make a written
estimate of the amount of work performed in accordance with the contract, and the value
thereof at the contract unit prices. The amount of the estimate approved as due for
payment will be vouchered by the Department and presented to the State Comptroller
for payment. No amount less than $1000.00 will be approved for payment other than the
final payment.

The failure to perform any requirement, obligation, or term of the contract by the
Contractor shall be reason for withholding any progress payments until the Department
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determines that compliance has been achieved. Furthermore, progress payments may
be reduced by liens filed pursuant to Section 23(c) of the Mechanics Lien Act,
770 ILCS 60/23(c).

(b) Material Allowances. At the discretion of the Department, payment may be made for
materials, prior to their use in the work, when satisfactory evidence is presented by the
Contractor. Satisfactory evidence includes justification for the allowance (to expedite the
work, meet project schedules, regional or national material shortages, etc.),
documentation of material and transportation costs, and evidence that such material is
properly stored on the project or at a secure location acceptable and accessible to the
Department.

Material allowances will be considered only for nonperishable materials when the cost,
including transportation, exceeds $10,000 and such materials are not expected to be
utilized within 60 days of the request for the allowance. For contracts valued under
$500,000, the minimum $10,000 requirement may be met by combining the principal
(material) product of no more than two contract items. An exception to this two item
limitation may be considered for any contract regardless of value for items in which
material (products) are similar except for type and/or size.

Material allowances shall not exceed the value of the contract items in which used and
shall not include the cost of installation or related markups. Amounts paid by the
Department for material allowances will be deducted from estimates due the Contractor
as the material is used. Two-sided copies of the Contractor's cancelled checks for
materials and transportation must be furnished to the Department within 60 days of
payment of the allowances or the amounts will be reclaimed by the Department.”

PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: June 1, 2000 Revised: September 1, 2003

Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract
clause to require Contractors to pay subcontractors for satisfactory performance of their
subcontracts no later than 30 days from the receipt of each payment made to the Contractor.

State law addresses the timing of payments to be made to subcontractors. Section 7 of the
Prompt Payment Act, 30 ILCS 540/7, generally requires that when a Contractor receives any
payment from the Department, the Contractor is required to make corresponding, proportional
payments to each subcontractor performing work within 15 calendar days after receipt of the
state payment. Section 7 of the State Prompt Payment Act further provides that interest in the
amount of 2% per month, in addition to the payment due, shall be paid to any subcontractor by
the Contractor if the payment required by the Act is withheld or delayed without reasonable
cause. The Act also provides that the time for payment required and the calculation of any
interest due applies to transactions between subcontractors and lower-tier subcontractors
throughout the contracting chain.
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This Special Provision establishes the required federal contract clause, and adopts the 15
calendar day requirement of the Act for purposes of compliance with the federal regulation
regarding payments to subcontractors. This contract is subject to the following payment
obligations.

As progress payments are made to the Contractor in accordance with Article 109.07 of the
Standard Specifications for Road and Bridge Construction, the Contractor shall make a
corresponding partial payment within 15 calendar days to each subcontractor in proportion to
the work satisfactorily completed by each subcontractor. The proportionate amount of partial
payment due to each subcontractor shall be determined by the quantities measured or
otherwise determined as eligible for payment by the Department and included in the progress
payment to the Contractor. Subcontractors shall be paid in full within 15 calendar days after the
subcontractor's work has been satisfactorily completed. The Contractor shall hold no retainage
from the subcontractors.

This Special Provision does not create any rights in favor of any subcontractor against the State
of lllinois or authorize any cause of action against the State of lllinois on account of any
payment, nonpayment, delayed payment or interest claimed by application of the State Prompt
Payment Act. The Department will neither determine the reasonableness of any cause for delay
of payment nor enforce any claim to payment, including interest. Moreover, the Department will
not approve any delay or postponement of the 15 day requirement. State law creates remedies
available to any subcontractor or material supplier, regardless of tier, who has not been paid for
work properly performed or material furnished. These remedies are a lien against public funds
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the
Contractor’s payment bond in accordance with the Public Construction Bond Act, 30 ILCS 550.

PERSONAL PROTECTIVE EQUIPMENT (BDE)
Effective: July 1, 2004

All personnel, excluding flaggers, working outside of a vehicle (car or truck) within 7.6 m (25 ft)
of pavement open to traffic shall wear a fluorescent orange, fluorescent yellow/green or a
combination of fluorescent orange and fluorescent yellow/.green vest meeting the requirements
of the American National Standards Institute specification ANSI/ISEA 107-1999 for Conspicuity
Class 2 garments. Other types of garments may be substituted for the vest as long as the
garments have manufacturers tags identifying them as meeting the ANSI Class 2 requirement.

PORTABLE CHANGEABLE MESSAGE SIGNS (BDE)
Effective: November 1, 1993 Revised: April 2, 2004

Description. This work shall consist of furnishing, placing, and maintaining changeable
message sign(s) at the locations(s) shown on the plans or as directed by the Engineer.

The sign(s) shall be trailer mounted. The message panel shall be at least 2.1 m (7 ft) above the

pavement, present a level appearance, and be capable of displaying up to eight characters in
each of three lines at a time. Character height shall be 450 mm (18 in.).
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The message panel shall be of either a bulb matrix or disc matrix design controlled by an
onboard computer capable of storing a minimum of 99 programmed messages for instant recall.
The computer shall be capable of being programmed to accept messages created by the
operator via an alpha-numeric keyboard and able to flash any six messages in sequence. The
message panel shall also be capable of being controlled by a computer from a remote location
via a cellular linkage. The Contractor shall supply the modem, the cellular phone, and the
necessary software to run the sign from a remote computer at a location designated by the
Engineer. The Contractor shall promptly program and/or reprogram the computer to provide the
messages as directed by the Engineer.

The message panel shall be visible from 400 m (1/4 mile) under both day and night conditions.
The letters shall be legible from 250 m (750 ft).

The sign shall include automatic dimming for nighttime operation and a power supply capable of
providing 24 hours of uninterrupted service.

The Contractor shall provide all preventive maintenance efforts s(he) deems necessary to
achieve uninterrupted service. If service is interrupted for any cause and not restored within 24
hours, the Engineer will cause such work to be performed as may be necessary to provide this
service. The cost of such work shall be borne by the Contractor or deducted from current or
future compensation due the Contractor.

When the sign(s) are displaying messages, they shall be considered a traffic control device. At
all times when no message is displayed, they shall be considered equipment.

Basis of Payment. When portable changeable message signs are shown on the Standard, this
work will not be paid for separately but shall be considered as included in the cost of the
Standard.

For all other portable changeable message signs, this work will be paid for at the contract unit
price per calendar month for each sign as CHANGEABLE MESSAGE SIGN.

PORTLAND CEMENT (BDE)
Effective: January 1, 2005 Revised: November 1, 2005

Add the following paragraph after the last paragraph of Article 1001.01 of the Standard
Specifications.

“For portland cement according to ASTM C 150, the bill of lading shall state if imestone has

been added. The bill of lading shall also state that the limestone addition is not in excess of five
percent by mass (weight) of the cement.”
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PORTLAND CEMENT CONCRETE (BDE)
Effective: November 1, 2002

Add the following paragraph after the fourth paragraph of Article 1103.01(b) of the Standard
Specifications:

“The truck mixer shall be approved before use according to the Bureau of Materials and
Physical Research’s Policy Memorandum, “Approval of Concrete Plants and Delivery

”»

Trucks”.

Add the following paragraph after the first paragraph of Article 1103.01(c) of the Standard
Specifications:

“The truck agitator shall be approved before use according to the Bureau of Materials and
Physical Research’s Policy Memorandum, “Approval of Concrete Plants and Delivery

”

Trucks”.

Add the following paragraph after the first paragraph of Article 1103.01(d) of the Standard
Specifications:

“The nonagitator truck shall be approved before use according to the Bureau of Materials
and Physical Research’s Policy Memorandum, “Approval of Concrete Plants and

Delivery Trucks”.

Revise the first sentence of the first paragraph of Article 1103.02 of the Standard Specifications
to read:

“The plant shall be approved before production begins according to the Bureau of Materials and

Physical Research’s Policy Memorandum, “Approval of Concrete Plants and Delivery Trucks”.
PORTLAND CEMENT CONCRETE PATCHING (BDE)

Effective: January 1, 2001 Revised: January 1, 2004

Revise Note 1 of Article 442.02 of the Standard Specifications, to read:

"Note 1. When patching ramp pavements and two lane pavements with two way traffic,
Class PP-2, PP-3, or PP-4 concrete shall be used for Class A, Class B and Class C
patching. For all other pavements, Class PP-1, PP-2, PP-3, or PP-4 concrete shall be
used, at the Contractor’s option, for Class A, Class B and Class C patching."

Delete Note 2 of Article 442.02 of the Standard Specifications.
Add the following to Article 442.02 of the Standard Specifications:

“(I) Calcium ChIoride (NOE 5).....coviiiiiiiiiiiieiieieieie ettt aaeraaaaaae 1013.01

149



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

Note 5. The calcium chloride accelerator, when permitted by the Department, shall be
Type L (Liquid) with a minimum of 32.0 percent by mass (weight) of calcium chloride.”

Revise the first paragraph of Article 442.06(e) of the Standard Specifications to read:

"(e) Concrete Placement. For Class A, Class B and Class C Patches, concrete shall be
placed according to Article 420.07 and governed by the limitations set forth in Article
1020.14, except that the maximum temperature of the mixed concrete immediately
before placing shall be 35 °C (96 °F), the required use of an approved retarding
admixture when the plastic concrete reaches 30 °C (85 °F) shall not apply."

Revise the first paragraph of Article 442.06(h) of the Standard Specifications to read:

"(h) Curing and Protection. In addition to Article 1020.13, when the air temperature is less
than 13 °C (55 °F), the Contractor shall cover the patch with minimum R12 insulation
until opening strength is reached. Insulation is optional when the air temperature is
13 °C - 35 °C (55 °F - 96 °F). Insulation shall not be placed when the air temperature is
greater than 35 °C (96 °F)."

Revise the second paragraph of Article 701.05(e)(1)d.1. of the Standard Specifications to read:

"No open holes, broken pavement, or partially filled holes shall remain
overnight for bituminous patching or when the Department specifies only
Class PP-2, PP-3, or PP-4 concrete be used. The only exception is
conditions beyond the control of the Contractor."

Revise Article 701.05(e)(2)b. of the Standard Specifications to read:

"b. Strength Tests. For patches constructed with Class PP-1, PP-2, PP-3, or PP-4
concrete, the pavement may be opened to traffic when test specimens cured with
the patches have obtained a minimum flexural strength of 4150 kPa (600 psi) or
a minimum compressive strength of 22,100 kPa (3200 psi) according to Article
1020.09.

For patches constructed with Class PP-2, PP-3, or PP-4 concrete which can
obtain a minimum flexural strength of 4150 kPa (600 psi) or a minimum of
compressive strength of 22,100 kPa (3200 psi) in 16 hours, the pavement may
be opened to traffic at a lower opening strength. The specimens cured with the
patches shall have obtained a minimum flexural strength of 2050 kPa (300 psi)
or a minimum compressive strength of 11,000 kPa (1600 psi) according to Article
1020.09, to permit opening pavement to traffic.

With the approval of the Engineer, concrete strength may be determined
according to AASHTO T 276. The strength-maturity relationship shall be
developed from concrete which has an air content near the upper specification
limit. The strength-maturity relationship shall be re-established if the mix design
or materials are changed.”

150



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

Revise Article 701.05(e)(2)c. of the Standard Specifications to read:

"c. Construction Operations. For Class PP-2, PP-3, or PP-4 concrete used on ramp
pavements and two lane pavements with two way traffic, or when the Department
specifies only Class PP-2, PP-3, or PP-4 concrete be used for other pavements,
Contractor construction operations shall be performed in a manner which allows
the patches to be opened the same day and before nightfall. If patches are not
opened before nightfall, the additional traffic control shall be at the Contractor’s
expense. Any time patches cannot be opened before nightfall, the Contractor
shall change subsequent construction operations or the mix design. The
changes shall be at no additional cost to the Department.”

Revise Table 1 of Article 1020.04 of the Standard Specifications by replacing Class PP concrete
with the following:

“TABLE 1. CLASSES OF PORTLAND CEMENT CONCRETE AND MIX DESIGN CRITERIA
ificati Max.
Class of Use Spgglgggrt:on Cement Factor Water/Cement
Concrete Reference kg/cu m (cwt/cu yd) Ratio
kg/kg (Ib/Ib)
PCC Type | Cement
PP-1 | Pavement Patching 442 385 10 445 (6.50 t0 7.50) 0.44
Bridge Deck Patching Type Ill Cement
365 to 425 (6.20 to 7.20)
PCC
PP-2 Pavement Patching 442 Ty‘;:sesl (C;eggc)ant 0.38
Bridge Deck Patching )
PCC Type Ill Cement 0.35
PP-3 Pavement Patching 442 435 (7.35) '
Bridge Deck Patching )
PCC . .
. Rapid Hardening Cement 0.50
PP-4 Pavement Patching 442
Bridge Deck Patching 355 to 370 (6.00 to 6.25)

For PP-1, the Contractor has the option to replace the Type | Cement with Class C fly ash or
ground granulated blast-furnace slag. The amount of cement replaced shall not exceed 15
percent by mass (weight), at a minimum replacement ratio of 1.5:1.

For PP-2, the Contractor has the option to replace the Type | cement with ground granulated
blast-furnace slag. The amount of cement replaced shall not exceed 30 percent by mass
(weight), at a minimum replacement ratio of 1:1.

For PP-3, in addition to the cement, 60 kg/cu m (100 Ib/cu yd) of ground granulated blast-
furnace slag and 30 kg/cu m (50 Ib/cu yd) of microsilica are required. For an air temperature
greater than 30 °C (85 °F), the Contractor has the option to replace the Type Il cement with
Type | cement.
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For PP-4, the cement shall be from the Department’'s “Approved List of Packaged, Dry,
Rapid Hardening Cementitious Materials for Concrete Repairs”.

TABLE 1. (CONT’'D) CLASSES OF PORTLAND CEMENT CONCRETE AND MIX DESIGN CRITERIA
Mix Design Mix Design
Class of | Slump, | Compressive Strength, Flexural Strength, Air Coarse Aggregate
Concrete | mm (in.) kPa (psi) kPa (psi) Content, Gradations
Hours Hours % Permitted
48 48
CA-7, CA-11
100 (4) 22,100 4150 ; '
PP -1 40-7.0 | CA-13, CA14, 0r
Max (3200) (600) CA-16
CA-7, CA-11
150 (6) 22,100 4150 ; '
PP -2 40-6.0 | CA-13, CA14, or
Max (3200) (600) CA-16
CA-7, CA-11
100 (4) 22,100 4150 ; '
PP-3 4.0-6.0 | CA-13, CA14, or
Max (3200) (600) CA-16
CA-7, CA-11
B 150 (6) 22,100 4150 B Y '
PP -4 Max (3200) (600) 40-6.0 8212 CA14, or

For PP-1, PP-2, PP-3 or PP-4; only CA-13, CA-14, or CA-16 may be used for bridge deck
patching. In addition, the mix design strength at 48 hours shall be increased to 27,500 kPa
(4,000 psi) compressive or 4,650 kPa (675 psi) flexural for bridge deck patching.

For PP-1, the slump may be increased to 150 mm (6 in.) Max if a high range water-reducing
admixture is used.”

| Delete Article 1020.05(g) of the Standard Specifications.

PRECAST CONCRETE PRODUCTS (BDE)
| Effective: July 1, 1999 Revised: November 1, 2004

Product Approval. Precast concrete products shall be produced according to the Department’s
current Policy Memorandum, “Quality Control/Quality Assurance Program for Precast Concrete
Products”. The Policy Memorandum applies to precast concrete products listed under the
Products Key of the "Approved List of Certified Precast Concrete Producers".

Precast Concrete Box Culverts. Add the following sentence to the end of the fourth paragraph
of Article 540.06:

“After installation, the interior and exterior joint gap between precast concrete box culvert
sections shall not exceed 38 mm (1 1/2in.).”
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Portland Cement Replacement. For precast concrete products using Class PC concrete or
other mixtures, portland cement replacement with fly ash or ground granulated blast-furnace
(GGBF) slag shall be governed by the AASHTO or ASTM standard specification referenced in
the Standard Specifications.

For all other precast concrete products using Class PC concrete or other mixtures, portland
cement replacement with fly ash or GGBF slag shall be approved by the Engineer. Class F fly
ash shall not exceed 15 percent by mass (weight) of the total portland cement and Class F fly
ash. Class C fly ash shall not exceed 20 percent by mass (weight) of the total portland cement
and Class C fly ash. GGBF slag shall not exceed 25 percent by mass (weight) of the total
portland cement and GGBF slag.

Concrete mix designs, for precast concrete products, shall not consist of portland cement, fly
ash and GGBF slag.

Ready-Mixed Concrete. Delete the last paragraph of Article 1020.11(a) of the Standard
Specifications.

Shipping. When a precast concrete product has attained the specified strength, the earliest the
product may be loaded, shipped, and used is on the fifth calendar day. The first calendar day
shall be the date casting was completed.

Acceptance. Products which have been lot or piece inspected and approved by the Department
prior to July 1, 1999, will be accepted for use on this contract.

RAP FOR USE IN BITUMINOUS CONCRETE MIXTURES (BDE)
Effective: January 1, 2000 Revised: April 1, 2002

| Revise Article 1004.07 to read:

“1004.07 RAP Materials. RAP is reclaimed asphalt pavement resulting from cold milling or
crushing of an existing dense graded hot-mix asphalt pavement. RAP must originate from
routes or airfields under federal, state or local agency jurisdiction. The Contractor shall supply
documentation that the RAP meets these requirements.

(a) Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles meeting
one of the following definitions. No additional RAP will be allowed on top of the pile after
the pile has been sealed.

(1) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class I/
Superpave, or equivalent mixtures only and represent the same aggregate quality,
but shall be at least C quality or better, the same type of crushed aggregate (either
crushed natural aggregate, ACBF slag, or steel slag), similar gradation and similar
AC content. If approved by the Engineer, combined single pass surface/binder
millings may be considered “homogenous”, with a quality rating dictated by the
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lowest coarse aggregate quality present in the mixture. Homogenous stockpiles
shall meet the requirements of Article 1004.07(d). Homogeneous RAP stockpiles not
meeting these requirements may be processed (crushing and screening) and
retested.

(2) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |/
Superpave, or equivalent mixtures only. The coarse aggregate in this RAP shall be
crushed aggregate only and may represent more than one aggregate type and/or
quality but shall be at least C quality or better. This RAP may have an inconsistent
gradation and/or asphalt cement content prior to processing. All conglomerate RAP
shall be processed prior to testing by crushing to where all RAP shall pass the 16
mm (5/8 in.) or smaller screen. Conglomerate RAP stockpiles shall not contain steel
slag or other expansive material as determined by the Department. Conglomerate
RAP stockpiles shall meet the requirements of Article 1004.07(d).

(3) Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of
RAP containing coarse aggregate (crushed or round) that is at least D quality or
better. This RAP may have an inconsistent gradation and/or asphalt content.
Conglomerate DQ RAP stockpiles shall not contain steel slag or other expansive
material as determined by the Department. Conglomerate DQ RAP shall meet the
requirements of Article 1004.07(d).

Reclaimed Superpave Low ESAL IL-9.5L surface mixtures shall only be placed in
conglomerate DQ RAP stockpiles due to the potential for rounded aggregate.

(4) Other. RAP stockpiles that do not meet the requirements of the stockpile categories
listed above shall be classified as “Other”. “Other” RAP stockpiles shall not be used
in any of the Department’s bituminous mixtures.

(b) Use. The allowable use of a RAP stockpile shall be set by the lowest quality of coarse
aggregate in the RAP stockpile. Class I/Superpave surface mixtures are designated as
containing Class B quality coarse aggregate only. Superpave Low ESAL IL-19.0L binder
and IL-9.5L surface mixtures are designated as Class C quality coarse aggregate only.
Class I/Superpave binder mixtures, bituminous base course mixtures, and bituminous
base course widening mixtures are designated as containing Class C quality coarse
aggregate only. Bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate only. Any mixture not listed above shall
have the designated quality determined by the Department.

RAP containing steel slag or other expansive material, as determined by the
Department, shall be homogeneous and will be approved for use in Class |/Superpave
(including Low ESAL) surface mixtures only. RAP stockpiles for use in Class
I/Superpave mixtures (including Low ESAL), base course, base course widening and
Class B mixtures shall be either homogeneous or conglomerate RAP stockpiles except
conglomerate RAP stockpiles shall not be used in Superpave surface mixture Ndesign
50 or greater. RAP for use in bituminous aggregate mixtures (BAM) shoulders and BAM
stabilized subbase shall be from homogeneous, conglomerate, or conglomerate DQ
stockpiles.
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Additionally, RAP used in Class |/Superpave surface mixtures shall originate from milled
or crushed mixtures only, in which the coarse aggregate is of Class B quality or better.
RAP stockpiles for use in Class I/Superpave (including Low ESAL) binder mixes as well
as base course, base course widening and Class B mixtures shall originate from milled
or processed surface mixture, binder mixture, or a combination of both mixtures
uniformly blended to the satisfaction of the Engineer, in which the coarse aggregate is of
Class C quality or better.

(c) Contaminants. RAP containing contaminants, such as earth, brick, sand, concrete,
sheet asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

(d) Testing. All RAP shall be sampled and tested either during or after stockpiling.

For testing during stockpiling, washed extraction samples shall be run at the minimum
frequency of one sample per 450 metric tons (500 tons) for the first 1800 metric tons
(2,000 tons) and one sample per 1800 metric tons (2,000 tons) thereafter. A minimum of
five tests shall be required for stockpiles less than 3600 metric tons (4,000 tons).

For testing existing stockpiles, the Contractor shall submit a plan for approval to the
District proposing a satisfactory method of sampling and testing the RAP pile either in-
situ or by restockpiling. The sampling plan shall meet the minimum frequency required
above and detail the procedure used to extract representative samples throughout the
pile for testing.

Before extraction, each field sample shall be split to test sample size. One of the two
test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

All of the extraction results shall be compiled and averaged for asphalt content and
gradation. Individual extraction test results, when compared to the averages, will be
accepted if within the tolerances listed below.

Parameter Homogeneous / Conglomerate “D”

Conglomerate Quality

25mm (1in.) +5%

12.5 mm (1/2in.) + 8% +15%

4.75 mm (No. 4) + 6% +13%
2.36 mm (No. 8) +5%

1.18 mm (No. 16) +15%
600 um (No. 30) +5%

75 um (No. 200) +2.0% +4.0%

AC +0.4% +0.5%
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If more than 20 percent of the individual sieves are out of the gradation tolerances, or if
more than 20 percent of the asphalt content test results fall outside the appropriate
tolerances, the RAP will not be allowed to be used in the Department’s bituminous
concrete mixtures unless the RAP representing the failing tests is removed from the
stockpile to the satisfaction of the Engineer. All test data and acceptance ranges shall
be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the lllinois Test Procedure, “Calibration of the Ignition Oven for the Purpose
of Characterizing Reclaimed Asphalt Pavement (RAP)”.

| (e) Designs. At the Contractor's option, bituminous concrete mixtures may be constructed
utilizing RAP material meeting the above detailed requirements. The amount of RAP
included in the mixture shall not exceed the percentages specified in the plans.

RAP designs shall be submitted for volumetric verification. If additional RAP stockpiles
are tested and found that no more than 20 percent of the results, as defined under
“Testing” herein, are outside of the control tolerances set for the original RAP stockpile
and design, and meets all of the requirements herein, the additional RAP stockpiles may
be used in the original mix design at the percent previously verified.

(f) Production. The coarse aggregate in all RAP used shall be equal to or less than the
nominal maximum size requirement for the bituminous mixture being produced.

To remove or reduce agglomerated material, a scalping screen, crushing unit or
comparable sizing device approved by the Engineer shall be used in the RAP feed
system to remove or reduce oversized material. If material passing the sizing device
adversely affects the mix production or quality of the mix, the sizing device shall be set
at a size specified by the Engineer.

If the RAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP and either switch to the
virgin aggregate design or submit a new RAP design.

SELF-CONSOLIDATING CONCRETE FOR PRECAST PRODUCTS (BDE)
| Effective: July 1, 2004 Revised: November 1, 2005

Definition. Self-consolidating concrete is a flowable mixture that does not require mechanical
vibration for consolidation.

| Usage. Self-consolidating concrete may be used for precast concrete products.
Materials. Materials shall be according to the following.

(a) Self-Consolidating Admixtures. The self-consolidating admixture system shall consist of
either a high range water-reducing admixture only or a high range water-reducing
admixture combined with a separate viscosity modifying admixture. The one or two
component admixture system shall be capable of producing a concrete that can flow
around reinforcement and consolidate under its own weight without additional effort and
without segregation.

The high range water-reducing admixture shall comply with the requirements of
AASHTO M 194, Type F.
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The viscosity modifying admixture will be evaluated according to the test methods and
mix design proportions referenced in AASHTO M 194, except the following physical
requirements shall be met:

(1) For initial and final set times, the allowable deviation of the test concrete from the
reference concrete shall not be more than 1.0 hour earlier or 1.5 hours later.

(2) For compressive and flexural strengths, the test concrete shall be a minimum of
90 percent of the reference concrete at 3, 7 and 28 days.

(3) The length change of the test concrete shall be a maximum 135 percent of the
reference concrete. However, if the length change of the reference concrete is less
than 0.030 percent, the length change of the test concrete shall be a maximum
0.010 percentage units greater than the reference concrete.

(4) The relative durability factor of the test concrete shall be a minimum 80 percent.
(b) Fine Aggregate. A fine aggregate used alone in the mix design shall not have an

expansion greater than 0.30 percent per ASTM C 1260. For a blend of two or more fine
aggregates, the resulting blend shall not have an expansion greater than 0.30 percent.

The aggregate blend expansion will be calculated as follows:
Aggregate Blend Expansion = (a/100 x A) + (b/100 x B) + (c/100x C) + ...... etc.

Where: a, b, c, ... = percent of aggregate blend
A, B, C, ... = aggregate expansion according to ASTM C 1260

Mix Design Criteria. The mix design criteria shall be as follows:

(@) The minimum cement factor shall be according to Article 1020.04 of the Standard
Specifications or as specified. The maximum cement factor shall be 418 kg/cu m
(7.05 cwt/cu yd).

(b) The maximum allowable water/cement ratio shall be according to Article 1020.04 of the
Standard Specifications or 0.44, whichever is lower.

(c) The slump requirements of Article 1020.04 of the Standard Specifications shall not
apply.

(d) The coarse aggregate gradations shall be CA 11, CA 13, CA 14, CA 16, or a blend of
these gradations. CA 11 shall not be used when the Engineer approves a horizontal
flow distance greater than 9m (30 ft). The fine aggregate proportion shall be a
maximum 50 percent by mass (weight) of the total aggregate used.

(e) The slump flow range shall be + 50 mm (2 in.) of the Contractor target value, and
within the overall Department range of 510 mm (20 in.) minimum to 710 mm (28 in.)
maximum.

(f) The visual stability index shall be a maximum of 1.
(9) The J-ring value shall be a maximum of 100 mm (4 in.). The Contractor may specify a

lower maximum in the mix design.
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(h) The L-box blocking ratio shall be a minimum of 60 percent. The Contractor may specify
a higher minimum in the mix design.

(i) The column segregation index shall be a maximum 15 percent.
(i) The hardened visual stability index shall be a maximum of 1.
Mix Design Approval. The Contractor shall obtain mix design approval according to the

Department’'s Policy Memorandum “Quality Control/Quality Assurance Program for Precast
Concrete Products”.

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)
Effective: April 2, 2005

To account for the preparatory work and operations necessary for the movement of
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other
work or operations that must be performed or costs incurred when beginning work approved for
subcontracting in accordance with Article 108.01 of the Standard Specifications, the Contractor
shall make a mobilization payment to each subcontractor.

This mobilization payment shall be made at least 14 days prior to the subcontractor starting
work. The amount paid shall be equal to 3 percent of the amount of the subcontract reported on
form BC 260A submitted for the approval of the subcontractor’s work.

This provision shall be incorporated directly or by reference into each subcontract approved by
the Department.

SUPERPAVE BITUMINOUS CONCRETE MIXTURES (BDE)
Effective: January 1, 2000 Revised: April 1, 2004

Description. This work shall consist of designing, producing and constructing Superpave
bituminous concrete mixtures using lllinois Modified Strategic Highway Research Program
(SHRP) Superpave criteria. This work shall be according to Sections 406 and 407 of the
Standard Specifications and the special provision, "Quality Control/Quality Assurance of
Bituminous Concrete Mixtures”, except as follows.

Materials.
(a) Fine Aggregate Blend Requirement. The Contractor may be required to provide FA 20
manufactured sand to meet the design requirements. For mixtures with Ndesign > 90, at

least 50 percent of the required fine aggregate fraction shall consist of either stone sand,
slag sand, or steel slag sand meeting the FA/FM 20 gradation.
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(b) Reclaimed Asphalt Pavement (RAP). If the Contractor is allowed to use more than 15

(c)

percent RAP, as specified in the plans, a softer performance-graded binder may be
required as determined by the Engineer.

RAP shall meet the requirements of the special provision, “RAP for Use in Bituminous
Concrete Mixtures”.

RAP will not be permitted in mixtures containing polymer modifiers.
RAP containing steel slag will be permitted for use in top-lift surface mixtures only.

Bituminous Material. The asphalt cement (AC) shall be performance-graded (PG) or
polymer modified performance-graded (SBS-PG or SBR-PG) meeting the requirements
of Article 1009.05 of the Standard Specifications for the grade specified on the plans.

The following additional guidelines shall be used if a polymer modified asphalt is
specified:

(1) The polymer modified asphalt cement shall be shipped, maintained, and stored at
the mix plant according to the manufacturer's requirements. Polymer modified
asphalt cement shall be placed in an empty tank and shall not be blended with other
asphalt cements.

(2) The mixture shall be designed using a mixing temperature of 163 + 3 °C (325 + 5 °F)
and a gyratory compaction temperature of 152 + 3 °C (305 + 5 °F).

(3) Pneumatic-tired rollers will not be allowed unless otherwise specified by the
Engineer. A vibratory roller meeting the requirements of Article 406.16 of the
Standard Specifications shall be required in the absence of the pneumatic-tired
roller.

Laboratory Equipment.

(@)

(b)

Superpave Gyratory Compactor. The superpave gyratory compactor (SGC) shall be
used for all QC/QA testing.

Ignition Oven. The ignition oven shall be used to determine the AC content. The ignition
oven shall also be used to recover aggregates for all required washed gradations.

The Engineer may waive the ignition oven requirement for AC content if the aggregates
to be used are known to have ignition AC content calibration factors which exceed 1.5
percent. If the ignition oven requirement is waived, other Department approved methods
shall be used to determine the AC content.

159



Mixture Design.

FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

The Contractor shall submit mix designs, for approval, for each required

mixture. Mix designs shall be developed by Level Il personnel who have successfully
completed the course, “Superpave Mix Design Upgrade”. Articles 406.10 and 406.13 of the
Standard Specifications shall not apply. The mixtures shall be designed according to the
respective lllinois Modified AASHTO references listed below.

AASHTO MP 2

AASHTOR 30

AASHTO PP 28

AASHTO T 209

AASHTO T 312

AASHTO T 308

Standard Specification for Superpave Volumetric Mix Design
Standard Practice for Mixture Conditioning of Hot-Mix Asphalt (HMA)
Standard Practice for Designing Superpave HMA

Theoretical Maximum Specific Gravity and Density of Bituminous Paving
Mixtures

Preparing and Determining the Density of Hot Mix Asphalt (HMA)
Specimens by Means of the Superpave Gyratory Compactor

Determining the Asphalt Content of Hot Mix Asphalt (HMA) by the Ignition
Method

(a) Mixture Composition. The ingredients of the bituminous mixture shall be combined in
such proportions as to produce a mixture conforming to the composition limits by weight.
The gradation mixture specified on the plans shall produce a mixture falling within the
limits specified in Table 1.
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TABLE 1. MIXTURE COMPOSITION (% PASSING)"

Sieve IL-25.0 mm | IL-19.0 mm | IL-12.5 mm* | IL-9.5 mm*

Size min | max | min | max | Min | max | min | max
37.5 mm
(11/2in.) 100
(215ir:;“ 9 | 100 100
(1:3 4"}:‘) 9 | 82 | 100 100
12.5 mm
iz 45 | 75 | 50 | 85 | 90 | 100 100
?é?sTnn; 89 | 90 | 100
?#1)5 mmo o4 | 422 | 24 | 507 | 28 | 65 | 28 | 65
2.36 mm 3 3
e 16 | 31 | 20 | 36 | 28 | 48% | 28 | 48
(1#12)mm 10 | 22| 10| 25 | 10 | 32 | 10 | 32
600 um
(#30)
(3::0;"“ 4 | 12 | 4 12 | 4 15 | 4 | 15
(1:1003;“ 3 9 3 9 3 10| 3 | 10
(7:238‘) 3 6 3 6 4 6 4 6

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 40 percent passing the 4.75 mm (#4)
sieve for binder courses with Ndesign > 90.

3/ The mixture composition shall not exceed 40 percent passing the 2.36 mm (#8)
sieve for surface courses with Ndesign > 90.

4/ The mixture composition for surface courses shall be according to IL-12.5 mm
or IL-9.5 mm, unless otherwise specified by the Engineer.

One of the above gradations shall be used for leveling binder as specified in the plans
and according to Article 406.04 of the Standard Specifications.
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It is recommended that the selected combined aggregate gradation not pass through the
restricted zones specified in lllinois Modified AASHTO MP 2.

(b) Dust/AC Ratio for Superpave. The ratio of material passing the 75 um (#200) sieve to
total asphalt cement shall not exceed 1.0 for mixture design (based on total weight of
mixture).

(c) Volumetric Requirements. The target value for the air voids of the hot mix asphalt
(HMA) shall be 4.0 percent at the design number of gyrations. The VMA and VFA of the
HMA design shall be based on the nominal maximum size of the aggregate in the mix
and shall conform to the requirements listed in Table 2.

TABLE 2. VOLUMETRIC REQUIREMENTS
Voids in the Mineral Aggregate Voids Filled
(VMA), with Asphalt
% minimum (VFA),
Ndesign | IL-25.0 IL-19.0 IL-12.5 IL-9.5 %
50 65-78
70 12.0 13.0 14.0 15
90 ) ’ ' 65-75
105

(d) Determination of Need for Anti-Stripping Additive. The mixture designer shall determine
if an additive is needed in the mix to prevent stripping. The determination will be made
on the basis of tests performed according to lllinois Modified T 283 using 4 in. Marshall
bricks. To be considered acceptable by the Department as a mixture not susceptible to
stripping, the ratio of conditioned to unconditioned split tensile strengths (TSRs) shall be
equal to or greater than 0.75. Mixtures, either with or without an additive, with TSRs less
than 0.75 will be considered unacceptable.

If it is determined that an additive is required, the additive may be hydrated lime, slaked
quicklime, or a liquid additive, at the Contractor's option. The liquid additive shall be
selected from the Department's list of approved additives and may be limited to those
which have exhibited satisfactory performance in similar mixes.

Dry hydrated lime shall be added at a rate of 1.0 to 1.5 percent by weight of total dry
aggregate. Slurry shall be added in such quantity as to provide the required amount of
hydrated lime solids by weight of total dry aggregate. The exact rate of application for all
anti-stripping additives will be determined by the Department. The method of application
shall be according to Article 406.12 of the Standard Specifications.

Personnel. The QC Manager and Level | Technician shall have successfully completed the
Department's "Superpave Field Control Course".

Required Plant Tests. Testing shall be conducted to control the production of the bituminous
mixture. The Contractor shall use the test methods identified to perform the following mixture
tests at a frequency not less than that indicated in Table 3.
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TABLE 3. REQUIRED PLANT TESTS for SUPERPAVE

Parameter

Frequency of Tests

Test Method

Aggregate Gradation

Hot bins for batch and
continuous plants

Individual cold-feeds or
combined belt-feed for
drier drum plants.

(% passing sieves:
12.5 mm (1/2in.),
4.75 mm (No. 4),
2.36 mm (No. 8),
600 um (No. 30),
75 uym (No. 200))

1 dry gradation per day of production (either
morning or afternoon sample).

And

1 washed ignition oven test on the mix per day
of production (conduct in afternoon if dry
gradation is conducted in the morning or vice
versa).

NOTE. The order in which the above tests are
conducted shall alternate from the previous
production day (example: a dry gradation
conducted in the morning will be conducted in
the afternoon on the next production day and so
forth).

The dry gradation and washed ignition oven test
results shall be plotted on the same control
chart.

Illinois Procedure
(See Manual of
Test Procedures
for Materials).

Asphalt Content by Ignition 1 per half day of production llinois Modified

Oven (Note 1.) AASHTO T 308

Air Bulk Specific Gravity ) ] lllinois Modified

Voids | of Gyratory Sample | 1 per half day of production for first 2 days and | AASHTO T 312
1 per day thereafter (first sample of the day)

Maximum Specific lllinois Modified

Gravity of Mixture AASHTO T 209

Note 1. The Engineer may waive the ignition oven requirement for AC content if the
aggregates to be used are known to have ignition AC content calibration factors which
exceed 1.5 percent. If the ignition oven requirement is waived, other Department approved
methods shall be used to determine the AC content.

During production, the ratio of minus 75 um (#200) sieve material to total asphalt cement shall
be not less than 0.6 nor more than 1.2 and the moisture content of the mixture at discharge from
the mixer shall not exceed 0.5 percent. If at any time the ratio of minus 75 ym (#200) material
to asphalt or moisture content of the mixture falls outside the stated limits, production of the mix
shall cease. The cause shall be determined and corrective action satisfactory to the Engineer
shall be initiated prior to resuming production.

During production, mixtures containing an anti-stripping additive will be tested by the
Department for stripping according to Illinois Modified T 283. If the mixture fails to meet the TSR
criteria for acceptance, no further mixture will be accepted until the Contractor takes such action
as is necessary to furnish a mixture meeting the criteria.
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Construction Requirements

Lift Thickness.

(a) Binder and Surface Courses. The minimum compacted lift thickness for constructing
bituminous concrete binder and surface courses shall be according to Table 4:

TABLE 4 — MINIMUM COMPACTED LIFT THICKNESS
Mixture Thickness, mm (in.)
IL-9.5 32 (1.1/4)
IL-12.5 38 (11/2)
IL-19.0 57 (21/4)
IL-25.0 76 (3)

(b) Leveling Binder. Mixtures used for leveling binder shall be as follows:

TABLE 5 — LEVELING BINDER
Nominal, Compacted, Leveling Mixture
Binder Thickness, mm (in.)
<32 (11/4) IL-9.5
32 (11/4) to 50 (2) IL9.50rIL-12.5

Density requirements shall apply for leveling binder when the nominal, compacted
thickness is 32 mm (1 1/4 in.) or greater for IL-9.5 mixtures and 38 mm (1 1/2 in.) or
greater for IL-12.5 mixtures.

(c) Full-Depth Pavement. The compacted thickness of the initial lift of binder course shall
be 100 mm (4 in.). The compacted thickness of succeeding lifts shall meet the
minimums specified in Table 4 but not exceed 100 mm (4 in.).

If a vibratory roller is used for breakdown, the compacted thickness of the binder lifts,
excluding the top lift, may be increased to 150 mm (6 in.) provided the required density
is obtained.

(d) Bituminous Patching. The minimum compacted lift thickness for constructing bituminous
patches shall be according to Table 4.

Control Charts/Limits. Control charts/limits shall be according to QC/QA Class | requirements,
except density shall be plotted on the control charts within the following control limits:

TABLE 6. DENSITY CONTROL LIMITS
Mixture Parameter Individual Test
125 mm/ 9.5 mm Ndesign = 90 92.0 - 96.0%
125 mm/ 9.5 mm Ndesign < 90 92.5-97.4%
19.0 mm /25.0 mm Ndesign = 90 93.0 — 96.0%
19.0 mm / 25.0 mm Ndesign < 90 93.0 — 97.4%
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Basis of Payment. On resurfacing projects, this work will be paid for at the contract unit price
per metric ton (ton) for BITUMINOUS CONCRETE SURFACE COURSE, SUPERPAVE, of the
friction aggregate mixture and Ndesign specified, LEVELING BINDER (HAND METHOD),
SUPERPAVE, of the Ndesign specified, LEVELING BINDER (MACHINE METHOD),
SUPERPAVE, of the Ndesign specified, and BITUMINOUS CONCRETE BINDER COURSE,
SUPERPAVE, of the mixture composition and Ndesign specified.

On resurfacing projects in which polymer modifiers are required, this work will be paid for at the
contract unit price per metric ton (ton) for POLYMERIZED BITUMINOUS CONCRETE
SURFACE COURSE, SUPERPAVE, of the friction aggregate mixture and Ndesign specified,
POLYMERIZED LEVELING BINDER (HAND METHOD), SUPERPAVE, of the Ndesign
specified, POLYMERIZED LEVELING BINDER (MACHINE METHOD), SUPERPAVE, of the
Ndesign specified, and POLYMERIZED BITUMINOUS CONCRETE BINDER COURSE,
SUPERPAVE, of the mixture composition and Ndesign specified.

On full-depth pavement projects, this work will be paid for at the contract unit price per square
meter (square yard) for BITUMINOUS CONCRETE PAVEMENT, (FULL-DEPTH),
SUPERPAVE, of the thickness specified.

On projects where widening is constructed and the entire pavement is then resurfaced, the
binder for the widening will be paid for at the contract unit price per square meter (square yard)
for BITUMINOUS CONCRETE BINDER COURSE, SUPERPAVE, of the mixture composition,
Ndesign, and thickness specified. The surface and binder used to resurface the entire
pavement will be paid for according to the paragraphs above for resurfacing projects.

SUSPENSION OF SLIPFORMED PARAPETS (BDE)
Effective: June 11, 2004
The slipforming option, as stated in Article 503.17(e)(1) of the Standard Specifications will not
be allowed on this project.
TEMPORARY CONCRETE BARRIER (BDE)
Effective: October 1, 2002 Revised: November 1, 2003
Revise Section 704 of the Standard Specifications to read:
“SECTION 704. TEMPORARY CONCRETE BARRIER

704.01  Description. This work shall consist of furnishing, placing, maintaining, relocating

and removing precast concrete barrier at temporary locations as shown on the plans or as

directed by the Engineer.

704.02 Materials. Materials shall meet the requirements of the following Articles of
Section 1000 - Materials:
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Item Article/Section

(@) Portland Cement CONCIEte........coiiiiiiiii e 1020

(b) Reinforcement Bars (NOte 1) .....ooooiiiiiiiiiiie e 1006.10(a)(b)

(c) Connecting Pins and Anchoring PiNS ...........uueuiiccccc e 1006.09
(d) Connecting Loop Bars (Note 2)

(e) Rapid Set Mortar (Note 3)

Note 1. Reinforcement bars shall be Grade 400 (Grade 60).

Note 2. Connecting loop bars shall be smooth bars conforming to the requirements of
ASTM A 36.

Note 3. Rapid set materials shall be obtained from the Department’s approved list of
Packaged, Dry, Rapid Hardening Cementitous Materials for Concrete Repairs. For a
rapid set mortar mixture, one part packaged rapid set cement shall be combined with
two parts fine aggregate, by volume or a packaged rapid set mortar shall be used.
Mixing of the rapid set mortar shall be according to the manufacturer’s instructions.

CONSTRUCTION REQUIREMENTS

704.03 General. Precast concrete barrier produced after October 1, 2002 shall meet
National Cooperative Highway Research Program (NCHRP) Report 350, Category 3, Test Level
3 requirements and have the F shape. Precast concrete barrier shall be constructed according
to the Bureau of Materials and Physical Research’s Policy Memorandum “Quality
Control/Quality Assurance Program for Precast Concrete Products”, applicable portions of
Sections 504 and 1020, and to the details shown on the plans.

Precast units shall not be removed from the casting beds until a flexural strength of 2,000
kPa (300 psi) or a compressive strength of 10,000 kPa (1400 psi) is attained. When the
concrete has attained a compressive strength according to Article 1020.04, and not prior to four
days after casting, the units may be loaded, shipped and used.

704.04 Installation. F shape barrier units shall be seated on bare, clean pavement or
paved shoulder and pinned together in a smooth, continuous line at the exact locations provided
by the Engineer. The barrier unit at each end of the installation shall be secured to the
pavement or paved shoulder using six anchoring pins and protected with an impact attenuator
as shown on the plans.

F shape and New Jersey shape barrier units shall not be mixed in the same run.
Barrier units or attachments damaged during transportation or handling, or by traffic during
the life of the installation, shall be repaired or replaced by the Contractor at his/her expense.

The Engineer will be the sole judge in determining which units or attachments require repair or
replacement.
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The temporary barriers shall be removed when no longer required by the contract. After
removal, all anchoring holes in the pavement or paved shoulder shall be filled with a rapid set
mortar. Only enough water to permit placement and consolidation by rodding shall be used and
the material shall be struck-off flush.

704.05 New Jersey Shape Barrier. New Jersey shape barrier produced prior to
October 1, 2002 according to earlier Department standards, may be used until January 1, 2008.

Barrier units or attachments damaged during transportation or handling, or by traffic during
the life of the installation, shall be repaired or replaced by the Contractor at his/her expense.
The Engineer will be the sole judge in determining which units or attachments require repair or
replacement.

F shape and New Jersey shape barrier units shall not be mixed in the same run.

The barrier unit at each end of the installation shall be secured to the pavement or paved
shoulder using six dowel bars and protected with an impact attenuator as shown on the plans.

The temporary barriers shall be removed when no longer required by the contract. After
removal, all anchoring holes in the pavement or paved shoulder shall be filled with a rapid set
mortar. Only enough water to permit placement and consolidation by rodding shall be used and
the material shall be struck-off flush.

704.06 Method of Measurement. Temporary concrete barrier will be measured for
payment in meters (feet) in place along the centerline of the barrier. When temporary concrete
barrier is relocated within the limits of the jobsite, the relocated barrier will be measured for
payment in meters (feet) in place along the centerline of the barrier.

704.07 Basis of Payment. When the Contractor furnishes the barrier units, this work will
be paid for at the contract unit price per meter (foot) for TEMPORARY CONCRETE BARRIER
or RELOCATE TEMPORARY CONCRETE BARRIER.

When the Department furnishes the barrier units, this work will be paid for at the contract
unit price per meter (foot) for TEMPORARY CONCRETE BARRIER, STATE OWNED or
RELOCATE TEMPORARY CONCRETE BARRIER, STATE OWNED.

Impact attenuators will be paid for separately.”

TEMPORARY MODULE GLARE SCREEN SYSTEM (BDE)
Effective: January 1, 2000

Description. This work consists of furnishing, installing, and maintaining a temporary
modular glare screen system on top of temporary barrier according to the modular glare
screen system manufacturer’s specifications. The temporary modular glare screen
system shall consist of modular base units attached to the top of concrete barrier rail
with blades evenly spaced and securely mounted to base units.

167



FAI Route 94/90 (Dan Ryan Expressway)
Section: 2003-028I

Cook County

Contract 62580

Materials.

(a) Specifications. The modular base units and glare screen blades shall be
compatible so the base unit and blades can be securely attached to each other.
The base unit and blades shall be supplied from the same manufacturer.

The length of individual modular base units shall be a maximum of 3.05 m (10’)
or no longer than the nominal 3.05 m (10’) length of the individual temporary
concrete barrier sections. The width of the modular base units shall be a
maximum width of 150 mm (6”) or no wider than the top of the temporary
concrete barrier rail.

The glare screen blades shall be FHWA highway green in color and made of
impact resistant non-metallic high-density plastic material. The blades shall have
a height from 600 mm (24”) to 750 mm (30”) and a width from 150 mm (6”) to 225
mm (9”). The same uniform sized blades shall be used throughout the project.

(b) Producers. The following modular glare screen systems may be used:

(1) Carsonite Modular Guidance System
Carsonite International
1301 Hot Springs Road
Carson City, NV 89706
Phone: (800) 327-9647

(2) Safe-Hit Glare System
Safe-Hit Corporation
1390 W. Winton Avenue
Building 11
Hayward, CA 94545
Phone: (800) 537-8958

(3) FlexStake Glare Screen
FlexStake, Inc.
2348 Bruner Lane SE
Ft. Myers, FL 33912
Phone: (800) 348-9839

Installation. The contractor shall install the temporary modular glare screen
system according to the manufacturer’s instructions. The temporary
modular glare screen system shall be installed so that it is centered
along the longitudinal axis length to the top of the concrete barrier rail
and is flush with the rail so that the modular base unit does not extend
over the joints between the concrete barrier sections. The glare screen
blades shall be installed so the combination of blade width and spacing
provide for a minimum 22-degree sight cut-off angle.
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The contractor shall, at their own expense, maintain and repair the temporary modular
glare screen system throughout the duration of the project.

Method of Measurement. The temporary modular glare screen system will
be measured for payment in meters (feet) in place, measured along the
centerline of the modular glare screen system.

Basis of Payment. The installation, maintenance, and removal of the temporary modular
glare screen system will be paid at the contract unit price per meter (foot) for MODULAR
GLARE SCREEN SYSTEM.

TRAFFIC CONTROL DEFICIENCY DEDUCTION (BDE)
Effective: April 1, 1992 Revised: January 1, 2005

To ensure a prompt response to incidents involving the integrity of work zone traffic control, the
Contractor shall provide a telephone number where a responsible individual can be contacted
24 hours-a-day.

When the Engineer is notified, or determines a traffic control deficiency exists, he/she will notify
and direct the Contractor to correct the deficiency within a specified time. The specified time,
which begins upon notification to the Contractor, will be from 1/2 hour to 12 hours based upon
the urgency of the situation and the nature of the deficiency. The Engineer shall be the sole
judge.

A deficiency may be any lack of repair, maintenance, or non-compliance with the traffic control
plan. A deficiency may also be applied to situations where corrective action is not an option
such as the use of non-certified flaggers for short term operations; working with lane closures
beyond the time allowed in the contract; or failure to perform required contract obligations such
as traffic control surveillance.

If the Contractor fails to correct a deficiency within the specified time, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency exists. The
calendar day(s) will begin with notification to the Contractor and end with the Engineer's
acceptance of the correction. The daily monetary deduction will be either $1,000 or
0.05 percent of the awarded contract value, whichever is greater. For those deficiencies where
corrective action was not an option this monetary deduction will be immediate.

In addition, if the Contractor fails to respond, the Engineer may correct the deficiency and the
cost thereof will be deducted from monies due or which may become due the Contractor. This
corrective action will in no way relieve the Contractor of his/her contractual requirements or
responsibilities.
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TRUCK BED RELEASE AGENT (BDE)
Effective: April 1, 2004

Add the following sentence after the third sentence of the first paragraph of Article 406.14 of the
Standard Specifications.

“In addition to the release agent, the Contractor may use a light scatter of manufactured sand
(FA 20 or FA 21) evenly distributed over the bed of the vehicle.”

WEIGHT CONTROL DEFICIENCY DEDUCTION
Effective: April 1, 2001 Revised: August 1, 2002

The Contractor shall provide accurate weights of materials delivered to the contract for
incorporation into the work (whether temporary or permanent) and for which the basis of
payment is by weight. These weights shall be documented on delivery tickets which shall
identify the source of the material, type of material, the date and time the material was loaded,
the contract number, the net weight, the tare weight when applicable and the identification of the
transporting vehicle. For aggregates, the Contractor shall have the driver of the vehicle furnish
or establish an acceptable alternative to provide the contract number and a copy of the material
order to the source for each load. The source is defined as that facility that produces the final
material product that is to be incorporated into the contract pay items.

The Department will conduct random, independent vehicle weight checks for material sources
according to the procedures outlined in the Documentation Section Policy Statement of the
Department’s Construction Manual and hereby incorporated by reference. The results of the
independent weight checks shall be applicable to all contracts containing this Special Provision.
Should the vehicle weight check for a source result in the net weight of material on the vehicle
exceeding the net weight of material shown on the delivery ticket by 0.50% (0.70% for
aggregates) or more, the Engineer will document the independent vehicle weight check and
immediately furnish a copy of the results to the Contractor. No adjustment in pay quantity will
be made. Should the vehicle weight check for a source result in the net weight of material
shown on the delivery ticket exceeding the net weight of material on the vehicle by 0.50%
(0.70% for aggregates) or more, the Engineer will document the independent vehicle weight
check and immediately furnish a copy of the results to the Contractor. The Engineer will adjust
the net weight shown on the delivery ticket to the checked delivered net weight as determined
by the independent vehicle weight check.

The Engineer will also adjust the method of measurement for all contracts for subsequent
deliveries of all materials from the source based on the independent weight check. The net
weight of all materials delivered to all contracts containing this Special Provision from this
source, for which the basis of payment is by weight, will be adjusted by applying a correction
factor “A” as determined by the following formula:

B-C B-C

A=1_0—(Tj;Where A<1.0; (

j >0.50% (0.70% for aggregates)
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Where A = Adjustment factor
B = Net weight shown on delivery ticket
C = Net weight determined from independent weight check

The adjustment factor will be applied as follows:
Adjusted Net Weight = A x Delivery Ticket Net Weight

The adjustment factor will be imposed until the cause of the deficient weight is identified and
corrected by the Contractor to the satisfaction of the Engineer. If the cause of the deficient
weight is not identified and corrected within seven (7) calendar days, the source shall cease
delivery of all materials to all contracts containing this Special Provision for which the basis of
payment is by weight.

Should the Contractor elect to challenge the results of the independent weight check, the
Engineer will continue to document the weight of material for which the adjustment factor would
be applied. However, provided the Contractor furnishes the Engineer with written
documentation that the source scale has been calibrated within seven (7) calendar days after
the date of the independent weight check, adjustments in the weight of material paid for will not
be applied unless the scale calibration demonstrates that the source scale was not within the
specified Department of Agriculture tolerance.

At the Contractor’s option, the vehicle may be weighed on a second independent Department of
Agriculture certified scale to verify the accuracy of the scale used for the independent weight
check.

WORK ZONE PUBLIC INFORMATION SIGNS (BDE)
Effective: September 1, 2002 Revised: January 1, 2005

Description. This work shall consist of furnishing, erecting, maintaining, and removing work
zone public information signs.

Camera-ready artwork for the signs will be provided to sign manufacturing companies upon
request by contacting the Central Bureau of Operations at 217-782-2076. The sign number is
W21-1116-6048.

Freeways/Expressways. These signs are required on freeways and expressways. The signs
shall be erected as shown on Highway Standard 701400 and according to Article 702.05(a) of
the Standard Specifications.

All Other Routes. These signs shall be used on other routes when specified on the plans. They
shall be erected in pairs midway between the first and second warning signs.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the Standard.
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WORK ZONE SPEED LIMIT SIGNS (BDE)
| Effective: April 2, 2004 Revised: April 15, 2004

Delete Article 702.05(c).
Revise Article 702.05(d) to read:

“(d) Work Zone Speed Limit Signs. Work zone speed limit sign assemblies shall be provided
and located as shown on the plans. Two additional assemblies shall be placed 150 m
(500 ft) beyond the last entrance ramp for each interchange. The individual signs that
make up an assembly may be combined on a single panel. The sheeting for the signs
shall be reflective and conform to the requirements of Article 1084.02.

All permanent “SPEED LIMIT” signs located within the work zone shall be removed or
covered. This work shall be coordinated with the lane closure(s) by promptly
establishing a reduced posted speed zone when the lane closure(s) are put into effect
and promptly reinstating the posted speed zone when the lane closure(s) are removed.

The work zone speed limit signs and end work zone speed limit signs shown in advance
of and at the end of the lane closure(s) shall be used for the entire duration of the
closure(s).

The work zone speed limit signs shown within the lane closure(s) shall only be used
when workers are present in the closed lane adjacent to traffic; at all other times, the
signs shall be promptly removed or covered. The sign assemblies shown within the lane
closure(s) will not be required when the worker(s) are located behind a concrete barrier
wall.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
| Effective: January 1, 2003 Revised: November 1, 2004

Add the following to Article 702.01 of the Standard Specifications:

“All devices and combinations of devices shall meet the requirements of the National
Cooperative Highway Research Program (NCHRP) Report 350 for their respective categories.
The categories are as follows:

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
flexible delineators and plastic drums with no attachments. Category 1 devices shall be crash
tested and accepted or may be self-certified by the manufacturer.
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Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include drums and vertical panels with lights,
barricades and portable sign supports. Category 2 devices shall be crash tested and accepted
for Test Level 3.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions, truck
mounted attenuators and other devices not meeting the definitions of Category 1 or 2. Category
3 devices shall be crash tested and accepted for either Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals and area lighting supports. Currently, there is no
implementation date set for this category and it is exempt from the NCHRP 350 compliance
requirement.

The Contractor shall provide a manufacturer’s self-certification letter for each Category 1
device and an FHWA acceptance letter for each Category 2 and Category 3 device used on the
contract. The letters shall state the device meets the NCHRP 350 requirements for its
respective category and test level, and shall include a detail drawing of the device.”

Delete the third, fourth and fifth paragraphs of Article 702.03(b) of the Standard Specifications.

Delete the third sentence of the first paragraph of Article 702.03(c) of the Standard
Specifications.

Revise the first sentence of the first paragraph of Article 702.03(e) of the Standard
Specifications to read:

“Drums shall be nonmetallic and have alternating reflectorized Type AA or Type AP
fluorescent orange and reflectorized white horizontal, circumferential stripes.”

Add the following to Article 702.03 of the Standard Specifications:

“(h) Vertical Barricades. Vertical barricades may be used in lieu of cones, drums or Type Il
barricades to channelize traffic.”

Delete the fourth paragraph of Article 702.05(a) of the Standard Specifications.
Revise the sixth paragraph of Article 702.05(a) of the Standard Specifications to read:

“When the work operations exceed four days, all signs shall be post mounted unless the
signs are located on the pavement or define a moving or intermittent operation. When
approved by the Engineer, a temporary sign stand may be used to support a sign at
1.2 m (5 ft) minimum where posts are impractical. Longitudinal dimensions shown on
the plans for the placement of signs may be increased up to 30 m (100 ft) to avoid
obstacles, hazards or to improve sight distance, when approved by the Engineer.
‘ROAD CONSTRUCTION AHEAD” signs will also be required on side roads located
within the limits of the mainline “ROAD CONSTRUCTION AHEAD” signs.”
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Delete all references to “Type 1A barricades” and “wing barricades” throughout Section 702 of
the Standard Specifications.

CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL
STRUCTURES
Effective: June 30, 2003 Revised: February 7, 2005

Description. This work shall consist of the surface preparation and painting of existing steel
structures in areas that will be in contact with new steel.

The existing steel at primary connections (faying surfaces) shall be prepared, and primed as
specified herein prior to connecting new structural steel to the existing structure.

The existing steel at secondary connections shall be prepared, and if bare metal is exposed,
primed as specified herein prior to connecting new structural steel to the existing structure.

General. The existing coatings shall be assumed to contain lead and may also contain other
toxic metals. Any plans that may be furnished for the work, and any dimensions or other
information given regarding a structure, are only for the purpose of assisting bidders in
determining the type and location of steel to be cleaned and painted. It is the responsibility of
the Contractor to verify this information and the accuracy of the information provided shall in no
way affect the price bid for structural steel.

Materials. The Bureau of Materials and Physical Research has established a list of all products
that have met preliminary requirements. Each batch of material must be tested and approved
before use.

The paint materials shall meet the requirements of the following articles of the Standard
Specification:

ltem Article
a) Organic Zinc Rich Primer (Note 1)
b) Aluminum Epoxy Mastic 1008.25

Note 1:These material requirements shall be according to the Special Provision for the Organic
Zinc-Rich Paint System.

Submittals:

a) Manufacturer's application instructions and product data sheets. Copies of the paint

manufacturer's application instructions and product data sheets shall be furnished to the
Engineer at the field site before steel cleaning begins.
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b) Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal. Include the names, addresses, and a
contact person for the proposed licensed waste haulers and disposal facilities. Submit the
name and qualifications of the laboratory proposed for Toxicity Characteristic Leaching
Procedure (TCLP) analysis.

c) Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule of required measurements and observations,
procedures for correcting unacceptable work, and procedures for improving surface
preparation and painting quality as a result of quality control findings.

Construction Requirements. The Contractor shall perform first line, in process QC
inspections. The Contractor shall implement the submitted and accepted QC Program to insure
that the work accomplished complies with these specifications. The designated Quality Control
inspector shall be onsite full time during any operations that affect the quality of the coating
system (e.g., surface preparation, coating mixing and application, and evaluations between
coats and upon completion of the work). The Contractor shall provide artificial lighting in areas
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning,
inspection, and painting. lllumination for inspection shall be at least 325 LUX (30 foot candles).
lllumination for cleaning and priming, including the working platforms, access, and entryways
shall be at least 215 LUX (20 foot candles).

The Contractor shall be responsible for any damage caused to persons, vehicles, or property,
except as indemnified by the Response Action Contractor Indemnification Act. Whenever the
intended purposes of the protective devices are not being accomplished, as determined by the
Engineer, work shall be immediately suspended until corrections are made. Painted surfaces
damaged by any Contractor's operation shall be removed and repainted, as directed by the
Engineer, at the Contractor's expense.

Weather Conditions. Surfaces to be primed after cleaning shall remain free of moisture and
other contaminants. The Contractor shall control his/her operations to insure that dust, dirt, or
moisture does not come in contact with surfaces cleaned prior to painting. Surfaces painted
shall be protected until the coating is sufficiently cured to protect itself from damage.

Restrictions on ambient conditions shall be as per the coating manufacturer's written
specifications.

Surface Preparation: Prior to making connections or painting, all loose abrasives, paint, and
residue shall be contained, collected, removed from the surface area and properly disposed of
as specified later in this specification.

Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations
shall be repainted, as directed by the Engineer, at the Contractor's expense.
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a) Primary Connections. Primary connections shall be defined as faying (contact) surfaces of
high-strength bolted splices in main, load-carrying members, end diaphragms, end cross-
frames, and other areas specifically noted in plans (such as cross-frame connections on
curved girders, etc.). These will typically occur where existing splices are replaced or new
splices are added.

The surfaces of existing steel in all areas that will be in direct contact with new steel shall be
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration. The surface preparation shall remove
all rust, mill scale, and existing paint from the contact surface. At the Contractors option,
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be
substituted for SSPC-SP15 at no additional cost to the Department. The surface profile for
primary connection surfaces shall be 38 to 90 microns (1.5 to 3.5 mils).

b) Secondary Connections. Secondary connections shall be defined as all surface areas of
existing members that will be in contact with new steel except as previously defined as
primary connections.

These surfaces of existing steel in all areas that will be in direct contact with new steel shall
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power
tools equipped with HEPA filtration. The surface preparation shall remove all loose rust,
loose mill scale, and loose, checked, alligatored and peeling paint from the contact surface.
At the Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for
SSPC-SP3 at no additional cost to the Department. The surface profile for abrasive blast
cleaning and Commercial Grade Power Tool Cleaning shall be 38 to 90 microns (1.5 to 3.5
mils).

Painting. The manufacturer’s written instructions shall be followed for paint storage, mixing,
thinning, application, ambient conditions, and drying times between coats. The surface shall be
free of dirt, dust, and debris prior to the application of any coat. The coatings shall be applied
as a continuous film of uniform thickness free of defects including, but not limited to, runs, sags,
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through. Defects such as runs
and sags shall be brushed out immediately during application.

The Engineer will approve surface preparation prior to priming.

a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be
primed with an organic zinc rich primer between 90 and 125 microns (3.5 and 5.0 mils) dry
film thickness.

b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be

painted with one coat of epoxy mastic between 125 microns to 180 microns (5 to 7 mils) in
thickness. Areas not cleaned to bare metal need not be painted.
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The primer shall cure according to the manufacturers instructions prior to connecting new
structural steel to the existing structure.

The surrounding coating at each prepared location shall be feathered for a minimum distance of
40 mm (1% in.) to achieve a smooth transition between the prepared areas and the existing
coating.

Collection, Temporary Storage, Transportation and Disposal of Waste. The Contractor
and the Department are considered to be co-generators of the waste.

The Contractor is responsible for all aspects of waste collection, testing and identification,
handling, storage, transportation, and disposal according to these specifications and all
applicable Federal, State, and Local regulations. The Contractor shall provide for Engineer
review and acceptance a Waste Management Plan that addresses all aspects of waste
handling, storage, and testing, and provides the names, addresses, and a contact person for the
proposed licensed waste haulers and disposal facilities. The Department will not perform any
functions relating to the waste other than provide EPA identification numbers, provide the
Contractor with the emergency response information, the emergency response telephone
number required to be provided on the manifest, and to sign the waste manifest. The Engineer
will obtain the identification numbers from the state and federal environmental protection
agencies for the bridge(s) to be painted and furnish those to the Contractor.

All surface preparation/paint residues shall be collected daily and deposited in all-weather
containers supplied by the Contractor as temporary storage. The storage area shall be secure
to prevent unauthorized entry or tampering with the containers. Acceptable measures include
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or
implementing other reasonable means to reduce the possibility of vandalism or exposure of the
waste to the public or the environment (e.g., securing the lids or covers of waste containers and
roll-off boxes). Waste shall not be stored outside of the containers. Waste shall be collected
and transferred to bulk containers taking extra precautions as necessary to prevent the
suspension of residues in air or contamination of surrounding surfaces. Precautions may
include the transfer of the material within a tarpaulin enclosure. Transfer into roll-off boxes shall
be planned to minimize the need for workers to enter the roll-off box.

No residues shall remain on uncontained surfaces overnight. Waste materials shall not be
removed through floor drains or by throwing them over the side of the bridge. Flammable
materials shall not be stored around or under any bridge structures.

The all-weather containers shall meet the requirements for the transportation of hazardous
materials and as approved by the Department. Acceptable containers include covered roll-off
boxes and 55-gallon drums (17H). The Contractor shall insure that no breaks and no
deterioration of these containers occurs and shall maintain a written log of weekly inspections of
the condition of the containers. A copy of the log shall be furnished to the Engineer upon
request. The containers shall be kept closed and sealed from moisture except during the
addition of waste. Each container shall be permanently identified with the date that waste was
placed into the container, contract number, hazardous waste name and ID number, and other
information required by the IEPA.
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The Contractor shall have each waste stream sampled for each project and tested by TCLP and
according to EPA and disposal company requirements. The Engineer shall be notified in
advance when the samples will be collected. The samples shall be collected and shipped for
testing within the first week of the project, with the results due back to the Engineer within 10
days. The costs of testing shall be considered included in this work. Copies of the test results
shall be provided to the Engineer prior to shipping the waste.

The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be
handled as a hazardous waste, regardless of the TCLP results. The waste shall be transported
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in lllinois.

The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA
permit for waste disposal and waste stream authorization for this cleaning residue. The IEPA
permit and waste stream authorization must be obtained prior to beginning cleaning, except that
if necessary, limited paint removal will be permitted in order to obtain samples of the waste for
the disposal facilities. The waste shall be shipped to the facility within 90 days of the first
accumulation of the waste in the containers. When permitted by the Engineer, waste from
multiple bridges in the same contract may be transported by the Contractor to a central waste
storage location(s) approved by the Engineer in order to consolidate the material for pick up,
and to minimize the storage of waste containers at multiple remote sites after demobilization.
Arrangements for the final waste pickup shall be made with the waste hauler by the time blast
cleaning operations are completed or as required to meet the 90 day limit stated above.

The Contractor shall submit a waste accumulation inventory table to the Engineer no later than
the 5" day of the month. The table shall show the number and size of waste containers filled
each day in the preceding month and the amount of waste shipped that month, including the
dates of shipments.

The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal
before transporting the hazardous waste off-site. The Contractor shall prepare a land ban
notification for the waste to be furnished to the disposal facility. The Contractor shall obtain the
handwritten signature of the initial transporter and date of the acceptance of the manifest. The
Contractor shall send one copy of the manifest to the IEPA within two working days of
transporting the waste off-site. The Contractor shall furnish the generator copy of the manifest
and a copy of the land ban notification to the Engineer. The Contractor shall give the
transporter the remaining copies of the manifest.

All other project waste shall be removed from the site according to Federal, State and Local
regulations, with all waste removed from the site prior to final Contractor demobilization.

The Contractor shall make arrangements to have other hazardous waste, which he/she
generates, such as used paint solvent, transported to the Contractor's facility at the end of each
day that this waste is generated. These hazardous wastes shall be manifested using the
Contractor's own generator number to a treatment or disposal facility from the Contractor's
facility. The Contractor shall not combine solvents or other wastes with cleaning residue
wastes. All waste streams shall be stored in separate containers.
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The Contractor is responsible for the payment of any fines and undertaking any clean up
activities mandated by State or federal environmental agencies for improper waste handling,
storage, transportation, or disposal.

Contractor personnel shall be trained in the proper handling of hazardous waste, and the
necessary notification and clean up requirements in the event of a spill. The Contractor shall
maintain a copy of the personnel training records at each bridge site.

It is understood and agreed that the cost of all work outlined above, unless otherwise specified,
has been included in the bid, and no extra compensation will be allowed.

Basis of Payment: This work will be considered included in the cost of "Furnishing and Erecting
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair’, as applicable,
according to the Standard Specifications, unless otherwise specified on the plans.

CLEANING AND PAINTING NEW METAL STRUCTURES
Effective Date: September 13, 1994 Revised Date: June 27, 2005

Description. The material and construction requirements that apply to cleaning and painting
new structural steel shall be according to the applicable portion of Sections 506 of the Standard
Specifications except as modified herein. The three coat paint system shall be the system as
specified on the plans and as defined herein.

Materials. All materials to be used on an individual structure shall be produced by the same
manufacturer. The Bureau of Materials and Physical Research has established a list of all
products that have met preliminary requirements. Each batch of material must be tested and
approved by that bureau before use.

The paint materials shall meet the requirements of the following articles of the Standard
Specification:

Article
(a) Inorganic Zinc-Rich Primer 1008.22
(b) Waterborne Acrylic 1008.24
(c) Aluminum Epoxy Mastic 1008.25
(d) Organic Zinc-Rich Primer (Note 1)
(e) Epoxy Intermediate (Note 1)
(

f) Aliphatic Urethane (Note 1)

Note 1: These material requirements shall be according to the Special Provision for the
Organic Zinc-Rich Paint System.

Submittals. At least 30 days prior to beginning field painting, the Contractor shall submit for the
Engineer’s review and acceptance, the following applicable plans, certifications and information
for completing the field work. Field painting can not proceed until the submittals are accepted
by the Engineer. Qualifications, certifications and QC plans for shop cleaning and painting shall
be available for review by the QA Inspector.
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Contractor/Personnel Qualifications. Except for miscellaneous steel items such as bearings,
side retainers, expansion joint devices, and other items allowed by the Engineer, or unless
stated otherwise in the contract, the shop painting Contractors shall be certified to perform the
work as follows: the shop painting Contractor shall possess AISC Sophisticated Paint
Endorsement or SSPC-QP3 certification. Evidence of current qualifications shall be provided.

Personnel managing the shop and field Quality Control program(s) for this work shall
possess a minimum classification as a National Association of Corrosion Engineers (NACE)
Coating Inspector Technician, or shall provide evidence of successful inspection of 3
projects of similar or greater complexity and scope that have been completed in the last 2
years. Copies of the certification and/or experience shall be provided.

The personnel performing the QC tests for this work shall be trained in coatings inspection
and the use of the testing instruments. Documentation of training shall be provided.

| a) Quality Control (QC) Program. The shop and field QC Programs shall identify the following;
the instrumentation that will be used, a schedule of required measurements and
observations, procedures for correcting unacceptable work, and procedures for improving
surface preparation and painting quality as a result of quality control findings. The field
program shall incorporate the IDOT Quality Control Daily Report form, as supplied by the
Engineer.

| b) Field Cleaning and Painting Inspection Access Plan. The inspection access plan for use by
Contractor QC personnel for ongoing inspections and by the Engineer during Quality
Assurance (QA) observations.

| ¢) Surface Preparation/Painting Plan. The surface preparation/painting plan shall include the
methods of surface preparation and type of equipment to be utilized for solvent cleaning,
abrasive blast cleaning, washing, and power tool cleaning. The plan shall include the
manufacturer's names of the materials that will be used, including Product Data Sheets and
Material Safety Data Sheets (MSDS).

A letter or written instructions from the coating manufacturer shall be included, indicating the
required drying time for each coat at the minimum, normal, and maximum application
temperatures before the coating can be exposed to temperatures or moisture conditions that
are outside of the published application parameters.

Field Quality Control (QC) Inspections. The Contractor shall perform first line, in process QC
inspections of each phase of the work. The Contractor shall implement the submitted and
accepted QC Program to insure that the work accomplished complies with these specifications.
The Contractor shall use the IDOT Quality Control Daily Report form supplied by the Engineer
to record the results of quality control tests. The completed reports shall be turned into the
Engineer before work resumes the following day.

The Contractor shall have available at the shop or on the field site, all of the necessary
inspection and testing equipment. The equipment shall be available for the Engineer’s use
when requested.
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Field Quality Assurance (QA) Observations. The Engineer will conduct QA observations of any
or all phases of the work. The Engineer’s observations in no way relieve the Contractor of the
responsibility to provide all necessary daily QC inspections of his/her own and to comply with all
requirements of this Specification.

The Engineer has the right to reject any work that was performed without adequate provision for
QA observations.

The Engineer will issue a Non-Conformance Report when cleaning and painting work is found to
be in violation of the specification requirements, and is not corrected to bring it into compliance
before proceeding with the next phase of work.

Inspection Access and Lighting. The Contractor shall facilitate the Engineer’s observations as
required, including allowing ample time to view the work. The Contractor shall furnish, erect and
move scaffolding or other mechanical equipment to permit close observation of all surfaces to
be cleaned and painted. This equipment shall be provided during all phases of the work.
Examples of acceptable access structures include:

Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc.

o Platforms suspended from the structure comprised of trusses or other stiff supporting
members and including rails and kick boards.

e Simple catenary supports are permitted only if independent life lines for attaching a fall
arrest system according to Occupational Safety and Health Administration (OSHA)
regulations are provided.

When the surface to be inspected is more than 1.8 m (6 ft) above the ground or water surface,
the Contractor shall provide the Engineer with a safety harness and a lifeline according to
OSHA regulations. The lifeline and attachment shall not direct the fall into oncoming ftraffic.
The Contractor shall provide a method of attaching the lifeline to the structure independent of
the inspection facility or any support of the platform. When the inspection facility is more than
800 mm (2 1/2 ft) above the ground, the Contractor shall provide an approved means of access
onto the platform.

The Contractor shall provide artificial lighting in areas where natural light is inadequate, as
determined by the Engineer, to allow proper cleaning, inspection, and painting. lllumination for
inspection shall be at least 325 LUX (30 foot candles). Illumination for cleaning and painting,
including the working platforms, access, and entryways shall be at least 215 LUX (20 foot
candles).

Construction Requirements. The Contractor shall be responsible for any damage caused to
persons, vehicles, or property, except as indemnified by the Response Action Contractor
Indemnification Act. Whenever the intended purposes of the protective devices are not being
accomplished, as determined by the Engineer, work shall be immediately suspended until
corrections are made. Painted surfaces damaged by any Contractor's operation shall be
removed and repainted, as directed by the Engineer, at the Contractor's expense.
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The Contractor shall comply with the provisions of the lllinois Environmental Protection Act.
Paint drips, spills, and overspray are not permitted to escape into the air or onto any other
surfaces or surrounding property not intended to be painted. Containment shall be used to
control paint drips, spills, and overspray, and shall be dropped and all equipment secured when
sustained wind speeds of 64 kph (40 mph) or greater occur, unless the containment design
necessitates action at lower wind speeds. The contractor shall evaluate project-specific
conditions to determine the specific type and extent of containment needed to control the paint
emissions and shall submit a plan for containing or controlling paint debris (droplets, spills,
overspray, etc.) to the Engineer for approval prior to starting the work. Approval shall not relieve
the Contractor of their ultimate responsibility for controlling paint debris from escaping the work
zone.

Surface and Weather Conditions. Surfaces to be painted after cleaning shall remain free of
moisture and other contaminants. The Contractor shall control his/her operations to insure that
dust, dirt, or moisture does not come in contact with surfaces cleaned or painted that day.

The surface temperature shall be at least 3°C (5°F) above the dew point during final surface
preparation operations. The paint manufacturers’ published literature shall be followed for
specific temperature, dew point, and humidity restrictions during the application of each coat.

The Contractor shall monitor temperature, dew point, and humidity every 4 hours during surface
preparation and coating application in the specific areas where the work is being performed.
The frequency of monitoring shall increase if weather conditions are changing. The Engineer
has the right to reject any work that was performed under unfavorable weather conditions.
Rejected work shall be removed, recleaned, and repainted at the Contractor’'s expense.

Seasonal Restrictions on Field Cleaning and Painting. Field cleaning and painting work shall be
accomplished between April 15 and October 31 unless authorized otherwise by the Engineer in
writing.

Inorganic Zinc-rich/ Waterborne Acrylic Paint system. This system shall be for shop and
field application of the coating system, shop application of the intermediate and top coats will
not be allowed.

In the shop, all structural steel designated to be painted shall be given one coat of inorganic zinc
rich primer. In the field, before the application of the intermediate coat, the prime coat and any
newly installed fasteners shall be spot solvent cleaned per SSPC-SP 1 and all surfaces
pressure washed to remove dirt, oil, lubricants, oxidation products, and foreign substances.
Washing shall involve the use of potable water at a pressure between 7 MPa (1000 psi) and 34
MPa (5000 psi) and according to “Low Pressure Water Cleaning” of SSPC-SP12. Paint spray
equipment shall not be used to perform the water cleaning. All damaged shop primed areas
shall then be spot cleaned per SSPC-SP3 and spot primed with aluminum epoxy mastic. The
structural steel shall then receive one full intermediate coat and one full topcoat of waterborne
acrylic paint.
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a) Paint drips, spills, and overspray must be controlled. If containment is used to control paint
drips, spills, and overspray, the containment shall be dropped and all equipment secured
when sustained wind speeds of 64 kph (40 mph) or greater occur. When the protective
coverings need to be attached to the structure, they shall be attached by bolting, clamping,
or similar means. Welding or drilling into the structure is prohibited unless approved by the
Engineer in writing.

b) Coating Dry Film Thickness (dft), measured according to SSPC-PA2:
Zinc Primer: 75 microns (3 mils) min., 150 microns (6 mils) max.
Epoxy Mastic: 125 microns (5 mils) min., 180 microns (7 mils) max.
Intermediate Coat: 50 microns (2 mils) min., 100 microns (4 mils) max.
Topcoat: 50 microns (2 mils) min., 100 microns (4 mils) max.

The total dry film thickness, excluding the spot areas touched up with epoxy mastic, shall
be between 180 and 355 microns (7 and 14 mils).

c) The pressure washing requirement above may be waived if the QC and QA Inspectors
verify the primed surfaces have not been contaminated.

d) Damage to the paint system shall be spot cleaned using SSPC-SP3. The cleaned areas
shall be spot painted with a penetrating sealer as recommended by the manufacturer,
which shall overlap onto the existing topcoat. Then the aluminum epoxy mastic shall be
spot applied not to go beyond the area painted with the sealer. The acrylic intermediate
and topcoat shall be spot applied to the mastic with at least a 150 mm (6 inch) overlap onto
the existing topcoat.

Organic Zinc-Rich/ Epoxy/ Urethane Paint System. This system shall be for full shop
application of the coating system, all contact surfaces shall be masked off prior to application of
the intermediate and top coats.

Additional Surface Preparation. In addition to the requirements of Section 3.2.9 of the
AASHTO/AWS D1.5M/D1.5:2002 Bridge Welding Code (breaking thermal cut corners of stress
carrying members), rolled and thermal cut corners to be painted with organic zinc primer shall
be broken if they are sharper than a 1.5 mm (1/16 in.) radius. Corners shall be broken by a
single pass of a grinder or other suitable device at a 45° angle to each adjoining surface prior to
final blast cleaning, so the resulting corner approximates a 1.5 mm (1/16 in.) or larger radius
after blasting. Surface anomalies (burrs, fins, deformations) shall also be treated to meet this
criteria before priming.

In the shop, all structural steel designated to be painted shall be given one coat of organic zinc
rich primer. Before the application of the intermediate coat, the prime coat and any newly
installed fasteners shall be spot solvent cleaned per SSPC-SP 1 and all surfaces pressure
washed to remove dirt, oil, lubricants, oxidation products, and foreign substances. Washing
shall involve the use of potable water at a pressure between 7 MPa (1000 psi) and 34 MPa
(5000 psi) and according to “Low Pressure Water Cleaning” of SSPC-SP12. Paint spray
equipment shall not be used to perform the water cleaning. All damaged shop primed areas
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shall then be spot cleaned per SSPC-SP3, and the structural steel shall then receive one full
intermediate coat of epoxy and one full topcoat of aliphatic urethane.

(a) Paint drips, spills, and overspray must be controlled. If containment is used to control
paint drips, spills, and overspray, the containment shall be dropped and all equipment
secured when sustained wind speeds of 64 kph (40 mph) or greater occur. When the
protective coverings need to be attached to the structure, they shall be attached by
bolting, clamping, or similar means. Welding or drilling into the structure is prohibited
unless approved by the Engineer in writing.

(b) Coating Dry Film Thickness (dft), measured according to SSPC-PA2:
organic Zinc Primer: 75 microns (3 mils) min., 125 microns (5 mils) max.
Aluminum Epoxy Mastic: 125 microns (5 mils) min., 180 microns (7 mils) max.
Epoxy Intermediate Coat: 75 microns (3 mils) min., 150 microns (6 mils) max.
Aliphatic Urethane Top Coat: 65 microns (2.5 mils) min., 100 microns (4 mils) max.

(c) The total dry film thickness, excluding the spot areas touched up with epoxy mastic, shall
be between 215 and 375 microns (8.5 and 15 mils).

(d) When specified on the plans or as requested by the Contractor, and approved by the
Engineer, the epoxy intermediate and aliphatic urethane top coats shall be applied in the
shop. All faying surfaces of field connections shall be masked off after priming and shall
not receive the intermediate or top coats in the shop. The intermediate and top coats for
field connections shall be applied, in the field, after erection of the structural steel is
completed. The pressure washing requirement above may be waived if the QC and QA
Inspectors verify the primed surfaces have not been contaminated.

(e) Erection and handling damage to the shop applied system shall be spot cleaned using
SSPC-SP3. The surrounding coating at each repair location shall be feathered for a
minimum distance of 40 mm (1 1/2 in.) to achieve a smooth transition between the
prepared areas and the existing coating. The existing coating in the feathered area shall
be roughened to insure proper adhesion of the repair coats. The areas cleaned to bare
metal shall be spot painted with aluminum epoxy mastic. The intermediate and finish
coat shall be spot applied to with at least a 150 mm (6 inch) overlap onto the existing
finish coat.

Aluminum Epoxy Mastic/ Waterborne Acrylic Paint system. This system shall be for shop
or field application of the entire coating system.

Before priming with aluminum epoxy mastic the steel the surfaces to be primed shall be
prepared according to SSPC SP6 for Commercial Blast Cleaning. In the field, before the
application of the intermediate coat, the prime coat and any newly installed fasteners shall be
spot solvent cleaned per SSPC-SP 1 and all surfaces pressure washed to remove dirt, ail,
lubricants, oxidation products, and foreign substances. Washing shall involve the use of potable
water at a pressure between 7 MPa (1000 psi) and 34 MPa (5000 psi) and according to “Low
Pressure Water Cleaning” of SSPC-SP12. Paint spray equipment shall not be used to perform
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the water cleaning. All damaged shop primed areas shall then be spot cleaned per SSPC-SP3
and spot primed with aluminum epoxy mastic. The structural steel shall then receive one full
intermediate coat of aluminum epoxy mastic and one full topcoat of waterborne acrylic paint.

d) Paint drips, spills, and overspray must be controlled. If containment is used to control paint
drips, spills, and overspray, the containment shall be dropped and all equipment secured
when sustained wind speeds of 64 kph (40 mph) or greater occur. When the protective
coverings need to be attached to the structure, they shall be attached by bolting, clamping,
or similar means. Welding or drilling into the structure is prohibited unless approved by the
Engineer in writing.

e) Coating Dry Film Thickness (dft), measured according to SSPC-PA2:
Epoxy Mastic Primer: 125 microns (5 mils) min., 180 microns (7 mils) max.
Epoxy Mastic Intermediate Coat: 125 microns (5 mils) min., 180 microns (7 mils) max.
Acrylic Topcoat: 50 microns (2 mils) min., 100 microns (4 mils) max.

The total dry film thickness, excluding the spot areas touched up with epoxy mastic, shall
be between 300 and 460 microns (12 and 18 mils).

f) The pressure washing requirement above may be waived if the QC and QA Inspectors
verify the primed surfaces have not been contaminated.

d) Damage to the paint system shall be spot cleaned using SSPC-SP3. The cleaned areas
shall be spot painted with a penetrating sealer as recommended by the manufacturer,
which shall overlap onto the existing topcoat. Then the aluminum epoxy mastic shall be
spot applied not to go beyond the area painted with the sealer. The acrylic topcoat shall be
spot applied to the mastic with at least a 150 mm (6 inch) overlap onto the existing topcoat.

The paint manufacturer's product data sheets shall be available for QA review in the shop and
submitted to the Engineer prior to start of field work and the requirements as outlined in the data
sheets shall be followed.

Special Instructions.

Painting Date/System Code. At the completion of the work, the Contractor shall stencil in
contrasting color paint the date of painting the bridge, the painting Contractors name, and the
paint type code from the Structure Information and Procedure Manual for the system used. The
letters shall be capitals, not less than 50 mm (2 in.) and not more than 75 mm (3 in.) in height.

The stencil shall contain the following wording "PAINTED BY (insert the name of the painting
Contractor)" and shall show the month and year in which the painting was completed, followed
by “CODE S” for the Inorganic Zinc/ Acrylic System, “CODE X” for the Organic Zinc/ Epoxy/
Urethane System, “CODE AB” for the Organic Zinc/ Epoxy/ Urethane System (shop applied),
and “CODE U’ for the Aluminum Epoxy Mastic/ Acrylic System all stenciled on successive lines.
This information shall be stenciled on the cover plate of a truss end post near the top of the
railing, or on the outside face of an outside stringer near both ends of the bridge facing traffic, or
at some equally visible surface designated by the Engineer.
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Method of Measurement. Shop cleaning and painting new structures will not be measured for
payment. Field cleaning and painting will not be measured for payment except when performed
under a contract that contains a separate pay item for this work.

Basis of Payment. This work will be paid for according to Article 506.07.

DECK SLAB REPAIR
Effective: May 15, 1995 Revised: June 27, 2005

This work shall consist of bituminous surface removal, when required, the removal and disposal
of all loose and deteriorated concrete from bridge deck and the replacement with new concrete
to the original top of deck. The work shall be done according to the applicable requirements of
Sections 501, 503 and 1020 of the Standard Specifications and this Special Provision.

Deck slab repairs will be classified as follows:

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound
deck concrete, disposing of the concrete removed and replacing with new concrete. The
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment. The depth shall be measured from the top of the concrete deck
surface, at least 20 mm (3/4 in.) but not more than 1/2 the concrete deck thickness.

(b) Full-Depth. Full-depth repairs shall consist of removing concrete full-depth of the deck,
disposing of the concrete removed, and replacing with new concrete to the original
concrete deck surface. The removal may be performed with power driven hand tools or
by hydro-scarification equipment. Full-depth repairs shall be classified for payment as
Full-Depth, Type | and Full-Depth, Type Il according to the following:

Type | Full-depth patches less than or equal to 0.5 sq m (5 sq ft) in area. The
minimum dimensions for a patch shall be 300 mm x 300 mm (1 ft X 1 ft).

Type Il Full-depth patches greater than 0.5 sq m (5 sq ft) in area.
Materials.
Materials shall be according to Article 1020.02.
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.
Class PP-1, PP-2, PP-3, PP-4, or BD concrete shall be used at the Contractor’s option. For
Class BD concrete, a CA 13, 14, or 16 shall be used.
Grout. The grout for bonding new concrete to old concrete shall be proportioned by mass
(weight) and mixed at the job site, or it may be ready-mixed if agitated while at the job site. The

bonding grout shall consist of one part portland cement and one part sand, mixed with sufficient
water to form a slurry. The bonding grout shall have a consistency allowing it to be scrubbed
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onto the prepared surface with a stiff brush or broom leaving a thin, uniform coating that will not
run or puddle in low spots. Grout that can not be easily and evenly applied or has lost its
consistency may be rejected by the Engineer. Grout that is more than two hours old shall not

be used.

Equipment:

The equipment used shall be subject to the approval of the Engineer and shall meet the
following requirements:

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment
shall be according to the applicable portions of Section 1100 and the following:

(1)

(2)

Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

Blast Cleaning Equipment. The blast cleaning may be performed by wet
sandblasting, high-pressure waterblasting, shotblasting or abrasive blasting. Blast
cleaning equipment shall be capable of removing rust and old concrete from exposed
reinforcement bars, and shall have oil traps.

Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 20 kg. (45 Ib) class. Chipping hammers
heavier than a nominal 6.8 kg. (15 Ib) class shall not be used for removing concrete
from below any reinforcing bar for partial depth repairs or final removal at the
boundary of full-depth repairs. Jackhammers or chipping hammers shall not be
operated at an angle in excess of 45 degrees measured from the surface of the slab.

Hydro-Scarification Equipment. The hydro-scarification equipment shall consist of
filtering and pumping units operating with a remote-controlled robotic device. The
equipment may use river, stream or lake water. Operation of the equipment shall be
performed and supervised by qualified personnel certified by the equipment
manufacturer. Evidence of certification shall be presented to the Engineer. The
equipment shall be capable of removing concrete to the specified depth and
removing rust and concrete particles from exposed reinforcing bars. Hydro-
scarification equipment shall be calibrated before being used and shall operate at a
minimum of 124 MPa (18,000 psi).

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.

(c) Finishing Equipment: Finishing equipment shall be according to Article 1103.17.
Adequate hand tools will be permitted for placing and consolidating concrete in the patch
areas and for finishing small patches.
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Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
removal and cleaning operations. All damage caused by the Contractor shall be corrected, at
the Contractor’s expense, to the satisfaction of the Engineer.

The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of construction
debris into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. Runoff water will not be allowed to constitute a hazard on adjacent or underlying
roadways, waterways, drainage areas or railroads nor be allowed to erode existing slopes.

(a) Bituminous Surface Removal.

The bituminous concrete surface course and all waterproofing membrane shall be
removed and disposed of according to applicable portions of Articles 440.03 and 440.06,
except milling equipment will not be allowed if the deck is to receive a waterproofing
membrane system. If the overlay or waterproofing membrane contains asbestos fibers,
removal shall be in accordance with the Special Provision for "Asbestos Waterproofing
Membrane or Asbestos Bituminous Concrete Surface Removal". Removal of the
bituminous surface by the use of radiant or direct heat will not be permitted.

(b) Surface Preparation:

All loose, disintegrated and unsound concrete shall be removed from portions of the
deck slab shown on the plans or as designated by the Engineer. The Engineer will
determine the limits of removal as the work progresses.

The Contractor shall take care not to damage reinforcement bars or expansion joints
which are to remain in place. Any damage to reinforcement bars or expansion joints
shall be corrected at the Contractor's expense. All loose reinforcement bars, as
determined by the Engineer, shall be retied at the Contractor's expense.

(1) Partial-Depth. Areas to be repaired will be determined and marked by the Engineer.
A concrete saw shall be used to provide vertical edges approximately 20 mm (3/4 in.)
deep around the perimeter of the area to be patched when an overlay is not
specified. Where high steel is present, the depth may be reduced as directed by the
Engineer. A saw cut will not be required on those boundaries along the face of the
curb, parapet or joint or when sharp vertical edges are provided by hydro-
scarification.

The loose and unsound concrete shall be removed by chipping, with power driven
hand tools or by hydro-scarification equipment. All exposed reinforcing bars and
newly exposed concrete shall be thoroughly blast cleaned. Where, in the judgment
of the Engineer, the bond between existing concrete and reinforcement steel within
the patch area has been destroyed, the concrete adjacent to the bar shall be
removed to a depth that will permit new concrete to bond to the entire periphery of
the exposed bar. A minimum of 25 mm (1 in.) clearance will be required. The
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Engineer may require enlarging a designated removal area should inspection
indicate deterioration beyond the limits previously designated. In this event, a new
saw cut shall be made around the extended area before additional removal is begun.
The removal area shall not be enlarged solely to correct debonded reinforcement or
deficient lap lengths.

Full-Depth. Concrete shall be removed as determined by the Engineer within all
areas designated for full-depth repair and in all designated areas of partial depth
repair in which unsound concrete is found to extend below half the concrete deck
thickness. Full depth removal shall be performed according to Article 501.03. Saw
cuts shall be made on the top of the deck, except those boundaries along the face of
curbs, parapets and joints or where hydro-scarification provided sharp vertical edges.
The top saw cut may be omitted if the deck is to receive an overlay.

Forms for full-depth repair may be supported by hangers with adjustable bolts or by
blocking from the beams below. When approved by the Engineer, forms for Type 1
patches may be supported by No. 9 wires or other devices attached to the
reinforcement bars.

All form work shall be removed after the curing sequence is complete and prior to
opening to traffic.

Reinforcement Treatment. Care shall be exercised during concrete removal to
protect the reinforcement bars and structural steel from damage. Any damage to the
reinforcement bars or structural steel to remain in place shall be repaired or replaced
to the satisfaction of the Engineer at the Contractor's expense. All existing
reinforcement bars shall remain in place except as herein provided for corroded bars.
Tying of loose bars will be required. Reinforcing bars which have been cut or have
lost 25 percent or more of their original cross sectional area shall be supplemented
by new in kind reinforcement bars. New bars shall be lapped a minimum of 32 bar
diameters to existing bars. An approved mechanical bar splice capable of
developing in tension at least 125 percent of the yield strength of the existing bar
shall be used when it is not feasible to provide the minimum bar lap. No welding of
bars will be permitted.

Cleaning. Immediately after completion of the concrete removal and reinforcement
repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning
is completed, the repair areas shall be thoroughly blast cleaned to a roughened
appearance free from all foreign matter. Particular attention shall be given to
removal of concrete fines. Any method of cleaning which does not consistently
produce satisfactory results shall be discontinued and replaced by an acceptable
method. All debris, including water, resulting from the blast cleaning shall be
confined and shall be immediately and thoroughly removed from all areas of
accumulation. If concrete placement does not follow immediately after the final
cleaning, the area shall be carefully protected with well-anchored polyethylene
sheeting.
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Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by
the Engineer.

(c) Placement & Finishing of Concrete Repair:

(1) Grout Placement. After the repair areas have been cleaned and immediately prior to
concrete placement, the grout shall be applied to a dampened surface. A thin layer
of grout shall be thoroughly scrubbed into the deck surface. All vertical as well as
horizontal surfaces shall receive a thorough, even coating. The rate of grout
placement shall be limited so the brushed grout does not dry out before it is covered
with concrete. Grout that has become dry and chalky shall be blast cleaned and
replaced at the Contractor's expense. No concrete shall be placed over dry grout.

(2) Concrete Placement.

The concrete shall be placed and consolidated according to Article 503.07 and as
herein specified. Article 1020.14 (b) shall apply, except for the requirement to use an
approved retarding admixture when the plastic concrete reaches 30°C (85°F).

When an overlay system is not specified, the patches shall be finished according to
Article 503.17 (c)(2)a., followed by a light brooming.

(d) Curing and Protection.

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method
according to Article 1020.13 (a)(3). The curing period shall be 3 days for Class PP-1,
PP-2, PP-3, and PP-4 concrete. The curing period shall be 7 days for Class BD
concrete. In addition to Article 1020.13, when the air temperature is less than 13° C (55°
F), the Contractor shall cover the patch with minimum R12 insulation. Insulation is
optional when the air temperature is 13° C - 32° C (55° F. - 90° F). Insulation shall not
be placed when the air temperature is greater than 32° C (90° F). A 72-hour minimum
drying period shall be required before placing waterproofing or bituminous surfacing.

(e) Opening to Traffic.
No traffic will be permitted on a patch until after the specified cure period, and the
concrete has obtained a minimum compressive strength of 27.6 MPa (4000 psi) or
flexural strength of 4.65 MPa (675 psi).
Construction equipment will be permitted on a patch during the cure period if the

concrete has obtained the minimum required strength. In this instance, the strength
specimens shall be cured with the patch.
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Method of Measurement.

When specified, bituminous surface removal and full or partial depth repairs will be measured
for payment and computed in square meters (square yards).

Basis of Payment.

The bituminous concrete surface removal will be paid for at the contract unit price per square
meter (square yard) for BITUMINOUS CONCRETE REMOVAL (DECK). Areas removed and
replaced up to and including a depth of half the concrete deck thickness will be paid for at the
contract unit price per square meter (square yard) for DECK SLAB REPAIR (PARTIAL). Areas
requiring removal greater than a depth of half the concrete deck thickness shall be removed and
replaced full depth and will be paid for at the contract unit price per square meter (square yard)
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH,
TYPE ).

When corroded reinforcement bars are encountered in the performance of this work and
replacement is required, the Contractor will be paid according to Article 109.04.

No payment will be allowed for removal and replacement of reinforcement bars damaged by the
Contractor in the performance of his/her work or for any increases in dimensions needed to
provide splices for these replacement bars.

Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or
Asbestos Bituminous Concrete Surface Removal”.

SILICONE BRIDGE JOINT SEALER
Effective: August 1, 1995 Revised: February 7, 2005

Description. This work shall consist of furnishing all labor, equipment, technical assistance and
materials necessary to install the silicone joint sealer as shown on the plans and as specified
herein.

When specified, a polymer concrete nosing compatible with the silicone sealant as required by
the sealant manufacturer shall be installed. The minimum dimensions for a polymer concrete
nosing cross section are 40 mm (1 1/2 in.) deep by 90 mm (3 1/2 in.) wide. The polymer
concrete shall be furnished and installed according to the Special Provision for "Polymer
Concrete".

Materials:

(a) Silicone Joint Sealer. The silicone joint sealer shall be rapid cure, self-leveling, cold
applied, two component silicone sealant. The sealant, upon curing, shall demonstrate
resilience, flexibility and resistance to moisture and puncture. The sealant shall also
demonstrate excellent adhesion to portland cement concrete, polymer concrete and steel
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over a range of temperatures from -34 to 54°C (-30 to 130°F) while maintaining a
watertight seal. The sealant shall not contain any solvents or diluents that cause
shrinkage or expansion during curing. Acid cure sealants are not acceptable. The date of
manufacture shall be provided with each lot. Materials twelve months old or older from the
date of manufacture will not be accepted. The manufacturer shall certify that the sealant
meets or exceeds the following test requirements before installation begins. The
Department reserves the right to test representative samples from material proposed for
use.

Physical Properties:

Each component as supplied:

Specific Gravity (ASTM D1475) 1.2-1.4

Extrusion Rate (MIL-5-8802) 200 - 600 grams per minute
Flow Self-leveling

Durometer Hardness, Shore (ASTM D 2240) 40-80

“00” (0° and 25°C + 1°C (32°F and 77+3°F.))

Ozone and U.V. (ASTM C 793) No chalking, cracking or
Resistance bond loss after 5,000 hours.
After Mixing:

Tack Free Time (ASTM C679) 60 minutes max.

Joint Cure Rate (% of total cure) 50% within 4 - 6 hours

75% within 24 hours
100% within 48 - 160 hours

Upon Complete Cure: (ASTM D-3569")
Joint Elongation (adhesion to
concrete/steel/polymer concrete) 600% min
Joint Modulus 21-103 kPa (3-15 psi) @ 100% elongation

'Modified; Sample cured 2 days at 25+1°C (77+2°F) 50+5% relative humidity
(b) Backer Rod. The backer rod shall conform to ASTM D5249, Type 3.

CONSTRUCTION REQUIREMENTS

General. Technical assistance provided by the manufacturer during surface preparation and
installation shall be furnished at no additional cost to the Department. The Contractor shall
furnish the Engineer with the manufacturer's written product information, installation
procedures, and instructional video at least two weeks prior to installation. The Contractor,
the manufacturer’s representative, and the Engineer shall meet to review and clarify
installation procedures, and requirements prior to starting the work. A technical
representative must be present for the start of surface preparations and installation for at
least one day. The Contractor shall contact the manufacturer at least two weeks prior to
installation.
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When placing the silicone against concrete, the concrete surface shall be dry. For newly
placed concrete, the concrete shall be fully cured and allowed to dry out a
minimum of 7 additional days prior to placement of the silicone. Cold, wet,
inclement weather will require an extended drying time.

(a) Surface Preparation:

(1) Sandblasting. Both faces of the joint shall be sandblasted. A separate pass for each
face for the full length of the joint and to the design depth of the center of the backer
rod will be required. The nozzle shall be held at an angle of 30-90 degrees to the
joint face, at a distance of 25-50 mm (1 - 2 in.).

For portland cement concrete and polymer concrete surfaces, sandblasting will be
considered acceptable when both joint faces have a roughened surface with clean,
exposed aggregate. The surface shall be free of foreign matter or plastic residue.

For steel surfaces, sandblasting will be considered acceptable when the steel
surfaces have been cleaned to an SSPC-SP10 degree of cleanliness.

After sandblasting is completed, the joint shall be cleaned of debris using compressed
air with a minimum pressure of 620 kPa (90 psi). The air compressor shall be equipped
with traps to prevent the inclusion of water and/or oil in the air line.

(2) Priming. This operation will immediately follow sandblasting and
cleaning and will only be permitted to proceed with the air and substrate
temperatures are at least 5°C (41°F) and rising. Sandblasting, priming
and sealing must be performed on the same day. The entire
sandblasted surface shall be primed using a brush applied primer. The
primer shall be allowed to dry a minimum of one hour or more until it is
thoroughly dry, whichever is longer, before proceeding. For steel
surfaces, the minimum drying time shall be extended to 90 minutes when
the substrate temperature is below 15°C (60°F).

For portland cement concrete and polymer concrete, the primer shall be in according
to the manufacturer's recommendations. For steel surfaces, the primer shall be a
rust inhibiting primer recommended by the sealant manufacturer.

The primer shall be supplied in original containers and shall have a “use-by” date
clearly marked on them. Only primer, freshly poured from the original container into
clean pails will be permitted. The primer must be used immediately. All primer left in
the pail after priming shall be disposed of and shall not be reused.

(b) Joint Installation:

(1) Backer Rod Placement. The backer rod shall be installed to a uniform depth as
specified on the plans and as recommended by the manufacturer. All splices in the
backer rod shall be taped to prevent material loss during sealing. The backer rod
shall be installed to within 3 mm (1/8 in.) tolerance prior to sealing.
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(2) Sealant Placement. The sealant shall be 13 mm (1/2 in.) thick within £ 3 mm (1/8 in.)
tolerance as measured in the center of the joint at the thinnest point. The sealant
thickness shall be measured during installation every 600 mm (+2 ft). Adjustments
to correct sealant thickness to within tolerance shall be made immediately before the
sealant begins to set up. Sealant placement will only be permitted when the air and
substrate temperatures are above 5°C (41°F) and 2.8°C (5°F) above the dew point.
The joint must be kept clean and dry during sealing. If the joint becomes wet and/or
dirty during sealing, the operation will be halted until the joint has been restored to a
clean and dry state.

Sealing shall be performed using a pneumatic gun approved by the sealant
manufacturer. Prior to sealing, the gun shall be inspected to insure that it is in proper
working order and that it is being operated at the recommended air pressure.

The gun must demonstrate proper mixing action before sealant will be allowed into
the joint. Unmixed sealant will not be permitted in the joint. All unmixed sealant
found in the joint will be removed and replaced at the Contractors expense.

After the Engineer has determined that the pneumatic gun is functioning properly, the
joint shall be sealed to the thickness and depth as shown on the plans. The sealant
must be allowed to achieve initial set before opening the joint to traffic.

End of seal treatment at vertical faces of curbs, sidewalks or parapets shall be as
recommended by the manufacturer and as shown on the plans.

Sealant placed incorrectly shall be removed and replaced by the Contractor at no
additional cost to the Department.

(3) Field Testing. A minimum of one joint per bridge per joint configuration will be tested
by the Engineer by performing a Pull Test. The sealant shall be allowed to cure for a
minimum of 24 hours before testing. The locations for the tests will be determined by
the Engineer. The tests will be performed per the manufacture’s written instructions.
As part of the test, the depth and thickness of the sealant will be verified. All joint
system installations failing to meet the specifications shall be removed and replaced,
by the Contractor, to the satisfaction of the Engineer at no additional cost to the
Department. In addition, the “Pull Test” is a destructive test, the Contractor shall
repair the joint after completion of the test per the manufacturer’s written instructions
at no additional cost to the Department.

Method of Measurement. The installed joint sealer will be measured in meters (feet) along the
centerline of the joint.

Basis of Payment. The silicone joint sealer measured as specified will be paid for at the
contract unit price per meter (foot) for SILICONE JOINT SEALER, of the size specified. The
size is defined as the joint opening at 10°C (50°F), rounded to the nearest 13 mm (%2 inch).
When a polymer concrete nosing is specified it shall not be included in this item but will be paid
for according to the Special Provision for "Polymer Concrete".
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BRIDGE JOINT SEALING SYSTEM
Effective: May 1, 2001 Revised: January 1, 2002

Description. This work shall consist of furnishing and installing an expansion or fixed joint
system as shown on the plans and as specified herein. The joint system shall be comprised of
either steel locking edge rails or plates, with studs and a preformed elastomeric seal. Unless
noted otherwise, the Contractor shall have the option of choosing from the preformed
elastomeric compression or strip seal joint systems shown on the plans.

Materials:

(b)

(b)

(c)

(f)

Steel Locking Edge Rails for the Preformed Elastomeric Strip Seal System. The steel
locking edge rails shall be either a one-piece extrusion (rolled section) or a combination
of extruded and stock plate, shop welded according to Section 505. All steel shall be
AASHTO M270, Grade 250 (Grade 36) minimum. The locking portion of the steel edge
rail shall be extruded, with a cavity, properly shaped to allow the insertion of the strip
seal gland and the development of a mechanical interlock. The top edge of the steel
edge rails shall not contain any horizontal projections.

Steel Plates for the Preformed Elastomeric Compression Seal System. The plates and
bars or other structural shapes provided as edge reinforcement at joints, between
adjacent spans, shall be accurately fabricated in the shop to conform to the section of
the concrete floor or sidewalk. The fabrication shall conform to Section 505. The plates
shall be held securely in the correct position during the placing of the concrete.

Anchor Studs. The steel locking edge rails or plates shall contain anchor studs and/or
anchor plates of the size shown on the plans for the purpose of firmly anchoring the
expansion joint system in either portland cement concrete or polymer concrete,
depending on the application. The anchor studs shall be according to Article 1006.32
and shall be installed in the shop prior to painting or galvanizing.

Preformed Elastomeric Compression Seals. The Preformed Elastomeric compression
seal shall be according to AASHTO M220. The compression seal shall be of the size
and shape shown on the plans.

Preformed Elastomeric Strip Seal. The elastomeric gland shall meet the physical
requirements of ASTM D5973. The gland material shall have a shallow “v” profile and
shall contain “locking ears” that, when inserted in the steel locking edge rails, forms a
mechanical interlock. The elastomeric gland shall be of an appropriate size to
accommodate the rated movement specified on the plans.

Adhesive/Lubricant. The adhesive/lubricant shall comply with the requirements of ASTM
D4070.
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Construction:

(@)

(c)

Steel Plates or locking edge rails. After fabrication the steel plates or locking edge rails shall
be given one shop coat of the paint specified for structural steel. The steel components may
be hot dip galvanized according to AASHTO M111 and ASTM A385 in lieu of shop painting
at the manufacturer’s option. The steel components of the joint system shall be properly
aligned and set prior to pouring the anchorage material. For expansion joints, the joint
opening shall be adjusted according to the temperature at the time of placing so that the
specified opening will be secured at a temperature of 10 °C (50 °F).

The joint opening for each 10 m (100 ft.) of bridge between the nearest fixed bearings each
way from the joint shall be reduced 1 mm (1/8 in.) from the amount specified, for each 8 °C
(15 °F) the temperature at the time of placing exceeds 10 °C (50 °F) and increased 1 mm
(1/8 in.) from the amount specified, for each 8 °C (15 °F) the temperature at the time of
placing is below 10 °C (50 °F).

Preformed Elastomeric Strip Seal. Once the anchoring material has fully cured according to
specifications, preparation for the placement of the gland can begin.

(1) Surface Preparation. The cavity portion of the locking edge rails must be cleaned of all
foreign material prior to placement of the strip seal. Surface rusting shall be removed
and any bare steel touched up according to Article 506.05. The cavity shall be cleaned
of debris using compressed air with a minimum pressure of 620 kPa (90 psi). The air
compressor shall be equipped with traps to prevent the inclusion of water and/or oil in
the air line. Any oil left on the surface of the steel extrusion at this stage shall be
removed using a solvent recommended by the strip seal manufacturer. Once the
surface preparation has been completed, the steel extrusion cavities must be kept clean
and dry until the strip seal is placed.

(2) Placement of Elastomeric Strip Seal. The placement of the strip seal will only be
permitted when the steel locking edge rail cavities are in a clean and dry state and the
ambient air and steel substrate temperature are above the minimum temperature
recommended by the strip seal manufacturer. Prior to inserting the strip seal in the steel
retainer cavities, the “locking ears” portion of the seal shall be coated with the approved
adhesive/lubricant. Only about 1.5 m (5 ft) of gland should be coated at a time to
prevent the lubricant/adhesive from drying prior to insertion into the cavities of the steel
locking edge rails. After each section is coated, the coated portion of the seal should be
inserted in the steel locking edge rail cavities using tools and procedures recommended
by the strip seal manufacturer. Under no circumstances shall any uncoated “locking
ears” be permitted in the joint.

Preformed Elastomeric Compression Seal. Once the anchoring material has fully cured
according to specifications, preparation for the placement of the gland can begin.
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(1) Surface Preparation. The steel plates must be cleaned of all foreign material prior to
placement of the compression seal. Surface rusting shall be removed and any bare
steel touched up according to Article 506.05. Once the surface preparation has been
completed, the steel plates must be kept clean and dry until the compression seal is
placed.

(2) Placement of Elastomeric Compression Seal. The seals shall be installed by suitable
hand or machine tools and thoroughly secured in place with the approved adhesive
which shall cover both sides of the seals over the full area in contact with the sides of the
joint. The adhesive may be applied to the sides of the joint or the seals or both. The
seals shall be installed in a compressed condition and shall at all times be below the
level of the deck surface as shown on the plans. The seals shall be in one continuous
piece for the full length of the joint. The continuous piece for installation shall not have
more than one manufacturer's butt splice within its length. If the splice is torn or
damaged it shall be repaired, prior to installation, using the manufacturer's
recommended adhesive. Temperature limitations of the adhesive, as specified by the
manufacturer, shall be observed.

(d) End Treatment. The end treatment for curbs, parapets and sidewalks shall be as detailed
on the plans and as recommended by the manufacturer of the joint system.

(e) Technical Support. The manufacturer shall supply technical support during surface
preparation and the installation of the entire joint system.

Method of Measurement. The completed joint system will be measured in meters (feet) along
the centerline of the joint.

Basis of Payment. The expansion joint system(s), measured as specified, will be paid for at
the contract unit price per meter (foot) for BRIDGE JOINT SYSTEM (EXPANSION), of the
design movement specified. The fixed joint system, measured as specified, will be paid for at
the contract unit price per meter (foot) for BRIDGE JOINT SYSTEM (FIXED). These prices
shall be payment in full for all labor, materials, equipment, and manufacturer’s technical support
required for surface preparation and joint installation.

KEEPING THE EXPRESSWAY OPEN TO TRAFFIC
Revised: February 9, 2005

Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the
necessary traffic control devices to warn the public and to delineate the work zone as required
in these Special Provisions, the Standard Specifications, the State Standards and the District
Freeway details. All Contractor's personnel shall be limited to these barricaded work zones and
shall not cross the expressway.
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The Contractor shall request and gain approval from the lllinois Department of Transportation's
Expressway Traffic Operations Engineer (847-705-4151) twenty-four (24) hours in advance of
all daily lane, ramp and shoulder closures and seventy-two (72) hours in advance of all
permanent and weekend closures on all Freeways and/or Expressways in District One. This
advance notification is calculated based on workweek of Monday through Friday and shall not
include weekends or Holidays.

LOCATION: 1-90/94 Dan Ryan @ Polk St. to 31% St.

Prior to stage construction, temporary one and two lane closures will be permitted during the
hours listed below:

WEEK NIGHT TYPE OF CLOSURE | ALLOWABLE HOURS
Sunday thru Thursday | One Lane 9:00 p.m. to 5:00 a.m.
Two Lanes 12:01 a.m. to 5:00 a.m.
Friday One Lane 11:00 p.m. (Fri) to 6:00 a.m. (Sat)
Two Lanes 12:01 a.m. (Sat) to 6:00 a.m. (Sat)
Saturday One Lane 9:00 p.m. (Sat) to 9:00 a.m. (Sun)
Two Lanes 12:01a.m. (Sun) fo 7:00 a.m. (Sun)

During staged construction, only one of the three open lanes may be closed during the hours
listed below:

WEEK NIGHT TYPE OF CLOSURE | ALLOWABLE HOURS

Sunday thru Thursday | One Lane 12:01 a.m. to |5:00 a.m.

Friday One Lane 12:01 a.m. (Fri) to [6:00a.m. (Sat)
Saturday One Lane 12:01 a.m. (Sat) to |7:00a.m. (Sun)

LOCATION: [-55 (Stevenson Expressway) @ 1-90/94 (DAN RYAN Expressway)
Stationary one and two lane closures will only be permitted during the hours listed below:

WEEK NIGHT ~ TYPE OF ALLOWABLE LANE CLOSURE HOURS
CLOSURE
INBOUND OUTBOUND
Sunday thru |One Lane 9:00 PM - 5:00 AM 11:00 PM - 5:00 AM
Thursday Two Lanes | 11:00 PM - 5:00 AM -
Friday One Lane 9:00 PM (Fri) - 6:00 AM (Sat) |12:01 AM (Sat) - 6:00 AM (Sat)
Two Lanes [12:01 AM (Sat) - 6:00 AM (Sat) -
Saturday One Lane 9:00 PM (Sat) - 9:00 AM (Sun) (12:01 AM (Sun) - 9:00 AM (Sun)
Two Lanes |12:01AM (Sun) - 9:00 AM (Sun)
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In addition to the hours noted above, temporary shoulder and partial ramp closures are allowed
weekdays between 9:00 AM and 3:00 PM.

During the White Sox home games, the exit ramps from the expressway to the cross street at
31%, 35" and 39" shall not be closed until after 8:30 p.m., and the entrance ramps from the
cross streets to the expressway shall not be closed until after 11:30 p.m. Also, all southbound
temporary lane closures and northbound lane closures north of 35™ St. will not be allowed until
after 11:30pm.

Narrow lanes and permanent shoulder closures will not be allowed between Dec. 1% and April
1%,

Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during
the low traffic volume hours of 1:00 am to 5:00 am Monday thru Friday and from 1:00 am to 7:00
am on Sunday. During Full Expressway Closures, the Contractor will be required to close off all
lanes except one, using Freeway Standard Closures. Police forces should be notified and
requested to close off the remaining lane at which time the work item may be removed or set in
place. The District One Traffic Operations Department shall be notified (847-705-4151) at least
3 working days (weekends and holidays DO NOT count into this 72 hours notification) in
advance of the proposed road closure and will coordinate the closure operations with police
forces.

All stage changes requiring the stopping and/or the pacing of traffic shall take place during the
allowable hours for Full Expressway Closures and shall be approved by the Department.

All daily lane closures shall be removed during adverse weather conditions such as rain, snow,
and/or fog and as determined by the Engineer.

Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to
and from major sporting events and/or other events.

All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting
hours listed above. Also, these signs should be taken down within one-half (1/2) hour after the
closure is removed.

The Contractor will be required to cooperate with all other contractors when erecting lane
closures on the expressway. All lane closures (includes the taper lengths) without a three (3)
mile gap between each other, in one direction of the expressway, shall be on the same side of
the pavement. Lane closures on the same side of the pavement with a half (1/2) mile or less
gap between the end of one work zone and the start of taper of next work zone should be
connected. The maximum length of any lane closure on the project and combined with any
adjacent projects shall be three (3) miles. Gaps between successive permanent lane closures
shall be no less than two (2) miles in length.
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Private vehicles shall not be parked in the work zone. Contractor's equipment and/or vehicles
shall not be parked on the shoulders or in the median during non-working hours. The parking of
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved
by the Engineer.

PROGRESS SCHEDULE

Description.  This work shall consist of preparing, revising and updating a detailed progress
scheduled based upon the Critical Path Method (CPM). This work shall also consist of
performing time impact analysis of the progress schedule based upon the various revisions and
updates as they occur.

Requirements. The software shall produce an electronic progress schedule for submission to the
department that is 100% compatible with Primavera SureTrak 3.0 Project Manager, published
by Primavera Systems, Inc.

Format. The electronic schedule format shall contain the following:

a) Project Name: (Optional).

b) Template: Construction.

c) Type: SureTrak: Native file format for stand-alone contracts.
d) Planning Unit: Days (calendar working).

(
(
(
(
(e) Number/Version: Original or updated number.
(f) Start Date: Not later than ten days after execution of the contract.
(g) Must Finish Date: Completion date for completion date contracts.
(h) Project Title: Contract number.

(

i) Company Name: Contractor’'s name.

Calendars.
(a) Completion Date Contracts. The base calendar shall show the proposed working days
of the week and the proposed number of work hours per day.

(c) Working Days Contracts. The base calendar shall show the distribution of working days
according to the following table:

MONTH WORKING DAYS
MAY 15
JUNE 17
JULY 17
AUGUST 17
SEPTEMBER 16
OCTOBER 16
NOVEMBER 14
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The number of days shown above shall not be exceeded. The proposed
number of hours to be worked per day shall also be shown. No work
shall be shown during the period of December 1and April 30.

Schedule Development. The detailed schedule shall incorporate the entire contract time. The
minimum number of activities shown on the schedule shall represent the work incorporating the
pay items whose aggregate contract value constitutes 80 percent of the total contract value.
These pay items shall be determined by starting with the pay item with the largest individual
contract value and adding subsequent pay item contract values in descending order until 80
percent of the contract value has been attained. Any additional activities required to maintain
the continuity of the schedule logic shall also be shown.

The following shall be depicted in the schedule for each activity:

(a) Activity Identification (ID) Numbers. The Contract shall utilize numerical designations to
identify each activity. Numbering of activities shall be in increments of not less than ten
digits.

(b) A description of the work represented by the activity (maximum forty-five characters).
The use of descriptions referring to a percentage of a multi-element item (i.e., construct
deck 50%) shall not be used. Separate activities shall be included to represent different
elements of multi-element items (i.e., forms, reinforcing, concrete, etc.). Multiple
activities with the same work description shall include a location as part of the
description.

(c) Proposed activity duration shall be shown in whole days. The Contractor shall provide
production rates to justify the activity duration. Schedule duration shall be contiguous
and not interruptible.

The schedule shall indicate the sequence and interdependence of activities required for the
prosecution of the work. The schedule logic shall not be violated.

Activities should be broken down such each activity encompasses a single operation or tightly-
integrated operations in a single, contiguous and continuous area of the project, with no activity
exceeding $200,000 without the consent of the Engineer.

Total Float shall be calculated as finish float. The schedule shall be calculated using retained
logic. The Contractor shall not sequester float by calendar manipulations or extended duration.
Float is not for the exclusive use or benefit of either the Department or the Contractor.

Tabular Reports.

(a) The following tabular reports will be required with each schedule submission:

(1) Classic Gantt
(2) Pert with Time Scale
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(b) The heading of each tabular report shall include, but not be limited to, the project name,
contract number, Contractor name, report date, data date, report title and page number.

(c) Each of the tabular reports shall also contain the following minimum information for each
activity.

1) Activity ID

2) Activity Description

3) Original Duration (calendar day/working day)

4) Remaining Duration (calendar day/working day)

6) Early Start Date
7) Late Start Date
8) Early Finish Date
9
0
1

)
)
)
)
5) Activity Description
)
)
)
) Late Finish Date

(10) Percent Complete

(
(
(
(
(
(
(
(
(
10)
(11) Total Float

)

)

(12) Calendar ID

(13) Work performed by DBE Subcontractors and Trainees shall be shown in the Gantt
Report.

(d) Reports shall be printed in color on 11 in. x 17 in. (minimum) size sheets. The Classic
Gantt shall show all columns, bars, column headings at the top, time scale at the top and
shall show relationships.

Submission Requirements. The initial schedule shall be submitted prior to starting work but no
later than five calendar days after execution of the contract. Updated schedules shall be
submitted according to Article 108.02 except that as a minimum, updated schedules will be
required at the 25, 50, and 75 percent completion points of the contract. The Engineer will
withhold progress payments if the Contractor does not submit acceptable initial or updated
schedules as required.

Updating.

(a) The Contractor shall not make any changes to the original duration, activity
relationships, constraints, costs, add or delete activities, or alter the schedule’s logic
when updating the schedule.

(b) The originally approved baseline CPM schedule will be designated as the “Target

Schedule” and shall only be changed based on a Change Order that extends the
Contract duration. All updates will be plotted against the “Target Schedule.” If the
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Contractor believes any such changes result in an overall increase in the contract time,
the Contractor shall immediately submit a request for extension of time along with the
changed progress schedule and a detailed justification for the time extension request in
accordance with Article 108.08.

(c) The updated information shall include the original schedule detail and the following
additional information:

1
2

(1) Actual start dates

(2)

(3) Activity percent completion
(4)

(5)

Actual finish dates

4) Remaining duration of activities in progress
5) Identified or highlighted critical activities

(d) The Contractor shall submit scheduling documents in the same formats and number as
indicated in this section.

(e) Upon receipt of the CPM schedule update, the Engineer will review the schedule for
conformance with the Contract Documents and degree of detail. The Engineer, within
fourteen (14) Days after receipt of the Updated CPM Schedule and supporting
documents, will approve or reject it with written comments. If the Updated CPM
schedule is rejected, the Contractor must submit a Revised Updated CPM Schedule
within seven (7) Days after the date of rejection.

(f) The updated progress schedule must accurately represent the Project’s current status.

Contractor Changes to the Schedule.

The Contractor shall comply with the following requirements regarding proposed changes to the
approved baseline CPM schedule:

(a) If the Contractor proposes to make any changes in the approved baseline CPM
schedule, Contractor shall notify the Engineer in writing, stating the reasons for the
change, identifying each changed activity (including duration and interrelationships
between activities) and providing a diskette of the proposed changed schedule. Every
effort shall be made by the contractor to retain the original Activity ID numbers.

(b) The Engineer has the authority to approve or disapprove the proposed change in the
baseline CPM schedule and will do so in writing within ten (10) Days after receipt to the
Contractor’s submission. If the Engineer approves the change in the baseline all
monthly updates shall be plotted against the new “Target Schedule.”

(c) If the Engineer approves a portion of the change to the baseline CPM schedule, the
Contractor shall submit a revised CPM schedule incorporating such change(s) within ten
(10) Days after approval along with a written description of the changes(s) to the
schedule.
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Recovery Schedule.

(a) The Contractor shall maintain an adequate work force and the necessary materials,
supplies and equipment to meet the current approved baseline CPM schedule. In the
event that the Contractor, in the judgment of the Engineer, is failing to meet the
approved CPM schedule including any Contract milestones, the Contractor shall submit
a recovery schedule.

(b) The recovery schedule shall set forth a plan to eliminate the schedule slippage (negative
float). The plan must be specific to show the methods to achieve the recovery of time,
i.e. increasing manpower, working overtime, weekend work, employing multiple shifts.
All costs associated with implementing the recovery schedule shall be at no additional
cost to the Department.

(c) Upon receipt of the CPM recovery schedule, the Engineer will review the schedule for
conformance with the Contract Documents and degree of detail. The Engineer will
approve the schedule or reject it with written comments within fourteen (14) Days of
receipt of the recovery schedule and supporting documents. If the detailed CPM
recovery schedule is rejected, the Contractor shall submit a revised CPM recovery
schedule within seven (7) Days of the date of rejection.

Revised Schedule.

(a) The Engineer may direct the Contractor to revise the approved CPM schedule. Reasons
for such direction may include, but are limited to, the following: (1) changes in the Work,
(2) re-phasing of the Project or any phase, (3) a change in the duration of the Project or
phase, and (4) acceleration of the Project or phase.

(b) The Engineer will direct the Contractor to provide a revised CPM schedule in writing.

(c) The Contractor shall provide the revised CPM schedule within ten (10) Days of receipt of
the Engineer’s written direction.

(d) The Engineer has the authority, in its sole discretion, to approve or reject the revised
CPM schedule and will do so in writing within ten (10) Days after receipt of the
Contractor’s submission. If the Engineer approves the revised schedule, such schedule
will be designated the new “Target Schedule.”

The schedule shall be submitted in the Sorted by Activity Layout (SORT4). The activities on the
schedule shall be plotted using early start, late start, early finish, late finish and total finish.

For every schedule submission, the Contractor shall submit to the Engineer, four Windows XT
compatible compact disks of all schedule data. Included on the disks shall be all of the tabular
and graphic reports, network diagrams and bar chart data. Two copies shall be submitted on
CD/R disks and two copies shall be submitted on CDD/RW disks. In addition, four plots of the
CD/R disks will be approved initial or revised progress schedule for the contract. The approval
will be documented by the Engineer on a corresponding plot of the schedule and returned to the
Contractor.
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Four copies of each schedule submission shall be printed in color on 11 in. x 17 in. (minimum)
size sheets showing all columns, bars, column headings at the top, time scale at the top and
showing relationships.

The schedule shall indicate the critical path to contract completion. Only one controlling item
shall be designated at any point in time on the schedule.

Acceptance or approval of any progress schedule by the Engineer shall not be construed to
imply approval of any particular method of construction, sequence of construction, any implied
or stated rate of production. Acceptance will not act as a waiver of the obligation of the
Contractor to complete the work in accordance with the contract proposal, plans and
specifications, modify any rights or obligations of the Department as set forth in the contract, nor
imply any obligation of a third party. Acceptance shall not be construed to modify or amend the
contract or the time limit(s) therein. Acceptance shall not relieve the Contractor of the
responsibility for the accuracy of any of the information included on the schedule. Failure of the
Contractor to include in the schedule any element of work required for the performance of the
contract, any sequence of work required by the contract, or any known or anticipated condition
affecting the work shall not excuse the Contractor from completing all work required within the
time limit(s) specified in the contract notwithstanding acceptance of the schedule by the
Engineer.

Basis of Payment. This work will not be paid for separately, but shall be considered as included
in the costs of the various items of work in the contract.

PAYROLLS AND PAYROLL RECORDS (BDE)
Effective: August 10, 2005

FEDERAL AID CONTRACTS. Add the following State of lllinois requirements to the Federal
requirements contained in Section V of Form FHWA-1273:

“The payroll records shall include each worker's name, address, telephone number, social
security number, classification, rate of pay, number of hours worked each day, starting and
ending times of work each day, total hours worked each week, itemized deductions made, and
actual wages paid.

The Contractor and each subcontractor shall submit payroll records to the Engineer each week
from the start to the completion of their respective work. The submittals shall be on the
Department’s form SBE 48, or an approved facsimile. When there has been no activity during a
work week, a payroll record shall still be submitted with the appropriate box (“No Work”,
“Suspended”, or “Complete”) checked on the form.”

STATE CONTRACTS. Revise Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

‘IV.COMPLIANCE WITH THE PREVAILING WAGE ACT
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1. Prevailing Wages. All wages paid by the Contractor and each subcontractor shall be in
compliance with The Prevailing Wage Act (820 ILCS 130), as amended, except where a
prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal
law, order, or ruling shall govern. The Contractor shall be responsible to notify each
subcontractor of the wage rates set forth in this contract and any revisions thereto. If the
Department of Labor revises the wage rates, the Contractor will not be allowed
additional compensation on account of said revisions.

2. Payroll Records. The Contractor and each subcontractor shall make and keep, for a
period of three years from the date of completion of this contract, records of the wages
paid to his/her workers. The payroll records shall include each worker's name, address,
telephone number, social security number, classification, rate of pay, number of hours
worked each day, starting and ending times of work each day, total hours worked each
week, itemized deductions made, and actual wages paid. Upon two business days’
notice, these records shall be available, at all reasonable hours at a location within the
State, for inspection by the Department or the Department of Labor.

3. Submission of Payroll Records. The Contractor and each subcontractor shall submit
payroll records to the Engineer each week from the start to the completion of their
respective work. The submittals shall be on the Department’s form SBE 48, or an
approved facsimile. When there has been no activity during a work week, a payroll
record shall still be submitted with the appropriate box (“No Work”, “Suspended”, or
“Complete”) checked on the form.

Each submittal shall be accompanied by a statement signed by the Contractor or
subcontractor which avers that: (i) such records are true and accurate; (ii) the hourly
rate paid to each worker is not less than the general prevailing rate of hourly wages
required by the Act; and (iii) the Contractor or subcontractor is aware that filing a payroll
record that he/she knows to be false is a Class B misdemeanor.

4. Employee Interviews. The Contractor and each subcontractor shall permit his/her
employees to be interviewed on the job, during working hours, by compliance
investigators of the Department or the Department of Labor.”

REINFORCEMENT BARS (BDE)
| Effective: November 1, 2005 Revised: November 2, 2005
Revise Article 1006.10(a) of the Supplemental Specifications to read:
“(a) Reinforcement Bars. Reinforcement bars will be accepted according to the current
Bureau of Materials and Physical Research Policy Memorandum, “Reinforcement Bar

and Dowel Bar Plant Certification Procedure”. The Department will maintain an
approved list of producers.
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(1) Reinforcement Bars (Non-Coated). Reinforcment bars shall be according to ASTM
A 706M (A 706), Grade 420 (60) for deformed bars and the following.

a. Chemical Composition. The chemical composition of the bars shall be according
to the following table.

CHEMICAL COMPOSITION
Element " Heat An_alysis Product Analysis

(% maximum) (% maximum)
Carbon 0.30 0.33
Manganese 1.50 1.56
Phosphorus 0.035 0.045
Sulfur 0.045 0.055
Silicon 0.50 0.55
Nickel 2 2
Chromium 2 2/
Molybdenum 2 2
Copper 2/ 2/
Titanium 2l 2
Vanadium 2 2l
Columbium 2 2
Aluminum 2,31 21,3l
Tin ¢/ 0.040 0.044

Note 1/. The bars shall not contain any traces of radioactive elements.
Note 2/. There is no composition limit but the element must be reported.

Note 3/. If aluminum is not an intentional addition to the steel for deoxidation
or killing purposes, residual aluminum content need not be reported.

Note 4/. If producer bar testing indicates an elongation of 15 percent or more
and passing of the bend test, the tin composition requirement may be waived.

b. Heat Numbers. Bundles or bars at the construction site shall be marked or
tagged with heat identification numbers of the bar producer.

c. Guided Bend Test. Bars may be subject to a guided bend test across two pins
which are free to rotate, where the bending force shall be centrally applied with a
fixed or rotating pin of a certain diameter as specified in Table 3 of ASTM
A 706M (A 706). The dimensions and clearances of this guided bend test shall
be according to ASTM E 190.
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d. Spiral Reinforcment. Spiral reinforcement shall be deformed or plain bars
conforming to the above requirements or cold-drawn steel wire conforming to
AASHTO M 32.

(2) Epoxy Coated Reinforcement Bars. Epoxy coated reinforcement bars shall be
according to Article 1006.10(a)(1) and shall be epoxy coated according to AASHTO
M 284M (M 284) and the following.

a. Certification. The epoxy coating applicator shall be certified under the Concrete
Reinforcing Steel Institute’s (CRSI) Epoxy Plant Certification Program.

b. Coating Thickness. The thickness of the epoxy coating shall be 0.18 to 0.30 mm
(7 to 12 mils). When spiral reinforcment is coated after fabrication, the thickness
of the epoxy coating shall be 0.18 to 0.50 mm (7 to 20 mils).

c. Cutting Reinforcement. Reinforcement bars may be sheared or sawn to length
after coating, providing the end damage to the coating does not extend more
than 13 mm (0.5in.) back and the cut is patched before any visible rusting
appears. Flame cutting will not be permitted.”

STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: July 1, 2004

Description. At the bidder’s option, a steel cost adjustment will be made to provide additional
compensation to the Contractor or a credit to the Department for fluctuations in steel prices.
The bidder must indicate on the attached form whether or not steel cost adjustments will be part
of this contract. This attached form shall be submitted with the bid. Failure to submit the form
shall make this contract exempt of steel cost adjustments.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), frames and
grates, and other miscellaneous items will be subject to a steel cost adjustment when the pay
item they are used in has a contract value of $10,000 or greater.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) Evidence that increased or decreased steel costs have been passed on to the
Contractor.
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(b) The dates and quantity of steel, in kg (Ib), shipped from the mill to the fabricator.

(c) The quantity of steel, in kg (Ib), incorporated into the various items of work covered by
this special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in kg (Ib)
D = price factor, in dollars per kg (Ib)

D= CBPM - CBPL

Where: CBPy = The average of the Consumer Buying Price indices for Shredded Auto
Scrap (Chicago) and No. 1 Heavy Melt (Chicago) as published by the
American Metal Market (AMM) for the day the steel is shipped from the mill.
The indices will be converted from dollars per ton to dollars per kg (Ib).

CBP_= The average of the Consumer Buying Price indices for Shredded Auto
Scrap (Chicago) and No. 1 Heavy Melt (Chicago) as published by the AMM
for the day the contract is let. The indices will be converted from dollars per
ton to dollars per kg (Ib).

The unit masses (weights) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the CBPy, will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel
costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the CBP_ and CBPy, in excess of five percent, as calculated
by:

Percent Difference = {(CBP_ - CBPy) + CBP.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the steel items are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for
changes in the cost of manufacturing, fabrication, shipping, storage, etc.
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Iltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 305 mm (12 in.), 3.80 mm (0.179 in.) wall thickness)
Furnishing Metal Pile Shells 305 mm (12 in.), 6.35 mm (0.250 in.) wall thickness)
Furnishing Metal Pile Shells 356 mm (14 in.), 6.35 mm (0.250 in.) wall thickness)
Other piling

34 kg/m (23 Ib/ft)

48 kg/m (32 Ib/ft)

55 kg/m (37 Ib/ft)
See plans

Structural Steel

See plans for weights

Reinforcing Steel

See plans for weights

Dowel Bars and Tie Bars

3 kg (6 Ib) each

Mesh Reinforcement

310 kg/sq m (63 Ib/100 sq ft)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

30 kg/m (20 Ib/ft)
45 kg/m (30 Ib/ft)
12 kg/m (8 Ib/ft)
140 kg (305 Ib) each
570 kg (1260 Ib) each
330 kg (730 Ib) each
185 kg (410 Ib) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 9 m — 12 m (30 - 40 ft)
Light Pole, Tenon Mount and Twin Mount, 13.5 m — 16.5 m (45 - 55 ft)
Light Pole w/Mast Arm, 9 m — 15.2 m (30 - 50 ft)
Light Pole w/Mast Arm, 16.5 m — 18 m (55 - 60 ft)
Light Tower w/Luminaire Mount, 24 m — 33.5 m (80 - 110 ft)
Light Tower w/Luminaire Mount, 36.5 m —42.5 m (120 - 140 ft)
Light Tower w/Luminaire Mount, 45.5 m — 48.5 m (150 — 160 ft)

16 kg/m (11 Ib/ft
21 kg/m (14 Ib/ft
31 kg/m (21 Ib/ft
19 kg/m (13 Ib/ft
28 kg/m (19 Ib/ft
46 kg/m (31 Ib/ft
97 kg/m (65 Ib/ft)
119 kg/m (80 Ib/ft)

R NasNa e e

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

95 kg/m (64 Ib/ft)
58 kg/m (39 Ib/ft)
79 kg/m (53 Ib/ft)
77 kg/m (52 Ib/ft)

Frames and Grates
Frame
Lids and Grates

115 kg (250 Ib)
70 kg (150 Ib)
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RETURN WITH BID

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION STEEL COST ADJUSTMENT

The bidder shall submit this form with his/her bid. Failure to submit the form shall make this
contract exempt of steel cost adjustments. After award, this form, when submitted shall become
part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans?

Yes [ No []

Signature: Date:
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Storm Water Pollution Prevention Plan -
of Transportation Storm Water Pollution Prevention Plan
Route  1-00/34 Dan Ryan Expressway . Marked - Dan Ryan Expressway
; . I-57 at llincls Route 4 (Halsted St} &
K . } " + 1-80 at MLK to 31st Straet
Section See Individual contract ProjectNo.  Various Contract Numbers —
Refer to Attachrment

‘County Cook IL*

" This plan has been prepared to comply with the, provislons of the MSY-Phase || NPDES Permit Numbar ILR40Q,
Isstied by the {llinois Environmental Proteciion Agency for starm water discharges. . : -

- I cartlfy under penalty of law that this docurent end all attachments were prepared under my direction or
... .supemvision In accordance with a system designed to assure that qualified personns| properly gathered and
“.".. svaluated tha information‘submitted. Based on miy inquiry of the person or persons who manage the system, or’

_ those persons directly responsible for gathering the information, the information submitted is, 1o the best of.my

knowledge and bellef, true, accurate and complete, | am aware that there are significant penalties for submitting

* false Information, including the possibllity of fine and imprisonment for knowing violations. o

I

t;-fm,.l" %ﬁma;

1 Site Description '
. a. The following is'a description of the conétmcﬁon activity which is the subject of this plan (use
additional pages, 8s necessary): ' ] . . .

The project is located et Inferstats B4 (the Dan Ryan'Exﬁraésway) fromthe I-57
interchange to [linois 1 {Halsted Street) to the west and Martin Luther King (MLK) Drive
to the east, and continues In a northerly direction to 31" Street, .

Construction Dascriptions

The Dan Ryan Expressway project conslsts of readway Improvemente including added
lanes, mainline and shoulder reconstruction, constructlon of retaining walls, new

- collector-distributor roadways, new and relocated exlt and entrance ramps, lighting,
drainage, signing, and survelilance improvements, :

_The Dan Ryan Expressway.reconstruction project was designed in thres'segrments in
- Phase |, The three segments are described from south o north, - - - :

Tha segment from §5% 1o 67" Strests (U.S. Routs 20/ 45), the improvement includes
" reconstruction of the elght traffic lanes of the existing Dan Ryan Expressway pavement,
the addition of a through travel lane in each direction, and modlfications to entrance &nd
ot ramps, The improvement involves the additlon of a through travel lane along both
horthbound and soutibound-Dan Ryan onte Interstate 57 to the interchanje with Halsted
Street (llinols Route 1). Thera are Intersaction Improverments at 70" Street, ;
. ) Pagelo
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The segment from B7th to 47th Street inciudes reconstruction of the existing
northbound and southbound express lanes (four tanes in each direction) and local
lanes {iwo lanes in each direction). The improvement will aiso provide for an
additional through travel lane in each direction to the local traffic lanes, and
modifications to all entrance and exit ramps. There are intersection improvements at
67th Street. Frontage roads will be reconstructed both northbound and southbound
from 63rd to 47th Streets. Additional work will involve bridge construction and

! reconfiguration of the Chicago Skyway / Dan Ryan Expressway interchange to
provide an additional entrance ramp from the Chicago Skyway to connect dirsclly to
the northbound Dan Ryan Expressway express lanes.

The scope of the roadway work between 47th and 31sl Streets will include
reconstruction of the existing northbound and southbound express lanes (four lanes
in each direction) and local lanes (three lanes in each direction) to the Dan Ryan
Expressway pavement, and the reconstruction and/or reconfiguration of entrance
and exit ramps. The Root Street structure (41st Street) will be removed.

The drainage work consists of removing or abandoning the existing collector storm
sewer system and surface water collection system and constructing a new collector
‘storm.sewer and surface water collection system. The existing main drain will remain
in place and remain functional, with new connections for the proposed storm sewer
system. New collector sewers to drain the area directly tributary to the Dan Ryan
Expressway (CTA tracks, local lanes, and adjacent ramps and grass areas), and
overfiows from offsite tributary areas (frontage roads) are planned. Separate collector
sewers are required to drain the northbound and southbound lanes of the Dan Ryan
Expressway. These proposed collector sewers are to be designed to convey the 50~
year storm event. .

The work will include the construction of new retaining walls and the rehabilitation,
and/or modifications of several existing retaining walis and any roadway and traffic
signal improvements required at cross streets and alternate routes.

In addition, other improvements include:

« A new highway lighting system (110 foot towers with lights on 11-foot mounting:
rings).

« New expressway signing (provides four new and upgrade three changeable
message signs). :

- Replacement of traffic surveillance equipment with upgraded technology.

« Closed circuit television for traffic conditions and crash incident monitoring.

» Accident investigation sites. '

« Other incidental work as required completing the reconstruction of this segment of

the expressway io AASHTO and IDOT criteria.

The improvement will also consolidate several points of access and improve the
_ unsafe weaving conditions created by the existing substandard weaving distances.
’ Currently, ramps are spaced evenly at one-half mile increments, resulting in weaving
distances in the range of 300 feet. This is a major safety concern and suspecled
cause for the high incidence of sideswipe collisions in the ramp Infiuence areas. The
proposed access consolidation plan improves many of the mainline weaving
movements while minimally infiluencing the local access to the Dan Ryan
‘ | Expressway through the addition of coilector-distributor roadways and both entrance
T T e "“"'a‘nd-exit"ramp"'removals:“?he-presence-of—pa-railel‘city—street—f-reﬁtage—readsnfaeilitatesnmm--
1 jocal access without substantive changes in through and local travel patterns.  The

__proposals for ramp closure are: —
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» Northbound {NB} exit and southbound (SB} entrance at 76th Street (2 ramps}

- Northbound (NB) and southbound (SB) exits and entrances at 59th Street {4
ramps) :

« Northbound (NB) and southbound {SB) exits and enfrances at 5ist Street (4
ramps) ‘

 Northbound (NB) exit and southbound (SB) entrance at 43rd Street (2 ramps)

Capacity analyses indicate unsatisfactory conditions at the intersections of 55th
Street (Garfield Boulevard) / Wells Street and 55th Street (Garfield Boulevard) /
Wentworth Avenue. The improvements necessary to make this interchange operate
offectively require right-of-way acquisition from three separate parcels. The parcels
on the southwest quadrant of 55th Street (Garfield Boulevard) / Wells Street is
occupied by a “Mobil Service Station” in which a portion of each of the two parcels
shall be acquired to consiruct an eastbound to southbound right turn lane. In
addition, dual right turn lanes are proposed for the northbound to eastbound
movement at the intersection of 55th Street (Garfield Boulevard) / Wentworth
Avenue. These right turn lanes require securing property, the portion of the parcel
that is currently vacant.

To construct the proposed two-lane, fefi-hand exit to the Chicago Skyway from the
southbound tanes on the Dan Ryan Expressway, Wells Street needs to be relocated
from 84th Street to 65th Street. The improvement requires reconstruction of an18
foot high retaining wall adjacent to the mainline and the full replacement of the
frontage road (Wells Street) pavement. The realignment shifts the centerline of the
road approximately 10 feet west. A relocation and reconstruction of the west
sidewalk bordering Wells Street does encroach into a parcel currently owned by the
Chicago Housing Authority for the “Yale Street Apartment”. The corner parcel would
facilitate the relocation and reconstruction of the 5 foot sidewalk and modifications to
the bituminous parking lot. :

The right-of-way uses are summarized in the tabulation below:

Right-of-Way Acquisition Acres Number of Parcels
SW Corner of 55" / Wells Street . 0.05 8
SE Corner of 55™ / Wentworth Avenue 0.10 1
NE Corner of 57" / Wentworth Avenue 0.12 2
SE Corner of 57" / Wentworth Avenue 0.24 1
NE Carner of 59™ / Wentworth Avenue 0.007 1
SE Corner of 5™ / Wentworth Avenue 0.014 1
NW Corner of 63" / Welis Street 0.05 1
Along West adge of Wells Street P 9
1 From 65th.Street to 64th Strest. - '
| Temporary Construction Easement |  Acres ‘Number of Parcels
west ed f
élrz?r? Ssﬁ‘sétre%‘te tcc)) gglgt:ﬂzm 0.07 1

The Total Acquired Right-of-Way (ROW) is 0.691 acres involving eight parcels, with
a Temporary Construction Easement (TCE) of 0.07 acres involving one parcel.
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Environmental Descriptions

Special waste for the Dan Ryan project has HIGH risk for the occurrence of regulated
substances or natural hazards at twelve sites. A Preliminary Environmental Site
Assessment {PESA #1108) with stipulations for excavation depths varies for tweive
high risk locations. Depth stipulations can be met at Sites: 808-10A, 1 106-178, 1106-
258, 1106-44A, and 1106-51. A request for Preliminary Site Investigation (P81} will
be required for Sites: 1106-2B, 1106-4A, 1106-6A, and 1106-G, 1106-338, 1106-47,
and 1106-52. ‘

Besides special waste, there are no ecologically sensitive areas in the Dan Ryan
project area. The Environmental Survey Request Form (ESRF) on 10/15/99
requested only biological and special waste survey because all of the ground had
been previously disturbed and no new right-of-way is to be involved with areas not
previously occupied, excavated, or disturbed. The project, as described on the
ESRF, does not require biological or wetland surveys. The lllinois Department of
Natural Resources (IDNR) Natural Heritage Database has no records of listed
species, natural areas or nature preserves within the Dan Ryan project corridor
(IDNR. Agency Action Report dated September 20, 19929). By agreement, no
coordination with the lliinois Department of Natural Resources (IDNR) and the U.S.
Fish and Wildlife Service (USFWS) are necessary.

No streams or rivers are involved with this project. There is no water resources in the
area involved with the project. A closed drainage system for storm water and urban
roadway cross section, including pavement and shoulder, will continue.

The project will tesult in the disturbance of 0.4 or more hectares (1.0 acre). Permit
coverage for the project is secured either under the IEPA Phase I General Permit for
Storm-water Discharges (NPDES Permit No. ILR40) or under an individual NPDES
permit. Requirements applicable for a pemit will be followed, including the
preparation of a Storm-water Pollution Prevention Plan. The plan shall identify
potential sources of pollution that may reasonably be expected to affect the quality of
storm water discharges ifrom the construction site. The plan shail describe and
ensure the implementation of practices thal will reduce the pollutants in discharges
associated with construction site activity and assure compliance with terms of the

permits. :

Although there may be a remote possibility (not likely) of a potable water well within
200 fest (60 meters) of the centerline, this threshold is only relevant for routes and
sources of groundwater pollution. Since this project will not introduce any new routes
of groundwater poliution (dry wells, “French drains®, or borrow pits) or sources {buik
road oil or deicing storage facilities), then there will be no violation of the wellhead
selbaclk_requirements

Ac'cbrdihg fo the National Fiood Insurance Rate Maps (FIRM), there are no flood
plains involved within this project limits.

From field inspection by project team environmental and wetland specialists, and
their feview of the available and published National Wetlands inventory (NWI) maps,
and the most recent available aerial photography of the area, determined wetlands
are not involved. The project is within the existing rights-of-way, and no wetlands are
located within or adjacent to the required parcels, which include: west edge of Wells

© Street-from 65th-to-64th-Street; -63rd- Street-and-South-Wells-Street-58th-Street-and-- - — - - -mr mi

Wentworth Avenue; 57th Street and Wentworth Avenue; 55th Street and South
Wentworth_Avenue, and 55th Sirnat »nd South Wells Street. e

A
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There is no use or proposed use of protected Section 4(f), Section 6f lands, or lands
that have OSLAD junds involved with their purchase and/or development.

The following is a description of the intended sequence of major activities for the
reconstruction of the Dan Ryan Expressway. The construction year, contract number,
description, duration of construction, and highlights of work to be completed follow.

Contract # — Name/Description
Contract Duration
* Major Activities

Construction Year 2003

62573 — Shouider Repair and Median Cross-Over
August 18 — October 31, 2003
= Reconstruction of the 65th to 47th Street local lane inside shoulder

82591 ~ Storm Sewer Jacking

7 November 15, 2003 — June 4, 2004

=_. Storm sewer jacking from 85th to 67th Streets

" Construction Year 2004 to 2005

62594 — 83rd to 78th Street C-D System and Ramps
March 1 — Oclober 31, 2004 ‘ .
» Reconstruction and reconfiguration of the collector-distributor (C-D) ramps
between 83rd and 79th Streets '
Replacement of the storm sewer
= Retaining wall construction

62691 — Reconstruct Watermain Crossing under the Dan Ryan from 32nd Street to
63rd Street
May 3, 2004 - June 20, 2005

62580 — 71st to 67th Street C-D System and Ramps
June 21, 2004 — August 15, 2005
« Reconstruction of the coliector-distributor (C-D) ramps between 71st and
67th Street
= |mprovements to 67th Street / State Street intersection
» Retaining wall construction
» Reconstruction of the 67th Street bridge

62587 — Wentworth Avenue Overpass and Wells Street Realignment

June 21, 2004 - June 30, 2005 . :
"=~ Reconstruction of Wells Street from 67th to 63rd Street
= Reconstruction of Wentworth Avenue bridge

62589 — Skyway Interchange Bridges and Local Lanes Wentworth Avenue to 67th
{  Street ' -

June 21, 2004 — August 15, 2005
« Dan Ryan / Skyway interchange
» ' Reconstruction of local lanes from 67th to 63rd Street

BERERL! 1 Retaining.wa][.Construe}tion_w‘_ e e e e 2 e s e e oL a2 e
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62586 — 57th Street Bridge, Retaining Walis, Ramps and Frontage Roads 63rd to
47th Streets
August 1, 2004 — October 31, 2005
Reconstruction of the frontage roads, Wells Street and Wentworth Avenue,
" between 83rd and 47th Strest ‘

= Construction of eight (8) new ramps between 63rd and 47th Street

» Construction of the new 57th Street bridge over the Dan Ryan

= Retaining walls

62585 — Reconstruct SB Ramps between 39th and 31st Street and Shoulder
Reconstruction '
September 13, 2004 — November 30, 2005
= Reconstruction of the SB ramps between 35th and 31st Street

62584 — Reconstruct NB Ramps between 39th and 31st Street and Shoulder
Reconstruction
September 13, 2004 — November 30, 2004
» Reconstruction of the NB ramps between 39th and 31st Street

62692 .- Reconstruct Watermain Crossings under the Dan Ryan from 75th Street to
the I-57 Interchange
September 27, 2004 — July 1, 2005

1 TBA — Reconsiruct [-57 Bridge over WB Cross Connection from |-24 and Tunnel
over SB 1-94
December 21, 2004 — July 4, 2005 -

£2694 — NB Retaining Walls and Ramps from 71st to 1-67 and 71st to 75th Street C-

D System
February 28, 2005 — December 80, 2005

62695 — SB Retaining Walls and Ramps from 71st Street to I-57 and 71st to 75th
Street C-D System -
‘ February 28, 2005 — December 30, 2005

I ' Construction Year 2006

62592 — NB Outside Lanes (4, 5, and Shoulder), 71st o I-57 and Miscellaneous
Ramps
March 6 — October 27, 2008
» Reconstruction of the Iocal lanes 4, 5, and the outside shoulder for the Dan
Ryan |-57 interchange
» Replacement 6f the storm sewer

) " Hetamlng wall constructlon

62593 - SB Outside Lanes {4, 5, and Shoulder), 71st o [—57 and Mlscellaneous
- Ramps
| March 6 — October 27, 2006
' » Reconstruction of the local lanes 4, 5, and the outside shoulder for the. Dan
Ryan I-57 interchange '
= Replacemeant of the storm sewer
= Retaining wall construction
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62302 — SB Express Lanes 71st.to 47th Streels

March 6 — October 27, 2008
» Reconstruction of the express lanes between B7th and 47th Street

» Construction of lanes 4 & 5 between 71st and 67th Straet

62300 — NB Express Lanes 71st to 31st Sireets

March 6 — October 27, 20086 .
« Reconstruction of the NB and SB express lanes between 71st to 31st Street

Construction Year 2007

62304 — NB Inside Lanes (1, 2 and 3, shoulder and barrier wall) from 71st Street and
the I-57 Interchange and Miscellanecus Ramps
March — November 2007
* Reconstruction of the NB local lane 3
Reconstruction of the 1-57 interchange
Replacement of the storm sewer
Reconstruction of NB Dan Ryan inside Lanes 1 and 2
Reconstruction of CTA wall

62305 — SB Inside Lanes (1, 2 and 3, shoulder and barrier wall) from 71st Street and
the I-57 Interchange and Miscellaneous Ramps
March — November 2007
= Reconstruction of the SB local lanes 3
Reconstruction of the I-57 interchange
Replacement of the storm sewer
Reconstruction of SB Dan Ryan inside Lanes 1 and 2
Reconstruction of CTA wall

62303 — SB Local Lanes 71st to 31st Streets and Miscellaneous Ramps

March — November 2007
» Reconstruction of the local lanes between 67th and 47th Street
» Reconstruction of the local lanes 1, 2, and 3 between 71st and 67th Sireet

= Construction of the WB Skyway ramp to NB Dan Ryan Local
62301 — NB Local Lanes 71st to 31st Streets and Miscellaneous Ramps

March 7 — November 2007
»  Reconstruction of the NB and SB local lanes between 47th 1o 31st Street

The total area of the canstruction site is estimated to be 612  acres.

The total area of the site that it is estimated will be disturbed by excavation, grading or

otheractivitiesis-acres-433-

The estimated runoff coefficients of the various areas of the site after construction activities
are compieted are contained in the project drainage study, which is hereby incorporated by
reference in this plan. Information describing the soils at the slte is contained in individual
Soils Reports for each construction contract.
{

The design/project report, hydraulic report, or plan documents, hereby incorporated by
reference, contain site map(s) indicating drainage patlerns and approximate slopes
anticipated after major grading activities, areas of major soil disturbance, the location of

“major structural afid nonstricturalcontrolsidentifiedin"the“plan;"the location~of -areas™ = =~

where stabilization practices are expected to occur, surface waters (including wetlands),

anddecations-where-storm-wateris-di— . dfo.asuface water

218




FAI Route 94/30 (Dan Ryan Expressway)

; . Section: 2003-028|
‘ Cook County
Coniract 62580

f. The names of receiving water(s} and areal extent of wetland acreage at the site are in the
design/project report or plan documents, which are incorporated by reference as a part of
this plan.

‘ 2. Controls

This section of the plan addresses the various controls thal will be implemented for each of the
major construction activities described in 1.b. above. For each measure discussed, the
contractor that will be responsible for its implementation is indicated. Each such contractor has
signed the required certification on forms which are attached to, and a part of, this plan:

a. Erosion and Sediment Controls

(i)  Stabilization Practices. Provided below is a description of inlerim and permanent
stabilization practices, including site-specific scheduling of the implementation of the
practices.  Site plans will ensure that existing vegetation is preserved where
attainable and disturbed portions of the site will be stabllized. Stabilization practices

| may include: temporary seeding, permanent seeding, muiching, geotextiles, sod
stabilization, vegetative buffer strips, protection of trees, preservation of mature
vegetation, and other appropriale measures. Except as provided in 2.a.{i).{A) and
2 b., stabilization measures shail be initiated as soon as practicabie in portions of the -
site where construction activities have temporarily or permanently ceased, but in no
case more than 14 days after the construction activity in that portion of the site has

. temporarily or permanently ceased on all disturbed portions of the site where
construction activity will not occur for a period of 21 or more calendar days.

{A)  Where the initiation of stabilization measures by the 14th day after construction
activity temporarily or permanently ceases is precluded by snow cover,
stabilization measures shali be initiated as soon as practicable thereaiter.

Description of Stabilization Practices:

‘ 1. Temporary Erosion Control Seeding shall be applied in accordance with the
| Special Provision. Seed mixture will depend on the time of year it is
ro applied. Oats will be applied from January 1 to July 31 and Hard Red
| Winter Wheat from August 1 to December 31.

2. Short Term Seeding - Seeding Class 2A shall be used to protect bare earth
from more than just one or two summer-winter cycles. Due to the length
and complexity of this project, it is necessary that short term, final graded
slopes be short term seeded as directed by the Engineer.

3. Stone Riprap - Class A4 stone riprap with filter fabric will be used as

protection at the discharge end of most storm sewer and culvert end
sections to prevent scouring at the end of pipes and to prevent downstream
erosion.

4. Temporary Tree Protection - Shall consist of items “temporary fencing” and
/' “tree trunk protection” as directed by the engineer and in accordance with

Article 201.05 of the llinois Depariment of Transportation’s Standard
‘ Specifications for Road and Bridge Construction,

e e e o 5. Permanent -Stabilization —- All -areas -disturbed --by- construction- will-be..... .

stabilized as soon as permitted with permanent seeding following the
~_finished grading, but alwavs within seven days with Temporary Erosion
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Control Seeding. Erosion Blankets will be installed over fill siopes, which
have been brought to final grade and have been seeded to protect the
slopes from rill and gully erosion and allow seeds to germinate properly.

6. Erosion Control Blankets and Muiching - Erosion control blankets will be
installed over fill slopes and in high velocity areas that have been brought
to final grade and seeded fo protect slopes from erosion and allow seeds to
germinate. Mulch will be applied in relatively flat areas to prevent further

erosion.

Structural Practices. Provided below is a description of structural practices that will
be implemented, to the degree attainable, to divert flows from exposed soils, store
flows or otherwise limit runoff and the discharge of poliutants from exposed areas of
the site. Such practices may include silt fences, earth dikes, drainage swales,
sediment traps, check dams, subsurface drains, pipe slope drains, level spreaders,
storm drain inlet protection, rock outlet protection, reinforced soil retaining systems,
gabions and temporary or permanent sediment basins. The installation of these
devices may be subject io Section 404 of the Clean Water Act. :

Description of Structural Practices:

1. Sediment Control, Stabilized Construction Access - Coarse aggregate
overlaying a geotextile fabric will be placed in locations necessary for
contractor access. The aggregate surface of the access points will capture
soil debris, reducing the amount of soil deposits placed on to the roadway
by vehicles leaving the work zones.

2. Inlet Filters - tnlet and Pipe Proteclion will be provided for storm sewers.
These filters will be placed in every inlet, catch basis or manhole with an
open lid, which will drain water during at least a 10-year storm event. The
Erosion Control Plan will identify the structures requiring Inlet filters,

3. Sediment Control, Silt Fence - A silt fence will be placed adjacent to the
areas of construction to intercept waterborne silt and prevent it from leaving
the site. These areas are marked on the erosion contro! plans in each
contract.

4. Sediment Control, Temporary Ditch Checks - Rolied excelsior ditch checks
will be placed in swaies at the rate of one for every 0.3 meters in vertical
drop, or as directed by the Engineer, in order to prevent downstream
erosion.

- 5._ Sediment Control, Temporary Siream_Crossing_- Coarse aggregate

overlaying a geotextile fabric will be placed. in locations necessary for
contractor access over water channels,” The aggregate surface of the
crossing will reduce the amount of seil disturbance in the streams.

6. Sediment Control. Temporary Pipe Slope Drain - This item consists of a

/  pipe with flared end secticns, placed dally, along with anchor devices in
conjunction with temporary berms that direct runoff down an unstabilized
slope.

-7~ Sadiment-Control; Dewatering  Basins will -be—provided—at whereverm-the-“--~--"~“'- e

contractor is removing and discharging water from excavated areas and the
water is_not being_routed thrnugh_a_sediment.trap or basin
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8. Stone riprap will be provided at several storm and culvert outlets as a
measure for erosion and sediment contro] where needed during and after
the project.

9. Bridges will be designed to reduce the poiential for scouring.

10. Underdrains will be used to minimize potential erosion caused by surface
water flows by reducing the subsurface water which can cause failed
pavements, unstable shoulders and other disturbed areas.

11. Govers will be ptaced on open ends of pipes in trenches.

The structural practices indicated above may not be used in every contract. The
Erosion Control Plans included in every contract will indicate which structural
practices are required for that contract.

b. Storm Water Management

1 Provided below is a description of measures that will be installed during the construction
: process to-control pollutants in storm water discharges that will occur after construction
operations have been completed. The installation of these devices may be subject to
Section 404 of the Clean Water Act.

{i) - Such practices may include: storm water detention structures (including wet ponds);
storm water retention structures; flow attenuation by use of open vegetated swales
and natural depressions; infiliration of runoff on site; and sequential systems (which
combine several practices). The practices selected for implementation were
determined on the basis of the technical guidance in Section 10-300 (Design
Considerations) in Chapter 10 (Erosion and Sedimentation Control) of the
lilinois Department of Transportation Drainage Manual. If practices other than
those discussed In Section 10-300 are selected for Implementation or if
practices are applied to situations different from those covered in Section 10-
300, the technical basis for such decisions will be explained below.

! (i) Velocity dissipation devices will be placed at discharge locations and along the

| length of any outfall channe!l as necessary to provide a non-srosive velocity flow from

: the structure to a water course so that the natural physical and biological
characteristics and functions are maintained and protected (e.g., maintenance of
hydrologic conditions, such as the hydroperiod and hydrodynamics present prior to
the Initiation of construction activities).

(i) The Department proposes to remove vegetation within the project limits as

: | necessary for_construction._The Depariment proposes to revegetate according to the
! - City of Chicago Landscape Framework Plan.

c. Other Controls

() Waste Disposal. No solid materials, including building materials, shal! be discharged
into Waters of the State, except as authorized by a Section 404 permit.

(i)  The provisions of this plan shall ensure and demonstrate compliance with applicable
State and/or local waste dtsposal sanitary sewer or sepfic system regulataons
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d. Approved State or Local Plans

The management practices, controls and provisions contained in this plan will be in
accordance with IDOT speciiications, which are at least as protective as the reguirements
confained in the [llinois Environmental Protection Agency's lllinois Wiban Manual, 1995,
Procedures and requirements specified in applicable sediment and erosion site plans or
storm water management plans approved by local officials shall be desctibed or
incorporated by reference in the space provided below. Reguirements specified in
sediment and erosion site plans or site permits or storm water management site plans or
site permits approved by local officials that are applicable to protecting surface water
resources are, upon submittal of an NOJ 1o be authorized to discharge under pemit ILR40
incorporated by reference and are enforceable under this permit even If they are not
specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion
site plans or storm water management plans approved by local officials: See Landscape
Design and Erosion Centrol for further details. In addition, Guidance Memorandums #02-
14 and #02-22 leading up to the ILR40NPDES Permit Requirements IDOT Strategies of
Storm Water Management will be complied with along with Construction Memorandum 02-
860.

- 3. Maintenance

The following is a description of procedures that will be used to maintain, in good and effective
operating conditions, vegetation, erosion and sediment control measures and other protective
measures identified in this plan: '

Construction egquipment shall be stored and fueled only at designated locations. All necessary
measures shall be taken to contain any fug! or poliution runoff in compliance with environmental
law and EPA ‘Water Quality Regulations. Leaking equipment or supplies shall be immediately
repaired or removed from the site. The construction field engineer on a weekly basis shall
inspect the project to determine that erosion controls efforts are in place and effective and if
other control is necessary. Sediment collected during construction by the various temporary
erosion systems shall be disposed on the site on a regular basis as directed by the Engineer.

All erosion and sediment control measures will be checked weekly and after each significant
rainfall (13 mm (0.5 inch) or greater in a 24 hour period). The following items will be checked:

1. Seeding - all erodable bare earth areas will be temporarily seeded and inspecied on a
weekly basis to minimize the amount of erodable surface within the contract limits.

Silt Filter Fence, all types

Erosion Control Blanket

Tree Protection

Ditch. Checks

‘Temporary slope drains
Sediment/dewatering basins
Stabilized construction entrances

DNP UL WN

All maintenance/ of the erosion control systems will be the responsibility of the contractor. Ail
jocations where vehicles enter and exit the construction site and all other areas subject 1o
erosion should also be inspected periodically. Inspection of these areas shall be made at least
once every seven days and Wl’[hll’l 24 hours of the end of each 13 mm (0 5 tnch) or greater

: '-ramfal] or-an-equivalent-snowfall: - -
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4. Inspections

Qualified personne! shall inspect disturbed areas of the construction site, which have not been
finally stabilized, structural control measures, and locations where vehicles enter or exit the site.
Such inspections shall be conducted at least once every seven {7)-calendar days and within 24
hours of the end of a storm that is 0.5 inches or greater or equivalent snowfall,

a. Disturbed areas and areas used for storage of materials that are exposed to precipitation
shall be inspected for evidence of, or the potential for, pollutants entering the drainage
system. Erosion and sediment control measures identified in the plan shall be observed to
ensure that they are operating correctly. Where discharge locations or points are
accessible, they shall be-inspected to ascertain whether erosion control measures are
effective in preventing significant impacts to receiving waters. Locations where vehicles
enter or exit the site shall be inspecied for evidence of off site sediment tracking.

b. Based on the results of the inspection, the description of potential pollutant sources
identified in section 1 above and poliution prevention measures identified in section -2
above shall be revised as appropriate as soon as practicable after such inspection. Any
changes 10 this plan resuliing from the required inspections shall be implemented within 7
calendar days following the inspection.

c. A reporl summarizing the scope of the inspection, name(s) and qualifications of personnel
making the inspection, the date(s) of the inspection, major observations relating to the
implementation of this storm water pollution prevention plan, and actions taken in
accordance with section 4.b. shall be made and retained as part of the plan for at least
three (3) years after the date of the inspection. The report shall be signed in accordance

with Par Vi. G of the general permit.

d. If any violation of the provisions of this plan is identified during the conduct of the
construction work covered by this plan, the Resident Engineer or Resident Technician shall
complete and file an “Incidence of Noncompliance” (ION) report for the identified violation.
The Resident Engineer or Resident Technician shall use forms provided by the lilinois
Environmental Protection Agency and shall include specific information on the cause of
noncompliance, actions which were taken 1o prevent any further causes of noncompliance,
and a statement detailing any environmental impact which-may have resulted from the
noncompliance. All reporis of noncompliance shall be signed by a responsible authority in
accordance with Part VI. G of the general permit.

The report of noncompliance shall be mailed to the following address:
lilinois Environmental Protection Agency

Division of Water Poliution Control
Attn: Compliance Assurance Section .~~~

1021 North Grand East
Post Office Box 15276
Springfigld, lllinois 62754-8276

5. Non-Storm Water Discharges

I3
i

Except for flows from fire fighting activities, sources of non-storm water that is combined with
storm water discharges associated with the industrial activity addressed in this plan is described
~ below. Appropriate pollution prevention measures, as described below, will be implemented for
- = —the-non-storm-water-component(s) of the-discharge: : : B
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Dewatering activities for footing and pier construction of retailing walis and bridges will be a
source of non-storm water discharge during construction. Contractors should discharge
dewatering activities to a temporary settling basing surrounded by silt fence.

The cutting of joints in PCC pavements or bridge deck grooving will result in siurry. This slurry
shall be contained on the deck/pavement and cleaned up.

An additional source of non-storm water discharge during construction is the sturry from washing
out redi-mix concrete trucks. Redi-mix concrete trucks should wash out in designated areas
surrounded by silt fence. After all PCC items have been construcied, the dried concrete wash
material should be cleaned up and properly disposed of. It will be the contractor's responsibility
to secure these designated areas for the duration of their use.” The Englneer will approve the

locations.

On site maintenance of equipment shall be performed in accordance with environmental law,
such as proper storage and no dumping of old engine ol or other fluids on site.

Good Housekeeping

1. An effort will be made to store only enough product required to do the job.

2. Al materials stored on site will be stored in a neat, orderly manner in their
appropriate containers, and if possible, under a roof or other enclosure.

3. Products will be kept in their original containers with the original manufacturer's label.

4. Substances will not be mixed with one another unless recommended by the
manufacturer.

5. The site superintendent will inspect daily to ensure proper use and disposal of
materials on the site.

6. Whenever possible, all of a product will be used up before disposing of the container.

7.  Foliow manufacturer's recommended practices for use and disposal.
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lllinois Department _
\ of Transportaﬁon Contractor Certification Statement

This cerlification statement is a part of the Storm Water Poliution Prevention Pian for the project described
below, in accordance with NPDES Pemnit No. ILR40, issued by the llincis Environmental Protection

Agencyon________,2003. :

Project Information:
Route 1-80/94 Dan Ryan Expressway Marked Dan Ryan ExpressWay
‘ 1-57 at inois Route 1 (Halsied St)
& [-90 at MLK to 31st Street
Section  See individual contract Project No.  Various Contract Numbers -
‘ ' Refer to Attachment
County Cook

| certify under penatty of law that | understand the terms of the general National Pollutant Discharge
Elimination System (NPDES) permit (ILR 40) that authorizes the storm water discharges associated with
industrial activity from the construction site identified as part of this certification.

Signature Date

Title

Name of Firm

Street Address

oty State

Zip Code

/ .
Telephone Number
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Storm Water Pollution Prevention Plan — Attachment

Project Limits: Dan Ryan Expressway |-57 at Hlinois Route 1 (Halsted St} & 1-9C at MLK to 31st
Street

Attachment: Contract Numbers and Description. Note that the contract numbers are listed in
numerical order.

c on!t?aoc-{ No. Description

62300 Reconstruct NB Express Lanes from 31st Street to 71st Street

62301 Reconstruct NB Local Lanes from 31st St. to Wentworth Ave. and Misc. Ramps

62302 Reconstruct SB Express Lanes from 31st Street to 71st Street

62303 Reconstruct S8 Local Lanes from 31st St. to Wentworth Ave. and Misc. Ramps

62304 Reconstruct NB Inside Lanes {1-3, shoulder and barrier wall) from 71st Street to I-57
Interchange . .

62305 Reconstruct SB Inside Lanes {1-3, shoulder and barrier wall) from 71st Street to I-57
Interchange

62573 Shoulder Rehabilitation from 47th St. to 71st St.

62584 Reconstruct NB ramps betwsen 31st and 39th Street and Shouider Rehabilitation

62585 Reconstruct SB ramps between 31st and 38th Street and Shoulder Rehabilitation

Reconstruct 57th $t. Bridge, and Frontage Rds., Retalning Walls, and Ramps between

62586 47th and 59th. Streets

62587 Wentworth Avenue Overpass Reconstruction and Wells Street Realignments

62589 Skyway interchange Bridges and Local Lanes from Wentworth Avenue to 67th Street

62580 Reconstruct 671h St. Bridge and NB and SB C-D System between 67th and 71st St.

82591 Storm Sewer Jacking & Collector Sewers from 67th Street to 85th Street.

62592 Reconstruct NB OQutside Lanes (4, 5, shoulder) from 71st to |-57 Interchange

62593 reconsiruct SB Outside Lanes (4, 5, shoulder) from 71st to I-57 Interchange

52594 Reconstruct NB and SB C-D System and Ramps between 79th and 83rd Streets

62621 Reconstruct Watermain crossings under Dan Ryan from 32nd to 63rd
62692 Reconstruct Watermain Crossings Under the Dan Ryan frem 75th St. to {-57
interchange

62693 { Frontage Rds., Retaining Walls, and Ramps between 59th. and 63rd.

Reconstruct NB Hetéinihg Walls & Ramps from 71st to |-57 Interchange, and 71st to

62694 75th C-D System
62695 Reconstruct SB Retaining Walls & Ramps from 71s1 to |-57 Interchange, and 71st to
75th'C-D System
TBA Reconstruct NB |-57 Bridge over WB cross connection from 1-84 & tunnel over SB |-94
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ILLINOIS DEPARTMENT OF LABOR

PREVAILING WAGES FOR
COOK COUNTY
EFFECTIVE JULY 2005

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring Special
Provisions. The rates have been ascertained and certified by the lllinois Department
of Labor for the locality in which the work is to be performed and for each craft or
type of work or mechanic needed to execute the work of the Contract. As required
by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) and Check Sheet #5 of the
Contract, not less than the rates of wages ascertained by the Illinois Department of
Labor and as revised during the performance of a Contract shall be paid to all
laborers, workers and mechanics performing work under the Contract. Post the

scale of wages in a prominent and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be paid as
listed in the specification of rates, the contractor shall post the revised rates of wages
and shall pay not less than the revised rates of wages. Current wage rate
information shall be obtained by visiting the lllinois Department of Labor web site at

http://www.state.il.us/agency/idol/ or by calling 312-793-2814. It is the responsibility

of the contractor to review the rates applicable to the work of the contract at regular
intervals in order to insure the timely payment of current rates. Provision of this
information to the contractor by means of the lllinois Department of Labor web site
satisfies the notification of revisions by the Department to the contractor pursuant to
the Act, and the contractor agrees that no additional notice is required. The

contractor shall notify each of its subcontractors of the revised rates of wages.


http://www.state.il.us/agency/idol

Cook County Prevailing Wage for November 2005
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ASBESTOS ABT-GEN
ASBESTOS ABT-MEC
BOILERMAKER

BRICK MASON
CARPENTER

CEMENT MASON
CERAMIC TILE FNSHER
COMM. ELECT.
ELECTRIC PWR EQMT OP
ELECTRIC PWR GRNDMAN
ELECTRIC PWR LINEMAN
ELECTRICIAN
ELEVATOR CONSTRUCTOR
FENCE ERECTOR
GLAZIER

HT/FROST INSULATOR
IRON WORKER

LABORER

LATHER

MACHINIST

MARBLE FINISHERS
MARBLE MASON
MILLWRIGHT
OPERATING ENGINEER
OPERATING ENGINEER
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OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
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ORNAMNTL IRON WORKER
PAINTER

PAINTER SIGNS
PILEDRIVER
PIPEFITTER
PLASTERER

PLUMBER

ROOFER

SHEETMETAL WORKER
SIGN HANGER
SPRINKLER FITTER
STEEL ERECTOR

STONE MASON
TERRAZZO FINISHER
TERRAZZO MASON

TILE MASON

TRAFFIC SAFETY WRKR
TRUCK DRIVER
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TRUCK DRIVER
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TRUCK DRIVER W ALL 2 28.850 29.250 1.5 1.5 2.0 5.900 3.300
TRUCK DRIVER W ALL 3 29.050 29.250 1.5 1.5 2.0 5.900 3.300
TRUCK DRIVER W ALL 4 29.250 29.250 1.5 1.5 2.0 5.900 3.300
TUCKPOINTER BLD 34.500 35.500 1.5 1.5 2.0 4.710 6.340
Legend:

M-F>8 (Overtime is required for any hour greater than 8 worked each day, Monday through Friday.

OSA (Overtime is required for every hour worked on Saturday)

OSH (Overtime is required for every hour worked on Sunday and Holidays)

H/W (Health & Welfare Insurance)

Pensn (Pension)

Vac (Vacation)

Trng (Training)
Explanations
COOK COUNTY
TRUCK DRIVERS (WEST) - That part of the county West of Barrington

Road.

The following list is considered as those days for which holiday rates
of wages for work performed apply: New Years Day, Memorial/Decoration
Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving Day,
Christmas Day. Generally, any of these holidays which fall on a Sunday
is celebrated on the following Monday. This then makes work
performed on that Monday payable at the appropriate overtime rate for
holiday pay. Common practice in a given local may alter certain days
of celebration such as the day after Thanksgiving for Veterans Day.
If in doubt, please check with IDOL.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous
materials from any place in a building, including mechanical systems
where those mechanical systems are to be removed. This includes the
removal of asbestos materials/mold and hazardous materials from
ductwork or pipes in a building when the building is to be demolished
at the time or at some close future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical
systems, such as pipes, ducts, and boilers, where the mechanical
systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether
for interior or exterior purposes, all burned, glazed or unglazed
products; all composition materials, granite tiles, warning detectable
tiles, cement tiles, epoxy composite materials, pavers, glass,
mosaics, fiberglass, and all substitute materials, for tile made in
tile-like units; all mixtures in tile like form of cement, metals, and
other materials that are for and intended for use as a finished floor
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surface, stair treads, promenade roofs, walks, walls, ceilings,
swimming pools, and all other places where tile is to form a finished
interior or exterior. The mixing of all setting mortars including but
not limited to thin-set mortars, epoxies, wall mud, and any other sand
and cement mixtures or adhesives when used in the preparation,
installation, repair, or maintenance of tile and/or similar materials.
The handling and unloading of all sand, cement, lime, tile, fixtures,
equipment, adhesives, or any other materials to be used in the
preparation, installation, repair, or maintenance of tile and/or
similar materials. Ceramic Tile Finishers shall fill all joints and
voids regardless of method on all tile work, particularly and
especially after installation of said tile work. Application of any
and all protective coverings to all types of tile installations
including, but not be limited to, all soap compounds, paper products,
tapes, and all polyethylene coverings, plywood, masonite, cardboard,
and any new type of products that may be used to protect tile
installations, Blastrac equipment, and all floor scarifying equipment
used in preparing floors to receive tile. The clean up and removal of
all waste and materials. All demolition of existing tile floors and
walls to be re-tiled.

COMMUNICATIONS ELECTRICIAN - Installation, operation, inspection,
maintenance, repair and service of radio, television, recording, voice
sound vision production and reproduction, telephone and telephone
interconnect, facsimile, data apparatus, coaxial, fibre optic and
wireless equipment, appliances and systems used for the transmission
and reception of signals of any nature, business, domestic,
commercial, education, entertainment, and residential purposes,
including but not limited to, communication and telephone, electronic
and sound equipment, fibre optic and data communication systems, and
the performance of any task directly related to such installation or
service whether at new or existing sites, such tasks to include the
placing of wire and cable and electrical power conduit or other
raceway work within the equipment room and pulling wire and/or cable
through conduit and the installation of any incidental conduit, such
that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all
stone, sand, etc.), stocking of floors with material, performing all
rigging for heavy work, the handling of all mateiral that may be
needed for the installation of such materials, building of
scaffolding, polishing if needed, patching, waxing of material if
damaged, pointing up, caulking, grouting and cleaning of marble,
holding water on diamond or Carborundum blade or saw for setters
cutting, use of tub saw or any other saw needed for preparation of
material, drilling of holes for wires that anchor material set by
setters, mixing up of molding plaster for installation of material,
mixing up thin set for the installation of material, mixing up of sand
to cement for the installatin of material and such other work as may
be required in helping a Marble Setter in the handling of all material
in the erection or installation of interior marble, slate, travertine,
art marble, serpentine, alberene stone, blue stone, granite and other
stones (meaning as to stone any foreign or domestic materials as are
specified and used in building interiors and experiors and customarily
known as stone in the trade), carrara, sanionyx, vitrolite and similar
opaque glass and the laying of all marble tile, terrazzo tile, slate
tile and precast tile, steps, risers treads, base, or any other
materials that may be used as substitutes for any of the
aforementioned materials and which are used on interior and experior
which sare installed in a similar manner.



TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials
that may be used by the Mosaic Terrazzo Mechanic, and the mixing,
grinding, grouting, cleaning and sealing of all Marble, Mosaic, and
Terrazzo work, floors, base, stairs, and wainscoting by hand or
machine, and in addition, assisting and aiding Marble, Masonic, and
Terrazzo Mechanics.

TRAFFIC SAFETY

Work associated with barricades, horses and drums used to reduce lane
usage on highway work, the installation and removal of temporary lane
markings, and the installation and removal of temporary road signs.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for
transportation purposes; Air Compressors and Welding Machines,
including those pulled by cars, pick-up trucks and tractors;
Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck
Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics
Helpers and Greasers; Oil Distributors 2-man operation; Pavement
Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors;
Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation;
Slurry Truck Conveyor Operation, 2 or 3 man; TEamsters Unskilled
dumpman; and Truck Drivers hauling warning lights, barricades, and
portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards;
Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnapulls or
Turnatrailers when pulling other than self-loading equipment or
similar equipment under 16 cubic yards; Mixer Trucks under 7 yards;
Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over;
Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnatrailers or
turnapulls when pulling other than self-loading equipment or similar
equipment over 16 cubic yards; Explosives and/or Fission Material
Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit;
Oil Distributors, l-man operation; Pole Trailer, over 40 feet; Pole
and Expandable Trailers hauling material over 50 feet long; Slurry
trucks, l-man operation; Winch trucks, 3 axles or more;
Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted
crane trucks with hoist and accessories; Foreman; Master Mechanic;
Self-loading equipment like P.B. and trucks with scoops on the front.

OPERATING ENGINEERS - BUILDING

Class 1. Mechanic; Asphalt Plant; Asphalt Spreader; Autograde;
Backhoes with Caisson attachment; Batch Plant; Benoto; Boiler and
Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back
Hoe Front End-loader Machine; Compressor and Throttle Valve; Concrete
Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver; Concrete
Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted) ;

Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and
similar Type); Creter Crane; Crusher, Stone, etc.; Derricks, All;
Derricks, Traveling; Formless Curb and Gutter Machine; Grader,
Elevating; Grouting Machines; Highlift Shovels or Front Endloader
2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion
and similar machines; Hoists, one, two and three Drum; Hoists, Two



Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro
Vac (and similar equipment); Locomotives, All; Motor Patrol; Pile
Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump
Cretes Dual Ram; Pump Cretes; Squeeze Cretes-screw Type Pumps; Raised
and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn;
Slip-form Paver; Straddle Buggies; Tournapull; Tractor with Boom and
Side Boom; Trenching Machines.

Class 2. Bobcat (over 3/4 cu. yd.); Boilers; Brick Forklift; Broom,
All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over);
Conveyor, Portable; Forklift Trucks; Greaser Engineer; Highlift
Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic;
Hoists, inside Freight Elevators; Hoists, Sewer Dragging Machine;
Hoists, Tugger Single Drum; Laser Screed; Rock Drill (self-propelled);
Rock Drill (truck mounted); Rollers, All; Steam Generators; Tractors,
All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination - Small Egquipment Operator;
Generators; Heaters, Mechanical; Hoists, Inside Elevators - (Rheostat
Manual Controlled); Hydraulic Power Units (Pile Driving, Extracting,
and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300
ft.); Pumps, Well Points; Welding Machines (2 through 5); Winches, 4
small Electric Drill Winches; Bobcat (up to and including 3/4 cu.
yd.).

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick
Forklift.

OPERATING ENGINEERS - FLOATING

Class 1. Craft foreman (Master Mechanic), diver/wet tender, engineer
(hydraulic dredge) .

Class 2. Crane/backhoe operator, mechanic/welder, assistant engineer
(hydraulic dredge), leverman (hydraulic dredge), and diver tender.

Class 3. Deck equipment operator (machineryman), maintenance of crane
(over 50 ton capacity) or backhoe (96,000 pounds or more), tug/launch
operator, loader, dozer and like equipment on barge, breakwater wall,
slip/dock or scow, deck machinery, etc.

Class 4. Deck equipment operator (machineryman/fireman), (4 equipment
units or more) and crane maintenance 50 ton capacity and under or
backhoe weighing 96,000 pounds or less, assistant tug operator.

OPERATING ENGINEERS - HEAVY AND HIGHWAY CONSTRUCTION

Class 1. Craft Foreman; Asphalt Plant; Asphalt Heater and Planer
Combination; Asphalt Heater Scarfire; Asphalt Spreader;
Autograder/GOMACO or other similar type machines; ABG Paver; Backhoes
with Caisson attachment; Ballast Regulator; Belt Loader; Caisson
Rigs; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Front
Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with
attachments); Concrete Breaker (Truck Mounted): Concrete Conveyor;
Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube
Float; Cranes, all attachments; Cranes, Hammerhead, Linden, Peco &
Machines of a like nature; Crete Crane; Crusher, Stone, etc.;
Derricks, All; Derrick Boats; Derricks, Traveling; Dowell machine
with Air Compressor; Dredges; Field Mechanic-Welder; Formless Curb and
Gutter Machine; Gradall and Machines of a like nature; Grader,
Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form
Grader, Pull Grader, Subgrader; Guard Rail Post Driver Mounted;
Hoists, One, Two and Three Drum; Hydraulic Backhoes; Backhoes with



shear attachments; Mucking Machine; Pile Drivers and Skid Rig;
Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid
Rig; Rock Drill - Truck Mounted; Roto Mill Grinder; Slip-Form Paver;
Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic
Telescoping Form (Tunnel); Tractor Drawn Belt Loader (with attached
pusher - two engineers); Tractor with Boom; Tractaire with
Attachments; Trenching Machine; Truck Mounted Concrete Pump with Boom;
Raised or Blind Hole; Drills (Tunnel Shaft); Underground Boring
and/or Mining Machines; Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve;
Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front
Endloader Machine (less than 1 cu. yd. Backhoe Bucket or over or with
attachments); Compressor and Throttle Valve; Compressor, Common
Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding
Machine; Concrete Mixer or Paver 7S Series to and including 27 cu.
ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine,
Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor
Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine -
Concrete; Greaser Engineer; Highlift Shovels or Front Endloader; Hoist
- Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments);
Hydro-Blaster; All Locomotives, Dinky; Pump Cretes; Squeeze
Cretes-Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt;
Rotory Snow Plows; Rototiller, Seaman, etc., self-propelled; Scoops -
Tractor Drawn; Self-Propelled Compactor; Spreader - Chip - Stone,
etc.; Scraper; Scraper - Prime Mover in Tandem (Regardless of Size);
Tank Car Heater; Tractors, Push, Pulling Sheeps Foot, Disc,
Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender;
Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over);
Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding,
etc.; Fireman on Boilers; Forklift Trucks; Grouting Machine; Hoists,
Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep
Diggers; Pipe Jacking Machines; Post-Hole Digger; Power Saw,
Concrete Power Driven; Pug Mills; Rollers, other than asphalt; Seed
and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with
"A" Frame; Work Boats; Tamper - Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator;
Directional Boring Machine; Generators; Heaters, Mechanical;
Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Hydro-
Blaster; Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not
to exceed a total of 300 ft.); Pumps, Well Points; Tractaire; Welding
Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 5. Bobcats (all); Brick Forklifts, Oilers.
Other Classifications of Work:

For definitions of classifications not otherwise set out, the
Department generally has on file such definitions which are
available. If a task to be performed is not subject to one of the
classifications of pay set out, the Department will wupon being
contacted state which neighboring county has such a classification and
provide such rate, such rate being deemed to exist by reference in
this document. If no neighboring county rate applies to the task,
the Department shall undertake a special determination, such special
determination being then deemed to have existed under this
determination. If a project requires these, or any classification not
listed, please contact IDOL at 618/993-7271 for wage rates or
clarifications.



LANDSCAPING

Landscaping work falls under the existing classifications for laborer,
operating engineer and truck driver. The work performed by landscape
plantsman and landscape laborer is covered by the existing
classification of laborer. The work performed by landscape operators
(regardless of equipment used or its size) is covered by the
classifications of operating engineer. The work performed by
landscape truck drivers (regardless of size of truck driven) is
covered by the classifications of truck driver.
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